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1) NAME AND CONTACT ADDRESSES OF PROCURING ENTITY 

 
Name: COUNTY GOVERNMENT OF KITUI,  
MINISTRY OF TRADE, INDUSTRY, MSMES, 

INNOVATION AND COOPERATIVES 

 

 
Address: P.O BOX 33-90200 KITUI 

 

Email address: pocurement@kitu.go.ke 

 
2) Invitation to Tender (ITT) No. CGOKTI/003/2024-2025, IFMIS NEGOTIATION NO. 1683346 

 

 
Tender Name: PROPOSED CONSTRUCTION OF A MULTIPURPOSE MARKET CENTRE AT ITHIANI 
SHOPPING CENTRE 

3)  
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INVITATION TO TENDER 
 

PROCURING ENTITY: COUNTY GOVERNMENT OF KITUI,  
MINISTRY OF TRADE, INDUSTRY, MSMES, INNOVATION AND 
COOPERATIVES P.O BOX 33-90200 KITUI 
CONTRACT NAME AND DESCRIPTION: PROPOSED CONSTRUCTION OF A MULTIPURPOSE MARKET 
CENTRE AT ITHIANI SHOPPING CENTRE 

TENDER NO. CGOKTI/003/2024-2025, IFMIS NEGOTIATION NO. 1683346 

 
1. The County Government of Kitui through the ministry of MINISTRY OF TRADE, INDUSTRY, 

MSMES, INNOVATION AND COOPERATIVES - invites sealed tenders for the CONSTRUCTION 
OF A MULTIPURPOSE MARKET CENTRE AT ITHIANI SHOPPING CENTRE. 

2. Tendering will be conducted under open competitive method (Open National tender) using a 
standardized tender document. Tendering is open to all qualified and interested Tenderers. 

 

3. Qualified and interested tenderers may obtain further information and inspect the Tender Documents 
during office hours [ 0900 to 1700 hours] at the address given below. 

 
4. The tender documents with detailed specifications shall be downloaded free of charge from County 

Government Website www.kitui.go.ke, or IFMIS portal: www.supplier.treasury.go.ke and 
Public Procurement Information portal www.tenders.go.ke. 

 
5. Tender documents may be viewed and downloaded for free from the County Government of Kitui 

website www.kitu.go.ke or the Public procurement information Portal (PPIP) website 
www.tenders.go.ke . Tenderers who download the tender document must forward their particulars 
immediately to procurement@kitui.go.ke to facilitate any further clarification or addendum. 

 
6. Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid for 240 

days from the date of opening of tenders. 
 

7. All Tenders must be accompanied by a tender security of Ksh. 195,000.00 (One hundred and 
ninety five thousand shillings only) Original tender Security must be submitted/delivered 
to the Office of the Ag.Director, Supply Chain management Services at the Governor’s 
Administration Block Savani Road. 

 

8. The Tenderer shall chronologically serialize all pages of the tender documents submitted including all the 
attachments. 

 
9. Completed tenders MUST be submitted through the IFMIS supplier portal; 

www.supplier.treasury.go.ke as per the requirements contained in the document so as to be received 

on or before 5th December,2024 at 12.00 Noon. 
 

10. Tenders will be opened online immediately after the deadline date and time specified above or any 
deadline date and time specified later. Tenders will be publicly opened in the presence of the 
Tenderers' designated representatives who choose to attend at the address below. 

 

11. Late tenders will be rejected. 
 

12. The addresses referred to above are: 

 

A. Address for obtaining further information and for purchasing tender documents 
 

(1) Name of Procuring Entity. MINISTRY OF TRADE, INDUSTRY, MSMES, INNOVATION AND COOPERATIVES. 
 

(2) Physical address for hand Courier Delivery to an office or Tender Box : manual submissions 
will NOT be allowed. 

 

(3) Postal Address: P.O Box 33-90200 Kitui. 
 

(4) Name, telephone number and e-mail address of the officer to be contacted: Director, Supply Chain 

http://www.kitui.go.ke/
http://www.supplier.treasury.go.ke/
http://www.tenders.go.ke/
http://www.kitu.go.ke/
http://www.tenders.go.ke/
mailto:procurement@kitui.go.ke
http://www.supplier.treasury.go.ke/


 

 

management services Email: procurement@kitui.go.ke . 
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B. Address for Submission of Tenders. 
 

1) Name of Procuring Entity. Tenders will be submitted online through the IFMIS Supplier 
Portal; www.supplier.treasury.go.ke MANNUAL SUBMISSIONS WILL NOT BE 
ALLOWED. 

 

C. Address for Opening of Tenders. 
 

1) Name of Procuring Entity. MINISTRY OF TRADE, INDUSTRY, MSMES, INNOVATION AND COOPERATIVES. 
 

2) Physical address for the location (Office of the Governor Administration Block, 

 

 
[Authorized Official 

 
Chief Officer -Trade, Industry, MSMEs, Innovation & County EIZs 

 
 

 
Signature …………………… 

 
 

Date: 26th November ,2024. 

http://www.supplier.treasury.go.ke/


 

 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

 

 

 
 

PART1: TENDERING PROCEDURES 
 
 

 
 



 

 

 

SECTION I - INSTRUCTIONS TO 

TENDERERS A GENERAL PROVISIONS 

1.0 Scope of tender 
 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works 
Contract as described in the tender documents. The name, identification, and number of lots 
(contracts) of this Tender Document are specified in the TDS. 

 

1.2 Throughout this tendering document: 

a) The term “inwriting” means communicated in written form (e.g. by mail, e-mail, fax, including if 
specified in the TDS, distributed or received through the electronic-procurement system used by 
the Procuring Entity) with proof of receipt; 

b) if the context so requires, “singular” means “plural” and vice versa; 
c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any 

day that is an official working day of the Procuring Entity. It excludes official public holidays. 

2.0 Fraud and corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset 
Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a 
person shall include a declaration that the person shall not engage in any corrupt or fraudulent 
practice and a declaration that the person or his or her sub-contractors are not debarred from 
participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding 
collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be 
disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be 
required to complete and sign the “Certificate of Independent Tender Determination” annexed to the 
Form of Tender. 

2.3 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-
consultants, service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect 
all accounts, records and other documents relating to any initial selection process, pre-qualification 
process, tender submission, proposal submission, and contract performance (in the case of award), 
and to have them audited by auditors appointed by the Procuring Entity. 

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the 
firms or their Affiliates competing for a specific assignment do not derive a competitive advantage 
from having provided consulting services related to this tender. To that end, the Procuring Entity shall 
indicate in the Data Sheet and make available to all the firms together with this tender document 
all in formation that would in that respect give such firm any unfair competitive advantage over 
competing firms. 

3.0 Eligible tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to 
ITT 3.8, or an individual or any combination of such entities in the form of a joint venture (JV) under 
an existing agree mentor with the intent to enter in to such an agreement supported by a letter of 
intent. In the case of a joint venture, all members shall be jointly and severally liable for the execution 
of the entire Contract in accordance with the Contract terms. The JV shall nominate a Representative 
who shall have the authority to conduct all business for and on behalf of any and all the members of 
the JV during the tendering process and, in the event the JV is awarded the Contract, during contract 
execution. Members of a joint venture may not also make an individual tender, be a subcontractor 
in a separate tender or be part of another joint venture for the purposes of the same Tender. The 
maximum number of JV members shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, 
Parent, Brother or Sister of a Spouse, their business associates or agents and 
firms/organizations in which they have a substantial or controlling interest shall not be 
eligible to tender or be awarded a contract. Public Officers are also not allowed to participate 



 

 

in any procurement proceedings. 

 
3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall 

be disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this 
tendering process, if the tenderer: 



 

 

 

Directly or indirectly controls, is controlled by or is under common control with an other tenderer; 

a) Receives or has received any director indirect subsidy from another tenderer; 

b) Has the same legal representative as an other tenderer; 

c) Has a relationship with an other tenderer, directly or through common third parties, that puts 
it in a position to influence the tender of an other tenderer, or influence the decisions of the 
Procuring Entity regarding this tendering process; 

d) Any of its affiliates participated as a consultant in the preparation of the design or 
technical specifications of the goods or works that are the subject of the tender; 

e) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a 
consultant for Contract implementation; 

f) Would be providing goods, works, or non-consulting services resulting from or directly related 
to consulting services for the preparation or implementation of the contract specified in this 
Tender Document; 

g) Has a close business or personal relationship with senior management or professional 
staff of the Procuring Entity who has the ability to influence the bidding process and: 

h) Are directly or indirectly involved in the preparation of the Tender document or 
specifications of the Contract, and/or the Tender evaluation process of such contract; or 

ii) May be involved in the implementation or supervision of such Contract unless the conflicts 
temming from such relationship has been resolved in a manner acceptable to the Procuring 
Entity throughout the tendering process and execution of the Contract. 

 
3.4 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer 

that is proven to have been involved in any of these practices shall be automatically disqualified 
3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, 

except for permitted alternative tenders. This includes participation as a subcontractor in other 
Tenders. Such participation shall result in the disqualification of all Tenders in which the firm is 
involved. Members of a joint venture may not also make an individual tender, be a sub-contractor in 
a separate tender or be part of another joint venture for the purposes of the same Tender. A firm that 
is not a tenderer or a JV member may participate as a subcontractor in more than one tender. 

 
3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. 

ATenderer shall be deemed to have the nationality of a country if the Tenderer is constituted, 
incorporated or registered in and operates in conformity with the provisions of the laws of that 
country, as evidenced by its articles of incorporation (or equivalent documents of constitution or 
association) and its registration documents, as the case may be. This criterion also shall apply to the 
determination of the nationality of proposed sub-contractors or sub-consultants for any part of the 
Contract including related Services. 

 
3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to 

tender or be awarded a contract. The list of debarred firms and individuals is available from the 
website of PPRA www.ppra.go.ke. 

 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender 
and be awarded Contract(s) only if it is determined by the Procuring Entity to meet the following 
conditions, i.e. if it is: 

i) A legal public entity of Government and/or public administration, 

ii) financially autonomous and not receiving any significant subsidies or budget support from 
any public entity or Government, and; 

(iii) operating under commercial law and vested with legal rights and liabilities similar to any 
commercial enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis. 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 

(a) As a matter of law or official regulations, Kenya prohibits commercial relations with that country; 

(b) byanactofcompliancewith a decision of the United Nations Security Council taken under Chapter 
VII of theCharterof the United Nations, Kenya prohibits any import of goods or contracting of 
works or services from that country, or any payments to any country, person, or entity in that 
country. 

http://www.ppra.go.ke/


 

 

 
 

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring 
Entity, as the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in 
supplies, local sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign 
tenderer shall provide in its tender documentary evidence that this requirement is met. Foreign 
tenderers not meeting this criterion will be automatically disqualified. Information required to enable 
the Procuring Entity determine if this condition is met shall be provided for this purpose in “SECTIONI 
II - EVALUATION AND QUALIFICATION CRITERIA, Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it is 
registered in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does not 
subcontract to foreign firms or individuals more than 10 percent of the contract price, excluding 
provisional sums. JVs are considered as foreign tenderers if the individual member firms registered 
in Kenya have less 51 percent ownership by nationals of Kenya. The JV shall not subcontract to 
foreign firms more than 10 percent of the contract price, excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be 
registered with the National Construction Authority and be issued with a Registration Certificate 
before they can undertake any construction works in Kenya. Registration shall not be a condition for 
tender, but it shall be a condition of contract award and signature. A selected tenderer shall be given 
opportunity to register before such award and signature of contract. Application for registration with 
National Construction Authority may be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings 
which may prevent, distort or lessen competition in provision of services are prohibited unless they 
are exempt in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be 
required to seek for exemption from the Competition Authority. Exemption shall not be a condition 
for tender, but it shall be a condition of contract award and signature. A JV tenderer shall be given 
opportunity to seek such exemption as a condition of award and signature of contract. Application 
for exemption from the Competition Authority of Kenya may be accessed from the website 
www.cak.go.ke. 

4.14 A kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax 
obligations by producing valid tax compliance certificate or tax exemption certificate issued by the 
Kenya Revenue Authority. 

4.0 Eligiblegoods, equipment, and services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any 
country that is not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be 
required to provide evidence of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by the 
relevant national environmental protection agency or by other competent authority as harmful to 
human beings and to the environment shall not be eligible for procurement. 

5.0 Tenderer's responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, 
and the Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and 
inspect the Site of the Works and its surroundings and obtain all information that may be necessary 
for preparing the tender and entering into a contract for construction of the Works. The costs of visiting 
the Site shall beat the tenderer's own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity 
to enter upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the 
Procuring Entity again stall liability arising from death or personal injury, loss of or damage to 
property, and any other losses and expenses incurred as a result of the examination and inspection. 

http://www.nca.go.ke/
http://www.cak.go.ke/


 

 

 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary 
description of the proposed work method and schedule, including charts, as necessary or required. 

 
B. CONTENTS OF TENDER DOCUMENTS 

 

6.0 Sections of Tender Document 
 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, 
and which should be read in conjunction with any Addenda issued in accordance with ITT 10. 

 
PART 1: Tendering Procedures 
Section I – Instructions toTenderers 
Section II – Tender Data Sheet 
(TDS) Section III- Evaluation and 
Qualification Criteria Section IV – 
Tendering Forms 

 
PART 2: Works' 
Requirements Section V - 
Bills of Quantities Section VI - 
Specifications Section VII - 
Drawings 

 
PART 3: Conditions of Contract and Contract 
Forms Section VIII - General Conditions 
(GCC) 
Section IX - Special Conditions of 
Contract Section X- Contract Forms 

 
6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents. 

Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the 
completeness of the Tender document, responses to requests for clarification, the minutes of a pre-
arranged site visit and those of the pre-Tender meeting (if any), or Addenda to the Tender document 
in accordance with ITT 10. Incase of any contradiction, documents obtained directly from the 
Procuring Entity shall prevail. 

 

6.3 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender 
Document and to furnish with its Tender all information and documentation as is required by the 
Tender document. 

 

7.0 Clarification of Tender Document, Site Visit, Pre-tender Meeting 
 

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in 
writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-
Tender meeting if provided for in accordance with ITT 7.2. The Procuring Entity will respond in 
writing to any request for clarification, provided that such request is received no later than the period 
specified in the TDS prior to the deadline for submission of tenders. The Procuring Entity shall 
forward copies of its response to all tenderers who have acquired the Tender documents in 
accordance with ITT 7.4, including a description of the inquiry but without identifying its source. If 
so specified in the TDS, the Procuring Entity shall also promptly publish its response at the web page 
identified in the TDS. Should the clarification result in changes to the essential elements of the 
Tender Documents, the Procuring Entity shall amend the Tender Documents following the procedure 
under ITT 8 and ITT 22.2. 

 
7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and 

inspect the site(s) of the required contracts and obtain all information that may be necessary for 
preparing a tender. The costs of visiting the Site shall be at the Tenderer's own expense. The 
Procuring Entity shall specify in the TDS if a pre-arranged Site visit and or a pre-tender meeting will 
be held, when and where. The Tenderer's designated representative is invited to attend a pre-
arranged site visit and a pre-tender meeting, as the case may be. The purpose of the site visit and 



 

 

the pre-tender meeting will be to clarify issues and to answer questions on any matter that may be 
raised at that stage. 

 
7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later 

than the period specified in the TDS before the meeting. 
 

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the 
text of the questions asked by Tenderers and the responses given, together with any responses 
prepared after the meeting, 



 

 

will be transmitted promptly to all Tenderers who have acquired the Tender Documents. Minutes shall 
not identify the source of the questions asked. 

 
7.5 TheProcuring Entity shall al so promptly publish anonymized (no names) Minutes of the pre-arranged 

site visit and those of the pre-tender meeting at the web page identified in the TDS. Any modification 
to the Tender Documents that may become necessary as a result of the pre-arranged site visit and 
those of the pre-tender meeting shall be made by the Procuring Entity exclusively through the issue 
of an Addendum pursuant to ITT 8 and not through the minutes of the pre-Tender meeting. Non-
attendance at the pre-arranged site visit and the pre-tender meeting will not be a cause for 
disqualification of a Tenderer. 

 

8.0 Amendment of Tender Documents 
 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend 
the Tender Documents by issuing addenda. 

 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing 
to all who have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall 
also promptly publish the addendum on the Procuring Entity's website in accordance with ITT 7.5. 

 
8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their 

Tenders, the Procuring Entity should extend the dead line for the submission of Tenders, pursuant 
to ITT 22.2. 

 

C. PREPARATION OF TENDERS 
 

9. Cost of Tendering 
 

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and 
the Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or 
outcome of the tendering process. 

 

10.0 Language of Tender 
 

The Tender, as well as all correspondence and documents relating to the tender exchanged by the 
tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents 
and printed literature that are part of the Tender may be in another language provided they are 
accompanied by an accurate and notarized translation of the relevant passages into the English 
Language, in which case, for purposes of interpretation of the Tender, such translation shall govern. 

 

11.0 Documents Comprising the Tender 
 

11.1 The Tender shall comprise the following: 

 
 

a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Alternative Tender, if permissible, in accordance with ITT 13; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the 
Tenderer, in accordancewithITT20.3; 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the 
Tenderer's qualifications to per form the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 16; 

h) Any other document required in the TDS. 

 
11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of 

the Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute 



 

 

a Joint Venture Agreement in the event of a successful Tender shall be signed by all members and 
submitted with the Tender, together with a copy of the proposed JV Agreement. Change of 
membership and conditions of the JV prior to contract signature will render the tenderliable for 
disqualification. 



 

 

 

12.0 Form of Tender and Schedules 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the 
relevant forms furnished in Section IV, Tendering Forms. The forms must be completed with out any 
alterations to the text, and no substitutes shall be accepted except as provided under ITT 20.3. All 
blank spaces shall be filled in with the information requested. The Tenderer shall chronologically 
serialize all pages of the tender documents submitted. 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, 
paid or to be paid to agents or any other party relating to this Tender. 

 

13. Alternative Tenders 
 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 
 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included 
in the TDS, and the method of evaluating different alternative times for completion will be described 
in Section III, Evaluation and Qualification Criteria. 

 
13.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the 

requirements of the Tender Documents must first price the Procuring Entity's design as described in 
the Tender Documents and shall further provide all information necessary for a complete evaluation 
of the alternative by the Procuring Entity, including drawings, design calculations, technical 
specifications, breakdown of prices, and proposed construction methodology and other relevant 
details. Only the technical alternatives, if any, of the Tenderer with the Winning Tender conforming 
to the basic technical requirements shall be considered by the Procuring Entity. 

 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for 
specified parts of the Works, and such parts will be identified in the TDS, as will the method for their 
evaluating, and described in Section VII, Works' Requirements. 

 

14.0 Tender Prices and Discounts 
 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of 
Tender and in the Billof Quantities shall conform to the requirements specified below. 

 
14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. 

Items against which no rate or price is entered by the Tenderer shall be deemed covered by the 
rates for other items in the Bill of Quantities and will not be paid for separately by the Procuring 
Entity. An item not listed in the priced Bill of Quantities shall be assumed to be not included in the 
Tender, and provided that the Tender is determined substantially responsive notwithstanding this 
omission, the average price of the item quoted by substantially responsive Tenderers will be added 
to the Tender price and the equivalent total cost of the Tender so determined will be used for price 
comparison. 

 
14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of 

the Tender, including any discounts offered. 
 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of 
Tender, in accordance with ITT 12.1. 

 

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to 
adjustment during the performance of the Contract in accordance with the provisions of the Conditions 
of Contract, except incases where the contract is subject to fluctuations and adjustments, not fixed 
price. In such a case, the Tenderer shall furnish the indices and weightings for the price adjustment 
formulae in the Schedule of Adjustment Data and the Procuring Entity may require the Tenderer to 
justify its proposed indices and weightings. 

 
14.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots 

(packages), tenderers wishing to offer discounts for the award of more than one Contract shall 



 

 

specify in their Tender the price reductions applicable to each package, or alternatively, to individual 
Contracts within the package. Discounts shall be submitted in accordance with ITT 14.4, provided 
the Tenders for all lots (contracts) are opened at the sametime. 



 

 

 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other 
cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be included in 
the rates and prices and the total Tender Price submitted by the Tenderer. 

 
15.0 Currencies of Tender and Payment 

15.1 The currency(ies) of the Tender and the currency(ies) of payments shall be the same. 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the 
Tenderer in the Bill of Quantities, entirely in Kenya shillings. 
a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied 

from outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the 
TDS) indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding 
Provisional Sums), needed by the Tenderer for the payment of such foreign currency 
requirements, limited to no more than two foreign currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent 
and the percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix 
to Tender and shall be based on the exchange rate provided by the Central Bank of Kenya on 
the date 30 days prior to the actual date of tender opening. Such exchange rate shall apply for 
all foreign payments under the Contract. 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, 
their local and foreign currency requirements, and to substantiate that the amounts included in the 
unit rates and prices and shown in the Schedule of Adjustment Data in the Appendix to Tender are 
reasonable, in which case a detailed break down of the foreign currency requirements shall be 
provided by Tenderers. 

 
16.0   Documents Comprising the Technical Proposal 

 
The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, 
personnel, schedule and any other information as stipulated in Section IV, Tender Forms, insufficient 
detail to demonstrate the adequacy of the Tenderer's proposal to meet the work's requirements and 
the completion time. 

 
17.0 Documents Establishing the Eligibility and Qualifications of the Tenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish 
Tenderer's eligibility in accordance with ITT 4. 

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to 
perform the Contract the Tenderer shall provide the information requested in the corresponding 
information sheets included in Section IV, Tender Forms. 

17.3 If a marg in of preference applies as specified in accordance with ITT 33.1, nation al tenderers, 
individually or in joint ventures, applying for eligibility for national preference shall supply all 
information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1. 

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including 
details of ownership, as shall be required to determine whether, according to the classification 
established by the Procuring Entity, a particular contractor or group of contractors qualifies for a 
margin of preference. Further the information will enable the Procuring Entity identify any actual or 
potential conflict of interest in relation to the procurement and/or contract management processes, 
or a possibility of collusion between tenderers, and thereby help to prevent any corrupt influence in 
relation to the procurement process or contract management. 

17.5 The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality 
which a tenderer may have. There can be no circumstances in which it would be justified for a 
tenderer to keep information relating to its ownership and control confidential where it is tendering 
to undertake public sector work and receive public sector funds. Thus, confidentiality will not be 
accepted by the Procuring Entity as a justification for a Tenderer's failure to disclose, or failure to 
provide required information on its ownership and control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the 
Procuring Entity may request in relation to owner ship and control which in formation on any changes 



 

 

to the information which was provided by the tenderer under ITT 6.4. The obligations to require this 
information shall continue for the duration of the procurement process and contract performance 
and after completion of the contract, if any change to the information previously provided may reveal 
a conflict of interest in relation to the award or management of the contract. 

 

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current and 
accurate 



 

 

as at the date of provision to the Procuring Entity. In submitting the information required pursuant 
to these requirements, the Tenderer shall warrant that the information submitted is complete, current 
and accurate as at the date of submission to the Procuring Entity. 

 
17.8 If a tenderer fails to submit the information required by these requirements, its tender will be 

rejected. Similarly, iftheProcuring Entity is unable, after taking reasonable steps, to verify to a 
reasonable degree the information submitted by a tenderer pursuant to these requirements, then 
the tender will be rejected. 

 
17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring 

Entity (whether through its own enquiries, through notification by the public or otherwise), shows 
any conflict of interest which could materially and improperly benefit the tenderer in relation to the 
procurement or contract management process, then: 

i) If the procurement process is still ongoing, the tenderer will bed is qualified from the procurement 
process, 

ii) if the contract has been awarded to that tenderer, the contract award will be set as 
idepending the outcome of (iii), 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of 
whether the tenderer or any other person shave committed any criminal offence. 

 
17.10 If a tenderer submits information pursuant to these requirements that is in complete, in accurate or 

out-of-date, or attempts to obstruct the verification process, then the consequences ITT 17.8 will 
ensue unless the tenderer can show to the reasonable satisfaction of the Procuring Entity that any 
such act was not material, or was due to genuine error which was not attributable to the intentional 
act, negligence or recklessness of the tender. 

 

18.0 Period of Validity of Tenders 
 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity 
period starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring 
Entity in accordance with ITT 22). At ender valid for a shorter period shall be rejected by the 
Procuring Entity as non-responsive. 

 
18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring 

Entity may 
requestTendererstoextendtheperiodofvalidityoftheirTenders.Therequestandtheresponsesshallbemad
ein writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended 
for thirty (30) days beyond the deadline of the extended validity period. A Tenderer may refuse the 
request without forfeiting its 
Tendersecurity.ATenderergrantingtherequestshallnotberequiredorpermittedtomodifyitsTender. 

 

19.0 Tender Security 
 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender 
Security as specified in the TDS, in original form and, in the case of a Tender Security, in the amount 
and currency specified in the TDS. A Tender-Securing Declaration shall use the form included in 
Section IV, Tender Forms. 

 
19.2 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand 

guarantee in any of the following forms at the Tenderer's option: 

I) cash; 

ii) a bank guarantee; 

iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory 
Authority listed by the Authority; 

(iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of 
Kenya, from a reputable source, and an eligible country. 

 
19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall 

have a correspondent bank located in Kenya to make it enforceable. The Tender Security shall be 



 

 

valid for thirty (30) days beyond the original validity period of the Tender, or beyond any period of 
extension if requested under ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender 
not accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall 
be rejected by the Procuring Entity as non-responsive. 

 
19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers 

shall be returned as promptly as possible upon the successful Tenderer's signing the Contract and 
furnishing the Performance Security and any other documents required in the TDS. The Procuring 
Entity shall also promptly 



 

 

return the tender security to the tenderers where the procurement proceedings are terminated, all tenders 
were determined non-responsive or a bidder declines to extend tender validity period. 

 
19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the 

successful Tenderer has signed the Contract and furnished the required Performance Security, and 
any other documents required in the TDS. 

 

19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer 
on the Form of Tender, or any extension there to provided by the Tenderer; or 

b) if the successful Tenderer fails to: - 

i) signthe Contract in accordance with ITT47; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents 
required in the TDS. 

 
19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA 

to debars the Tenderer from participating in public procurement as provided in the law. 
 

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that 
submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time 
of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of all 
future members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2. 

 

19.10 A tenderer shall not issue a tender security to guarantee itself. 
 

20.0 Format and Signing of Tender 
 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in 
ITT 11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, 
shall be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, 
in the number specified in the TDS and clearly mark them “COPY.” In the event of any discrepancy 
between the origin a landthe copies, the original shall prevail. 

 
20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to 

their business. This may include proprietary information, trade secrets, or commercial or financially 
sensitive information. 

 
20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed 

by a person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a 
written confirmation as specified in theTDS and shall be attached to the Tender. The name and 
position held by each person signing the authorization must be typed or printed below the signature. 
All pages of the Tender where entries or amendments have been made shall be signed or initialed 
by the person signing the Tender. 

 
20.4 Incase the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on 

behalf of the JV, and so as to be legally binding on all the members as evidenced by a power of 
attorney signed by their legally authorized representatives. 

 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the 
person signing the Tender. 

D. SUBMISSION AND OPENING OF TENDERS 
 

21.0 Sealingand Marking of Tenders 
 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or 
in a single sealed container bearing the name and Reference number of the Tender, addressed to the 
Procuring Entity and a warning not to open before the time and date for Tender opening date. Within 
the single envelope, package or container, the Tenderer shall place the following separate, sealed 
envelopes: 



 

 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the 
Tender, as described in ITT 11; and 

b) in a nenvelope or package or container marked “COPIES”, all required copies of the Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 



 

 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE TENDER”, 
the alternative Tender; and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all 
required copies of the alternative Tender. 

 

The inner envelopes or packages or containers shall: 
a) bear the name and address of the Procuring Entity, 
b) bear the name and address of the Tenderer; and 
c) bear the name and Reference number of the Tender. 

 
21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity 

will assume no responsibility for the misplacement or premature opening of the Tender. Tenders 
misplaced or opened prematurely will not be accepted. 

 

22.0 Deadline for Submission of Tenders 
 

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later 
than the date andtimealsospecifiedinthe TDS. When so specified in the TDS, tenderers shall have 
the option of submitting their Tenders electronically. Tenderers submitting Tenders electronically 
shall follow the electronic Tender submission procedures specified in the TDS. 

 
22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by 

amending the TenderDocumentsinaccordance with ITT 8, in which case all rights and obligations of 
the Procuring Entity and Tenderers previously subject to the deadline shall there after be subject to 
the deadline as extended. 

 

23.0 Late Tenders 
 

The Procuring Entity shall not consider any Tender that arrives after the deadline for submissionof 
tenders, in accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline 
for submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

 

24.0 Withdrawal, Substitution, and Modification of Tenders 
 

24.1 A Tenderer may withdraw, substitute, or modify its Tenderafterith as been submitted by sending a 
written notice, duly signed by an authorized representative, and shall include a copy of the 
authorization in accordance with ITT 20.3, (except that withdrawal notices do not require copies). 
The corresponding substitution or modification of the Tender must accompany the respective written 
notice. All notices must be: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices 
do not require copies), and in addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of 
Tenders, in accordance with ITT 22. 

 

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the Tenderers. 
 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for 
submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer 
on the Form of Tender or any extension thereof. 

25. Tender Opening 
 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and 
read out all Tenders received by the deadline, at the date, time and place specified in the TDS, in the 
presence of Tenderers' designated representatives who chooses to attend. Any specific electronic 
Tender opening procedures required if electronic Tendering is permitted in accordance with ITT 22.1, 
shall be as specified in the TDS. 

 
25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 



 

 

corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall 
be permitted unless the corresponding withdrawal notice contains a valid authorization to request 
the withdrawal and is read out at Tender opening. 

 
25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 

corresponding Tender being substituted, and the substituted Tender shall not be opened, but 
returned to the 



 

 

Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice 
contains a valid authorization to request the substitution and is read out at Tender opening. 

 
25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding 

Tender. No Tender modification shall be permitted unless the corresponding modification notice 
contains a valid authorizationtorequestthemodificationandisreadoutatTenderopening. 

 
25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer 

and whether there is a modification; the total Tender Price, per lot (contract) if applicable, including 
any discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-
Securing Declaration, if required; and any other details as the Procuring Entity may consider 
appropriate. 

 
25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening 

shall be considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to 
be decided on by the tender opening committee) are to be initialed by the members of the tender 
opening committee attending the opening. 

 
25.7 At the Tender Opening, the Procuring Entitys hall neither discuss the merits of any Tender nor reject 

any Tender (except for late Tenders, in accordance with ITT 23.1). 
 

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: - 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if new as required; 

e) number of pages of each tender document submitted. 
 

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission 
of a Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. 
A copy of the tender opening register shall be distributed to all Tenderers. 

 

E. EVALUATION AND COMPARISON OF TENDERS 
 

26. Confidentiality 
 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be 
disclosed to Tenderersorany other persons not officially concerned with the Tender process until 
information on Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT 
43. 

 
26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract 

award decisions may result in the rejection of its tender. 
 

26.3 Not withstanding ITT 26.2, from the time of tender opening to the time of contract award, if a 
tenderer wishes to contact the Procuring Entity on any matter related to the tendering process, it 
shall do so in writing. 

27.0 Clarification of Tenders 
 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the 
tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, 
given a reasonable time for aresponse. Any clarification submitted by a tenderer that is not in 
response to a request by the Procuring Entity shallnot be considered. The Procuring Entity's request 
for clarification and the response shall be in writing. No change, including any voluntary increase or 
decrease, in the prices or substance of the tender shall be sought, offered, or permitted, except to 
confirm the correction of arithmetic errors discovered by the Procuring Entity in the evaluation of the 
tenders, in accordance with ITT 31. 

 
27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring 

Entity's request for clarification, its Tender may be rejected. 
 



 

 

28.0 Deviations, Reservations, and Omissions 
 

28.1 During the evaluation of tenders, the following definitions apply: - 
a) “Deviation” is a departure from the requirements specified in the tender document; 
b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the 



 

 

requirements specified in the tender document; and 
c) “Omission” is the failure to submit part or all of the information or documentation required 

in the Tender document. 
 

29.0 Determination of Responsiveness 
 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of 
the tender itself, as defined in ITT 11. 

 
29.2 A substantially responsive Tender is one that meets the requirements of the Tender document 

withoutmaterial deviation, reservation, or omission. A material deviation, reservation, or omission is 
one that, if accepted, would: 

a) Affec tin any substantial way the scope, quality, or performance of the Works specified in the Contract; 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's 
rights or the tenderer's obligations under the proposed contract; 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting 
substantially responsivetenders. 

 

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with 
ITT 16, to confirm that all requirements of Section VII, Works' Requirements have been met without 
any material deviation, reservation or omission. 

 
29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be 

rejected by the Procuring Entity and may not subsequently be made responsive by correction of the 
material deviation, reservation, or omission. 

 

30.0 Non-material Non-conformities 
 

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-
conformities in the tender. 

 
30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer 

submit the necessary information or documentation, within a reasonable period of time, to rectify 
non-material non- conformities in the tender related to documentation requirements. Requesting 
information or documentation on such non-conformities shall not be related to any aspect of the price 
of the tender. Failure of the tenderer to comply with the request may result in the rejection of its 
tender. 

 
30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non-

material non-conformities related to the Tender Price. To this effect, the Tender Price shall be 
adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming item or 
component in the manner specified in the TDS. 

 
 

31.0 Arithmetical Errors 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and 
shall not be the subject of correction, adjustment or amendment in any way by any person or entity. 

 
31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the 

following basis: - 
a) Any error detected if considered a major deviation that affects the substance of the tender, shall 

lead to disqualificationofthetenderasnon-responsive. 
b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal 

and total bidpriceshallbe considered as a major deviation that affects the substance of the tender 
and shall lead to disqualification of the tender as non-responsive. and 

c) if there is a discrepancy between words and figures, the amount in words shall prevail 
 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 
 



 

 

32.0 Conversion to Single Currency 
 

For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in to a 
single currency asspecified in the TDS. 



 

 

33.0 Margin of Preference and Reservations 
 

33.1 A margin of preference may be allowed only when the contract is open to international competitive 
tendering where foreign contractors are expected to participate in the tendering process and where 
the contract exceeds the value/threshold specified in the Regulations. 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to reservations 
exclusive to specific groups as provided in ITT 33.4. 

33.4 Where it is intended to reserve a contract to as pecific group of businesses (these groups are Small 
and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living 
with disability, as the case may be), and who are appropriately registered as such by the authority 
to be specified in the TDS, a procuring entity shall ensure that the invitation to tender specifically 
indicates that only businesses or firms belonging to the specified group are eligible to tender. No 
tender shall be reserved to more than one group. If not so stated in the Invitation to Tender and in 
the Tender documents, the invitation to tender will be open to all interested tenderers. 

34.0 Nominated Subcontractors 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific 
elements of the Works by subcontractors selected/nominated by the Procuring Entity. Incase the 
ProcuringEntity nominates a subcontractor, the subcontract agreement shall be signed by the 
Subcontractor and the Procuring Entity. The main contract shall specify the working arrangements 
between the main contractor and the nominated subcontractor. 

34.2 Tenderers may propose sub-contracting up to the percentage of total value of contracts or the volume 
of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for 
their parts of the Works. 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works 
unless their specialized parts of the Works were previously designated so by the Procuring Entity in 
the TDS a scan be met by subcontractors referred to hereafter as 'Specialized Subcontractors', in 
which case, the qualifications of the Specialized Subcontractorsproposed by the Tenderer may be 
added to the qualifications of the Tenderer. 

35. Evaluation of Tenders 

35.1 TheProcuring Entity shall use the criteria and methodologies listed in this ITT and Section III, 
Evaluation and Qualification Criteria No other evaluation criteria or methodologies shall be permitted. 
By applying the criteria and methodologies the Procuring Entity shall determine theLowest Evaluated 
Tender in accordance with ITT 40. 

35.2 To evaluate a Tender, the Procuring Entity shall consider the following: 

a) priceadjustment in accordance with ITT 31.1 (iii); excluding provisional sums and 
contingencies, if any, but including Daywork items, where priced competitively; 

b) price adjustment due to discounts offered in accordance with ITT 14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single 
currency in accordance with ITT 32; 

d) pricea djustment due to quantifiable non materialnon-conformities in accordance with ITT 30.3; and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and 
Qualification Criteria. 

 
35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over 

the period of execution of the Contract, shall not be consideredin Tender evaluation. 
 

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or 
more lots (contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The 
methodology to determine the lowest evaluated tenderer or tenderers base done lot (contract) or 
based on a combination of lots (contracts), will be specified in Section III, Evaluation and Qualification 
Criteria. In the case of multiple lots or contracts, tenderer will be will be required to prepare the 



 

 

Eligibility and Qualification Criteria Form for each Lot. 



 

 

36.0 Comparison of tenders 
 

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established 
in accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost. 

 

37.0 Abnormally low tenders and abnormally high 

tenders Abnormally LowTenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the 
Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards 
to the Tenderer's ability to perform the Contract for the offered Tender Price or that genuine 
competition between Tenderersis compromised. 

 
37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek 

written clarifications from the Tenderer, including detailed price analyses of its Tender price in relation 
to the subject matter of the contract, scope, proposed methodology, schedule, allocation of risks and 
responsibilities and any otherrequirements of the Tender document. 

 
37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the 

Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender 
Price, the Procuring Entity shall reject the Tender. 

 

Abnormally high tenders 
 

37.4 Anabnormally high tender price is one where the tender price, in combination with other constituent 
elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity is 
concerned that it (the Procuring Entity) may not be getting value for money or it may be paying too 
high a price for the contract compared with market prices or that genuine competition between 
Tenderers is compromised. 

 
37.5 Incase of a nab normally high price, the Procuring Entity shall make a survey of the market prices, 

check if the estimated cost of the contract is correct and review the Tender Documents to check if the 
specifications, scope of work and conditions of contract are contributory to the abnormally high 
tenders. The Procuring Entity may also seek written clarification from the tenderer on the reason for 
the high tender price. The Procuring Entity shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the 
Procuring Entity may accept or not a ccept the tender depending on the Procuring Entity's budget 
considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally 
high tender prices, the Procuring Entity shall reject all tenders and may retender for the contract 
based on revised estimates, specifications, scope of work and conditions of contract, as the case 
may be. 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine 
competition between tenderers is compromised (often due to collusion, corruption or other 
manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent 
Government Agencies to institute an investigation on the cause of the compromise, before 
retendering. 

 

38.0 Unbalanced and/ or front-loaded tenders 
 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is 
seriously unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide 
written clarifications. Clarifications may include detailed price analyses to demonstrate the 
consistency of the tender prices with the scope of works, proposed methodology, schedule and any 
other requirements of the Tender document. 

 

38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the 
Procuring Entity may as appropriate: 



 

 

a) accept theTender; 

b) require that the total amount of the Performance Security be increased at the expense of the 
Tenderer to a level not exceeding a 30% of the Contract Price; 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too 
much for undelivered works; 

d) reject the Tender, 



 

 

39.0 Qualifications of the tenderer 
 

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected 
as having submitted the lowest evaluated cost and substantially responsive Tender, meets the 
qualifying criteria specified in Section III, Evaluation and Qualification Criteria. 

 

39.2 The determination shall be based upon an examination of the documentary evidence of the 
Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not 
take into consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent 
entities, affiliates, subcontractors (other than Specialized Sub-contractors if permitted in the Tender 
document), or any other firm(s) different from the Tenderer. 

 
39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A 

negative determination shall result in disqualification of the Tender, in which event the 
ProcuringEntityshallproceedto the Tenderer who offers a substantially responsive Tender with the 
next lowest evaluated price to make a similar determination of that Tenderer's qualifications to 
perform satisfactorily. 

 

40.0 Lowest evaluated tender 
 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest 
Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the 
Qualification Criteria and whose Tender has been determined to be: 

a) Mostresponsive to the Tender document; and 

b) the lowest evaluated price. 
 

41.0 Procuring entity's right to accept any tender, and to reject any or all tenders. 
 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process 
and reject all Tenders at any time prior to Contract Award, without there by incurring any liability to 
Tenderers. Incase of annulment, all Tenders submitted and specifically, Tender securities, shall be 
promptly returned to the Tenderers. 

 

F. AWARD OF CONTRACT 
 

42.0 Award criteria 
 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been 
determined to be the Lowest Evaluated Tender. 

 

43.0 Notice of Intention to Enter into a Contract/Notification of Award 
 

Uponaward of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity 
shall issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers 
which shall contain, at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is 
addressed was unsuccessful, unless the price information in (c) above already reveals the 
reason; 

d) the expiry date of the Standstill Period; and 

e) instruction son how to request a debriefing and/ or submit a complaint during the stand still period; 
 

44.0 Stand still Period 
 

44.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any 
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period 
shall not apply. 



 

 

 

44.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted 
to each Tenderer the Notification of Intention to Enter into a Contract with the successful 
Tenderer. 



 

 

45.0 Debriefing by The Procuring Entity 
 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in 
ITT 43, an unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing 
on specific issues or concerns regarding their tender. The Procuring Entity shall provide the debriefing 
within five days of receipt of the request. 

 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear 
its own costs of attending such a debriefing meeting. 

 

46.0 Letter of Award 
 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in 
ITT 42.1, upon addressing a complaint that has been filed with in the Standstill Period, the Procuring 
Entity shall transmit the Letter of Award to the successful Tenderer. The letter of award shall request 
the successful tenderer to furnish the Performance Security within 21 days of the date of the letter. 

 

47.0 Signing of Contract 
 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and upon 
the parties meeting their respective statutory requirements, the Procuring Entity shall send the 
successful Tenderer the Contract Agreement. 

 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, 
date, and returnittotheProcuringEntity. 

 
47.3 The written contract shall be entered into within the period specified in the notification of award 

and before expiry of the tender validity period. 
 

48.0 Performance Security 
 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the 
successful Tenderer shall furnish the Performance Security and, any other documents required in the 
TDS, in accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the 
Performance Security and other Forms included in Section X, Contract Forms, or another form 
acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a 
correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in writing 
that a correspondent bank is not required. 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and 
otherdocuments required in the TDS or sign the Contract shall constitute sufficient grounds for the 
annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity may 
award the Contract to the Tenderer offering the next Best Evaluated Tender. 

 
48.3 Performance security shall not be required for contracts estimated to cost less than the amount 

specified inthe Regulations. 
 

49.0 Publication of Procurement Contract 
 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded 
contract at its notice boards and websites; and on the Website of the Authority. At the minimum, the 
notice shall contain the following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and 
the selection method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration; 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening. 

 



 

 

50.0 Procurement related Complaints and Administrative Review 
50.1 The procedures for making Procurement-related Complaints are as specified in the TDS. 

 
50.2 A request for administrative review shall be made in the form provided under contract forms. 



 

 

 
 

Section II - Tender Data Sheet (TDS) 
 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to 
Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT. 

 
 

Reference to 
ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

A. General 

ITT 1.1 The name of the contract is PROPOSED CONSTRUCTION OF A MULTIPURPOSE 
MARKET CENTRE AT ITHIANI SHOPPING CENTRE 
TENDER NO. 

 

The reference number of the Contract is CGOKTI/003/2024-2025, 
IFMIS NEGOTIATION NO. 1683346 

ITT 2.4 The Information made available on competing firms is as follows: N/A 

ITT 2.4 The firms that provided consulting services for the contract being tendered for are: N/A 

  

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: N/A 

B. Contents of Tender Document 

ITT 7.1 (i) The Tenderer will submit any request for clarifications in writing at the Address The 
Ag.Director Supply Chain Management Services, P.o Box 33-90200 Kitui 
Email procurement@kitui.go.ke 

to reach the Procuring Entity not later than 3 days before closing 
 

(ii) The Procuring Entity shall publish its response at the website www.kitui.go.ke and PPIP 
portal www.tenders.go.ke 

ITT 7.2 (A) A pre-arranged pretender site visit“shall not”] take place at the following date, time 
and place: N/A 

 

(B) Pre-Tender meeting “shall not”] take place at the following date, time and place: N/A 

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later than 
  before the meeting. N/A 

ITT 7.5 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the pre-
arranged pretender will be published is N/A 

mailto:procurement@kitui.go.ke
http://www.kitui.go.ke/
http://www.tenders.go.ke/


 

 

ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing tender 
documents, the Procuring Entity’s address is: 

 

(1) Name of Procuring Entity: MINISTRY OF TRADE, INDUSTRY, MSMES, 
INNOVATION AND COOPERATIVES 

 

(2) Physical address for hand Courier Delivery to an office or Tender Box 
(Governors Administration Block) Offices. 

 

(3) Postal Address: P.O Box 33-90200 Kitui 
 
(4) Insert name, telephone number and e-mail address of the officer to be contacted. -------

--- 



 

 

 

Reference 
to ITC 
Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

  
 

C. Preparation of Tenders 

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: 

(i) Copy of Certificate of Incorporation/Business Registration name 
under the Companies Act or Partnership Deed 

(ii) ii) A current copy of Form CR12 for limited companies issued by the Registrar 
of Companies that indicates the ownership of the company (not older than 12 
months, as at the time of the tender Closing). 

ITT 13.1 Alternative Tenders shall Not be considered. 

ITT 13.2 Alternative times for completion shall not be permitted. 

ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the Works: 
N/A 

ITT 14.5 The prices quoted by the Tenderer shall be fixed 

ITT 15.2 (a) Foreign currency requirements not allowed. 

ITT 18.1 The Tender validity period shall be 240 days. 

ITT 18.3 (a) The Number of days beyond the expiry of the initial tender validity period will be 30 
days. 

 
(b) The Tender price shall be adjusted by the following percentages of the tender price: 

 
(i) By % of the local currency portion of the Contract price adjusted to 
reflect local inflation during the period of extension, N/A 
and 

 

(ii) By % the foreign currency portion of the Contract price adjusted to 
reflect the international inflation during the period of extension. N/A 

ITT 19.1 A Tender Security shall be required. 

 
A Tender-Securing Declaration shall not be required. 

 

If a Tender Security shall be required, the amount and currency of the 
Tender Security shall be Ksh. 195,000.00 (One hundred and ninety-five 
thousand shillings only) 

ITT 20.1 In addition to the original of the Tender, the number of copies is: [insert number 
of copies]N/A 

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist 
of: Form of Power of Attorney Commissioned by Commissioner of Oaths 

D. Submission and Opening of Tenders 

ITT 22.1 
(A) For Tender submission purposes only, the submission of tenders shall only be 
through the IFMIS Portal https://supplier.treasury.go.ke 

 
(4) Date and time for submission of Tenders 5th December 2024 at 12.00 Noon 

 
(5) Tenderers shall submit tenders electronically only. 

https://supplier.treasury.go.ke/


 

 

ITT 25.1 The Tender opening shall take place at the time and the address for Opening of 
Tenders provided below: 

 

(1) Name of Procuring Entity: MINISTRY OF TRADE, INDUSTRY, MSMES, 
INNOVATION AND COOPERATIVES 



 

 

Reference 

to ITC 
Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

 
(2) Physical address for the location GOVERNORS ADMINISTRATION BLOCK 1ST 
FLOOR. 

 

(3) State date and time of tender opening. 5th December 2024 12.00 Noon. 
 

ITT 
25.1 

If Tenderers are allowed to submit Tenders electronically, they shall follow the 

electronic tender submission procedures specified below 
AS PER IFMIS SUPPLIER PORTAL https://supplier.treasury.go.ke

E. Evaluation, and Comparison of Tenders 

ITT 30.3 The adjustment shall be based on the [insert “average” or “highest”] price of 
the item or component as quoted in other substantially responsive Tenders. If the price 
of the item or component cannot be derived from the price of other substantially 
responsive Tenders, the Procuring Entity shall use its best estimate. 

TT 32.1 The currency that shall be used for Tender evaluation and comparison purposes only to 
convert at the selling exchange rate all Tender prices expressed in various currencies 
into a single currency is: KES 

 
The source of exchange rate shall be: The Central bank of Kenya (mean rate) 

 
The date for the exchange rate shall be: the deadline date for Submission of the Tenders. 

 
For comparison of Tenders, the Tender Price, corrected pursuant to ITT 31, shall first 
be broken down into the respective amounts payable in various currencies by using the 
selling exchange rates specified by the Tenderer in accordance with ITT 15.1. 

 
In the second step, the Procuring Entity will convert the amounts in various currencies 
in which the Tender Price is payable (excluding Provisional Sums but including Daywork 
where priced competitively) to the single currency identified above at the selling rates 
established for similar transactions by the authority specified and, on the date, 
stipulated above. 

 
 
 
 
 
 

ITT 33.2 A margin of preference shall not apply. 
 

ITT 33.4 The invitation to tender is extended to the following group that qualify for Reservations 
 

  N/A   
 

 
 

 
ITT 
34.1 

 
ITT 
34.2 

(These groups are Small and Medium Enterprises, Women Enterprises, Youth 
Enterprises and Enterprises of persons living with disability, as the case may be; 
describe precisely which group qualifies). 

At this time, the Procuring Entity does not intend to execute certain specific parts of the 
Works by subcontractors selected in advance. 

Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted is: 
  % of the total contract amount. Tenderers planning to subcontract more than 10% 
of total volume of work shall specify, in the Form of Tender, the activity (ies) or parts of the 
Works to be subcontracted along with complete details of the subcontractors and their 
qualification and experience.

ITT 
34.3 

[Indicate N/A if not applicable] 
The parts of the Works for which the Procuring Entity permits Tenderers to propose 
Specialized Subcontractors are designated as follows: 
  _ 

https://supplier.treasury.go.ke/


 

 

 
 
_N/A 

 

For the 
above-
designat
ed parts 
of the 
Works 
that may 
require 
Specializ
ed 
Subcontr
actors, 
the 
relevant 



 

 

 

Reference 
to ITC 
Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

 qualifications of the proposed Specialized Subcontractors will be added to the qualifications of 
the Tenderer for the purpose of evaluation. 

ITT 35.2 (e) Additional requirements apply. These are detailed in the evaluation criteria in 
Section III, Evaluation and Qualification Criteria. 

ITT 48.1 Other documents required in addition to the Performance Security are 

  N/A 

ITT 50.1 The procedures for making a Procurement-related Complaint are detailed in the 
“Notice of Intention to Award the Contract” herein and are also available from the 
PPRA Website www.ppra.go.ke or email complaints@ppra.go.ke. 

 
If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should 
submit its complaint following these procedures, in writing (by the quickest means 
available, that is either by hand delivery or email to: 

 

For the attention: Ag.Director Supply Chain Management services 
 
Procuring Entity: MINISTRY OF TRADE, INDUSTRY, MSMES, 

INNOVATION AND COOPERATIVES  

 Email address:procurement@kitui.go.ke 

In summary, a Procurement-related Complaint may challenge any of the following 
(among others): 

 
(i) the terms of the Tender Documents; and 

 
(ii) the Procuring Entity’s decision to award the contract. 

http://www.ppra.go.ke/
mailto:complaints@ppra.go.ke
mailto:procurement@kitui.go.ke


 

 

 
 

SECTION III - EVALUATION AND QUALIFICATION CRITERIA 
 

1.0 GENERAL PROVISIONS 
 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. 
No other factors, methods or criteria shall be used other than specified in this tender document. The 
Tenderer shall provide all the information requested in the forms included in Section IV, Tendering 
Forms. The Procuring Entity shall use the Standard Tender Evaluation Document for Goods 
and Works for evaluatingTenders. 

 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the 
Kenya Shilling equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange rate prevailing on 
the last day of the respective calendar year (in which the amounts for that year is to be 
converted) was originally established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract signature. 

(c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any 
error in determining the exchange rates in the Tender may be corrected by the Procuring Entity. 

 

1.3 EVALUATION AND CONTRACT AWARD CRITERIA 
 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders 
and arrive at the Lowest Evaluated Tender. The tender that(i) meets the qualification criteria, (ii) has 
been determined to be substantially responsive to the Tender Documents, and (iii) is determined to 
have the Lowest Evaluated Tender price shall be selected for award of contract. 

 

2.0 PRELIMINARY EXAMINATION FOR DETERMINATION OF 

RESPONSIVENESS Preliminary examination for Determination of 

Responsiveness 

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility 
criteria and other mandatory requirements in the ITT, and that the tender is complete in all aspects 
in meeting the requirements provided for in the preliminary evaluation criteria outlined below. The 
Standard Tender Evaluation Report Document for Goods and Works for evaluating Tenders provides 
very clear guide on how to deal with review of these requirements. Tenders that do not pass the 
Preliminary Examination will be considered non- responsive and will not be considered further. 

 

A. Preliminary Evaluation requirements 
 

 
NO. REQUIREMENTS Remarks 

1. Must attach a Copy of certificate of Registration/Incorporation  

2. Must attach CR12 for Limited Companies & Partnership deed 
for Partnerships and Copies of ID Cards of the Directors 
A current copy of Form CR12 for limited companies issued by 
the Registrar of Companies that indicates the ownership of the 
company (not older than 12 months, as at the time of the 
tender Closing 

 

3. Must attach a valid Business Permit/License  

4. Must attach a Copy of Valid Tax Compliance Certificate  

5. Valid NCA Certificate category 6 and above (Building works)  

6. Current NCA practicing license  



 

 

7. Must submit Tender Form duly Completed, Signed and 
Stamped by The Tenderer in the format provided. 

 

8. Must submit Priced Bills of Quantities duly Completed, Signed 
and Stamped by the Tenderer in the format provided 

 

9. Must submit a dully filled, signed and stamped Confidential 

Business Questionnaire in format provided 

 

10. Must fill certificate of independent tender determination in the 
format provided 

 



 

 

 

11. Must fill Self declaration forms SD 1: - self-declaration 

that the person / Tenderer is not debarred in the matter 

of the Public Procurement and Asset disposal Act,2015 

 

12. Must fill Self declaration forms SD 2: - self-declaration 

that the person / Tenderer will not engage on any corrupt 

of fraudulent practice 

 

13. Must fill the declaration and commitment to the code of 

ethics form  that they will not, engage in any corrupt or 

fraudulent practice format 
provided 

 

14. Must Fill the Supplier Details Form in the Format Provided  

15. All pages of the tender documents including the attachments 

must be duly paginated Sequentially in a continuous ascending 

order from the first page to the last page. 

 

16. Must attach a valid bid security of Ksh. 195,000.00(One 

hundred and Ninety Five Thousand shillings only) in form of a 

bank guarantee  or from  any reputable financial institutions 

registered by the PPRA  and the original bid security must be 

submitted to the Office of the Ag.Director, Head Supply chain 

management services situated at Governor’s administration 

Block before at 5th December 2024 ,12.00 Noon 

 

 
B. TECHNICAL EVALUATION 

NO. EVALUATION CRITERIA SCORE 

1 Relevant experience-Provide evidence of Contracts 

completed of a similar nature and comparable in complexity to the 

proposed contract (attach at least 3 completion 

certificates, signed by the Client)  

 

30 

2 Equipment Capabilities. The Applicant to list down, major items 

of Construction equipment that are in his ownership and the ones 

proposed for hire which should be suitable for executing the works.  

Applicants must attach evidence of ownership or lease /hire 

(i) Concrete Mixer - (5mks) 

(ii) Tipper Lorry – (5 mks) 

(iii) Concrete Vibrator –(5 Mks) 

(iv) Vibrating Roller – (5mks) 

20 

3 Qualifications and experience of key site management and 

technical personnel proposed for the works and an 

undertaking that they shall be available for the Contract. 

a. Site Manager at least higher National Diploma in 

Engineering/Architecture/Quantity Surveying or Project 

Management and 5 years specific works experience in 

building construction site management (10 marks) 

20 



 

 

 

 b. Building Foreman /Site Agents: At least diploma in 

Engineering, Architecture/Building or civil works ,5 years 

specific works experience as foreman in projects of similar 

nature and scope 

(5 marks) 

c. Electrical/Mechanical Foreman’s: At least diploma in 

Engineering, Architecture/Building or civil works ,5 years 

specific works experience as foreman in projects of similar 

nature and scope 

(5 marks) 

 

4 The tenderer to provide documentary evidence of their financial 
capability; 

 
i. Submission of certified bank statements for the past 6 months 

(5mks). 

ii. Audited Accounts of the company for the past three years 

(2021, 2022 & 2023) one year – (5mks), 2 years- (10mks) & 3 

years – (15 mks) ; 

20 

5 Tenderer to provide a proposed program of works to deliver 
the project within the contract duration 

10 

  
TOTAL 

 
100 

 

NB. The pass mark for the technical evaluation shall be 70 marks and bidders who 
shall not have attained this mark shall not proceed to the next stage of the evaluation 
process. 

 
 

C. FINANCIAL ANALYSIS/COMPARISON 
 

1. Determination of evaluated price for each bid 
 

2. Ranking of Tenders according to their bid prices. 
 

3. The tenderer with the lowest evaluated bid will be considered for award 
 

3.0 TENDER EVALUATION (ITT 35) 
 

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria shall apply: 

(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows: 
………………………………………………………………… 

(ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, 
will be evaluated as follows:……………………………………… 

(iii) Other Criteria; if permitted under ITT 35.2(j): 

………………………………………………………………………………………………… 
 

4.0 MULTIPLE CONTRACTS 
 

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of 
Lots and a lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one 
Option of the two Options listed below for award of Contracts. 

 

OPTION 1 

(i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, 



 

 

provided the tenderer meets the Eligibility and Qualification Criteria for that Lot. 



 

 

 

(ii) Ifatenderer wins more than one Lot, the tender will be awarded a contract for all won Lots, provided 
the tenderer meetstheaggregate Eligibility and Qualification Criteria for all the won Lots. The 
tenderer will be awarded only the combinations for which the tenderer qualifies and the others will 
be considered for award to second lowest the tenderers. 

 

OPTION2 
 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine 
the combination with the lowest evaluated price. Tenders will then be awarded to the Tenderer or 
Tenderers in the combination provided the tenderer meets the aggregate Eligibility and Qualification 
Criteria for all the won Lots. 

5.0 ALTERNATIVE TENDERS (ITT 

13.1) Alternative Tenders (ITT 

13.1) 

Analternative if permitted under ITT 3.1, will be evaluated as follows: 
 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - Works 
requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender 
conforming to the basic technical requirements shall be considered by the Procuring Entity. 

 

6.0 MARGIN OF PREFERENCE 
 

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent 
(15%) to be loaded on evaluated prices of the foreign tenderers, where the percentage of share 
holding of Kenyan citizensis less than fifty- one percent (51%). 

 
6.2 Contractors shall be asked to provide, as part of the data for qualification, such information, including 

details of ownership, as shall be required to determine whether, according to the classification 
established by the Procuring Entity, a particular contractor or group of contractors qualifies for a 
margin of preference. 

 

6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be 
assessed to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall 
be classified into the following groups: 
i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold 

shares of over fifty one percent (51%). 
ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold 

shares of less than fifty one percent (51%). 
 

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the 
lowest tender, and the lowest evaluated tender in each group shall be further compared with each 
other. If, as a result of this comparison, a tender from Group A is the lowest, it shall be selected for 
the award of contract. If a tender from Group B is the lowest, an amount equal to the percentage 
indicated in Item 6.1 of the respective tender price, including unconditional discounts and excluding 
provisional sums and the cost of day works, if any, shall be added to the evaluated price offered in 
each tender from Group B. All tenders shall then be compared using new prices with added prices 
to Group B and the lowest evaluated tender from Group A. If the tender from Group A is still the 
lowest tender, it shall be selected foraward. If not, the lowest evaluated tender from Group B based 
on the first evaluation price shall be selected. 

 

7. Post qualification and Contract ward (ITT 39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest 
evaluated tenderer, subject to confirmation of pre-qualification data, if so required. 

b) Incase the tender was not subject to post-qualification, the tender that has been determined to 
be the lowest evaluated tenderer shall be considered for contract award, subject to meeting each 
of the following conditions. 



 

 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, 
unencumbered real assets, lines of credit, and other financial means (independent of any 
contractual advance 
payment) sufficient to meet the construction cash flow of Kenya Shillings   

ii) Minimum average annual construction turnover of Kenya Shillings [insert 
amount], equivalent calculated as total certified payments received for contracts in progress 
and/or completed within the last [insert of year] 
years. 



 

 

 

iii) Atleast (insert number) of contract(s) of a similar nature 
executed within Kenya, or the East African Community or a broad, that have been satisfactorily 
and substantially completed as a prime contractor, or joint venture member or sub-contractor 
each of minimum value Kenya shillings  equivalent. 

iv) Contractor's Representative and Key Personnel, which are specifiedas   

v) Contractors key equipment listed on the table “Contractor's Equipment” below and more 
specifically listed as [specify requirements for each lot as applicable]   

iv) Other conditions depending on their seriousness. 
 

a) History of non-performing contracts: 
 

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that 
Non- performance of a contract did not occur because of the default of the Tenderer, or 
the member of a JV in the last (specify years). The required information shall be 
furnished in the appropriate form. 

 

b) Pending Litigation 
 

Financialpositionandprospectivelong-termprofit ability of the Single Tenderer, and in the 
case the Tenderer is a JV, of each member of the JV, shall remain sound according to 
criteria established with respect to Financial Capability under Paragraph (i) above if all 
pending litigation will be resolved against the Tenderer. Tenderer shall provide 
information on pending litigations in the appropriate form. 

 

c) LitigationHistory 
 

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the 
last 

  (specify years). All parties to the contract shall furnish the 
information in the appropriate form about any litigation or arbitration resulting from 
contracts completed or on going unde rits execution over the years specified. A consistent 
history of awards against the Tenderer or any member of a JV may result in rejection of 
the tender. 



 

 

 

 
 

QUALIFICATION FORM* 
1 2 3 4 5 

Ite
m 
No. 

Qualification Subject Qualification Requirement Document To be 
Completed by Tenderer 

For Procuring Entity’s 
Use (Qualification 
met or Not Met) 

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI – 1.1 and 1.2, 
with attachments 

 

2 Tax Obligations 
for Kenyan 
Tenderers 

Has produced a current tax clearance certificate or 
tax exemption certificate issued by Kenya Revenue 
Authority 
in accordance with ITT 3.14. 

Attachment  

3 Conflict of Interest No conflicts of interest in accordance with ITT 3.3 Form of Tender  

4 PPRA Eligibility Not having been declared ineligible by the 
PPRA as described in ITT 3.7 

Form of Tender  

5 State- owned Enterprise Meets conditions of ITT 3.8 Forms ELI – 1.1 and 1.2, 
with attachments 

 

6 Goods, equipment 
and services to be 
supplied 
under the contract 

To have their origin in any country that is not 
determined ineligible under ITT 4.1 

Forms ELI – 1.1 and 1.2, 
with attachments 

 

7 History of Non- 
Performing 
Contracts 

Non-performance of a contract did not occur as a 
result of contractor default since 1st January […….]. 

Form CON-2  

8 Suspension Based on 
Execution of 
Tender/Proposal 
Securing 
Declaration by 
the Procuring 
Entity 

Not under suspension based on-execution of a 
Tender/Proposal Securing Declaration pursuant to ITT 

19.9 

Form of Tender  

9 Pending Litigation Tender’s financial position and prospective long-term 

profitability still sound according to criteria established 
in 
3.1 and assuming that all pending litigation will NOT be 
resolved against the Tenderer. 

Form CON – 2  

10 Litigation History No consistent history of court/arbitral award 
decisions against the Tenderer since 1st January 
[insert year]. 

Form CON – 2  



 

 

11 Financial Capabilities (i) The Tenderer shall demonstrate that it has access 
to, or has available, liquid assets, unencumbered real 
assets, lines of credit, and other financial means 
(independent of any contractual advance payment) 
sufficient to meet the construction cash flow 
requirements estimated as Kenya Shillings [insert 
amount] equivalent for the subject 
contract(s) net of the Tenderer’s other commitments. 

 

(ii) The Tenderers shall also demonstrate, to the 
satisfaction of the Procuring Entity, that it has 
adequate sources of 
finance to meet the cash flow requirements on works 
currently in progress and for future contract 
commitments. 

Form FIN – 3.1, 
with attachments 

 



 

 

1 2 3 4 5 

Ite
m 
No. 

Qualification Subject Qualification Requirement Document To be 
Completed by Tenderer 

For Procuring Entity’s 
Use (Qualification 
met or Not Met) 

   

(iii) The audited balance sheets or, if not required 
by the laws of the Tenderer’s country, other 
financial statements acceptable to the Procuring 
Entity, for the last [insert number of years] years 
shall be submitted and must demonstrate the 
current soundness of the Tenderer’s financial 
position and indicate its prospective long-term 
profitability. 

  

12 Average Annual 

Construction 
Turnover 

Minimum average annual construction turnover of 
Kenya Shillings [insert amount], equivalent calculated 
as total certified payments received for contracts in 
progress and/or completed within the last [insert of 
year] years, divided by 
[insert number of years] years 

Form FIN – 3.2  

13 General 
Construction 
Experience 

Experience under construction contracts in the role of 
prime contractor, JV member, sub-contractor, or 
management contractor for at least the last [insert 
number of years] 
years, starting 1st January [insert year]. 

Form EXP – 4.1  

14 Specific Construction 
& Contract 
Management 
Experience 

A minimum number of [state the number] similar 
contracts specified below that have been satisfactorily 
and substantially completed as a prime contractor, 
joint venture member, management contractor or 
sub-contractor between 1st January [insert year] and 
tender submission deadline i.e. 
…. (number) contracts, each of minimum value 
Kenya shillings… .... equivalent. 
[In case the Works are to be tender as individual 
contracts under multiple contract procedure, the 
minimum number of contracts required for purposes 
of evaluating qualification shall be selected from the 
options mentioned in ITT 35.4] 

 

The similarity of the contracts shall be based on the 
following: [Based on Section VII, Scope of Works, 
specify the minimum key requirements in terms of 
physical size, complexity, construction method, 
technology and/or other characteristics including part 
of the requirements that may be met by specialized 
subcontractors, if permitted in 

Form EXP 4.2(a)  



 

 

accordance with ITT 34.3] 

 



 

 

 

 
 

 

 

SECTION IV - TENDERING FORMS 
 

QUALIFICATION FORMS 
 

1. FOREIGN TENDERERS 40%RULE 
 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this 
condition. 

 

ITEM Description of Work Item Describe 
location of 
Source 

COST in 
K. shillings 

Comments, if 
any 

A Local Labor 
1     

2     

3     

4     

5     

B Sub contracts from Local sources 
1     

2     

3     

4     

5     

C Local materials    

1     

2     

3     

4     

5     

D Use of Local Plant and Equipment 
1     

2     

3     

4     

5     

E Add any other items 
1     

2     

3     

4     

5     

6     

 TOTAL COST LOCAL CONTENT XXXXX  

 PERCENTAGE OF CONTRACT PRICE   



 

 

 

 

2. FORMEQU: EQUIPMENT 
 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet 
the requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate 
Form shall be prepared for each item of equipment listed, or fo ralternative equipment proposed by the 
Tenderer. 

 

Item of equipment 

Equipment 
informatio
n 

Name of manufacturer Model and power rating 

Capacity Year of manufacture 

Current status Current location 

Details of current commitments 

Source Indicate source of the equipment 
 Owned  Rented  Leased  Specially manufactured 

 

 
Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner 

Address of owner 

Telephone Contact name and title 

Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 

  

  



 

 

 

 

3. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 
 

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and 
Key Personnel to perform the Contract. The data on their experience should be supplied using the Form 
PER-2 below for each candidate. 

 

Contractor' Representative and Key Personnel 
 

1. Title of position: Contractor’s Representative 

Name of candidate: 

Duration of 
appointme
nt: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 

Time commitment: 
for 
this position: 

[insert the number of days/week/months/ that has been scheduled for 
this 
position] 

Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach 
high level Gantt chart] 

2. Title of position: [ ] 
Name of candidate: 

Duration of 
appointme
nt: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 

Time commitment: 
for this position: 

[insert the number of days/week/months/ that has been 
scheduled for this position] 

Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach 
high level Gantt chart] 

3. Title of position: [ ] 
Name of candidate: 

Duration of 
appointme
nt: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 

Time commitment: 
for 
this position: 

[insert the number of days/week/months/ that has been scheduled for 
this 
position] 

Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach 
high level Gantt chart] 

4. Title of position: [ ] 
Name of candidate: 

Duration of 
appointme
nt: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 

Time commitment: 
for this position: 

[insert the number of days/week/months/ that has been 
scheduled for this position] 

Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach 
high level Gantt chart] 

5. Title of position: [insert title] 
Name of candidate 

Duration of 
appointme
nt: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 

Time commitment: 
for 

[insert the number of days/week/months/ that has been scheduled for 
this 



 

 

this position: position] 

Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach 
high level Gantt chart] 



 

 

 

4. FORM PER - 2: 
 

Resume and Declaration - Contractor's Representative and Key Personnel. 
 

 

 

Position [#1]: [title of position from Form PER-1] 

Personnel 
informatio
n 

Name: Date of birth: 

 Address: E-mail: 

   

Professional qualifications: 

Academic qualifications: 

Language proficiency: [language and levels of speaking, reading and writing 
skills] 

Details  

Address of Procuring Entity: 

Telephone: Contact (manager / personnel 
officer): 

Fax:  

Job title: Years with present Procuring Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 
experience relevant to the project. 

 

Project Role 
Duration 
of 
involvemen
t 

Relevant experience 

[main 
project 
details
] 

[role and 
responsibilities on 
the project] 

 

[time in role] 
[describe the experience relevant to 
this position] 

    

    

    

Name of Tenderer 



 

 

 
 

Declaration 
 

I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify 
that to the best of my knowledge and belief, the information contained in this Form PER-2 correctly 
describes myself, my qualifications and my experience. 

 
I confirm that I am available as certified in the following table and throughout the expected time 
schedule for this position as provided in the Tender: 

 
Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this 
Contractor’s Representative or Key Personnel is 
available to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 
Contractor’s Representative or Key Personnel is 
available to work on this contract] 

 
I understand that any misrepresentation or omission in this Form may: 

 
(a) be taken into consideration during Tender evaluation; 
(b) result in my disqualification from participating in the Tender; 
(c) result in my dismissal from the contract. 

 
 

Name of Contractor’s Representative or Key Personnel: [insert name] 
 

Signature:    
 

Date: (day month year):    
 

Countersignature of authorized representative of the Tenderer: 
 

Signature:    
 

Date: (day month year):    



 

 

 
 
 

5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and 
Qualification Criteria the Tenderer shall provide the information requested in the corresponding 
Information Sheets included hereunder. 

 
5.1 FORM ELI -1.1 

Tenderer 

InformationForm 

Date:   

ITT No. and title:    

Tenderer's name 
In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 
[indicate country of Constitution] 
Tenderer's actual or intended year of incorporation: 

Tenderer's legal address [in country of registration]: 

Tenderer's authorized representative information 
Name:   
Address:   
Telephone/Fax numbers:      
E-mail address: 
1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or 
association), and/or documents of registration of the legal entity named above, in 
accordance with ITT 3.6 
 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

 In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents 
establishing: 

• Legal and financial autonomy 

• Operation under commercial law 
1. Establishing that the Tenderer is not under the supervision of the Procuring Entity 

 
2. Included are the organizational chart and a list of Board of Directors 



 

 

 

5.2 FORM ELI -1.2 

 

Tenderer's JV Information Form 
(to be completed for each member of Tenderer's JV) 

 

Date:   
 

ITT No. andtitle:   
 
 

Tenderer’s JV name: 

JV member’s name: 

JV member’s country of registration: 

JV member’s year of constitution: 

JV member’s legal address in country of constitution: 

JV member’s authorized representative 
information Name:  
Address:    
Telephone/Fax numbers:    
E-mail address: 

 
1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 
registration documents of the legal entity named above, in accordance with ITT 3.6. 
 In case of a state-owned enterprise or institution, documents establishing legal and financial 
autonomy, operation in accordance with commercial law, and that they are not under the 
supervision of the Procuring Entity, in accordance with ITT 3.5. 

 
2. Included are the organizational chart and a list of Board of Directors. 



 

 

 

5.3 FORM CON –2 
 

Historical Contract Non-Performance, Pending Litigation and Litigation History 
 

Tenderer’s Name:    
Date:    

JV Member’s Name    
ITT No. and title:    

 

 
Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria 

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, 
Evaluation and Qualification Criteria, Sub-Factor 2.1. 
 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 
 

 Contract(s) withdrawn since 1st January [insert year] specified in Section III, Evaluation and 
Qualification Criteria, requirement 2.1 
Year Non- 

performed 
portion of 
contract 

Contract Identification Total Contract 
Amount (current 
value, currency, 
exchange rate and 
Kenya 
Shilling equivalent) 

[inser
t 
year] 

[insert amount 
and 
percentage] 

Contract Identification: [indicate complete contract 
name/ number, and any other identification] 
Name of Procuring Entity: [insert full name] 
Address of Procuring Entity: [insert 
street/city/country] 
Reason(s) for nonperformance: [indicate main 
reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 
 No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.3. 
 Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 

as 
indicated below. 

 

 
Year 
of 

disput

e 

Amount in 
dispute 

(currency) 

Contract Identification Total Contract 
Amount (currency), 

Kenya Shilling 

Equivalent 
(exchange rate) 

  Contract Identification:    

Name of Procuring Entity:      

Address of Procuring Entity:     
Matter in dispute:    
Party who initiated the dispute: 
Status of dispute: 

 

  Contract Identification: 
Name of Procuring Entity: 
Address of Procuring 
Entity: Matter in dispute: 
Party who initiated the 
dispute: Status of dispute: 

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 



 

 

 No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, 
Sub-Factor 2.4. 
 Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-
Factor 2.4 as indicated below. 



 

 

 
 

Year 

of 
disput

e 

Amount in 

dispute 
(currency) 

Contract Identification Total Contract 

Amount (currency), 
Kenya 
Shilling 
Equivalent 
(exchange rate) 

[inser
t year] 

[insert percentage] Contract Identification: [indicate 
complete contract name, number, and 
any other identification] 
Name of Procuring Entity: [insert full 
name] Address of Procuring Entity: 
[insert street/city/country] 
Matter in dispute: [indicate main 
issues in dispute] 
Party who initiated the dispute: 
[indicate “Procuring Entity” or 
“Contractor”] Reason(s) for Litigation 
and award decision 
[indicate main reason(s)] 

[insert amount] 

 

Include details relating to potential bid-rigging practices such as previous occasions where tenders were 

withdrawn, joint bids with competitors, subcontracting work to unsuccessful tenderers, etc. 



 

 

 
 

5.4 FORM FIN – 3.1:  
 

Financial Situation and Performance 
 

Tenderer’s Name:    
Date:    

JV Member’s Name    
ITT No. and title:    

 

5.4.1. Financial Data 
 

Type of Financial 
information in  
(currency) 

Historic information for previous years, 

(amount in currency, currency, exchange rate*, USD 
equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information 

Cash Flow from Operating 
Activities 

     

*Refer to ITT 15 for the exchange rate 



 

 

 

5.4.2 Sources of Finance 
 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for 
future contract commitments. 

 

No. 
Source of finance Amount (Kenya Shilling 

equivalent) 

1   

2   

3   

 

5.4.3 Financial documents 
 

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section III, 
Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated 
entity (such as parent company or group member). 
(b) be independently audited or certified in accordance with local legislation. 
(c) be complete, including all notes to the financial statements. 
(d) correspond to accounting periods already completed and audited. 
 Attached are copies of financial statements1 for the years required above; and complying 
with the requirements 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

 
1 If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the 

reason for this should be justified. 



 

 

 

5.5 FORM FIN – 3.2: 
 

Average Annual Construction Turnover 
 

Tenderer’s Name:    
Date:    

JV Member’s Name    
ITT No. and title:    

 
 Annual turnover data (construction only) 

Year Amount 
Currenc
y 

Exchange rate Kenya Shilling 
equivalent 

[indicate year] [insert amount and 
indicate currency] 

  

    

    

    

    

Average 
Annual 
Constructio
n 
Turnover * 

   

 

* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 



 

 

5.6 FORM FIN – 3.3:  
 

Financial Resources 
 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and 
other financial means, net of current commitments, available to meet the total construction cash flow 
demands of the subject contract or contracts as specified in Section III, Evaluation and Qualification Criteria 

 

Financial Resources 

No. 
Source of financing Amount (Kenya Shilling 

equivalent) 

1 
  

2 
  

3 
  

   

 

5.7 FORM FIN – 3.4:  
 

Current Contract Commitments / Works in Progress 
 

Tenderers and each member to a JV should provide information on their current commitments on all 
contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for 
contracts approaching completion, but for which an unqualified, full completion certificate has yet to be 
issued. 

 
 

Current Contract Commitments 

No. Name 

of 
Contrac

t 

Procurin

g 
Entity’s 

Contact Address, 

Tel, 

Value of 

Outstanding 
Work 

[Current 

Kenya 
Shilling 

/month 
Equivalent] 

Estimate

d 
Completi

on Date 

Average 

Monthly 
Invoicing Over 

Last Six Months 

[Kenya Shilling 
/month)] 

1      

2      

3      

4      

5      

      



 

 

 

 

5.8 FORM EXP - 4. 1 
 

General Construction Experience 
 

Tenderer’s Name:    
Date:    

JV Member’s Name    
ITT No. and title:    

 

Page of pages 
 

Starting 

 
Year 

Endin
g Year 

Contract Identification Role of 
Tendere
r 

  Contract name:    

Brief Description of the Works performed by 
the Tenderer:   
Amount of contract:    
Name of Procuring Entity:    
Address: 

 

  Contract name:     
Brief Description of the Works performed by 
the Tenderer:    
Amount of contract:    
Name of Procuring Entity:    
Address: 

 

  Contract name:    
Brief Description of the Works performed by 
the Tenderer:    
Amount of contract:     
Name of Procuring Entity:      
Address: 

 



 

 

 

5.9 FORM EXP - 4.2(a) 
 

Specific Construction and Contract Management Experience 
 

Tenderer’s Name:    
Date:    

JV Member’s Name    
ITT No. and title:    

 
Similar Contract No. Information 

Contract Identification  

Award date  

Completion date  

Role in Contract Prime 
Contractor  

Member in 
JV 

 

Manageme
nt 
Contractor 

 

Sub- 
contracto
r 

 
Total Contract Amount  Kenya Shilling 

If member in a JV or sub-
contractor, specify participation in 
total Contract amount 

   

Procuring Entity's Name:  

Address: 
Telephone/fax 
number E-mail: 

 

 
 

5.9 FORM EXP - 4.2(a) 
Specific Construction and Contract Management Experience 

 

Tenderer’s Name:    
Date:    

JV Member’s Name    
ITT No. and title:    

 
Similar Contract No. Information 

Contract Identification  

Award date  

Completion date  

Role in Contract Prime 
Contractor  

Member in 
JV 

 

Manageme
nt 
Contractor 

 

Sub- 
contracto
r 

 
Total Contract Amount  Kenya Shilling 

If member in a JV or sub-
contractor, specify participation in 
total Contract 
amount 

   

Procuring Entity's Name:  

Address: 
Telephone/fax 
number E-mail: 

 

 



5.9 FORM EXP - 4.2 (a) (cont.) 

 

 

 

Specific Construction and Contract Management Experience (cont.) 
 

Similar Contract No. Information 

Description of the similarity in 
accordance with Sub-Factor 4.2(a) of 
Section III: 

 

1. Amount  

2. Physical size of required 
works items 

 

3. Complexity  

4. Methods/Technology  

5. Construction rate for key 
activities 

 

6. Other Characteristics  



 

 

5.10 FORM EXP - 4.2(b) 
 

Construction Experience in Key Activities 
 

Tenderer's Name:     
Date: _    _    _    _    __ _ 
Tenderer's JV Member Name:    
Sub-contractor's      Name2      (as      per       ITT       
34): ITT No. and title: __   _ ______ _     

 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and 
Section III, Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 
_______________________ 
 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract Prime 
Contracto
r 

 

Member in 
JV 

 

Manageme
nt 
Contractor 

 

Sub-
contractor 

 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 
production, as applicable) performed 
under the contract per year or part of 
the year 

Total quantity in 
the contract 
(i) 

Percentage 
participation 
(ii) 

Actual 
Quantity 
Performe
d 
(i) x (ii) 

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:  

Address: 
Telephone/fax 
number E-mail: 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

2 If applicable 



 

 

 

 
 Information 

Description of the key activities in 
accordance with Sub-Factor 4.2(b) of 
Section III: 

 

  

  

  

  

  

 
 

2. Activity No. Two 

3. ………………… 



 

 

 

OTHER FORMS 
 

6. FORM OF TENDER 

(Amended and issued pursuant to PPRA CIRCULAR No. 
02/2022) 

INSTRUCTIONS TO TENDERERS 
 

a) All italicized text is to help the Tenderer in preparing this form. 
 
ii) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the 

Tenderer's complete name and business address. Tenderers are reminded that this is a mandatory 
requirement. 

 
iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the 

SELF DECLARATION FORMS OF  THE  TENDERER  as listed under (xxii) below. 
 

Date of this Tender submission:.............[insert date (as day, month and year) of Tender submission] 

Tender Name and Identification:....................[insert identification] 

Alternative No.:.............................................[insert identification No if this is  a Tender for an 

alternative] 

To ............................... [Insert complete name of Procuring Entity] 
 

Date of thisTender submission: [insert date (as day, month and year) of Tender submission] Request 

for Tender No.: [insert identification] Name and description of Tender [Insert as per ITT) Alternative 
No.: 

[insert identification No if this is a Tender for an alternative] 
 

To: [insert complete name of Procuring Entity] 
 

Dear Sirs, 
 

1.  In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the 
execution of the above named Works, we, the undersigned offer to construct and complete the Works 
and remedy any defects therein for the sum3 of Kenya Shillings [[Amount in figures] Kenya Shillings 
[amount in words]    

 

The above amount includes foreign currency4 amount (s) of [state figure or a percentage and 
currency] [figures] [words]    

 
 

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible 
after the receipt of the Architect notice to commence, and to complete the whole of the Works 
comprised in the Contract within the time stated in the Special Conditions of Contract. 

 
3. We agree to adhereby this tender until [Insert date], and it shall remain binding 

upon us and may be accepted at any time before that date. 
 

4. We understand that you are not bound to accept the lowest or any tender you may receive. 
 

5. We, the under signed, further declare that: 
 

i) No reservations: We have examined and have no reservations to the tender document, including 



 

 

Addenda issuedinaccordance with ITT 28; 
 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 
3 

 

3 This sum should be carried forward from the Summary of the Bills of Quantities. 
4 The percentage quoted above should not include provisional sums, and not 

more than two foreign currencies are allowed. 



 

 

 

and 4; 
 

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the 
Procuring Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in the 
Procuring Entity's Country in accordance with ITT 19.8; 

 
iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance 

with the implementation and completion specified in the construction schedule, the following 
Works: [insert a brief description of the Works]; 

 
v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: 

[Insert one of the options below as appropriate] 
 

vi Option 1, incase of one lot: Total priceis: [insert the total price of the Tender in words 
and figures, indicating the various amounts and the respective currencies]; or 

 

Option2, in case of multiple lots: 
 

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating the 
various amounts and the respective currencies]; and 

 

(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and 
figures, indicating the various amounts and the respective currencies]; 

 

vii) Discounts: The discounts offered and the methodology for their application are: 
 

viii) The discounts offered are: [Specify in detail each discount offered.] 
 

ix) The exact method of calculations to determine the net price after application of discounts is shown 
below: [Specify in detail the method that shall be used to apply the discounts]; 

 
x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as 

amended, if applicable) from the date fixed for the Tender submission deadline specified in TDS 
22.1 (as amended, if applicable), and it shall remain binding upon us and may be accepted at 
any time before the expiration of that period; 

 

xi) Performance Security: If our Tender is accepted, we commit to obtaina Performance Security in 
accordance with the Tendering document; 

 
xii) One Tender Per Tender: Weare not submitting any other Tender(s) as an individual Tender, and 

we are not participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, 
and meet the requirements of ITT 3.4, other than alternative Tenders submitted in accordance 
with ITT 13.3; 

 
xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, 

manufacturers, or service providers for any part of the contract, are not subject to, and not 
controlled by any entity or individual that is subject to, a temporary suspension or a debarment 
imposed by the Public Procurement Regulatory Authority or any other entity of the Government 
of Kenya, or any international organization. 

 
xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We 

are not a state- owned enterprise or institution]/[We are a state-owned enterprise or institution 
but meet the requirements of ITT3.8]; 

 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, 
or fees with respect to the tender process or execution of the Contract: [insert complete name 
of each Recipient, its full address, the reason for which each commission or gratuity was paid 
and the amount and currency of each such commission or gratuity]. 

 

 
Name of Recipient Address Reason Amount 

    

    

    



 

 

 

(If none has been paid or is to be paid, indicate “none.”) 



 

 

 

xvi) Binding Contract: We understand that this Tender, together with your written acceptance there 
of included in your Letter of Acceptance, shall constitute a binding contract between us, until a 
formal contract is prepared and executed; 

 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost 
Tender, the Most Advantageous Tender or any other Tender that you may receive; 

 
xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no 

personacting for us or on our behalf engages in any type of Fraud and Corruption; and 
 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and 
made with the intention of accepting the contract if awarded. To this effect we have signed the 
“Certificate of Independent Tender Determination” attached below. 

 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement 
and Asset Disposal, copy available from (specify website) during the procurement process 
and the execution of any resulting contract. 

 

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial 
Ownership Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of 
notification of intention to enter into a contract in the event we are the successful tenderer in this 
subject procurement proceeding. 

 

xxii) We, the Tenderer, have duly completed, signed and stamped the following Forms as part of our 
Tender: 

 
a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are no tin any 

conflict to interest. 
 

(b) Certificate of Independent Tender Determination - to declare that we completed the 
tender without colluding with other tenderers. 

 
(a) Self-Declarationo f the Tenderer - to declare that we will, if awarded a contract, not 

engage in any form of fraud and corruption. 
 

(d) Declaration and commitment to the Code of Ethics for Persons Participating in Public 
Procurement and Asset Disposal. 

 
Further, we confirm that we have read and understood the full content and scope of fraud 
and corruption as informed in “Appendix 1 - Fraud and Corruption” attached to the Form 
of Tender. 

 

Name of the Tenderer: *[insert complete name of person signing the Tender] 
 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: 
**[insert complete name of person duly authorized to sign the Tender] 

 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 
 

Signature of the person named above: [insert signature of person whose name and 
capacity are shown above] 

 

Date signed [insert date of signing] day of [insert month], [insert year] 

Datesigned dayof ,  

Notes 
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as 
Tenderer. 
**Person signing the Tender shall have the power of attorney given by the Tenderer to be 
attached with the Tender. 



 

 

 
 

 

(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS 

QUESTIONNAIRE Instruction to Tenderer 

Tender is in structed to complete the particulars required in this Form, one form for each entity if Tender is a 
JV. 
Tenderer isfurtherreminded that it is an offence to give false information on this Form. 

 

(a) Tenderer'sdetails 
 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details 
of the Tenderer. 

1. Country 
2. City 
3. Location 
4. Building 
5. Floor 
6. Postal Address 
7. Name and email of contact person. 

6 Current Trade License 
Registration Number and 
Expiring date 

 

7 Name, country and full 
address (postal and physical 
addresses, email, and 
telephone number) of 
Registering Body/Agency 

 

8 Description of Nature of Business  

9 Maximum value of business which 
the Tenderer handles. 

 

10 State if Tenders Company is 

listed in stock exchange, give 

name and full address (postal 

and physical addresses, email, 

and telephone number) of 

state which stock exchange 

 

 
 

General and Specific Details 
 

(b) Sole Proprietor, provide the following details. 
 

Name in full Age   
Nationality Country of Origin   
Citizenship     

 

(c) Partnership, provide the following details. 
 

 Names of Partners Nationality Citizenship % Shares owned 
1     

2     

3     

 



 

 

 
(d) Registered Company, provide the following details. 

 

I) Private or public Company    



 

 

 

ii) State the nominal and issued capital of the Company   
 

Nominal Kenya Shillings (Equivalent)........................................................... 
Issued Kenya Shillings (Equivalent)............................................................... 

 

iii) Give details of Directors as follows. 
 

 Names of Director Nationality Citizenship % Shares owned 
1     

2     

3     

 
(e) DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity. 

 
i) Are there any person/persons in ..................... (Name of Procuring Entity) who has/have an 

interest or relationship in this firm? Yes/No……………………… 
 

If yes, provide details as follows. 

 
 Names of Person Designation in 

the Procuring 
Entity 

Interest or Relationship 
with Tenderer 

1    

2    

3    

 
 

 
(iii) Conflict of interest disclosure 
 Type of Conflict Disclosure 

YES OR NO 
If YES provide details of the 
relationship with Tenderer 

1 Tenderer is directly or indirectly 
controls, is controlled by or is 
under common control with 
another tenderer. 

  

2 Tenderer receives or has received 
any direct or indirect subsidy 
from another tenderer. 

  

3 Tenderer has the same legal 
representative as another 
tenderer 

  

4 Tender has a relationship with 
another tenderer, directly or 
through common third parties, 
that puts it in a position to 
influence the tender of another 
tenderer, or influence the 
decisions of the Procuring 
Entity regarding this tendering 
process. 

  

5 Any of the Tenderer’s affiliates 
participated as a consultant in the 
preparation of the design or 
technical specifications of the 
works that are 
the subject of the tender. 

  



 

 

6 Tenderer would be providing 
goods, works, non-consulting 
services or consulting services 
during 
implementation of the contract 
specified in this Tender 
Document. 

  

7 Tenderer has a close business 
or family relationship with a 
professional staff of the 
Procuring Entity who are directly 
or indirectly 
involved in the preparation of the 

  



 

 

 Type of Conflict Disclosure 
YES OR NO 

If YES provide details of the relationship 
with 
Tenderer 

 Tender document or 
specifications of the Contract, 
and/or the Tender evaluation 
process of such contract. 

  

8 Tenderer has a close business 
or family relationship with a 
professional staff of the 
Procuring Entity who would be 
involved in the implementation 
or supervision of the such 
Contract. 

  

9 Has the conflict stemming from 
such relationship stated in item 
7 and 8 above been resolved in 
a manner acceptable to the 
Procuring Entity throughout the 
tendering process and 
execution of the 
Contract. 

  

 

 
 
 

Certification 
 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at 
the date of submission. 

 

Full Name   

Titleor Designation   

 

 

(Signature) (Date) 



 

 

 
 

b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 
 

I, the undersigned, in submitting the accompanying Letter of Tender to the   
  [Name of Procuring Entity] for: 
  [Name and number of tender] in 
response to the request for tenders made by:  [Name of Tenderer] do 
hereby make the following statements that I certify to be true and complete in every respect: 

 

Icertify, on behalf of [NameofTenderer]that: 
 

1. I have read and I understand the contents of this Certificate; 
 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete 
in every respect; 

 

3. Iamthe authorized representative of the Tenderer with authority to sign this Certificate, and to 
submit the Tender on behalf of the Tenderer; 

 
4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall 

include any individual or organization, other than the Tenderer, whether or not affiliated with the 
Tenderer, who: 

 

a) Has been requested to submit a Tender in response to this request for tenders; 

b) could potentially submit a tender in response to this request for tenders, based on their 
qualifications, abilities or experience; 

 

5. TheTenderer discloses that [check one of the following, as applicable]: 
 

a) The Tenderer has arrived at the Tender independently from, and without consultation, 
communication, agreement or arrangement with, any competitor; 

 
b) theTenderer has entered into consultations, communications, agreements or arrangements with 

one or more competitors regarding this request for tenders, and the Tenderer discloses, in the 
attached document(s), complete details thereof, including the names of the competitors and the 
nature of, and reasons for, such consultations, communications, agreements or arrangements; 

 
6. Inparticular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: 
 

a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intentiono r decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; 

except as specifically disclosed pursuan tto paragraph (5)(b) above; 
 

7. In addition, there has been no consultation, communication, agreement or arrangement with any 
competitor regarding the quality, quantity, specifications or delivery particulars of the works or services 
to which this request for tenders relates, except as specifically authorized by the procuring authority or 
as specifically disclosed pursuant toparagraph(5)(b) above; 

 
8. Thetermsofthe Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or 

indirectly, to any competitor, prior to the date and time of the official tender opening, or of the 
awarding of the Contract, whichevercomesfirst, unless otherwise required byl aw or as specifically 
disclosed pursuant to paragraph (5)(b) above. 

 

Name  
Title  
Date     

 



 

 

[Name, title and signature of authorized agent of Tenderer and Date] 



 

 

 

(c) SELF- DECLARATION FORMS 
 
 

FORM SD1 

 
 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE 
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 
I, ……………………………………., of Post Office Box …….………………………. being a resident 
of………………………………….. in the Republic of ……………………………. do hereby make a statement as follows: 
- 

 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct or of 
………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender No. 
………………….. for ……………………. (insert tender title/description) for ........................... (insert name 
of the Procuring entity) and duly authorized and competent to make this statement. 

 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from 
participating in procurement proceeding under Part IV of the Act. 

 

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief. 
 

 
…………………………………. ………………………………. ……………………… 
(Title) 

 

Bidder Official Stamp 

(Signature) (Date) 



 

 

 
 

 

FORM SD2 

 
SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 
FRAUDULENT PRACTICE. 

 
 

I, ……………………………………of P.O. Box ..................................................... being a resident of 
………………………………….. in the Republic of ............................ do hereby make a statement as follows: - 

 

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of …….................................. 
(insert name of the Company) who is a Bidder in respect of Tender No ................ for 
………………… (insert tender title/description) for .................... (insert name of the Procuring entity) and 
duly authorized and competent to make this statement. 

 

2. THAT theafore said Bidder, its servants 
and/oragents/subcontractorswillnotengageinanycorruptorfraudulent practice and has not been 
requested to pay any inducement to any member of the Board, Management, Staff and/or employees 
and/or agents of ……………………. (insert name of the Procuring entity) which is the procuring entity. 

 

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement 
to any member of the Board, Management, Staff and/or employees and/or agents of ....... (name of 
the 
procuring entity). 

 
4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other 

bidders participating in the subject tender 
 

5. THAT what is deponed to here in above is true to the best of my knowledge information and belief. 
 

………………………………………… ……………………………… ……..........……… 
(Title)  (Signature)  (Date) 

 

Bidder's Official Stamp 



 

 

 
 

 

DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 
I …………………………………. (person) on behalf of (Name of the Business/ Company/Firm) 
.............................. 

…………………………………………………….. declare that I have read and fully understood the contents of the 

Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons 

participating in Public Procurementand Asset Disposal and my responsibilities under the Code. 

 
I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public 

Procurement and Asset Disposal. 

 

Name of Authorized 
signatory............................................................................................................................... 

 

Sign……………............................................................................................................................................
....... 

Position....................................................................................................................................................
............. 

 

Office address................................................................... 
Telephone................................................................... 

 

E-mail………………………………………………........................................................................................... 
 

Name of the Firm/Company……………………………..................................................................................... 
 

Date………………………………………………………................................................................................... 
 

(Company Seal/ Rubber Stamp where applicable) 

 
Witness 

 
Name………………………………………………………................................................................................ 

 
Sign…………………………………………………………................................................................................ 

 
Date………………………………………………………………........................................................................ 



 

 

 

 

(d) APPENDIX 1 - FRAUD AND CORRUPTION 
 

(Appendix 1 shall not be modified) 
 

1. Purpose 
 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies 
and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and 
any other Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall 
apply with respect to Public Procurement Processes and Contracts that are governed by the laws of 
Kenya. 

 

2. Requirements 
 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-
consultants, Service providers or Suppliers; any Agents (whether declared or not); and any of their 
Personnel, involved and engaged in procurement under Kenya's Laws and Regulation, observe the 
highest standard of ethics during the procurement process, selection and contract execution of all 
contracts, and refrain from Fraud and Corruption and fully comply with Kenya's laws and Regulations 
as per paragraphs 1.1 above. 

 
2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules 

to be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or 
Fraudulent practices, and Conflicts of Interest in procurement including consequences for offences 
committed. A few of the provisions noted below highlight Kenya's policy of no tolerance for such 
practices and behavior: 

 
1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, 

collusive or fraudulent practice; or conflicts of interest in any procurement or as set disposal 
proceeding; 

 
2) A person referred to under subsection (1) who contravenes the provisions of that sub-section 

commits an offence; 
 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 
 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 
 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal 
remedy the procuring entity may have; 

 
5) An employee or agent of the procuring entity or a member of the Board or committee of the 

procuring entity whohas a conflict of interest with respect to a procurement: - 

 
a) Shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered in to, take part in any decision 
relating to the procurement or contract; and 

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member of 
the group of tenderers to whom the contract was awarded, but the subcontractor appointed 
shall meet all the requirements of this Act. 

 
6) An employee, agent or member described in subsection (1) who refrains from doing anything 

prohibited under that subsection, but for that subsection, would have been within his or her 
duties shall disclose the conflictofinteresttotheprocuringentity; 

 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in 



 

 

subsection (5)(a) and the contract is awarded to the person or his relative or to another person 
in whom one of them had a direct or indirect pecuniary interest, the contract shall be terminated 
and all costs incurred by the public entity shall be made good by the awarding officer. Etc. 

 

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 



 

 

 

 

a) Defines broadly, for the purposes of the above provisions, the terms setf orth below as follows: 
 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of 
anything of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including is representation, that knowingly 
or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit 
or to avoid an obligation; 

iii) “collusive practice”is an arrangement between two or more parties designed to achieve an 
improper purpose, including to influence improperly the actions of another party; “coercive 
practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, 
any party or the property of the party to influence improperly the actions of a party; 

iv) “obstructive practice” is: 
 

• Deliberately destroying, falsifying, altering, or concealing of evidence material to the 
investigation or making false statements to investigators in order to materially impede 
investigation by Public Procurement Regulatory Authority (PPRA) or any other 
appropriate authority appointed by Government of Kenya into allegations of a corrupt, 
fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating 
any party to prevent it from disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation; or 

 
• acts intended to materially impede the exercise of the PPRA's or the appointed 

authority's inspection and audit rights provided for under paragraph 2.3 e. below. 
 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 
fraudulent and collusive practices as follows: 

 
"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or 
disposal processorthe exercise of a contract to the detriment of the procuring entity or the 
tenderer or the contractor, and includes collusive practices amongst tenderers prior to or after 
tender submission designed to establish tender prices at artificial non-competitive levels and to 
deprive the procuring entity of the benefits of free and open competition. 

 

c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, 
engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the 
contract in question; 

 

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate 
authority(ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts 
and Regulations; 

 
e) Requires that a clause be included in Tender documents and Request for Proposal documents 

requiring(i) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their 
Sub-contractors, Sub- consultants, Service providers, Suppliers, Agents personnel, permit the 
PPRA or any other appropriate authority appointed by Government of Kenya to inspect

2 
all 

accounts, records and other documents relating to the procurement process, selection and/or 
contract execution, and to have them audited by auditors appointed by the PPRA or any other 
appropriate authority appointed by Government of Kenya; and 

 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with 
their Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement 
document declaring that they and all parties involved in the procurement process and contract 
execution have not engaged/will not engage in any corrupt or fraudulent practices. 

 
 

1For the avoidance of doubt, a party's in eligibility to be awarded a contract shall includee, without limitation, (i) applying for pre-qualification, 
expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer 
or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material 
modification to any existing contract. 



 

 

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating 
Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits, suc has evaluating the veracity 
of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and 
examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other 
documents, data and information (whether in hard copyor electronic format) deemed relevant for th einvestigation/audit, and making copies there 
of as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party verification 
of information. 



 

 

 

FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee] 

 
Beneficiary:  

Request forTenders No: 

 

Date:  

TENDER GUARANTEE No.:   

Guarantor:    

 

1. We have been informed that  (here inafter called "the Applicant") has 
submitted or will submit to the Beneficiary its Tender (here inafter called" the Tender") for the execution 
of                            under Request for Tenders No.
(“the ITT”). 

 

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be 
supported by a Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary 

any sum or sums not exceeding in total an amount of ( ) upon receipt by us of the 
Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand 
itself or a separate signed document accompanying or identifying the demand, stating that either the 
Applicant: 

 

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of 
Tender (“the Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 
b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period 

or any extension there to provided by the Applicant, (i) has failed to execute the contract agreement, 
or (ii) has failed to furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies 

of the contract agreement signed by the Applicant and the Performance Security and, or (b) if the 
Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's 
notification to the Applicant of the results of the Tendering process; or (ii) thirty days after the end of 
the Tender Validity Period. 

 

5. Consequently, any demand for payment under this guarantee must be received by us at the office 
indicated above onor before that date. 

 
 

 

 

[signature(s)] 

 
 
 

 
Note: All italicized text is for use in preparing this form and shall be deleted from 

the final product. 



 

 

 

FORMAT OF TENDER SECURITY [Option 2–Insurance 

Guarantee] TENDER GUARANTEE No.:     

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender 
dated 
……… [Date of submission of tender] for the ............. [Name and/or description of the tender] 
(hereinafter 
called “the Tender”) for the execution of under Request  for Tenders No. (“the ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ................ [Name of Insurance 
Company] 
having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto 
…………….. 
[Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the sum of ………………… 

(Currency and guarantee amount) for which payment well and truly to be made to the said Procuring 
Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these 
presents. 

 
Sealed with the Common Seal of the said Guarantor this day of 20    . 

 
 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant: 
 

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter 
of Tender (“the Tender Validity Period”), or any extension thereto provided by the  Principal; 
or 

 

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender 
Validity Period or any extension thereto provided by the Principal; (i) failed to execute the Contract 
agreement; or (ii) has failed to furnish the Performance Security, in accordance with the 
Instructions to tenderers (“ITT”)  of the  Procuring Entity's Tendering document. 

 
then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount 
upon receipt of the Procuring Entity's first written demand, without the Procuring Entity having 
to substantiate its demand, provided that in its demand the Procuring Entity shall state that the demand 
arises from the occurrence of any of the above  events, specifying which event(s) has occurred. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of 

copies of the contract agreement signed by the Applicant and the Performance Security and, or 
(b) if the Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of 
the Beneficiary's notification to the Applicant of the results of the Tendering process; or (ii)twenty-
eight days after the end of the Tender Validity Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us at the office 

indicated above on or before that date. 
 
 

 
[Date ] [Signature of the Guarantor] 

 

[Witness] [Seal] 

 
 
 

 
Note: All italicized text is for use in preparing this form and shall be deleted from 



 

 

the final product. 



 

 

 
 

FORM OF TENDER - SECURING DECLARATION 

 
[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date: .......................................... [insert date (as day, month and year) of Tender Submission] 

Tender No. ........................................... [insert number of tendering process] 

To: ........................................... [insert complete name of Purchaser] I/We, the undersigned, declare that: 
 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing 
Declaration. 

 
2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract 

with the Purchaser for the period of time of [insert number of months or years] starting on [insert date], 
if we are in breach of ourobligation(s) under the bid conditions, because we–(a) have withdrawn our 
tender during the period of tender validity specified by us in the Tendering Data Sheet; or (b) having 
been notified of the acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or 
refuse to execute the Contract, if required, or 
(ii) fail or refuse to furnish the Performance Security, in accordance with the instructions to tenders. 

 
3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful 

Tenderer(s), upon the earlier of: 
a) Our receipt of a copy of your notification of the name of the successful Tenderer; or 
b) thirty days after the expiration of our Tender. 

 
4. I/We understand that if Iam /we are/ in a Joint Venture, the Tender Securing Declaration must be in 

the name of the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted 
at the time of bidding, the Tender Securing Declaration shall be in the names of all future partners as 
named in the letter of intent. 

 

Signed: .................................................................................... Capacity/title (director or partner or 
 

sole proprietor, etc.) ……….…………........……. 
 

Name: .................................................................................................. Duly authorized to sign the 
 

bid for and on behalf of: [insert complete name of Tenderer] 

 

Dated on …………………. day of ……………., ............ [Insert date of signing] Seal orstamp 



 

 

 

 

Appendix toTender 
 

Schedule of Currency requirements 
 

Summary of currencies of theTender for [insert name of Section of the Works] 
 

 
Name of currency Amounts payable 
Local currency:      

Foreign currency #1:      

Foreign currency #2:      

Foreign currency #3:      

Provisional sums expressed in local currency [To be entered by the Procuring Entity] 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

 

PART II - WORKS REQUIREMENTS 
 
 
 



 

 

 

SECTION V - BILLS OF QUANTITIES 

See attachment in the IFMIS SYSTEM 
      



 

 

 

 

 

 
A. Notes and Sample Items for Preparing a Bill of Quantities 

 
1. These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity 

or the person drafting the Tender Documents. Priced Bills of Quantities shall be part and parcel of the 
Contract Documents. 

 
2. The objectives and purpose of the Bills of Quantities are to provide sufficient information on the 

specifications, descriptions and quantities of Works to be performed to enable tenders to be prepared 
efficiently and accurately and when a contract has been entered into, to provide a priced Bill of 
Quantities for use in the periodic valuation of Works executed. Inorder to attain these objectives, Works 
should be itemized in the Bill of Quantities insufficient detail to distinguish between the different 
classes of Works, or between Works of the same nature carried outin different locations or in other 
circumstances which may give rise to different considerations of cost. Consistent with these 
requirements, the layout and content of the Bill of Quantities should be as simple and clear as possible. 

 

3. The Bills of Quantities should be divided generally into thef ollowing sections: 
 

a) Preambles 
b) Preliminary items 
c) Work Items 
c) Daywork Schedule; and 
d) Provisionalitems 
e) Summary. 

 

4. NOTES TO PREPARING PREAMBLES 
 

4.1 The Preambles should include only those items that constitute the cost of the works but would not be 
priced separately as they are expected to be included in the unit prices. Care should be taken to ensure 
that these items are not are petition of the conditions of contract. The Preambles should indicate the 
inclusiveness of the unit prices and should state the methods of measurement that have been adopted 
in the preparation of the Bill of Quantities, that are to be used for the measurement of any part of the 
Works. The units of measurement and abbreviations should be defined and any mandatory national 
units defined and described. The methods of and procedure for re- measurement should be described 
in the Preambles. 

 
4.2 Units of Measurement - The following units of measurement and abbreviations shall be used, unless 

other national units are mandatory in Kenya. 
 

Unit Abbreviation Unit Abbreviation 

cubic 

meter 

hectare 

hour 

kilogram 

lump sum 

meter 

metric ton 

m3 or cu 

m ha 

h 

kg 

ls 

m 

t 

millimetre 

month 

number 

square 

meter 

square 

millimeter week 

mm 

mo

n nr 

m2 or sq m 

mm2 or sq 

mm wk 

 
4.3 The Bills of Quantities shall be read in conjunction with the Instructions to Tenders, General and 

Special Conditions of Contract, Technical Specifications, and Drawings. 
 

4.4. The quantities given in the Bills of Quantities are estimated and partly provisional and are given to 
provide a common basis for tendering. The basis of payment will be the actual quantities of work 
ordered and carried out, as measured by the Contractor and verified by the Architect and valued at 



 

 

the rates and prices tender in the priced 



 

 

 

 
Bills of Quantities, where applicable, and otherwise at such rates and prices as the Architect may 
fix within the terms of the Contract. 

 
4.5. The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise 

provided under the Contract, include all Constructional Plant, labour, supervision, materials, erection, 
maintenance, insurance, profit, taxes, and duties, together with all general risks, liabilities, and 
obligations set out or implied in the Contract. 

 
4.6. Arateorprice shall be entered against each item in the priced Bill of Quantities, whether quantities are 

stated or not. The cost of Items against which the Contractor has failed to enter a rate or price shall 
be deemed to be covered by other rates and prices entered in the Bill of Quantities. 

 
4.7. The whole cost of complying with the provisions of the Contract shall be included in the Items 

provided in the priced Bills of Quantities, and where no Items are provided, the cost shall be deemed 
to be distributed among the ratesand prices entered for the related Items of Work. 

 
4.8. General directions and descriptions of work and materials are not necessarily repeated nor 

summarized in the Bills of Quantities. References to the relevant sections of the Contract documents 
shall be made before entering prices agains teach item in the priced Bills of Quantities. 

 

4.9 Provisional Sums and contingency sums included and so designated in the Bills of Quantities shall be 
expended in whole or in part at the direction and discretion of the Architect in accordance with Sub-
Clause13.5 and Clause 13.6 of the General Conditions of contract. 

4.10 In preparing the Bills of Quantities, notes should be removed as they are intended to guide the person 
preparing the Tender Documents. The Contractor must allow in his rates for any costs associated 
with and complying with the requirements in the Preambles. 

 
4.11 Should a tenderer/contractor not price any item in any section of the Bills of Quantities including 

Preliminary items, it will be assumed that he/she has spread its cost in other areas that he/she will 
have priced. Therefore, the itemor items will be executed without any additional costs or without 
being treated like variations. 

 

5. NOTES ON PREPARING BILLS OF QUANTITIES 
 

5.1 The Preliminary Items should be limited to tangible items that should be priced by the tenderer, are 
identifiable and can be priced separately and included in the interim valuations precisely. Such items 
may include such items as site office, notice boards, and other temporary works, otherwise items 
such as security for the Works which are primarily part of the Contractor's obligations should be 
included in the Contractor's rates. 

 
5.2 The work items in the Bills of Quantities should be grouped into sections to distinguish between those 

parts of the Works which by nature, location, access, timing, or any other special characteristics may 
give rise to different methods of construction, or phasing of the Works, or considerations of cost. 
Such groups could be ground excavations, structures, external works, services, etc. General items 
common to all parts of the Works may be grouped as a separate section in the Bill of Quantities. 

 
5.3 Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, 

and no allowance should be made for bulking, shrinkage or waste. 
Quantitiesshouldberoundedupwhereappropriate. 

5.4 Where the measured items a redeemed not to be exact because of the likelihood that the scope can 
change during the execution of the works, such items could be subject to re-measurement, the word 
“provisional” should be used to identify such cases. Where whole sections of the work items fall in 
this class, for example foundations, they should be labelled “Provisional Quantities” or “Provisional 
Items” so that the Tenderer/Contractor is advised up front that such items are subject to re-
measurement to done before such work is cover-up. 

5.5 All items that have not been measured and therefore not subject tot enders pricing should be listed 
in the Bills of Quantities as Provisional Sums for particular item or class of Work, which may be 
subject to a nominated subcontract or separate measurements at a later date during the execution 
of the works. For example, if it is deemed not possible to measure electrical works before going to 



 

 

tender because detail designs are not ready, a provisional sum can be allowed in the Bills of Quantities 
for “Installation of Electrical Works” to be executed later when actual design details are completed. 
To the extent not covered above, there should be in the Bills of Quantities a general provision for 
physical and financial contingencies made as a “Provisional Sum for 



 

 

 

 

Contingencies” and “Provisional Sum for Fluctuations”. The inclusion of such provisional sums often 
facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as 
the future need arises. 

 
5.6 Provisional sums to cover specialized works normally carried out by Nominated Sub Contractors 

should be avoided and instead Bills of Quantities of the specialized Works should be included as a 
section of the main Bills of Quantities to be priced by the Main Contractor. The Main Contractor 
should be required to indicate the name(s) of the specialized firms he proposes to engage to carry 
out the specialized Works as his approved domestic sub-contractors. Only provisional sums to cover 
specialized Works by statutory authorities should be included in the Bills of Quantities. 

 
5.7 A Daywork Schedule should be included if the probability of unforeseen work, outside the items 

included in the Bill of Quantities, is relatively high. To facilitate checking by the Procuring Entity of 
the realism of rates quoted by the tenderers, the Daywork Schedule should normally comprise: 

 

i) A list of the various classes of labor, and materials for which basic. 
 

ii) Daywork rates and prices for various categories of labor are to be inserted by the tenderer, 
together with a statement of the conditions under which the Contractor will be paid for Work 
executed on a Daywork basis. 

 

iii) A percent a get o be entered by the tenderer agains teach basic Day work item. 
 

iv) Subtotal amount for labor, materials and plant representing the Contractor's profit, 
overheads, supervision and other charges. 

 
5.8 The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried 

forward, with provisional sums for Daywork, Provisional sums and Contingencies, and provision for 
Total Costing. The last line should allow for tenderer to indicate any discounts before arriving at a 
total cost carried forward to the Form of Tender. 



 

 

 

 

BILLS OF QUANTITIES 
 

(a) Preambles 
 

1. The method of measurement of completed work for payment shall be in accordance with [insert the 
name of a standard reference guide, or full details of the methods to be used]. 

 
2. The Site is situated in (provide full description where the site is situated, coordinates from the nearest 

known landmark like a town and its size) It is approximately Kilometers 
from Nairobi. Access to the site shall be through  
 , 

 

Which is an existing public road. Any damage caused to the surfaces of this road shall be made good 
at the Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and 
position, the nature of the ground, substrata and other local conditions, positions of existing power, 
water and other services, access roads or any other limitations that might affect his cost or progress. 
No claim for extras shall be considered on account of lack of knowledge in this respect. 

 
3. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil 

heaps, temporary access path, and storage of materials. The Contractor shall also obtain the Architect 
approval and direction regarding the use of any materials found on the Site. 

 

4. The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of the 
Procuring Entityor Procuring Entity's Representative during normal working hours. Two sets of the 
Working Drawings shall be provided to the contractor but additional copies shall be provided at a cost 
to be determined by the Engineer. 

 
5. The Contractor shall allow for the payment of all bank charges in connection with the procurement of 

Bank Guarantees and stamp charges in connection with this contract Agreement. 
 

6. The Contractor shall carry out the various sections of the Works in such an order as the Architect May 
direct. The Procuring Entity reserves the right to occupy the Works by sections on completion provided 
that such occupation is considered to be both practical and reasonable and will not interfere with the 
Works. The Contractor shall allow any costs associated with such occupation. 

7. The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity 
reserves the right in very exceptional circumstances to make such payments direct in the interests of 
the project where the completion thereof might be jeopardized by any dispute or vicariousness 
between the Contractor and the Sub- Contractor involve. 

8. The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as 
his time for completion of the Works from the date for Possession, to be agreed with the Engineer. 
The Contract Period is presumed to have been calculated making due allowance for seasonal inclement 
weather conditions. Noclaimfor extension of time due to the normal in clement weather for this area 
shall be entertained. 

 
9. The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme and 

Progress Chart setting out the order in which the Works are to be carried out, with the appropriate 
dates there of. This Chart shall be agreed with the Architect and no deviation from the order set out 
in it will be permitted without the written consent of the Engineer. The Contractor will be responsible 
for arranging the above programme with all his sub-Contractors and Specialties. The Contractor shall 
allow in his rates for carrying out this exercise, and for updating it as required. 

 
10. The Contractor shall submit to the Architect on the first day of each week or such longer period as the 

Architect from time to time direct, a Progress Report and any information for the proceeding period, 
showing the progress during the period and the up-to-date cumulative progresson all important items 
of each section or portion of the Works. 

 
11. The Contractor shall arrange for photographs of the Site to be taken by a professional photographer 

approved by the Engineer.The Photographs shall provide a record of the Site and adjacent are as 
prior to the commencement of the Works and shall cover such portion of the works in progress and 



 

 

completion as the Architect shall direct. All prints shall be full plate size, unmounted, and marked on 
the reverse side with the date of exposure, identification reference and brief description. The copyright 
of all photographs shall be vested in the Procuring Entity. The negatives and four prints from each 
negative shall be delivered to the Architect within two weeks of exposure. 



 

 

 

 
12. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but 

whenever possible dimensions are to be taken on the Site or from the buildings. Before any work is 
commenced by Sub- Contractors or Specialist Firms, dimensions must be checked on the site 
comparable dimensions shown on the drawings. The Contractor shall be responsible for the accuracy 
of such dimensions. 

 
13. Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the 

exact position, depth and level of all existing electric cables, waterpipes or other services in the are 
aand he shall make whatever provisions may be required by the Authorities concerned for the support 
and protection of such services. Any damage or disturbance caused to any services shall be reported 
immediately to the Architect and the relevant Authority and shall be made good to their satisfaction 
at the Contractor's expense. Where appropriate the Contractor shall open up the ground in advance 
of the main work by hand digging if necessary, to locate precisely the position and details of the 
services which are likely to affect his operations. 

 
14. The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from 

the site of the proposed works, at such hours and by such route as are permitted by the Authorities. 
 

15. The Contractor will be required to make good, at his own expense and damage he may cause to the 
present road surface and pavements within or beyond the boundary of the Site, during the period of 
the works. All existing paths, storm water channels, etc., that may be destroyed or damaged during 
the progress of the Works shall be reinstated by the Contractor to the satisfaction of the Engineer. 

 

16. The Contractor is to allow for complying with all instructions and regulations of the Police Authorities. 
 

17. All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or alkaline 
substance in solution. The Contractor shall provide at his own risk and cost all water for use in 
connection with the Works, (including works of sub–contractors). If need be, he shall make 
arrangements with the Local Water Authority for the installation of a separate meter for all water used 
by him throughout the Contract and pay all cost and fees in connection therewith. He shall also provide 
temporary storage tanks and tubing, etc., as may be necessary, and clear away at completion. 

 
18. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including 

Sub – Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on 
completion. The Contractor shall pay all fees and obtain all permits in connection there with. 

 
19. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or 

Representative, competent and experienced in the kind of work involved, who shall giveh is whole 
time to the superintendence of the works. (Including works of sub – contractors). Such Agent or 
Representative shall receive on behalf of the Contractordirections and instruction from the Engineer, 
and such directions and instructions shall be deemed to be given to the contractor in accordance with 
the Conditions of Contract. The Agent shall not be replaced without the specific approval of the 
Engineer. 

 
20. The Contractor shall ensure that the safety of his work people and all authorized visitors to the site are 

protected at all times. In particular, there shall be the proper provision of guard–rails to scaffolding, 
protection against falling materials, tools on site, dust, nail and other sharp objects. The site shall be 
kept tidy and clear of dangerous rubbish. The Architect shall be empowered to suspend work on site 
should it be considered this condition is not being observed and no claim arising from such suspension 
will be allowed. 

 
21. The are as available to the Contractor for workyards, offices and other facilities shall be directed by the 

Architect and any existing features to remain shall be protected from damage throughout the Contract 
Period and handed back in good condition when they are vacated at the end of the Contract. If 
additional areas are required, the contractorshallsourcethenatowncost. 

 
22. The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for 

any part of the Works so that arrangements may be made for checking the work. The accuracy of 
setting out and leveling shall be within the tolerances specified in the Specifications or on the 



 

 

Drawings. The checking of setting out or leveling by the Architect shall not relieve the Contractor of 
his duties or responsibilities under the Contract. 

 
23. The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any 

damage caused to existingand adjacent property, including buildings that are not a subject of 
demolition. He shall make good at his own cost damage to persons and property caused there on, and 
he shall indemnify the Procuring Entity against any loss or claim that may arise. 



 

 

 

 
24. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance 

arising from dust, noise or any other cause to the occupiers of the existing and adjacent property. He 
must provide such temporary and special screens and tarpaulins or gummy bags, hoarding, barriers, 
warning signs etc. as he considers necessary and sufficient for the protection of the existing and 
adjacent property and or prevention of nuisance etc. as directed by Engineer. 

 

25. The Contractors attention is drawn to the standards levy order which was amended on 15
th
October 

1998.Legal notice No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his 
factory price of construction works with effect from January 1999. Tenderer shall allow for this in the 
build-upo f his rates. 

 
26. The Contractor shall provide temporary sheds, offices meshrooms, sanitary, accommodation and other 

temporary buildings for the use of the contractor and sub-contractors, including lighting furniture 
equipment and attendance. 

 

27. Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall 
be complete with sanitary accommodation and fencing gates. 

 
28. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the 

Health Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all 
conservancy fees during the period of the Works and remove when no longer required. 

 
29. The Contractor shall provide at his own risk and cost all watching and lighting as necessary to 

safeguard the Works, Plant and materials against damage and theft. 
 

30. The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and 
appliances of every description for the due and satisfactory completion of the Works and shall remove 
the same on completion. All such plant, tools and equipment shall comply with all regulations in force 
throughout the period of the Contract and shall be altered or adopted during the Contract period as 
may be necessary to comply with any amendments in or additions to such regulations. 

 
31. Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due 

performance of the works, including Sub-Contract Works, provide special scaffolding as required by 
Sub-Contractors, alter and adopt all scaffolding as and when required during the Works, and remove 
on completion. No scaffolding is measured here in after and the Contractor must allow in his rates for 
this. 

 
32. The Contractor shall take all necessary precautions such as temporaryf encing, hoarding fans, planked 

footways, guard–rails gantries screen, etc., for the safe custody of the Works, materials and public 
protection and adjacent properties. 

 
33. Cover up all and protect from damage, including damage from in clement weather, all finished work 

and unfixed materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until 
the completion ofthe Contract. 

 
34. The Contractor shall, after completion of the works, at his own expense, remove and clear away all 

surplus excavated demolition materials, plant, rubbish and unused materials and shall leave the whole 
of the Site and Works in a clean and tidy state to the satisfaction of the Engineer, sheds, camps, etc. 
Particular care shall be taken toleavecleanallfloors and windows and tore move all paint and cement 
all rubbis hand dirt as it accumulates. The Contractor is to find his own dump and shall pay all charges 
in connection there with. 

 

35. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and 
materials, making molds, transport, handling, etc. Allow in your rates for making at least four cubes 
on each occasion, from different batches; the concrete being taken from the point of deposit. 

 
36. The Contractors hall furnish at the earliest possible opportunity before work commences, and at his 

own cost, any samples of materials and workmanship that may be called for by the Architect for the 
approval or rejection, and any further samples in the case of rejection, until such samples are approved 
by the Engineer. Such samples, when approved, shall be the minimum standard for the work to which 
they apply. The proceduref or submitting samples of materials for testing or approval and the method 
of marking for identification shall be as laid down by the Engineer.The Contractor shall allow in his 



 

 

Tender for such samples and tests, including those in connection with his Sub-Contractors work. 
 

37. The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax on 
contractual payment section 35(7)(i)(ii) which became effective on 1

st 
July 2000. A 3% withholding 

tax will be applicable 



 

 

to all in terim payments exceeding Kshs ...................... for work done in respect of building or civil works. 
The contractor shall allow for any costs arising resulting there from in the build-up of rates. 

 
38. Blasting will only be allowed with the express permission of the Architect in writing. All blasting 

operations shall be carried out at the Contractor's sole risk and cost, in accordance with any 
Government regulations in force for the time being, and any special regulations laid down by the 
Architect governing the use and storage of explosives. 

 
39. The National Construction Authority is a state corporation established under the national construction 

authority Act No.14 of 2011. The broad Mandate of the Authority is to over see the construction 
industry and coordinate its development. The National Construction Authority Regulations 2014 with 
an effective date of 6

th
June 2014, regulation 25, - Allow 0.5% of the tender sum/contract sum for 

construction levy. 
 

40. The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts 
for construction services. The tenderer is also drawn to VATAct Cap 476 clause 19(9). The tenderer 
must allow for VAT1.19 as instructed else where. 

 
41. The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 

and 18 of the Conditions of contract and also specified in the Special Conditions of Contract. 



 

 

 

BILL NO. 1 - PRELIMINARY ITEMS 
 

 

ITEM 
No. 

DESCRIPTION AMOUNT 

1. The Contractor shall provide, or erect and maintain an approved 
lock-up office for the sole use of the Architect and his own site 
staff. The office, which will have a total floor area of not less than
 ------------------------------------------------------------------ square 
metres, will be divided into two separate interconnected offices. 
Services to be provided shall include a telephone, water sanitary 
and electrical supply and drainage. The offices shall be supplied 
with furniture and equipment that shall include: 
4 No. desks with chairs; 1 No. large table with sufficient number 
of chairs; drawing table along the full length of one side with 
plan drawers and drawing stools: 4 No. waste paper baskets: 
sufficient number of pin boards: and any additional furniture and 
fittings as may reasonably be required during the Contract 
period. The Contractor shall provide the Architect and site staff 
with computer sets or laptops, printers and telephones all that 
are necessary for project use. 
The office furniture and equipment shall all be to the approval 
of the Engineer. The Contractor shall also provide all labor, 
equipment and consumable stores equipment throughout the 
currency of the contract. 

 

2 [OPTIONAL] Contractor shall provide a house for Engineers site 
agent, which shall be one bedroomed temporary house with a 
sitting room, toilet, bathroom and a kitchen complete with electrical 
and sanitary installations and provide maintenance and paying of 
bills of water and electricity up to 
and including end of the contract period. 

 

3 Provide a signboard not less than square meters in 
size of a design type, and with lettering and coloring and in a 
position approved by the Engineer. The signboard shall be for the 
display of the Main Contractor's name and the names of all his 
Sub-Contractors, with the Procuring Entity's name painted 
thereon. All Consultants names be printed in letters not 
exceeding 50 mm high. No other signboard or advertising shall 
be allowed. The signboard shall be fully maintained during the 
Contract Period and shall be pulled down and removed at the 
end of the contract. 

 

4 Add others (if any)  

5   

6   

 TOTAL CARRIED TO GRAND SUMMARY  



 

 

 

BILL NO. 2: WORK ITEMS 
 

(organized appropriately into work sections, such as foundations, walls/structure, finishes, doors and 
windows, mechanical installations. etc. 

 

Bill No 2 - (Name of Section e.g. Foundations). 

 

Item 
no. 

Description Unit Quantity Rate Amount 

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

Total for Bill No. 2 (carried forward to Summary, p. )  
 



 

 

 

Bill No. 3: Schedule of Daywork Rates - Labor 
 

Item no. Description Unit Nomin
al 
quantit
y 

Rate Amount 

      

      

      

      

      

      

      

      

      

      

      

      

      

 Subtotal  

 Allow percenta of Subtotal for Contractor’s 
overhead, profit, etc., in accordance with paragraph 3 
(b) above. 

  

 Total for Daywork (carried forward to Daywork Summary, p. )  

 
a. To be entered by the Tenderer. 



 

 

 

Bill No. 4: Schedule of Daywork Rates - Materials 
 

Item no. Description Unit Nomin
al 
quantit
y 

Rate Extende
d 
amount 

      

      

      

      

      

      

      

      

      

      

      

      

      

 Subtotal  

 Allow percent a. of Subtotal for Contractor’s 
overhead, profit, etc., in accordance with paragraph 4 
(b) above. 

  

 Total for Daywork: Materials (carried forward to Daywork Summary, 
p. 
  ) 

 

 
 

a. To be entered by theTenderer. 



 

 

 

Bill No. 5: Schedule of Daywork Rates - Contractor's Equipment 
 

Item no. Description Nominal 
quantity 
(hours) 

Basic 
hourly 
rental rate 

Extended 
amount 

     

     

     

     

     

     

     

 Allow percent a of Subtotal for 
Contractor’s overhead, profit, 
etc., in accordance with 
paragraph 5 above. 

   

Total for Daywork: Contractor’s Equipment (carried forward to Daywork Summary, p.
 ) 

 

 
a. To be entered by theTenderer. 

 
Bill No. 6: Daywork Summary 

 

 Amounta % 
Foreign 

Currency 

1. Total for Daywork: Labor    

2. Total for Daywork: Materials    

3. Total for Daywork: Contractor’s Equipment    

Total for Daywork (Provisional Sum) (carried 
forward to Summary of Bills of Quantities, p. ) 

   

 

Bill No. 7: Provisional Sums 
 

Bill no. Item no. Description Amount 
1    

2    

3    

4    

etc.    

Total for Specified Provisional Sums (carried forward to Grand Summary  

 

GRAND SUMMARY 

 

SUMMARY ITEMS Page Amount 

Bill No. 1: Preliminary Items   

Bill No. 2: Work Items   

Bill No 3: Daywork Summary   

Bill No 4: Provisional Sums   

Subtotal of Bills No 1-4   

Allow for any Discounts i   

TOTAL TENDER PRICE Carried forward to Form of Tender   

 
(i) If a percentage used, it should be indicated on which Bill No. items but on Bill No.4 – Provisional Sums. 



 

 

 

 

SECTION VI - SPECIFICATIONS 
 

Notes for preparing Specifications 
 

1. Specifications must be drafted to present a clear and precise statement of the required standards of 
materials, and workmanshipfor tenderers to respond realistically and competitively to the 
requirements of the Procuring Entity and ensure responsiveness of tenders. The Specifications should 
require that all materials, plant, and other supplies to be permanently incorporated in the Works be 
new, unused, of the most recent or current models, and incorporating all recent improvements in 
design and materials unless provided otherwise in the Contract. Where the Contractor is responsible 
for the design of any part of the permanent Works, the extent of his obligations must be stated. 

 
2. Specifications from previous similar projects are useful and may not be necessary to re-write 

specifications for every Works Contract. 
 

3. There are considerable advantages in standardizing General Specifications for repetitive Works in 
recognized public sectors, such as high ways, urban housing, irrigation and water supply. The General 
Specifications should cover all classes of workmanship, materials and equipment commonly involved 
in constructions, although not necessarily to be used in a particular works contract. Deletions or 
addenda should then adapt the General Specifications to the particular Works. 

 
4. Caremust be taken in drafting Specifications to ensure they are not restrictive. In the Specifications of 

standards for materials, plant and workmanship, existing Kenya Standards should be used as much as 
possible, otherwise recognized international standards may also be used. 

 
5. The Procuring Entity should decide whether technical solutions to specified parts of the Works are to 

be permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) 
alternatives are possibleto the technical solutions indicated in tender documents for certain elements 
of the Works, taking into consideration the comparative specialized advantage of potential tenderers. 

 

6. The Procuring Entity should provide a description of the selected parts of the Works with appropriate 
reference to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating 
that the alternative solutions shall be at least structurally and functionally equivalent to the basic 
design parameters and Specifications. 

 
7. Such alternative solutions shall be accompanied by all information necessary for a complete 

evaluation by the Procuring Entity, including drawings, design calculations, technical specifications, 
breakdown of prices, proposed construction methodology, and other relevant details. Technical 
alternatives permitted in this manner shall be considered by the Procuring Entity each on its own 
merits and independently of whether the tenderer has priced the item as described in the Procuring 
Entity's design included with the tender documents. 

 
 

SECTION VII - DRAWINGS 
 

Note A list of drawings should be inserted here. The actual drawings including Site plans should be 
annexed in a separate booklet. 



 

 

 

 
 

 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

 

 
 

 

PART III - THE CONDITIONS 
OF CONTRACT AND 
CONTRACT 

 



 

 

 

SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC) 

 

[Name of Procuring 

Entity] [Name of 

Contract] 

[Architect Name and Address] 

 

General Conditions of Contract 
 

 

1. GENERALPROVISIONS 
 

1.1 Definitions 
 

In this Contract, except where context otherwise requires, the following terms shall be interpreted as 
indicated below. Words indicating persons or parties include corporations and other legal entities, except 
where the context requires otherwise. 

 
“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the 

execution and completion of the Works and the remedying of any defects. 
 

“Base Date” means a date 30 day prior to the submission of tenders. 
 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender. 
 

“Completion Date” meansthedateofcompletionoftheWorksascertifiedbytheEngineer. 
 

“Contract Price” means the price defined in the contract and there after as adjusted in accordance with 
the provisions of the Contract. 

 
“Contract” means the agreement entered into between the Procuring Entity and the Contractor as 
recorded in the Agreement Form and signed by the parties including all attachments and appendices 
thereto and all documents incorporated by reference therein to execute, complete, and maintain the 
Works. 

 
“Contractor's Documents” means the calculations, computer programs and other software, progress 
reports, drawings, manuals, models and other documents of a technical nature (if any) supplied by the 
Contractor under the Contract. 

 
“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the 
execution and completion of the Works and the remedying of any defects. However, Contractor's 
Equipment excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any 
other things intended to form or forming part of the Permanent Works. 

 
“Contractor'sPersonnel” means the Contractor's Representative and all personnel whom the Contractor 
utilizes on Site, who may include the staff, labor and other employees of the Contractor and of each 
Subcontractor; and any other personnel assisting the Contractor in the execution of the Works. 

 
“Contractor's Representative” means the person named by the Contractor in the Contractor appointed 
from time to timeby the Contractor who acts on behalf of the Contractor. 

 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring 
Entity. 

 
“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off 



 

 

the Site, including overhead and similar charges, but does not include profit. 
 

“Day” means a calendar day and “year” means 365 days. 
 

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials 
and plant. 



 

 

 
 

“Defect” means any part of the Works not completed in accordance with the Contract. 
 

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the 
Contractor. 

 
“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated 
from the Completion Date, within which the contractor is liable for any defects that may develop in the 
handed over works. 

 
“Defects Notification Period” means the period for notifying defects in the Works 
oraSection(asthecasemaybe) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying 
Defects], whichextendsoverthedaysstated intheSpecialConditionsofContract. 

 
“Drawings” means the drawings of the Works, as included in the Contract, and any additional and 
modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 

 
“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of 
Final Payment Certificate]. 

 

“Final Statement” means the statement defined in Sub-Clause 14.11 [ApplicationforFinalPaymentCertificate]. 
 

“Force Majeure” is defined in Clause19 [Force Majeure]. 
 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the 
Contract Price is payable, but not the Local Currency. 

 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as 
appropriate. 

 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price 
and Payment], other than the Final Payment Certificate. 

 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally 
constituted public authority. 

 
“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, 
including any annexed memoranda comprising agreements between and signed by both Parties. 

 

“Local Currency” means the currency of Kenya. 
 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the 
Permanent Works, including the supply-only materials (if any) to be supplied by the Contractor under the 
Contract. 

 
“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 
indicating its dissatisfaction and intention to commence arbitration. 

 
“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled 
Special Conditions of Contract which constitute Part A of the Special Conditions. 

 

“Party” means the Procuring Entity or the Contractor, as the context requires. 
 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and 

Payment]. “Performance Certificate” means the certificate issued under Sub-Clause 11.9 

[Performance Certificate]. “Performance Security” means the security (or securities, if any) under 

Sub-Clause 4.2 [Performance Security]. “Permanent Works” means the permanent works to be 



 

 

executed by the Contractor under the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of 
the Permanent Works, including vehicles purchased for the Procuring Entity and relating to the 
construction or operation of the Works. 

 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by 
the 



 

 

 

 

Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; 
but does not include Plant which has not been taken over by the Procuring Entity. 

 
“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, 
labor and other employees of the Architect and of the Procuring Entity; and any other personnel notified 
to the Contractor, by the Procuring Entity or the Engineer, as Procuring Entity's Personnel. 

 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 
 

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person 
appointed by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) 
who is responsible for supervising the execution of the Works and administering the Contract and shall be 
an “Architect” or a “Quantity Surveyor” registered under the Architects and Quantity Surveyors Act Cap 
525 or an “Engineer” registered under Engineers Registration Act Cap 530. 

 
“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes 
of the Contract and named in the Special Conditions of Contract, or other person appointed from time to 
time by the Procuring Entity and notified to the Contractor 

 
“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the 
execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 
[Provisional Sums]. 

 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-
Clause 
14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention 
Money]. 

 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with 
the Form of Tender, as included in the Contract. 

 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any) 
 

“Site Investigation Reports” are those reports that may be included in the tendering documents which 
a ref actual and interpretative about the surface and sub-surface condition sat the Site. 

 

“Site” means the places where the Permanent Works are to be executed, including storage and working 
areas, and to which Plant and Materials are to be delivered, and any other places as may be specified in 
the Contract as forming part of the Site. 

 
“Specification” means the document entitled specification, as included in the Contract, and any additions 
and modifications to the specification in accordance with the Contract. Such document specifies the Works. 

 
“Start Date” or “Commencement Date”is the latest date when the Contractor shall commence 
execution of the Works. It does not necessarily coincide with the Site possession date(s). 

 
“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 
[Contract Price and Payment], for a payment certificate. 

 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed 
as a subcontractor, for a part of the Works. 

 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 
 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) 
required on Site for the execution and completion of the Permanent Works and the remedying of any 
defects. 

 
“Temporary works” means works designed, constructed, installed, and removed by the Contractor which 
are needed for construction or installation of the Works. 



 

 

 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the 
Form of Tender, as included in the Contract. 

 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried 
out in 



 

 

 

 
accordance with the Specification after the Works or a Section (as the case may be) are taken over by 
the Procuring Entity. 

 
“Testson Completion” means the tests which are specified in the Contractor agreed by both Parties or 
instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works 
or a Section (as the case may be) are taken over by the Procuring Entity. 

 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as 
stated in the Special Conditions of Contract (with any extension calculated from the Commencement Date. 

 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 
 

“Variation” means any change to the Works, which is instructed or approved as a variation under 
Clause 13 [Variations and Adjustments]. 

 
“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the 
Appendix to Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary 
Works, or either of them as appropriate. 

 

1.2 Interpretation 
 

In the Contract, except where the context requires otherwise: 
a) Words indicating one gender include all genders; 

b) words indicating the singular also include the plural and words indicating the plural also 
include the singular; 

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be 
recorded in writing; 

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and 
resulting in a permanent record; and 

 
The marginal words and other headings shall not be taken into consideration in the 
interpretation of these Conditions. 

 
1.3 Communications 
1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, 

consents, determinations, notices, requests and discharges, these communications shall 
be: 
a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using 

any of the agreed systems of electronic transmission as stated in the Special Conditions of 
Contract; and 

b) delivered, sentor transmitted to the addressf or the recipient's communications as stated in 
the Special Conditions of Contract. However: 

 
i) if the recipient gives notice of another address, communications shall thereafter be 

delivered accordingly; and 
ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be 

sent to the addressfromwhichtherequestwasissued. 
 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. 
When a certificate is issued to a Party, the certifier shall send a copy to the other Party. When a 
notice is issued to a Party, by the other Party or the Engineer, a copy shall be sent to the Architect 
or the other Party, as the case may be. 

 

1.4 Law and Language 
 

1.4.1 The Contract shall be governed by the laws of Kenya. 
 

1.4.2 The ruling language ofthe Contract shall be English. 
 

1.5 Priority of Documents 



 

 

 

The documents forming the Contract are to be taken as mutually explanatory of one another. For the 
purposes of interpretation, the priority of the documents shall be in accordance with the following 
sequence: 



 

 

 
 

a) The Contract Agreement, 
b) The Letter of Acceptance, 
c) The Special Conditions – Part A, 
d) the Special Conditions – Part B 
e) the General Conditions of Contract 
f) the Form of Tender, 
g) the Specifications and Bills of Quantities 
h) the Drawings, and 
i) the Schedules and any other documents forming part of the Contract. 

 
If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary 
clarification or instruction. 

 

1.6 Contract Agreement 
 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the 
Contract Agreement, unless the Special Conditions establish otherwise. The Contract Agreement 
shall be based upon the formannexed to the Special Conditions. The costs of stamp duties and similar 
charges (if any) imposed by law in connection with entry into the Contract Agreement shall be borne 
by the Procuring Entity. 

 

1.7 Assignment 
 

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in 
or under the Contract. However, the contractor: 

 

a) May as sign the whole or any part with the prior consent of the Procuring Entity, and 

b) may, as security in favor of a bank or financial institution, assign its right to moneys due, or 
to become due, under the Contract. 

 

1.8 Care and Supply of Documents 
 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity.Unless 
otherwise stated in the Contract, two copies of the Contract and of each subsequent Drawings and 
Bills of Quantities shall be supplied to the Contractor, who may make or request further copies at 
the cost of the Contractor. 

 
1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and 

until taken over bythe Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall 
supply to the Architect two copies of each of the Contractor's Documents. 

 
1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the 

Specification, the Contractor's Documents (if any), the Drawings and Variations and other 
communications given under the Contract.The Procuring Entity's Personnel shall have the right of 
access to all these documents at all reasonable times. 

 
1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing 

the Works, theParty shall promptly give notice to the other Party of such error or defect. 
 

1.9 Timely provision of Drawings or Instructions 
 

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or 
disrupted if any necessary drawing or instruction is not issued to the Contractor within a particular 
time, which shall be reasonable. The notice shall include details of the necessary drawing or 
instruction, details of why and by when it should be issued, and the nature and amount of the delay 
or disruption likely to be suffered if it is late. 

 
1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the 

notified drawing or instruction within a time which is reasonable and is specified in the notice with 
supporting details, the Contractor shall give a further notice to the Architect and shall be entitled 



 

 

subject to Sub-Clause 20.1 [Contractor's Claims] to: 
 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 



 

 

 

 

b) payment of any other associated costs accrued, which shall be included in the Contract Price. 
 

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 
1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the 

Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, 
the Contractor shall not be entitled to such extension of time, or costs accrued. 

 

1.10 Procuring Entity's Use of Contractor's Documents 
 

1.10.1 Asagreed between the Parties, the Contractor shall retain the copyright and other intellectual 
property rights in the Contractor's Documents and other design documents made by (or on behalf 
of) the Contractor. 

 
1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-

terminable transferable non-exclusive royalty-free license to copy, use and communicate the 
Contractor's Documents, including making and using modifications of them. This license shall: 

 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant 
parts of the Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and 
communicate the Contractor's Documents for the purposes of completing, operating, 
maintaining, altering, adjusting, repairing and demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs and other 
software, permit their use on any computer on the Site and other places as envisaged by the 
Contract, including replacements of any computers supplied by the Contractor. 

 

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor 
shall not, without the Contractor's consent, be used, copied or communicated to a third party by 
(or on behalf of) the Procuring Entityf or purposes other than those permitted under Sub-Clause 
1.10.2. 

 

1.11 Contractor's Use of Procuring Entity's Documents 
 

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual 
property rights in the Specification, the Drawings and other documents made by (or on behalf of) 
the Procuring Entity. The Contractor may, at his cost, copy, use, and obtain communication of these 
documents for the purposes of the Contract. They shall not, without the Procuring Entity's consent, 
be copied, used or communicated to a third party by the Contractor, except as necessary for the 
purposes of the Contract. 

 

1.12 Confidential Details 
 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The 
confidentiality shall survive termination or completion of the contract. They shall disclose all such 
confidential and other information as may be reasonably required in order to verify compliance 
with the Contract and allow its proper implementation. 

 
1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as 

private and confidential, except to the extent necessary to carry out their respective obligations 
under the Contract or to comply with applicable Laws. Each of them shall not publish or disclose 
any particulars of the Works prepared by the other Party without the previous agreement of the 
other Party. However, the Contractor shall be permitted to disclose any publicly available 
information, or information otherwise required to establish his qualifications to compete for other 
projects. 

 

1.13 Compliance with Laws 
 



 

 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise 
stated in the Special Conditions of Contract: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building 
permitor similar permission for the Permanent Works, and any other permissions described in 
the Specifications as having been (or to be) obtained by the Procuring Entity; and the 
Procuring Entity shall indemnify and hold the Contractor harmless against and from the 
consequences of any failure to do so; and 



 

 

 

 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, 
licenses and approvals, as required by the Laws in relation to the execution and completion of 
the Works and the remedying of any defects; and the Contractor shall indemnify and hold the 
Procuring Entity harmless against and from the consequences of any failure to do so, unless 
the Contractor is impeded to accomplish these actions and shows evidence of its diligence. 

 

1.14 Joint and Several Liability 
 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other 
unincorporated grouping of two or more persons: 

 
a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity 

for the performance of the Contract; 
b) these persons shall notify the Procuring Entity of their leader who shall have authority to 

bind the Contractor and each of these persons; and 
c) the Contractor shall not alter its composition or legal status without the prior consent of the 

Procuring Entity. 
 

1.15 Inspections and Audit by the Procuring Entity 
 

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit 
and shall cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory 
Authority, Procuring Entity and/or persons appointed or designated by the Government of Kenya 
to inspect the Site and/or the accounts and records relating to the procurement process, selection 
and/or contract execution, and to have such accounts and records audited by auditors appointed 
by the Procuring Entity if requested by the Procuring Entity. The Contractor's and its Subcontractors' 
and sub-consultants' attention is drawn to Sub- Clause 15.6 (Fraud and Corruption) which provides, 
inter alia, that acts intended to materially impede the exercise ofthe Procuring Entity's inspection 
and audit rights constitute a prohibited practice subject to contract termination (as well as to a 
determination of in eligibility pursuant to the Procuring Entity's prevailing sanctions procedures). 

 
 

2. THE PROCURING ENTITY 
 

2.1 Right of Access to the Site 
 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the 
Site within thetime (or times) stated in the Special Conditions of Contract. The right and 
possession may not be exclusive to the Contractor. If, under the Contract, the Procuring Entity is 
required to give (to the Contractor) possession ofanyfoundation, structure, plant or means of access, 
the Procuring Entity shall do so in the time and manner stated in the Specification. However, the 
Procuring Entity may withhold any such right or possession until the Performance Security has been 
received. 

 
2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the 

Contractor right of access to, and possession of, the Site within such times as required to enable the 
Contractor to proceed without disruption in accordance with the programme submitted under Sub-
Clause 8.3 [Programme]. 

 
2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to 

give any such right or possession within such time, the Contractor shall give notice to the Architect 
and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 
b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

 
2.1.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 
 



 

 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay 
by the Contractor, including an error in, or delay in the submission of, any of the Contractor's 
Documents, the Contractor shall not be entitled to such extension of time, Cost or profit. 



 

 

 

 

2.2 Permits, Licenses or Approvals 
 

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance 
as to allow the Contractor to obtain properly: 

 

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and 
b) any permits, licenses or approvals required by the Laws of Kenya: 

 

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 
ii) for the delivery of Goods, including clearance through customs, and 
iii) for the export of Contractor's Equipment when it is removed from the Site. 

 

2.3 Procuring Entity'sPersonnel 
 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's 
Personnel and the Procuring Entity's other contractor son the Site: 

 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 
 

b) take action ssimilar to those which the Contractor is required to take under sub-paragraphs (a), (b) and 
(c) ofSub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment]. 

 

2.4 Procuring Entity's Financial Arrangements 
 

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable 
the Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance 
with Clause14 [Contract Price and Payment]. 

 

3. THE ENGINEER 
 

3.1 Architect Duties and Authority 
 

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the 
Contract. The Architect staff shall include suitably qualified Assistants and other professionals who 
are competent to carry out these duties. The Architect Name and Address shall be provided in the 
Special Conditions of Contract. 

 

3.1.2 The Architect shall have no authority to amend the Contract. 
 

3.1.3 The Architect May exercise the authority attributable to the Architect as specified in or necessarily 
to be implied from the Contract. If the Architectis required to obtain the approval of the Procuring 
Entity before exercising a specified authority, the requirements shall be as stated in the Special 
Conditions of Contract. The Procuring Entity shall promptly inform the Contractor of any change 
to the authority attributed to the Engineer. 

 
3.1.4 However, whenever the Architect exercises a specified authority for which the Procuring Entity's 

approvalis required, then (for the purposes of the Contract) the contractor shall require the Architect 
toprovideevidence of such approval before complying with the instruction. 

 

3.1.5 Except as otherwise stated in these Conditions: 

 
a) Whenever carrying out duties or exercising authority, specified in or implied by the 

Contract, the Architect shallbedeemedtoactfortheProcuring Entity; 

b) the Architect has no authority to relieve either Party of any duties, obligations or 
responsibilities under the Contract; 

c) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, 
request, test, or similar act by the Architect (including absence of disapproval) shall not relieve 
the Contractor from any responsibility he has under the Contract, including responsibility for 
errors, omissions, discrepancies and non-compliances; and 



 

 

d) anyact by the Architect in response to a Contractor's request shall be notified in writing 
to the Contractor within 14 days of receipt. 



 

 

 

 

3.1.6 The following provisions shall apply: 
 

The Architect shall obtain the specific approval of the Procuring Entity before taking action 
under the- following Sub-Clauses of these Conditions: 

 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause 13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than the 
percentage specified in the Special Conditions of Contract. 

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in 
accordance with Sub Clause 13.1 or 13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable three currencies. 
 

3.1.7 Not withstanding the obligation, as set out above, to obtain approval, if, in the opinion of the 
Engineer, an emergency occurs affecting the safety of life or of the Works or of adjoining property, 
he may, without relieving the Contractor of any of his duties and responsibility under the Contract, 
instruct the Contractor to execute all such work or to do all such things as may, in the opinion of 
the Engineer, be necessary to abate or reduce the risk. The Contractor shall forth with comply, 
despite the absence of approval of the Procuring Entity, with any such instruction of the Engineer. 
The Architect shall determine an addition to the Contract Price, in respect of such instruction, in 
accordance with Clause 13 and shall notify the Contractor accordingly, with a copy to the Procuring 
Entity. 

 

3.2 Delegation by the Engineer 
 

3.2.1 The Architect may from time to time assign duties and delegate authority to assistants and may 
also revoke such assignment or delegation. These assistants may include a resident Engineer, 
and/or independent inspectors appointed to inspect and/ or test items of Plant and/or Materials. 
The assignment, delegation or revocation shall be in writing and shall not take effect until copies 
have been received by both Parties. However, unless otherwise agreed by both Parties, the Architect 
shall not delegate the authority to determine any matter in accordance with Sub-Clause 3.5 
[Determinations]. 

 
3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be 

authorized to issue instructions to the Contractor to the extent defined by the delegation. Any 
approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, 
test, or similar act by an assistant, in accordance with the delegation, shall have the same effect as 
though the act had been an act of the Engineer. However: 

 
a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, 

and shall therefore not prejudice the right of the Architect to reject the work, Plant or 
Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the Contractor 
may refer the matter to the Engineer, who shall promptly confirm, reverse or vary the 
determination or instruction. 

 

3.3 Instructions of the Engineer 
 

3.3.1 The Architect may issue to the Contractor (at anytime) instructions and additional or modified 
Drawings which may benecessary for the execution of the Works and the remedying of any defects, 
all in accordance with the Contract. The Contractor shall only take instructions from the Engineer, or 
from an assistant to whom the appropriate authority has been delegated under Clause 3.2.1. 

 
3.3.2 The Contractor shall comply with the instructions given by the Architect or delegated assistant, on 

any matter related to the Contract. Whenever practicable, their instructions shall be given in writing. 
If the Architec tor a delegated assistant: 



 

 

 
a) Gives an oral instruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, 
within two working days after giving the instruction, and 



 

 

 

 
c) does not reply by issuing a written rejection and/or instruction within two working days after 

receiving the confirmation, 
 

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant 
(as the case may be). 

 

3.4 Replacement of the Engineer 
 

IftheProcuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 
days before theintendeddateofreplacement, give notice to the Contractor of the name, address and 
relevant experience of the intended person to replace the Engineer. 

 

3.5 Determinations 
 

3.5.1 Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-
Clause3.5 to agreeor determine any matter, the Architect shall consult with each Party in an 
endeavor to reach agreement. If agreement is not achieved, the Architect shall make a fair 
determination in accordance with the Contract, taking due regard of all relevant circumstances. 

 
3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting 

particulars, within 30 days from the receipt of the corresponding claim or request except when 
otherwise specified. Each Party shall give effect to each agreement or determination unless and 
until revised under Clause 20 [Claims, Disputes and Arbitration]. 

 

4. THE CONTRACTOR 
 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the 
Works in accordance with the Contract and with the Architect instructions, ands hall remedy any 
defects in the Works. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and 
all Contractor's Personnel, Goods, consumables and other things and services, whether of a 
temporary or permanent nature, required in and for this design, execution, completion and 
remedying of defects. 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have 
their origin in any eligible source country. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and 
of all methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall 
be responsible for all Contractor's Documents, Temporary Works, and such design of each item of 
Plant and Materials as is required for the item to be in accordance with the Contract, and (ii) shall 
not otherwise be responsible for the designor specification of the Permanent Works. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and 
methods which the Contractor proposes to adopt for the execution of the Works. No significant 
alteration to these arrangements and methods shall be made without this having previously been 
notified to the Engineer. 

4.1.6 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then 
unless otherwise stated in the Special Conditions: 

 

a) The Contractor shall submit to the Architect the Contractor's Documents for this part in 
accordance with the procedures specified in the Contract; 

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall 
be written in the language for communications defined in Sub-Clause 1.4 [Law and Language], 
and shall include additional information required by the Architect to add to the Drawings for 
co-ordination of each Party's designs; 

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, 
befit for such purposes for which the part is intended as are specified in the Contract; and 



 

 

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the 
Architectthe “as-built” documents and, if applicable, operation and maintenance manuals in 
accordance with the Specification and in sufficient detail for the Procuring Entity to operate, 
maintain, dismantle, reassemble, adjust and repair this part of the Works. Such part shall not 
be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking 
Over of the Works and Sections] until these documents and manuals have been submitted to 
the Engineer. 



 

 

 

4.2 Performance Security 
 

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the 
amount stated in the Special Conditions of Contract and denominated in the currency (ies) of 
the Contract or in a freely convertible currency acceptable to the Procuring Entity. If an amount is 
not stated in the Special Conditions of Contract, this Sub-Clause shall not apply. 

 
4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after 

receiving the Notification of Award and shall send a copy to the Engineer. The Performance Security 
shall be issued by a reputable bank selected by the Contractor and shall be in the form annexed to 
the Special Conditions, as stipulated by the Procuring Entity in the Special Conditions of Contract, 
or in another form approved by the Procuring Entity. 

 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the 
Contractor has executedand completed the Works and remedied any defects. If the terms of the 
Performance Security specify its expiry date, and the Contractor has not become entitled to receive 
the Performance Certificate by the date 30 days prior to the expiry date, the Contractor shall extend 
the validity of the Performance Security until the Works have been completed and any defects have 
been remedied. 

 
4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to 

which the Procuring Entity is entitled under the Contract. 
 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from a claim under the 
Performance Security to the extent to which the Procuring Entity was not entitled to make the claim. 

 
4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after 

receiving a copyof the Taking-Over Certificate. 
 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect 
determines an addition or a reduction to the Contract Price as a result of a change in cost and/ or 
legislation, or as a result of a Variation, amounting to more than 25 percent of the portion of the 
Contract Price payable in a specific currency, the Contractor shall at the Architect request promptly 
increase, or may decrease, as the case may be, the value of the Performance Security in that 
currency by an equal percentage. 

 

4.3 Contractor's Representative 
 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority 
necessary to act on the Contractor's behalf under the Contract. The Contractor's Representative's 
Name and Address shall be provided in the Special Conditions of Contract. 

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to 
the Commencement Date, submit to the Architect for consent the name and particulars of the 
person the Contractor proposes to appoint as Contractor's Representative. If consent is with held or 
subsequently revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed 
person fails to act as Contractor's Representative, the Contractor shall similarly submit the name 
and particulars of an other suitable person for such appointment. 

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the 
Contractor's Representative or appoint are placement. 

4.3.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's 
performance of the Contract. If the Contractor's Representative is to be temporarily absent from the 
Site during the execution of the Works, a suitable replacement person shall be appointed, subject to 
the Architect prior consent, and the Architect shall be notified accordingly. 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-
Clause 3.3 [Instructions of the Engineer]. 

 
4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any 



 

 

competent person, and may at any time revoke the delegation. Any delegation or revocation shall 
not take effect until the Architect has received prior notice signed by the Contractor's 
Representative, naming the person and specifying the powers, functions and authority being 
delegated or revoked. 

 

4.3.7 The Contractor's Representative shall be fluent in the language for communications defined in Sub-
Clause1.4 



 

 

 

[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said 
language, the Contractor shall make competent interpreter savailable during all working hours in a 
number deemed sufficient by the Engineer. 

 

4.4 Sub-contractors 
 

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may however 
subcontract the works as provided in Clause 34.2. 

 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or 
employees, as if theyweret heacts or defaults of the Contractor. Unless otherwise stated in the 
Special Conditions: 
a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, 

or to a subcontract for which the Subcontractor is named in the Contract; 
b) The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors; 
c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended 

date of the commencement of each Subcontractor's work, and of the commencement of such 
work on the Site; and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to require 
the subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of 
Benefit of Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 
15.2 [Termination by Procuring Entity]. 

 
4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 

[Confidential Details] apply equally to each Subcontractor. 
 

4.4.4 Wher epracticable, the Contractor shall give fair and reasonable opportunity for contractors from 
Kenya to be appointed as Subcontractors. 

 

4.5 Assignment of Benefit of Subcontract 
 

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification 
Period and the Engineer, prior to this date, instructs the Contractor to assign the benefit of such 
obligations to the Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the 
assignment, the Contractor shall have no liability to the Procuring Entity for the work carried out by 
the Subcontractor after the assignment takes effect. 

 

4.6 Co-operation 
 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow 
appropriate opportunities for carrying out work to: 

a) The Procuring Entity's Personnel, 

b) Any other contractors employed by the Procuring Entity, and 

c) The personnel of any legally constituted public authorities, who may be employed in the 
execution on or near the Site of any work not included in the Contract. 

 
4.6.2 Any such instruction shall constitute a Variation if and to the extent that it cause sthe Contractor to 

suffer delays and/ortoincur Unforeseeable Cost. Services for these personnel and other contractors 
may include the use of Contractor's Equipment, Temporary Works or access arrangements which 
are the responsibility of the Contractor. 

 
4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any 

foundation, structure, plant or means of access in accordance with Contractor's Documents, the 
Contractor shall submit such documents to the Architect in the time and manner stated in the 
Specification. 

 

4.7 Setting Out of the Works 
 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference 
specified in the Contractor notified by the Engineer. The Contractor shall be responsible for the 



 

 

correct positioning of all parts of the Works, and shall rectify any error in the positions, levels, 
dimensions or alignment of the Works. 

 
4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified items of 

reference, but the Contractor shall use reasonable efforts to verify their accuracy before they are 
used. 



 

 

 

4.73 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an 
errorin these items of reference, and an experienced contractor could not reasonably have 
discovered such error and avoided this delay and/ or Cost, the Contractor shall give notice to the 
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-

Clause 8.4 [Extension of Time for Completion], and 
b) payment of any such costs accrued, which shall be included in the Contract Price. 

 

4.7.4   After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) whether and (if so) to what extent the error could not 
reasonably have been discovered, and (ii) the matters described in sub-paragraphs (a) and (b) 
above related to thise. 

 

4.8 Safety Procedures 
 

The Contractor shall: 
a) Comply with all applicable safety regulations, 
b) Takec are for the safety of all persons entitled to be on the Site, 
c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as 

to avoid danger to these persons, 
d) provide fencing, lighting, guarding and watching of the Works until completion and taking 

over under Clause 10 [Procuring Entity's Taking Over], and 
e) provide any Temporary Works (including roadways, footways, guards and fences) which may 

be necessary, because of the execution of the Works, for the use and protection of the public 
and of owners and occupiers of adjacent land. 

 

4.9 Quality Assurance 
 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the 
requirements of the Contract.The system shall be in accordance with the details stated in the 
Contract. The Architect shall be entitledto audit any aspect of the system. 

 
4.9.2 Details of all procedures and compliance documents shall be submitted to the Architectf or 

information before each design and execution stage is commenced. When any document of a 
technical nature is issued to the Engineer, evidence of the prior approval by the Contractor itself 
shall be apparent on the document itself. 

 
Compliance with the quality assurance system shall not relieve the Contractor of any of 
his duties, obligations or responsibilities under the Contract. 

 

4.10 Site Data 
 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the 
Base Date, all relevant data in the Procuring Entity's possession on sub-surface and hydrological 
conditions at the Site, including environmental aspects. The Procuring Entity shall similarly make 
available to the Contractor all such data which come into the Procuring Entity's possession after the 
Base Date. The Contractor shall be responsible for interpreting all such data. 

 
4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be 

deemed to have obtained all necessary information as to risks, contingencies and other 
circumstances which may influence or affect the Tender or Works. To the same extent, the 
Contractor shall be deemed to have inspected and examined the Site, its surroundings, the above 
data and other available information, and to have been satisfied before submitting the Tender as to 
all relevant matters, including (without limitation): 

 

a) The form and nature of the Site, including sub-surface conditions, 

b) the hydrological and climatic conditions, 

c) the extent and nature of the work and Goods necessary for the execution and completion of 
the Works and the remedying of any defects, 

d) the Laws, procedures and labour practices of Kenya, and 



 

 

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, 
transport, water and other services. 



 

 

 

 

 
4.11 Sufficiency of the Accepted Contract Amount 

 
4.11.1 TheContractor shall be deemed to: 

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and 

b) have based the Accepted Contract Amount on the data, interpretations, necessary information, 
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 
4.10 [Site Data]. 

 
4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's 

obligations under the Contract (including those under Provisional Sums, if any) and all things 
necessary for the proper execution and completion of the Works and the remedying of any defects. 

 

4.12 Unforeseeable Physical Conditions 

 
4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other 

physical obstructions and pollutants, which the Contractor encounters at the Site when executing the 
Works, including sub-surface and hydrological conditions but excluding climatic conditions. 

 
4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been 

Unforeseeable, the Contractor shall give notice to the Architect as soon as practicable. 

 
4.12.3 This notice shal ldescribe the physical conditions, so that they can be inspected by the Architect and 

shall set out the reasons why the Contractor considers them to be Unforeseeable. The Contractor 
shall continue executing the Works, using such proper and reasonable measures as are appropriate 
for the physical conditions, and shall comply with any instructions which the Architect may give. If 
an instruction constitutes a Variation, Clause 13 [Variations and Adjustments] shall apply. 

 
4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, 

gives such a notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor 
shall be entitled subject to notice under Sub-Clause 20.1 [Contractor's Claims] to: 

 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-

Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

 
4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the 

Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 
(i) whether and (if so) to what extent these physical conditions were Unforeseeable, and (ii) the 
matters described in sub-paragraphs 
(a) and (b) above related to this extent. 

 
4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the 

Architect may also review whether other physical conditions in similar parts of the Works (if any) 
were more favorable than could reasonably have been foreseen when the Contractor submitted the 
Tender. If and to the extent that these more favorable conditions were encountered, the Architect 
may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine the 
reductions in Cost which were due to these conditions, which may be included (as deductions) in the 
Contract Price and Payment Certificates. However, the net effect of all adjustments under sub-
paragraph (b) and all these reductions, for all the physical conditions encountered in similar parts 
of the Works, shall not result in a net reduction in the Contract Price. 

 
4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the 

Contractorwhen submitting the Tender, which shall be made available by the Contractor, but shall 
not be bound by the Contractor'sinterpretationofanysuchevidence. 

 



 

 

4.13 Rights of Way and Facilities 
 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and 
possession of the Site including special and/or temporary rights-of-way which are necessary for the 
Works. The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities 
out side the Site 



 

 

 

which he may require for the purposes of the Works. 
 

4.14 Avoidance of Interference 

 
4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and foot paths, irrespective of whether 
they are public or in the possession of the Procuring Entity or of others. 

 
4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all 

damages, losses and expenses (including legal fees and expenses) resulting from any such 
unnecessary or improper interference. 

 

4.15 Access Route 

 
4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access 

routes to the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or 
bridge from being damaged by the Contractor's traffic or by the Contractor's Personnel. These 
efforts shall include the proper use of appropriate vehicles and routes. 

 
4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as be tween the Parties) be responsible for any maintenance which 
may be required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall 
obtain any permission which may be required from the relevant authorities for his use of 
routes, signs and directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or 
otherwise of any access route; 

d) the Procuring Entity does not guarantee the suitability or a vailability of particular access routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, 
of access routes shall be borne by the Contractor. 

 

4.16 Transport of Goods 

 
Unless otherwise stated in the Special Conditions: 

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any 
Plant or a major item of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, 
storing and protecting all Goods and other things required for the Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from thetransport 
of Goods and shall negotiate and pay all claims arising from their transport. 

 

4.17 Contractor's Equipment 
 

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, 
Contractor's Equipment shall be deemed to be exclusively intended for the execution of the Works. 
The Contractor shall not remove from the Site any major items of Contractor's Equipment without 
the consent of the Engineer. However, consent shall not be required for vehicles transporting Goods 
or Contractor's Personnel off Site. 

 

4.18 Protection of the Environment 

 
4.18.1 The contractor shall comply with the applicable environmental laws, regulations and policies. 

 
4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) 

and to limit damage and nuisance to people and property resulting from pollution, noise and other 



 

 

results of his operations. 
 

4.18.3 The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's 
activities shall not exceed the values stated in the Specification or prescribed by applicable Laws. 



 

 

 

4.19 Electricity, Water and Gas 

 
4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water 

and other services he may require for his construction activities and to the extent defined in the 
Specifications, for the tests. 

 
4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, 

water, gas and other services as may be available on the Site and of which details and prices are 
given in the Specifications.The Contractor shall, at his risk and cost, provide any apparatus 
necessary for his use of these services and for measuring the quantities consumed. 

 
4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or 

determined by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-
Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

 
4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of 

the Contractor in the execution of the Works in accordance with the details, arrangements and prices 
stated in the Specification. Unless otherwise stated in the Specification: 

a) The Procuring Entitys hall be responsible for the Procuring Entity's Equipment, except that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst 
any of the Contractor's Personnel is operating it, driving it, directing it or in possession or 
control of it. 

 
4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring 

Entity's Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 
2.5 [Procuring Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these 
amounts to the Procuring Entity. 

 
4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance 

with the details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide 
these materials at the time and place specified in the Contract. The Contractor shall then visually 
inspect them and shall promptly give notice to the Architect of any shortage, defect or default in 
these materials. Unless otherwise agreed by both Parties, the Procuring Entity shall immediately 
rectify the notified shortage, defector default. 

 
4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control 

of the Contractor. The Contractor's obligations of inspection, care, custody and control shall not 
relieve the Procuring Entity of liability for any shortage, defect or default not apparent from a visual 
inspection. 

 

4.21 Progress Reports 

 
4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared 

by the Contractor and submitted to the Architect in six copies. The first report shall cover the 
period up to the end of the first calendar month following the Commencement Date. Reports 
shall be submitted monthly thereafter, each within 7 days after the last day of the period to 
which it relates. 

 
4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be 

outstanding at the completion date stated in the Taking-Over Certificate for the Works. Each 
report shall include: 

 
a) charts and detailed descriptions of progress, including each stage of design (if any), 

Contractor's Documents, procurement, manufacture, delivery to Site, construction, 
erection and testing; and including these stages for work by each nominated 



 

 

Subcontractor (as defined in Clause 5 [NominatedSubcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the 
manufacturer, manufacture location, percentage progress, and the actual or expected 
dates of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 



 

 

 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given 
under Sub- Clause 20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 
environmental aspects and public relations; and 

h) comparison so factual and planned progress, with details of any events or circumstances 
which may jeopardize the completion in accordance with the Contract, and the measures 
being (or to be) adopted to overcome delays. 

 

4.22 Security of the Site 

 
Unless otherwise stated in the Special Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring 
Entity's Personnel; and to any other personnel notified to the Contractor, by the Procuring 
Entity or the Engineer, as authorized personnel of the Procuring Entity's other contractors 
on the Site. 

 

4.23 Contractor's Operations on Site 

 
4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may 

be obtained by the Contractor and agreed by the Architect as additional working areas. The 
Contractor shall take all necessary precautions to keep Contractor's Equipment and 
Contractor's Personnel within the Site and these additional areas, and to keep them off 
adjacentl and. 

 
4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary 

obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The 
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary 
Works which are no longer required. 

 
4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from 

that part of the Site and Works to which the Taking-Over Certificate refers, all Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works. The Contractor shall 
leave that part of the Site and the Works in a clean and safe condition. However, the Contractor 
may retain on Site, during the Defects Notification Period, such Goods as are required for the 
Contractor to fulfil obligations under the Contract. 

4.24 Fossils 

 
4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of 

geological or archaeological interest found on the Site shall be placed under the care and authority 
of the Procuring Entity. The Contractor shall take reasonable precautions to prevent Contractor's 
Personnel or other persons from removing or damaging any of these findings. 

 
4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who 

shall issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from 
complying with the instructions, the Contractor shall give a further notice to the Architect and shall 
be entitled subject to Sub- Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 
After receiving this further notice, the Architect shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 

 

5. NOMINATED SUBCONTRACTORS 
 



 

 

5.1 Definition of “nominated Subcontractor” 

In this Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is nominated by the Procuring Entity, or 

b) Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification]. 



 

 

 

5.2 Objection to Nomination 

 
The Contractor shall not be under any obligation to employ a nominated Subcontractor against 
whom the Contractor raises reasonable objection by notice to the Procuring Entity as soon as 
practicable, with supporting particulars. An objection shall be deemed reasonable if it arises from 
(among other things) any of the following matters, unless the Procuring Entity agrees in writing to 
indemnify the Contractor against and from the consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, 
resources or financial strength; 

b) the nominated Subcontractor does not accept to indemnify the Contractor against and 
from any negligence or misuse of Goods by the nominated Subcontractor, his agents 
and employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies 
that, for the subcontracted work (including design, if any), the nominated Subcontractor 
shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor 
to discharge hisobligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or 
in connection with the Contract and from the consequences of any failure by the 
Subcontractor to perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity payments 
for sums due under the Subcontract referred to under Sub-Clause 5.3 [Payment to 
nominated Subcontractors]. 

 

5.3 Payments to nominated Subcontractors 
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated 
Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in 
accordance with the subcontract. These amounts plus other charges shall be included in the 
Contract Price in accordance with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except 
as stated in Sub-Clause 5.4 [Evidence of Payments]. 

 

5.4 Evidence of Payments 

 
5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated 

Subcontractor, the Architect may request the Contractor to supply reasonable evidence that the 
nominated Subcontractor has received all amounts due in accordance with previous Payment 
Certificates, less applicable deductions for retention or otherwise. Unless the Contractor: 

 

(a) Submits this reasonable evidence to the Engineer, or 
(b) i)    Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or 

refuse to pay these amounts, and 
ii)    Submits to the Architect reasonable evidence that the nominated Subcontractor has been 

notified of the Contractor's entitlement, then the Procuring Entity may (at his sole 
discretion) pay, directto the nominated Subcontractor, part or all of such amounts 
previously certified (less applicable deductions) as are due to the nominated 
Subcontractor and for which the Contractor has failed to submit the evidence described 
in sub-paragraphs (a) or (b) above.The Contractor shall then repay, to the Procuring 
Entity, the amount which the nominated Subcontractor was directly paid by the Procuring 
Entity. 

 
6. STAFF AND LABOR 

 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the 
engagement of all staff and labor, local or otherwise, and for their payment, feeding, transport, 
and, when appropriate, housing. The Contractor is encouraged, to the extent practicable and 
reasonable, to employ staff and labor with appropriate qualifications and experience from sources 
within Kenya. 



 

 

 

6.2 Rates of Wages and Conditions of Labor 
 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than 
those established for the trade or industry where the work is carried out. If no established rates or 
conditions are applicable, the Contractor shall pay rates of wages and observe conditions which are 
not lower than the general level of wages and conditions observed locally by Procuring Entity's whose 
trade or industry is similar 



 

 

 

to that of theContractor. 
 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income 
taxes in Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject 
to tax under the Laws of Kenya for the time being in force, and the Contractor shall perform such 
duties in regard to such deductions there of as may be imposed on him by such Laws. 

 

6.3 Persons in the Service of Procuring Entity 
 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring 
Entity's Personnel. 

 

6.4 Lab or Laws 
 

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's 
Personnel, including Laws relating to their employment, employment of children, health, safety, 
welfare, immigration and emigration, and shall allow them all their legal rights. The Contractor shall 
require his employees to obey all applicable Laws, including those concerning safety at work. 

 

6.5 Working Hours 
 

Nowork shall be carried out on the Site on locally recognized days of rest, or outside the normal 
working hours stated in the Special Conditions of Contract, unless: 
a) Otherwise stated in the Contract, 
b) The Architect gives consent, or 
c) The work is unavoidable, or necessary for the protection of life or property or for the safety of 

the Works, in which case the Contractor shall immediately advise the Engineer, provided that 
work done outside the normal working hours shall be considered and paid for as overtime. 

 

6.6 Facilities for Staff and Labor 
 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all 
necessary accommodation and welfare facilities on site for the Contractor's Personnel. The 
Contractor shall also provide facilities for the Procuring Entity's Personnel as stated in the 
Specifications. The Contractor shall not permit any of the Contractor's Personnel to maintain any 
temporary or permanent living quarters within the structures forming part of the Permanent Works. 

 

6.7 Health and Safety 
 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety 
of the Contractor's Personnel. In collaboration with loca lhealth authorities, the Contractor shall 
ensure that medical staff, first aid facilities, sick bay and ambulance service are available at all times 
at the Site and at any accommodation for Contractor's and Procuring Entity's Personnel, and that 
suitable arrangements are made for all necessary welfare and hygiene requirements and for the 
prevention of epidemics. 

 
6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining 

safety and protection against accidents. This person shall be qualified for this responsibility and shall 
have the authority to issue instructions and take protective measures to prevent accidents. 
Throughout the execution of the Works, the Contractor shall provide what ever is required by this 
person to exercise this responsibility and authority. 

 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after 
itsoccurrence. The Contractor shall maintain records and make reports concerning health, safety and 
welfare of persons, and damage to property, as the Architect may reasonably require. 

 
6.7.4 The Contractor shall conduct an awareness programme on HIV and other sexually transmitted 

diseases via an approved service provider and shall undertake such other measures taken to reduce 
the risk of the transfer of these diseases between and among the Contractor's Personnel and the 
local community, to promote early diagnosis and to assist affected individuals. 

 

6.8 Contractor's Superintendence 
 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the 



 

 

Contractor's obligations, the Contractor shall provide all necessary super intendence to plan, 
arrange, direct, manage, inspect and test the work. 



 

 

 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the 
language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations 
to be carried out (including the methods and techniques required, the hazards likely to be 
encountered and methods of preventing accidents), for the satisfactory and safe execution of the 
Works. 

 

6.9 Contractor's Personnel 
 

6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their 
respective trades or occupations. The Contractors Key personnel shall be named in the Special 
Conditions of Contract. The Architect may require the Contractor to remove (or cause to be 
removed) any person employed on the Site or Works, including the Contractor's Representative if 
applicable, who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties in competently or negligently, 

c) fails to conform with any provisions of the Contract, 

d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment, 
or 

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption 
during the execution ofthe Works. 

 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person. 
 

6.10 Records of Contractor's Personnel and Equipment 
 

The Contractor shall submit, to the Engineer, details showing the number of each class of 
Contractor's Personnel and of each type of Contractor's Equipment on the Site. Details shall be 
submitted each calendar month, in a form approved by the Engineer, until the Contractor has 
completed all work which is known to be outstanding at the completion date stated in the Taking-
Over Certificate for the Works. 

 

6.11 Disorderly Conduct 
 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or 
disorderly conduct by or amongst the Contractor's Personnel, and to preserve peace and protection 
of persons and property on and near the Site. 

6.12 Foreign Personnel 
 

6.12.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates that 
there are no Kenyans with the required skills. 

 
6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they 

were recruited or to their domicile. In the event of the death in Kenya of any of these personnel or 
members of their families, the Contractor shall similarly be responsible for making the appropriate 
arrangements for their return or burial. 

 

6.13 Supply of Water 
 

The Contractor shall, having regard to local conditions, provide on the Sitea n adequate supply of 
drinking and other water for the use of the Contractor's Personnel. 

 

6.14 Measures against Insect and Pest Nuisance 
 

The Contractor shall a tall times take the necessary precautions to protect the Contractor's Personnel 
employed on the Site from insect and pest nuisance, and to reduce the danger to their health. The 
Contractor shall comply with all the regulations of the local health authorities, including use of 
appropriate insecticide. 

 

6.15 Alcoholic Liquor or Drugs 
 



 

 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, 
give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, 
sale, gift, barter or disposal there of by Contractor's Personnel. 

 

6.16 Prohibition of Forced or Compulsory Labour 
 

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily 
performed, that is exacted from an individual under threat of force or penalty, and includes any 
kind of 



 

 

 

involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting 
arrangements. 

 

6.17 Prohibition of Harmful Child Labor 
 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely 
to be hazardous, or to interfere with, the child's education, or to be harmful to the child's health or 
physical, mental, spiritual, moral, or social development. Where the relevant labour laws of Kenya 
have provisions for employment of minors, the Contractor shall follow those laws applicable to the 
Contractor. Children below the age of 18 years shall not be employed in dangerous work. 

 

6.18 Employment Records of Workers 
 

The Contractor shall keep complete and accurate records of the employment of labour at the Site. 
The records shall include the names, ages, genders, hours worked and wages paid to all workers. 
These records shall be summarized on a monthly basis and submitted to the Engineer. These 
records shall be included in the details to be submitted by the Contractor under Sub-Clause 6.10 
[Records of Contractor's Personnel and Equipment]. 

 

6.19 Workers' Organizations 
 

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and 
to join workers' organizations of their choosing without interference. 

 

6.20 Non-Discrimination and Equal Opportunity 
 

The Contractor shall base the labour employment on the principle of equal opportunity and fair 
treatment and shall not discriminate with respect to aspects of the employment relationship, 
including recruitment and hiring, compensation (including wages and benefits), working conditions 
and terms of employment, access to training, promotion, termination of employ mentor retirement, 
and discipline. 

 

7. PLANT, MATERIALS AND WORKMANSHIP 
 

7.1 Manner of Execution 
 

The Contractor shall carry out the manufacture/assemble of plant, the production and 
manufacture of Materials, and all other execution of the Works: 

a) In the manner (if any) specified in the Contract, 

b) in a proper workman like and careful manner, in accordance with recognized good practice, and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise 
specified in the Contract. 

 

7.2 Samples 
 

The Contractor shall submit the following samples of Materials, and relevant information, to the 
Architect for consent prior to using the Material sin or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, 
all at the Contractor's cost, and 

b) additional samples instructed by the Architect as a Variation. 
 

Each sample shall be labeled as to origin and intended use in the Works. 
 

7.3 Inspection 
 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials 
are being obtained, and 



 

 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to 
examine, inspect, measure and test the materials and workmanship, and to check the progress 
of manufacture of Plant and production and manufacture of Materials. 

 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, 



 

 

 

including providing access, facilities, permissions and safety equipment. No such activity shall relieve 
the Contractor from any obligation or responsibility. 

 

7.3.3 The Contractor shall give notice to the Architect whenever any work is ready and before it is covered 
up, put out of sight, or packaged for storage or transport. The Architect shall then either carry out 
the examination, inspection, measurement or testing without unreasonable delay, or promptly give 
notice to the Contractor that the Architect does not require to do so. If the Contractor fails to give 
the notice, he shall, if and when required by the Engineer, uncover the work and there after reinstate 
and make good, all at the Contractor's cost. 

 

7.4 Testing 
 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract. 
 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, 
documents and other information, electricity, equipment, fuel, consumables, instruments, labor, 
materials, and suitably qualified and experienced staff, as are necessary to carry out the specified 
tests efficiently. The Contractor shall agree, with the Engineer, the time and placef ort he specified 
testing of any Plant, Materials and other parts of the Works. 

 
7.4.3 The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of 

specified tests, or instruct the Contractor to carry out additional tests. If these varied or additional 
tests show that the tested Plant, Materials or workmanship is not in accordance with the Contract, 
the cost of carrying out this Variation shall be borne by the Contractor, not withstanding other 
provisions of the Contract. 

 
7.4.4 The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to 

attend the tests. If the Architect does not attend at the time and place agreed, the Contractor may 
proceed with the tests, unless otherwise instructed by the Engineer, and the tests shall then be 
deemed to have been made in the Architect presence. 

7.4.5 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a 
result of a delay for which the Procuring Entity is responsible, the Contractor shall give notice to the 
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 
 

7.4.6 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 
7.4.7 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When 

thespecified tests have be enpassed, the Architect shall endorse the Contractor's test certificate, or 
issue a certificate to him, to that effect. If the Architect has not attended the tests, he shall be 
deemed to have accepted the readings as accurate. 

 

7.5 Rejection 
 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or 
workmanship is found to be defective or otherwise not in accordance with the Contract, the Architect 
may reject the Plant, Materials or workmanship by giving notice to the Contractor, with reasons. 
The Contractor shall then promptly make good the defect and ensure that the rejected item 
complies with the Contract. 

 
7.5.2 If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be 

repeated under the same terms and conditions. If the rejection and retesting cause the Procuring 
Entity to incur additional costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's 
Claims] pay these costs to the Procuring Entity. 

 

7.6 Remedial Work 
 

7.6.1 Not withstanding any previous test or certification, the Architect may instruct the Contractorto: 



 

 

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract, 
b) remove and re-execute any other work which is not in accordance with the Contract, and 
c) execute any work which is urgently required for the safety of the Works, whether 

because of an accident, unforeseen able event or otherwise. 



 

 

 

7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time 
(if any) specified in the instruction, or immediately if urgency is specified under sub-paragraph (c). 

 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ 
and pay other persons to carry out the work. Except to the extent that the Contractor would have 
been entitled to payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring 
Entity's Claims] pay to the Procuring Entity all costs arising from this failure. 

 
7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination 

in accordance with Clause 15. 
 

7.7 Ownership of Plant and Materials 
 

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the 
property of the Procuring Entity at whichever is the earlier of the following times, free from liens and 
other encumbrances: 

a) When it is in corporated in the Works; 

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-
Clause 8.10 [Payment for Plant and Materials in Event of Suspension]. 

 

7.8 Royalties 
 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other 
payments for: 

a) Natural materials obtained from outside the Site, and 

b) thedisposal of material from demolitions and excavations and of other surplus material 
(whether natural orman-made), except to the extent that disposal are as within the Site 
are specified in the Contract. 

 

8. COMMENCEMENT, DELAYS AND SUSPENSION 
 

8.1 Commencement of Works 
 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall 
be the date at which the following precedent condition shave all been fulfilled and the Architect 
notification recording the agreement of both Parties on such fulfilment and instructing to commence 
the Work is received by the Contractor: 

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract 
by relevant authorities of Kenya; 

b) except if otherwise specified in the Special Conditions of Contract, effective access to and 
possession of the Site given to the Contractor together with such permission(s) under (a) of 
Sub-Clause 1.13 [Compliance with Laws] as required for the commencement of the Works. 

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] 
provided that the corresponding bank guarantee has been delivered by the Contractor. 

 

8.1.2 If the said Architect instruction is not received by the Contractor within 180 days from his receipt of 
the Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-
Clause1 6.2 [Terminationby Contractor]. 

 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable 
after the Commencement Date and shal lthen proceed with the Works with due expedition and 
without delay. 

 

8.2 Time for Completion 
 

The Contractor shall complete the whole of the Works, and each Section (if any), within the 
Time for Completion for the Works or Section (as the case may be), including: 

a) Achieving the passing of the Testson Completion, and 

b) completing all work which is stated in the Contract as being required for the Works or Section 



 

 

to be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 
[Taking Over of the Works and Sections]. 

 

8.3 Programme 
 

8.3.1 The Contractor shall submit a detailed time programme to the Architect within1 4 days after receiving 
the 



 

 

 

notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised 
programme whenever the previous programme is inconsistent with actual progress or with the 
Contractor's obligations. Each programme shall include: 

a) The order in which the Contractor intends to carry out the Works, including the anticipated 
timing of each stage of design (if any), Contractor's Documents, procurement, manufacture of 
Plant, delivery to Site, construction, erection and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 
[Nominated Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) a general description of the methods which the Contractor intends to adopt, and of 
the major stages, in the execution of the Works, and 

ii) details showing the Contractor's reasonable estimate of the number of each class of 
Contractor's Personnel and of each type of Contractor's Equipment, required on the Site 
for each major stage. 

 

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor 
stating the extent to which it does not comply with the Contract, the Contractor shall proceed in 
accordance with the programme, subject to his other obligations under the Contract. The Procuring 
Entity's Personnel shall be entitled to rely upon the programme when planning their activities. 

 
8.3.3 The Contractor shall promptly give notice to the Architect of specific probable future events or 

circumstances which may adversely affect the work, increase the Contract Price or delay the 
execution of the Works. 

 
8.3.4 If, at anytime, the Architect gives notice to the Contractor that a programme fails (to the extent 

stated) to comply with the Contractor to be consistent with actual progress and the Contractor's 
stated intentions, the Contractor shall submit a revised programme to the Architect in accordance 
with this Sub-Clause. 

 

8.4 Extension of Time for Completion 
 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of 
the Time for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 
[Taking Over of the Works and Sections] is or will be delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-
Clause 13.3 [Variation Procedure]) or other substantial change in the quantity of an item of 
work included in the Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by 
epidemic or governmental actions, or 

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the 
Procuring Entity's Personnel, or the Procuring Entity's other contractors. 

 
8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the 

Contractor shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's 
Claims]. When determining each extension of time under Sub-Clause 20.1, the Architec tshall review 
previous determinations and may increase, but shall not decrease, the total extension of time. 

 

8.5 Delays Caused by Authorities 
 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant legally 
constituted public authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and 

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered 



 

 

as a cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for 
Completion]. 



 

 

 

 
 

 

8.6 Rate of Progress 
 

8.6.1 If, at anytime: 
a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 
[Programme], other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for 
Completion], then the Architect may instruct the Contractor to submit, under Sub-Clause 8.3 
[Programme], a revised programme and supporting report describing the revised methods 
which the Contractor proposes to adopt in order to expedite progress and complete within the 
Time for Completion. 

 
8.6.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which 

mayrequire increases in the working hours and/or in the numbers of Contractor's Personnel and/or 
Goods, at the risk and cost of the Contractor. If these revised methods cause the Procuring Entity 
to incur additional costs, the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring 
Entity's Claims] pay these costs to the Procuring Entity, in addition to delay damages (if any) under 
Sub-Clause 8.7 below. 

 

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Architect to 
reduce delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] 
shall be paid by the Procuring Entity, without generating, however, any other additional payment 
benefit to the Contractor. 

 

8.7 Delay Damages 
 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall 
subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the 
Procuring Entity for this default. These delay damages shall be the sum stated in the Special 
Conditions of Contract, which shall be paid for everyday which shall elapse between the relevant 
Time for Completion and the date stated in the taking-Over Certificate. However, the total amount 
due under this Sub-Clause shall not exceed the maximum amount of delay damages (if any) stated 
in the Special Conditions of Contract. 

 
8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other 

than in the event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to 
completion of the Works. These damages shall not relieve the Contractor from his obligation to 
complete the Works, or from any other duties, obligations or responsibilities which he may have 
under the Contract. 

 

8.8 Suspension of Work 
 

8.8.1 The Architect may at anytime instruct the Contractor to suspend progress of part or all of the Works. 
During such suspension, the Contractor shall protect, store and secure such part or the Works a 
gainst any deterioration, loss or damage. 

 
8.8.2 The Architect may also notify the cause for the suspension. If and to the extent that the cause is 

notified and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 
shall not apply. 

 

8.9 Consequences of Suspension 
 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions 
under Sub- Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall 
give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 
to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 
 

8.9.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 
[Determinations] to agree or determine these matters. 



 

 

 
8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred 

in, making good the consequences of the Contractor's faulty design, workmanship or materials, or 
of the Contractor's failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension 
of Work]. 

 

8.10 Payment for Plant and Materials in Event of Suspension 
 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant 
and/ or 



 

 

 

Materials which have not been delivered to Site, if: 

a) The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 days, 
and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in 
accordance with the Architect instructions. 

 

8.11 ProlongedSuspension 
 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, 
the Contractor may request the Architect permission to proceed. If the Architect does not give 
permission within 30 days after being requested to do so, the Contractor may, by giving notice to 
the Engineer, treat the suspension as an omission under Clause 13 [Variations and Adjustments] of 
the affected part of the Works. If the suspension affects the whole of the Works, the Contractor may 
give notice of termination under Sub- Clause 16.2 [Termination by Contractor]. 

 

8.12 Resumption of Work 
 

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly 
examine the Works and the Plant and Materials affected by the suspension. The Contractor shall 
make good any deterioration or defect in or loss of the Works or Plant or Materials, which has 
occurred during the suspension after receivingf rom the Architec tan instruction to this effect under 
Clause 13 [Variations and Adjustments]. 

 

9. TESTS ON COMPLETION 
 

9.1 Contractor's Obligations 
 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-
Clause 7.4 [Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-
Clause 4.1 [Contractor's General Obligations]. 

 
9.1.2 The Contractor shall give to the Architect not less than 21 days' notice of the date after which the 

Contractor will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, 
Tests on Completion shall be carried out within 14 days after this date, on such day or days as the 
Architect shall instruct. 

 
9.1.3 In considering the results of the Tests on Completion, the Architect shall make allowances for the 

effect of any use of the Works by the Procuring Entity on the performance or other characteristics 
of the Works. As soon as the Works, or a Section, have passed any Tests on Completion, the 
Contractor shall submit a certified report of the resultsof these Tests to the Engineer. 

 

9.2 Delayed Tests 
 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 
[Testing] (fifth paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall 
be applicable. 

 
9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice 

require the Contractor to carry out the Tests within 21 days after receiving the notice. The 
Contractor shall carry out the Testson such day or days within that period as the Contractor may fix 
and of which he shall give notice to the Engineer. 

 
9.2.3 If the Contractor fails to carryout the Tests on Completion within the period of 21 days, the Procuring 

Entity's Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on 
Completion shall then be deemed to have been carried out in the presence of the Contractor and 
the results of the Tests shall be accepted asaccurate. 

 

9.3 Retesting of related works 
 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall 
apply, and the Architect or the Contractor may require the failed Tests, and Tests on Completion on 
any related work, to be repeated under the same terms and conditions. 

 



 

 

9.4 Failure to Pass Tests on Completion 
 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 
[Retesting], the Architect shall be entitled to: 



 

 

 

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; or 

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or 
Section, reject the Works or Section (as the case may be), in which event the Procuring Entity 
shall have the same remedies as are provided in sub-paragraph (c) of Sub-Clause1 1.4 [Failure 
to Remedy Defects]. 

 

10. PROCURING ENTITY'S TAKING OVER 
 

10.1 Taking Over of the Works and Sections 
 

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken 
over by the Procuring Entity when (i) the Works have been completed in accordance with the 
Contract, including the matters described in Sub-Clause 8.2 [Time for Completion] and except as 
allowed in sub-paragraph (a) below, and (ii) a Taking-Over Certificate for the Works has been issued, 
or is deemed to have been issued in accordance with this Sub-Clause. 

 

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 
14 days before the Works will, in the Contractor's opinion, be complete and ready for taking over. 
If the Works are divided into Sections, the Contract or may similarly apply for a Taking-Over 
Certificate for each Section. 

 

10.1.3 The Architect shall, within 30 days after receiving the Contractor's application: 

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or 
Section were completed in accordance with the Contract, except for any minor out standing 
work and defects which will not substantially affect the use of the Works or Section for their 
intended purpose (either until or whilst this work is completed and these defects are 
remedied); or 

b) reject the application, giving reasons and specifying the work required to be done by the 
Contractor to enable the Taking-Over Certificate to be issued. The Contractor shall then 
complete this work before issuing a further notice undert his Sub-Clause. 

 
10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application 

within the period of 30 days, and if the Works or Section (as the case may be) are substantially in 
accordance with the Contract, the Taking-Over Certificate shall be deemed to have been issued on 
thel ast day of that period. 

 

10.2 Taking Over of Parts of the Works 
 

10.2.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for 
any part of the Permanent Works. 

 
10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which 

is either specified in the Contract or agreed by both Parties) unless and until the Architect has issued 
a Taking-Over Certificate for this part. However, if the Procuring Entity does use any part of the 
Works before the Taking- Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken over as from the date on which it is 
used, 

b) the Contractor shall cease to be liable for the care of such part as from this date, when 
responsibility shall pass to the Procuring Entity, and 

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part. 
 

10.2.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall 
be given the earliest opportunity to take such steps as may be necessary to carry out any 
outstanding Tests on Completion. The Contractor shall carry out these Tests on Completion as soon 
as practicable before the expiry date of the relevant Defects Notification Period. 

 
10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of 

the Works, other than such use as is specified in the Contractor agreed by the Contractor, the 
Contractor shall (i) give notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to payment of any such accrued costs, which shall be included in the Contract 
Price. After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine this accrued cost. 

 



 

 

10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay 
damages there after for completion of the remainder of the Works shall be reduced. Similarly, the 
delay damages for the remainder of the Section (if any) in which this part is included shall also be 
reduced. For any period of delay after the date stated in this Taking-Over Certificate, the 
proportional reduction in these delay damages shall be calculated as the proportion which the value 
of the part so certified bears to the value of the Works or Section (as the case may be) as a whole. 
The Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine these proportions. The provisions of this paragraph shall only apply 



 

 

 

to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the 
maximum amount of these damages. 

 
10.3 Interference with Tests on Completion 

 
10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion 

by a cause for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to 
have taken over the Works or Section (as the case may be) on the date when the Tests on 
Completion would otherwise have been completed. 

 
10.3.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry 

out the Tests on Completion as soon as practicable, before the expiry date of the Defects Notification 
Period. The Architect shall require the Tests on Completion to be carried out by giving 14 days' 
notice and in accordance with the relevant provisions of the Contract. 

 
10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests 

on Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-
Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such accrued costs, which shall be included in the Contract Price. 

 
10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 
 

10.4 Surfaces Requiring Reinstatement 
 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the 
Works shall not be deemed to certify completion of any ground or other surfaces requiring 
reinstatement. 

 

11. DEFECTS LIABILITY 
 

11.1 Completion of Outstanding Work and Remedying Defects 
 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition 
required by the Contract (fairwear and tear excepted) by the expiry date of the relevant Defects 
Notification Period or as soon as practicable there after, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, 
within such reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf 
of) the Procuring Entity on or before the expiry date of the Defects Notification Period for the 
Works or Section (as the case may be). 

 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer. 
 

11.2 Cost of Remedying Defects 
 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent 
that the work is attributable to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 
 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified 
promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall 
apply. 

 

11.3 Extension of Defects Notification Period 
 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an 



 

 

extension of the Defects Notification Period for the Works or a Section if and to the extent that the 
Works, Section or a major item of Plant (as the case may be, and after taking over) cannot be used 
for the purposes for which they 



 

 

 

are intended by reason of a defect or by reason of damage attributable to the Contractor. However, 
a Defects Notification Period shall not be extended by more than two years. 

 

11.3.2 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 
[Suspension of Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the 
Contractor's obligations under this Clause shall not appl yto any defectsor damage occurring more 
than two years after the Defects Notification Period for the Plant and/ or Materials would otherwise 
have expired. 

 

11.4 Failure to Remedy Defects 
 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be 
fixed by the Engineer, on or by which the defect or damage is to be remedied. The Contractor shall 
be given reasonable notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work 
was to be executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying 
Defects], the Procuring Entity may (at his option): 

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, 
but the Contractor shall have no responsibility for this work; and the Contractor shall subject 
to Sub-Clause 
2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by 
the Procuring Entity in remedying the defect or damage; 

(b) Requirethe Architect to agree or determine a reasonable reduction in the Contract Price in 
accordance with Sub-Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the 
Works or any major part of the Works, terminate the Contractas a whole, or in respect of such 
major part which cannot be put to the intended use. Without prejudice to any other rights, 
under the Contractor otherwise, the Procuring Entity shall then be entitled to recover all sums 
paid for the Works or for such part (as the case may be), plus financing costs and the cost of 
dismantling the same, clearing the Site and returning Plant and Materials to the Contractor. 

 

11.5 Removal of Defective Work 
 

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives 
consent, the Contractor may remove from the Site for the purposes of repair such items of Plant as 
are defective or damaged. This consent may require the Contractor to increase the amount of the 
Performance Security by the full replacement cost of these items, or to provide other appropriate 
security. 

 

11.6 Further Tests 
 

11.6.1 If the work of remedying of any defector damage may affect the performance of the Works, the 
Architect may require the repetition of any of the tests described in the Contract. The requirement 
shall be made by notice within 14 days after the defect or damage is remedied. 

 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except 
that they shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of 
Remedying Defects], for the cost of the remedial work. 

 

11.7 Right of Access 
 

Unti lthe Completion Certificate has been issued, the Contractor shall have such right of access to 
the Works as is reasonably required in order to comply with this Clause, except as may be inconsistent 
with the Procuring Entity's reasonable security restrictions. 

 

11.8 Contractor to Search 
 

The Contractor shall, if required by the Engineer, search for the cause of any defecton parts of the 
works that have already accepted, under the direction of the Engineer. Unless the defect is to be 
remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the 
Cost of the search plus profit shall be agreed or determined by the Architect in accordance with 
Sub-Clause 3.5 [Determinations] and shall be included in the Contract Price. 

 



 

 

11.9 Completion Certificate 
 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the 
Architect has issued the Completion Certificate to the Contractor, stating the date on which the 
Contractor completed 



 

 

 

his obligations under the Contract. 
 

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates 
of the Defects Liability Period, or as soon there after as the Contractor has supplied all the 
Contractor's Documents and completed and tested all the Works, including remedying any defects. 
A copy of the Completionn Certificate shall be issued to the Procuring Entity. 

 

11.9.3 Only the Completion Certificate shall be deemed to constitute acceptance of the Works. 

 

11.10 Unfulfilled Obligations 
 

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment 
of any obligation which remains unperformed at that time. For the purposes of determining the 
nature and extent of unperformed obligations, the Contract shall be deemed to remain in force. 

 

11.11 Clearance of Site 
 

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site. 

 
11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the 

Completion Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. 
The Procuring Entity shall be entitled to be paid the costs incurred in connection with, or attributable 
to, such sale or disposal and restoring the Site. 

 
11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less 

than the Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring 
Entity. 

 

12. MEASUREMENT AN DEVALUATION 
 

12.1 Works to be Measured 
 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The 
Contractorshall show in each application under Sub-Clauses 14.3 [Application for Interim Payment 
Certificates], 14.10 [Statement on Completion] and 14.11 [Application for Final Payment 
Certificate] the quantities and other particulars detailing the amounts which he considers to be 
entitled under the Contract. 

 
12.1.2 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall 

be given to the Contractor's Representative, who shall: 
a) promptly either attend or send another qualified representative to assist the Architect in 

making the measurement, and 
b) supply any particulars requested by the Engineer. 

 

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect 
shall be accepted as accurate. 

 

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured 
from records, these shall be prepared by the Engineer. The Contractor shall, as and when requested, 
attend to examine and agreet her ecords with the Engineer, and shall sign the same when agreed. 
If the Contractor does not attend, the records shall be accepted as accurate. 

 
12.1.5 If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then 

the Contractor shall give notice to the Architect of the respects in which the records are asserted to 
be inaccurate. After receiving this notice, the Architect shall review the records and either confirm 
or vary them and certify the paymentofthe undisputed part. If the Contractor does not so give 
notice to the Architect within 14 days after being requested to examine the records, they shall be 
accepted as accurate. 

 

12.2 Method of Measurement 

Except as otherwise stated in the Contract: 
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and 



 

 

b) the method of measurement shall be in accordance with the Bill of Quantities or other 
applicable Schedules. 



 

 

 

12.3 Evaluation 
 

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine the value of workd one by evaluating each item 
of work, applying the measurement agreed or determined in accordance with the above Sub-
Clauses 12.1 and 12.2 and the appropriate rate or price for the item. 

 
12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified 

for such item in the Contractor, if there is no such item, specified for similar work. 
 

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be 
considered as included in other rates and prices in the Bill of Quantities and will not be paid for 
separately. 

 

12.3.4 However, for a new item of work, a new rate or price shall be appropriate for such item of work if: 

a) The work is instructed under Clause13 [Variations and Adjustments], 

b) no rate or price is specified in the Contract for this item, and 

c) no specified rate or price is appropriate because the item of work is not of similar character, 
or is not executed under similar conditions, as any item in the Contract. 

 

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates 
or prices are relevant for the new item of work, it shall be derived from the reasonable Cost of 
executing such work, prevailing market rates, together with profit, taking account of any other 
relevant matters. 

 
12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine 

a provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned 
work commences. 

 
12.3.7 Where the contract price is different from the corrected tender price, in order to ensure the 

contractor is not paid less or more relative to the contract price (which would be the tender price), 
payment valuation certificates and variation orders on omissions and additions valued based on 
rates in the Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus 
percentage. The percentage already worked out during tender evaluation is worked out as follows: 
(corrected tender price– tender price)/ tender price X 100. 

 

12.4 Omissions 
Whenever the omission of any work forms part (or all) of a Variation, the value of which has not 
been agreed, if: 

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted, 
wouldhavebeen deemed to be covered by a sum forming part of the Accepted Contract 
Amount; 

b) The omission of the work will result (or has resulted) in this sum not forming part of the Contract 
Price; and 

c) this cost is not deemed to be included in the evaluation of any substituted work; then the 
Contractor shall give notice to the Architect accordingly, with supporting particulars. Upon 
receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine this cost, which shall be included in the Contract Price. 

 

13. VARIATIONS AND ADJUSTMENTS 
 

13.1 Right to Vary 

13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate 
for the Works, either by an instruction or by a request for the Contractor to submit a proposal. No 
Variation instructed by the Architect under this Clause shall in any way vitiate or in validate the 
Contract. 

 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives 
notice to the Architect stating (with supporting particulars) that (i) the Contractor cannot readily 
obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial change in 
the sequence or progress of the Works. Upon receiving this notice, the Architect shall cancel, confirm 
or vary the instruction. 

 



 

 

13.1.3 Each Variation may include: 

a) changes to the quantities of any item of work included in the Contract (however, such 
changes do not necessarily constitute a Variation), 

b) changes to the quality and otherc haracteristics of any item of work, 

c) changes to the levels, positions and/ or dimensions of any part of the Works, 



 

 

 

d) omission of any work unless it is to be carried out by others, 

e) any additional work, Plant, Materials or services necessary for the Permanent Works, 
including any associated Tests on Completion, boreholes and other testing and exploratory 
work, or 

f) changes to the sequence or timing of the execution of the Works. 
 

13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless 
and until the Architect instructs after obtaining approval of the Procuring Entity. 

 

13.2. Variation Order Procedure 
 

13.2.1 Priortoany Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the 
nature and form of such variation. As soon as possible after having received such notice, the 
Contractor shall submit to the Engineer: 

a) A description of work, if any, to be performed and a programme for its execution, and 

b) the Contractor's proposals for any necessary modifications to the Programme according to Sub-
Clause 
8.3 or to any of the Contractor's obligations under the Contract, and 

c) the Contractor's proposals for adjustment to the Contract Price. 
 

Following the receipt of the Contractor's submission the Architect shall, after due consultation with 
the Employer and the Contractor, decide as soon as possible whether or not the variation shall be 
carried out. If the Architect decides that the variation shall be carried out, he shall issue a Variation 
Order clearly identified as such in accordance with the Contractor's submission or as modified by 
agreement. 

 
If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the 
provisions of Sub-Clause 13.2.2 shall apply. 

 

13.2.2 Disagreement on Adjustment of the Contract Price 

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the 
adjustment shall be determined in accordance with the rates specified in the Bills of Quantities or 
Schedule of Daywork Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are 
not directly applicable to the specific work in question, suitable rates shall be established by the 
Architect reflecting the level of pricing in the Dayworks Prices. Where rates are not contained in the 
said Prices, the amount shall be such as is in all the circumstances reasonable, reflecting a market 
price. Due account shall be taken of any over-or under- recovery of overheads by the Contractor in 
consequence of the variation. The Contractor shall also be entitled to be paid: 
a) The cost of any partial execution of the Work srendered useless by any such variation, 
b) Thecostof making necessary alterations to Plant already manufactured or in the course of 

manufacture or of any work done that has to be altered in consequence of such a variation, 
c) any additional costs incurred by the Contractor by the disruption of the progress of the 

Works as detailed in the Programme, and 
d) the net effect of the Contractor's financec osts, including interest, caused by the variation. 

 
The Architect shall on this basis determine the rates or prices to enable on-account payment to be 
included in certificates of payment. 

 

13.2.3 Contractor to Proceed 
 

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and 
be bound to these Conditions in so doing as if such variation was stated in the Contract. The work 
shall not be delayed pending the granting of an extension of the Time for Completion or an 
adjustment to the Contract Price under Sub-Clause31.3. 

 

13.3 Value Engineering 
 

13.3.1 TheContractor may, at anytime, submit to the Architect written proposal which (in the Contractor's 
opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of 
executing, maintaining or operating the Works, (iii) improve the efficiency or value to the Procuring 



 

 

Entity of the completed Works, or 
(iv) otherwise be of benefit to the Procuring Entity. 

 
13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-

Clause 
13.3 [Variation Procedure]. 



 

 

 

13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part of the 
Permanent Works, then unless otherwise agreed by both Parties: 
a) The Contractor shall design this part, 

b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and 

c) if this change results in a reduction in the contract value of this part, the Architect shall proceed 
in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall 
be included in the Contract Price. This fee shall behalf (50%) of the difference between the 
following amounts: 
i) such reduction in contract value, resulting from the change, excluding adjustments under Sub-

Clause 
13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for 
Changes in Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking 
account of any improvement in quality, anticipated life or operational efficiencies. 

 
13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 

13.2.3 (c (ii), there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) 
(i) is more than amount established in item 13.2.3 (c (ii), it shall result in a price variation to the 
Procuring Entity. 

 

13.4 Variation Procedure for Value Engineering proposal 
 

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in 
writinga s soon as practicable, either by giving reasons why he cannot comply (if this is the case) or 
by submitting: 
a) A description of the proposed work to be performed and a programme for its execution, 
b) the Contractor's proposal for any necessary modifications to the programme according to Sub-Clause 

8.3 [Programme] and to the Time for Completion, and 
c) the Contractor's proposal for evaluation of the Variation. 

 
13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value 

Project Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor 
shall not delay any work whilst a waiting a response. 

 
13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be 

issued by the Architect to the Contractor, who shall acknowledge receipt. 
 

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], 
unless the Architect instructs or approves otherwise in accordance with this Clause. 

 

13.5 Paymentin Applicable Currencies 
 

If the Contract provides for payment of the Contract Price in more than one currency, then whenever 
an adjustment is agreed, approved or determined as stated above, the amount payable in each of 
the applicable currencies shall be specified. For this purpose, reference shall be made to the actual 
or expected currency proportions of the Cost of the varied work, and to the proportions of various 
currencies specified for payment of the Contract Price. 

 

13.6 Provisional Sums 
 

13.6.1 Each Provisional Sum shall only be used, in whole or inpart, in accordance with the Architect 
instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the 
Contractor shall include onlysuch amounts, for the work, supplies or services to which the Provisional 
Sum relates, as the Architect shall have instructed. For each Provisional Sum, the Architect May 
instruct: 

a) Work to be executed (including Plant, Materialso r services to be supplied) by the 
Contractor and valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor 
(as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall 
be included in the Contract Price: 



 

 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts 
by applying the relevant percentage rate (if any) stated in the appropriate Schedule. If 
there is no such rate, the percentage rate stated in the Special Conditions of Contract 
shall be applied. 

 

13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and 
accounts or receipts in substantiation. 



 

 

 

 

13.7 Dayworks 
 

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed 
on a daywork basis. The work shall then be valued in accordance with the Daywork Schedule 
included in the Contract, and the following procedure shall apply. If a Daywork Schedule is not 
included in the Contract, this Sub-Clause shall not apply. 

 

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When 
applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for 
any Goods. 

 
13.7.3 Except for any items for which the Daywork Schedule specifies that payment is not due, the 

Contractor shall delive reach day to the Architect accurate statements induplicate which shall include 
the following details of the resources used in executing the previous day's work: 
a) The names, occupations and time of Contractor's Personnel, 
b) the identification, type and time of Contractor's Equipment and Temporary Works, and 
c) the quantities and types of Plant and Materials used. 

 
13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned 

to the Contractor. The Contractor shall then submit priced statements of these resources to the 
Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application for 
Interim Payment Certificates]. 

 

13.8 Adjustments for Changes in Legislation 
 

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting 
from a change in the Laws of Kenya (including the introduction of new Laws and the repeal or 
modification of existing Laws) or in the judicial or official governmental interpretation of such Laws, 
made after the Base Date, which affect the Contractor in the performance of obligations under the 
Contract. 

 
13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result 

of these changes in the Laws or in such interpretations, made after the Base Date, the Contractor 
shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's 
Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-

Clause 8.4 [Extension of Time for Completion], and 
b) payment of any such Cost, which shall be included in the Contract Price. 

 

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 
13.8.4 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the 

relevant delay has already been taken into account in the determination of a previous extension of 
time and such Cost shall not be separately paid if the same shall already have been taken into 
account in the indexing of any inputs to the table of adjustment data in accordance with the 
provisions of Sub-Clause 13.8 [Adjustments for Changes in Cost]. 

 

13.9 Adjustments for Changes in Cost 
 

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for 
local and foreign currencies included in the Schedules. If there is no such table of adjustment data, 
this Sub-Clause shall not apply. 

 
13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls 

in the cost of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts 
determined by the formulae prescribed in this Sub-Clause. To the extent that full compensation for 
any rise or fall in Costs is not covered by the provisions of this or other Clauses, the Accepted 
Contract Amount shall be deemed to have included a mounts to cover the contingency of other rises 
and falls in costs. 



 

 

 
13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in 

accordance with the appropriate Schedule and certified in Payment Certificates, shall be determined 
from formulae for each of the currencies in which the Contract Price is payable. No adjustment is to 
be applied to work valued on the basis of Cost or current prices. The formulae shall be of the 
following general type: 



 

 

 
 
 

 
 

 
13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their 

source is in doubt, itshall be determined by the Engineer. Forth is purpose, reference shall be made 
to the values of the indices at stated dates (quoted in the fourth and fifth columns respectively of 
the table) for the purposes of clarification of the source; although these dates (and thus these 
values) may not correspond to the base cost indices. 

 
13.9.5 Incases where the “currency of index” is not the relevant currency of payment, each index shall be 

converted into the relevant currency of payment at the selling rate, established by the Central Bank 
of Kenya, of this relevant currency on the above date for which the index is required to be 
applicable. 

 
13.9.6 Until such time as each current cost index is available, the Architect shall determine a provisional 

index for the issue of Interim Payment Certificates. When a current cost index is available, the 
adjustment shall be recalculated accordingly. 

 
13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices 

there after shall be made using either (i) each index or price applicableo n the date 49 days prior to 
the expiry of the Time for Completion of the Works, or (ii) the current index or price, whichever is 
more favorable to the Procuring Entity. 

 
13.9.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data 

shall only be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a 
result of Variations. 

 

14. CONTRACT PRICE AND PAYMENT 
 

14.1 The Contract Price 
 

14.1.1 Unless otherwise stated in the Special Conditions: 

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 
[Evaluation] and be subject to adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, 
and the Contract Price shall not be adjusted for any of these costs except as stated in Sub-
Clause 13.7 [Adjustments for Changes in Legislation]; 

Price Adjustment Formula 
 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If 
so provided, the amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to the payment 
amounts due in each currency. A separate formula of the type specified below applies: 

 

P = A + B Im/Io 

where: 
P is the adjustment factor for the portion of the Contract Price payable. 

A and B a recoefficients specified in the SCC, representing then on adjustable and 
adjustable portions, respectively, of the Contract Price payable and 

I m is the index prevailing at the end of the month being invoiced and Ioc is the index 
prevailing 30 days before Bid opening for inputs payable. 

 

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each 
currency. Normally, both coefficients shall be the same in the formulae for all 
currencies, since coefficient A, for the non adjustable portion of the payments, is a very 
approximate figure (usually 0.15) to take account of fixed cost elements or other 
nonadjustable components. The sum of the adjustments for each currency are added to 
the Contract Price. 



 

 

c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated 
quantities and are not to be taken as the actual and correct quantities: 



 

 

 
 

i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause12 [Measurement and Evaluation]; and 
 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a 
proposed breakdown of each lump sum price in the Schedules. The Architect may take account 
of the break down when preparing Payment Certificates but shall not be bound by it. 

 
14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential 

spare parts there for, imported by the Contractor for the sole purpose of executing the Contract shall 
not be exempt from the payment of import duties and taxes upon importation. 

 

14.2 Advance Payment 

 
14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and 

cashflow support, when the Contractor submits a guarantee in accordance with this Clause. The total 
advance payment, the number and timing of instalments (if more than one), and the applicable 
currencies and proportions, shall be as stated in the Special Conditions of Contract. 

 
14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not 

stated in the Special Conditions of Contract, this Sub-Clause shall not apply. 

 
14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment 

Certificate for the advance payment or its first instalment after receiving a Statement (under Sub-
Clause 14.3 [Application for Interim Payment Certificates]) and after the Procuring Entity receives 
(i) the Performance Security in accordance with Sub-Clause 4.2 [Performance Security] and (ii) a 
guarantee in amounts and currencies equal to the a dvance payment. This guarantee shall be issued 
by a reputable bank or financial institutions elected by the Contractor and shall be in the form 
annexed to the Special Conditions or in another form approved by the Procuring Entity. 

 
14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment 

has been repaid, but its amount shall be progressively reduced by the amount repaid by the 
Contractor as indicated in the Payment Certificates. If the terms of the guarantee specify its expiry 
date, and the advance payment has not been repaid by the date 30 days prior to the expiry date, 
the Contractor shall extend the validity of the guarantee until the advance payment has been repaid. 

 
14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be 

repaid through percentage deductions from the interim payments determined by the Architect in 
accordance with Sub-Clause 
14.6 [Issue of Interim Payment Certificates], as follows: 

a) Deductions shall commence in the next interim Payment Certificate following that in which the 
total of all certified interim payments (excluding the advance payment and deductions and 
repayments of retention) exceeds 30 percent (30%) of the Accepted Contract Amount less 
Provisional Sums; and 

b) deductions shall be made at the amortization rate stated in the Special Conditions of 
Contract of the amount of each Interim Payment Certificate (excluding the advance payment 
and deductions for its repayments as well as deductions for retention money) in the currencies 
and proportions of the advance payment until such time as the advance payment has been 
repaid; provided that the advance payment shall be completely repaid prior to the time when 
90 percent (90%) of the Accepted Contract Amount less Provisional Sums has been certified 
for payment. 

 
14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the 

Works or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 
[Suspension and Termination by Contractor] or Clause 19 [Force Majeure] (as thec ase may be), 
the whole of the balance then outstanding shall immediately become due and in case of termination 
under Clause 15 [Termination by Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's 
Entitlement to Termination for Convenience], payable by the Contractor to the Procuring Entity. 



 

 

 

14.3 Application for Interim Payment Certificates 

 
14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions 

of Contract) to the Architect after the end of each month, in aform approved by the Engineer, 
showing in detail 



 

 

 

the amounts to which the Contractor considers itself to be entitled, together with supporting 
documents which shall include there porton the progress during this month in accordance with Sub-
Clause4.21 [Progress Reports]. 

 
14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the 

various currencies in which the Contract Price is payable, in the sequence listed: 

a) the estimated contract value of the Works executed and the Contractor's Documents produced 
up to the end of the month (including Variations but excluding items described in sub-
paragraphs (b) to (g) below); 

b) any amounts to be added and deducted for changes in legislation and changes in cost, in 
accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 
13.8 [Adjustments for Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of retention 
stated in the Special Conditions of Contract to the total of the above amounts, until the 
amount so retained by the Procuring Entity reaches the limit of Retention Money (if any) stated 
in the Special Conditions of Contract; 

d) any amounts to be added for the advance payment and (if more than one instalment) and to 
be deducted for its repayments in accordance with Sub-Clause 14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 
14.5 [Plant and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contractor 
otherwise, including those under Clause 20 [Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 
 

14.4 Schedule of Payments 

 
14.4.1 I fthe Contract includes a schedule of payments specifying the instalments in which the Contract 

Price will be paid, then unless otherwise stated in this schedule: 

a) The instalments quoted in this schedule of payments shall be the estimated contract values 
for the purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]; 

b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and 

c) If these instalments are not defined by reference to the actual progress achieved in executing 
the Works, and if actual progress is found to be less or more than that on which this schedule 
of payments was based, then the Architect may proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine revised instalments, which shall take account of the 
extent to which progress is less or more than that on which the instalments were previously 
based. 

 
14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding 

estimates of the payments which he expects to become due during each quarterly period. The first 
estimate shall be submitted within 42 days after the Commencement Date. Revised estimates shall 
be submitted at quarterly intervals, until the Taking-Over Certificate has been issued for the Works. 

 

14.5 Plant and Materials intended for the Works 

 
14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of 

Sub-Clause 14.3, (i) an amount for Plant and Materials which have been sent to the Site for 
incorporation in the Permanent Works, and (ii) a reduction when the contract value of such Plant 
and Materials is included as part of the Permanent Works under sub-paragraph (a) of Sub-Clause 
14.3 [Application for Interim Payment Certificates]. 

 
14.5.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, 

this Sub- Clause shall not apply. 

14.5.3 The Architect shall determine and certify each addition if the following conditions a resatisfied: 

a) The Contractor has: 



 

 

i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and 
Materials) which are available for inspection, and 

(ii)  submitted statement of the Cost of acquiring and delivering the Plant and Materials 
to the Site, supported by satisfactory evidence; 

and either: 



 

 

 

b) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when shipped, 

ii) have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has 
been submitted to the Architect together with evidence of payment of freight and 
insurance, any other documents reasonably required, and a bank guarantee in a form 
and issued by an entity approved by the Procuring Entity in amounts and currencies equal 
to the amount due under this Sub-Clause: this guarantee may be in a similar form to the 
form referred to in Sub-Clause14.2 [Advance Payment] and shall be valid until the Plant 
and Materials are properly stored on Site and protected against loss, damage or 
deterioration; or 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected against loss, 
damage or deterioration and appear to be in accordance with the Contract. 

 
14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect 

determination of the cost of the Plant and Materials (including delivery to Site), taking account of 
the documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials. 

 
14.5.5 The currencies for this additional amount shall be the same as those in which payment will become 

due when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application 
for Interim Payment Certificates]. At that time, the Payment Certificate shall include the applicable 
reduction which shall be equivalent to, and in the same currencies and proportions as, this additional 
amount for the relevant Plant and Materials. 

 

14.6 Issue of Interim Payment Certificates 

 
14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the 

Performance Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and 
supporting documents, deliver to the Procuring Entity and to the Contractor an Interim Payment 
Certificate which shall state the amount which the Architect fairly determines to be due, with all 
supporting particulars for any reduction or withholding made by the Architect on the Statemen tif 
any. 

 
14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound 

to issue an Interim Payment Certificate in an amount which would (after retention and other 
deductions) be less than the minimum amount of Interim Payment Certificates (if any) stated in the 
Special Conditions of Contract. In this event, the Architect shall give notice to the Contractor 
accordingly. 

 
14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, 
the cost of rectification or replacement may be withheld until rectification or replacement has 
been completed; and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the 
Contract, and had been so notified by the Engineer, the value of this work or obligation may 
be withheld until the work or obligation has been performed. 

 
4.6.4 The Architect may in any Payment Certificate make any correction or modification that should 

properly be made to any previous Payment Certificate. A Payment Certificate shall not be deemed to 
indicate the Architect acceptance, approval, consent or satisfaction. 

14.7 Payment 

 
14.7.1 The Procuring Entity shall pay to the Contractor: 

a) The advance payment shall be paid within 60 days after signing of the contract by both parties 
or within 60 days after receiving the documents in accordance with Sub-Clause 4.2 
[Performance Security] and Sub- Clause 14.2 [Advance Payment], which ever is later; 



 

 

b) The amount certified in each Interim Payment Certificate within 60 days after the Architect 
Issues Interim Payment Certificate; and 

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity 
Issues Interim Payment Certificate; or after determination of any disputed amount shown in the 
Final Statement 



 

 

 

in accordance with Sub-Clause 16.2 [Terminationby Contractor]. 

 
14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by 

the Contractor, in the payment country (forth is currency) specified in the Contract. 
 

14.8 Delayed Payment 

 
14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the 

Contractor shall be entitled to receive financing charges (simple interest) monthly on the amount 
unpaid during the period of delay. This period shall be deemed to commence on the date for 
payment specified in Sub-Clause 14.7 [Payment], irrespective (in the case of its sub-paragraph (b) 
of the date on which any Interim Payment Certificate isissued. 

 
14.8.2 These financing charges shall be calculated at the annual rate of three percentage points above the 

mean rate of the Central Bank in Kenya of the currency of payment, or if not available, the inter 
bank offered rate, and shall be paid in such currency. 

 
14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, and without 

prejudice to any other right or remedy. 
 

14.9 Payment of Retention Money 

 
14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention 

Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate 
is issued for a Section or part of the Works, a proportion of the Retention Money shall be certified 
and paid. This proportion shall behalf (50%) of the proportion calculated by dividing the estimated 
contract value of the Section or part, by the estimated final Contract Price. 

 
14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance 

of the Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-
Over Certificate was issued for a Section, a proportion of the second half of the Retention Money 
shall be certified and paid promptly after the expiry date of the Defects Notification Period for the 
Section. This proportion shall behalf (50%) of the proportion calculated by dividing the estimated 
contract value of the Section by the estimated final Contract Price. 

 
14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall 

be entitled to withhold certification of the estimated cost of this work until it has been executed. 

 
14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 

13.7 [Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in 
Cost]. 

 
14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued 

for the Works and the first half of the Retention Money has been certified for payment by the 
Engineer, the Contractor shall be entitled to substitute a Retention Money Security guarantee, in the 
form annexed to the Special Conditions or in another form approved by the Procuring Entity and 
issued by a reputable bank or financial institution selected by the Contractor, for the second half of 
the Retention Money. 

 
14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 

14 days after receiving a copy of the Completion Certificate. 
 

14.10 Statement at Completion 

 
14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit 

to the Architect three copies of a Statement at completion with supporting documents, in 
accordance with Sub- Clause 14.3 [Application for Interim Payment Certificates], showing: 



 

 

a) the value of all work done in accordance with the Contract up to the date stated in the 
Taking-Over Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 
c) an estimate of any other amounts which the Contractor considers will become due to him 

under the Contract. Estimated amounts shall be shown separately in this Statement at 
completion. 



 

 

 

 

 

14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment 
Certificates]. 

 

14.11 Application for Final Payment Certificate 

 
14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the 

Engineer, six copies of a draft final statement with supporting documents showing in detail in a 
form approved by the Engineer: 

a) The value of all work done in accordance with the Contract, and 
b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise. 

 
14.11.2 If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor 

shall submit such further information as the Architect may reasonably require within 30 days from 
receipt of said draft and shall make such changes in the draft as may be agreed between them. 
The Contractor shall then prepare and submit to the Architect the final statement as agreed. This 
agreed statement is referred to in these Conditions as the “Final Statement”. 

 
14.11.3 However, if, following discussions between the Architect and the Contractor and any changes to 

the draft final statement which are agreed, it be comes evident that a dispute exists, the Architect 
shall deliver to the Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate 
for the agreed parts of the draft final statement. Thereafter, if the dispute is finally resolved under 
Sub-Clause 20.4 [Obtaining Dispute Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], 
the Contractor shall then prepare and submit to the Procuring Entity (with a copy to the Engineer) 
a Final Statement. 

 

14.12 Discharge 
 

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that 
the total of the Final Statement represents full and final settlement of all moneys due to the 
Contractor under or in connection with the Contract. This discharge may state that it becomes 
effective when the Contractor has received the Performance Security and the out standing balance 
of this total, in which event the discharge shall be effective on such date. 

 

14.13 Issue of Final Payment Certificate 

 
14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 

14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect 
shall deliver, to the Procuring Entity and to the Contractor, the Final Payment Certificate which 
shall state: 

a) The amount which he fairly determines is finally due, and 

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring 
Entity and for all sums to which the Procuring Entity is entitled, the balance (if any) due from 
the Procuring Entity to the Contractor or from the Contractor to the Procuring Entity, as the 
case may be. 

 
14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 

14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect 
shall request theContractor to do so. If the Contractor fails to submit an application within a period 
of 30 days, the Architect shall issue the Final Payment Certificate for such amount as he fairly 
determines to be due. 

 

14.14 Cessation of Procuring Entity's Liability 

 
14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in 

connection with the Contract or execution of the Works, except to the extent that the Contractor shall 
have included an amount expressly for it: 



 

 

a) in the Final Statement and also, 

b) (except for matters or things arising after the issue of the Taking-Over Certificate for the 
Works) in the Statement at completion described in Sub-Clause 14.10 [Statement at 
Completion]. 

 
14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his in demnification 

obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless 
misconduct by the Procuring Entity. 



 

 

 

 

 
14.15 Currencies of Payment 

 
The Contract Price shall be paid in the currency or currencies named in the Schedule of 
Payment Currencies. If more than one currency is so named, payments shall be made as 
follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of 
exchange to be used for calculating the payments, shall be as stated in the Schedule of 
Payment Currencies, except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 
proportions; and 

iii) otherpaymentsanddeductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 
[Application for Interim Payment Certificates] shall be made in the currencies and 
proportions specified in sub- paragraph (a) (i) above; 

b) payment of the damages specified in the Special Conditions of Contract, shall be 
made in the currencies and proportions specified in the Schedule of Payment 
Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in 
which the sum was expended by the Procuring Entity, or in such currency as may be agreed 
by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds 
the sum payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity 
may recover the balance of this amount from the sums otherwise payable to the Contractor in 
other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those 
prevailing on the Base Date and determined by the Central Bank of Kenya. 

 
15. TERMINATION BY PROCURING ENTITY 

 

15.1 Notice to correct any defects or failures 
 

If the Contractor fails to carry out any obligation under the Contract, the Architect may by 
notice require the Contractor to make good the failure and to remedy it within 30 days. 

 

15.2 Termination by Procuring Entity 
 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the 
contract based on following circumstances which shall include but not limited to: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-
Clause 15.1 [Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to continue 
performance of his obligations under the Contract, 

c) without reasonable excuse fails: 

i) to proceed with the Works in accordance with Clause 8 [Commencement, 
Delays and Suspension], or 

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 
[Remedial Work], within 30 days after receiving it, 

d) subcontracts the major part or whole of the Works or assigns the Contract without the 
consent of the Procuring Entity, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order 
made against him, compounds with his creditors, or carries on business under a receiver, 
trustee or manager for the benefit of his creditors, or if any act is done or event occurs which 
(under applicable Laws) has a similar effect to any of theseacts or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, 
commission or other thing of value, as an induce mentor reward: 



 

 

i) for doing or for bearing to do any action in relation to the Contract, or 

ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or 

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give 
(directly or indirectly) to any person any such induce mentor reward as is described in this 
sub-paragraph (f). 
However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, 
or 

g) If the contract or repeatedly fails to remedy delivers defective work, 



 

 

 

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 
2.2 of the Appendix B to these General Conditions, incompeting for or in executing the 
Contract. 

 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to 
the Contractor, terminate the Contract and expel the Contractor from the Site. However, in the 
case of sub- paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the 
Contract immediately. 

 
15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the 

Procuring Entity, under the Contractor otherwise. 
 

15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's 
Documents, and other design documents made by or for him, to the Engineer. However, the 
Contractor shall use his best efforts to comply immediately with any reasonable instructions 
included in the notice (i) for the assignment of any subcontract, and (ii) for the protection of life or 
property or for the safety of the Works. 

 

15.2.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other 
entities to do so. The Procuring Entity and these entities may then use any Goods, Contractor's 
Documents and other design documents made by or on behalf of the Contractor. 

 
15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works 

will be released to the Contractor at or near the Site. The Contractor shall promptly arrange their 
removal, at the risk and cost of the Contractor. However, if by this time the Contractor has failed 
to make a payment due to the Procuring Entity, these items may be sold by the Procuring Entity 
in order to recover this payment. Any balance of the proceeds shall then be paid to the Contractor. 

 

15.3 Valuation at Date of Termination 
 

Assoon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring 
Entity] has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the value of the Works, Goods and Contractor's Documents, 
and any other sums due to the Contractor for work executed in accordance with the Contract. 

 

15.4 Payment after Termination 
 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken 
effect, the Procuring Entity may: 
a) Proceed in accordance with Sub-Clause 2.5 [Procurin Entity's Claims], 
b) withhold further payments to the Contractor until the costs of execution, completion and 

remedying of any defects, damages for delay in completion (if any), and all other costs incurred 
by the Procuring Entity, have been established, and/ or 

 
c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any 

extra costs of completing the Works, after allowing for any sum due to the Contractor under 
Sub-Clause 15.3 [Valuation at Date of Termination]. After recovering any such losses, damages 
and extra costs, the Procuring Entity shall pay any balance to the Contractor. 

 

15.5 Procuring Entity's Entitlement to Termination for Convenience 
 

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's 
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 
30 days after the later of the dates on which the Contractor receives this notice or the Procuring 
Entity returns the Performance Security. The Procuring Entity shall not terminate the Contract under 
this Sub-Clausein order to execute the Works itself or to arrange for the Works to be executed by 
another contractor or to avoid a termination of the Contract by the Contractor under Clause 16.2 
[Termination by Contractor]. After this termination, the Contractor shall proceed in accordance with 
Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's Equipment] and shall be paid in 
accordance with Sub-Clause 16.4 [Payment on Termination]. 

 



 

 

15.6 Fraud and Corruption 
 

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its 
prevailing sanctions. 



 

 

 

15.7 Corrupt gifts and payments of commission 
 

15.7.1 The Contractor shall not; 

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or 
consideration of any kind as an inducement or reward for doing or for bearing to door for 
having done or for borne to do any act in relation to the obtaining or execution of this or any 
other Contract for the Procuring Entity or for showing or for bearing to show favor or disfavor 
to any person in relation to this or any other contract for the Procuring Entity. 

b) Enter into this or any other contract with the Procuring Entity in connection with which 
commission has been paid or agreed to be paid by him or on his behalf or to his knowledge, 
unless before the Contract is made particulars of any such commission and of the terms and 
conditions of any agreement for the payment there of have been disclosed in writing to the 
Procuring Entity. 

 
15.7.2 Any breach of this Condition by the Contractor or by anyone employed by him or acting on his 

behalf (whether with or without the knowledge of the Contractor) shall be an offence under the 
provisions of the Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and 
Economic Crimes Act (2003) of the Laws of Kenya. 

 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 
 

16.1 Contractor's Entitlement to Suspend Work 
 

16.1.1 If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment 
Certificates] or Sub-Clause 14.7 [Payment],or not receiving instructions that would enable the 
contractor to proceed with the works in accordance with the program, the Contractor may, after 
giving not less than 30 days' notice to the Procuring Entity, suspend work (or reduce the rate of 
work) unless and until the Contractor has received the Payment Certificate, reasonable evidence or 
payment, as the case may bea nd as described in the notice. 

 
16.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-

Clause 14.8 [Delayed Payment] and to termination under Sub-Clause 16.2 [Terminationby 
Contractor]. 

 
16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as 

described in the relevant Sub-Clause and in the above notice) before giving a notice of termination, 
the Contractor shall resume normal working as soon as is reasonably practicable. 

 
16.1.4 If the Contractor suffers delay and/ori ncurs Cost as a result of suspending work (or reducing the 

rate of work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect 
and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 
b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

 
16.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 
 

16.3 Termination by Contractor 
 

16.3.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to 
issue the relevant Payment Certificate, 

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 
90 days after the expiry of the time stated in Sub-Clause1 4.7 [Payment] within which payment 
is to be made (except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's 
Claims]), 

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such 
manner as to materially and adversely affect the economic balance of the Contract and/or the 



 

 

ability of the Contractor to perform the Contract, 

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 
[Prolonged Suspension], or 

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against him, compounds with his creditors, or carries on business 
under a receiver, trustee or manager for the benefit of his creditors, or if any act is done or 
event occurs which (under applicable Laws) has a similar effect to any of these acts or events. 



 

 

 

f) the Contractor does not receive the Architect instruction recording the agreement of both 
Parties on the fulfilment of the conditions for the Commencement of Works under Sub-Clause 
8.1 [Commencement of Works]. 

 

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the 
Procuring Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the 
Contractor may by notice terminate the Contract immediately. 

 
16.3.3 The Contractor's election to terminate the Contract shall not prejudice any other rights of the 

Contractor, under the Contractor otherwise. 
 

16.4 Cessation of Work and Removal of Contractor's Equipment 
 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination 
for Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional 
Termination, Payment and Release] has taken effect, the Contractor shall promptly: 
a) cease all further work, except for such work as may have been instructed by the Architect 

for the protection of life or property or for the safety of the Works, 
b) hand over Contractor's Documents, Plant, Materials and other work, for which the 

Contractor has received payment, and 
c) remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

 

16.5 PaymentonTermination 
 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken 
effect, the Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and 
Release], and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a 
result of this termination. 

 

17. RISK AND RESPONSIBILITY 
 

17.1 Indemnities 
 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's 
Personnel, and their respective agents, against and from all claims, damages, losses and expenses 
(including legal fees and expenses) in respect of: 

a) Bodily injury, sickness, disease or death, of any person what so ever arising outo for in the 
course of or by reason of the Contractor's design (if any), the execution and completion of the 
Works and the remedying of any defects, unless attributable to any negligence, willful actor 
breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their 
respective agents, and 

b) damage to or loss of any property, real or personal (other than the Works), to the extent that 
such damage or loss arises out of or in the course of or by reason of the Contractor's design 
(if any), the execution and completion of the Works and the remedying of any defects, unless 
and to the extent that any such damage or loss is attributable to any negligence, willful act or 
breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, their 
respective agents, or anyone directly or indirectly employed by any of them. 

 
17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, 

and their respective agents, against and from all claims, damages, losses and expenses (including 
legal fees and expenses) in respect of (1) bodily injury, sickness, disease or death, which is 
attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the 
Procuring Entity's Personnel, or any of their respective agents, and (2) the matters for which liability 
may be excluded from insurance cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-
Clause 18.3 [Insurance Against Injury to Persons and Damage to Property], unless and to the 
extent that any such damage or loss is attributable to any negligence, willful actor breach of the 
Contract by the contractor, the contractor's Personnel, their respective agents, or anyone directly 
or indirectly employed by any of them. 

 



 

 

17.2 Contractor's Care of the Works 
 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement 



 

 

 

Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 
[Taking Over of the Works and Sections]) for the Works, when responsibility for the care of the 
Works shall pass to the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to 
be issued) for any Section or part of the Works, responsibility for the care of the Section or part 
shall then pass to the Procuring Entity. 

 
17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take 

responsibility for the care of any work which is outstanding on the date stated in a Taking-Over 
Certificate, until this outstanding work has been completed. 

 
17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period 

when the Contractorisresponsiblefor their care, from any cause not listed in Sub-Clause 17.3 
[Procuring Entity's Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and 
cost, so that the Works, Goods and Contractor's Documents conform with the Contract. 

 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the 
Contractor after a Taking-Over Certificate has been issued. The Contractor shall also be liable for 
any loss or damage which occurs after a Taking-Over Certificate has been issued and which arose 
from a previous event for which the Contractor was liable. 

 

17.3 Procuring Entity's Risks 
 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as 
they directly affect the execution of the Works in Kenya, are: 

a) War hostilities (whether war be declared or not), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the 
Contractor's Personnel, 

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be 
attributable to the Contractor's use of such explosives, radiation or radio-activity, 

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds, 
 

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except 
as may be specified in the Contract, 

f) design of any part of the Works by the Procuring Entity's Personnel or by others for 
whom the Procuring Entity is responsible, and 

g) any operation of the forces of nature which is Unforeseeable or against which an 
experienced contractor could not reasonably have been expected to have taken adequate 
preventive precautions. 

 

17.4 Consequences of Procuring Entity's Risks 
 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage 
to the Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the 
Architect and shall rectify this loss or damage to the extent required by the Engineer. 

 
17.4.2 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the 

Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

 

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of TimeforCompletion], and 

(b) paymentofany such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs 
(e)and 
(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable. 

 
17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 
 

17.5 Intellectual and Industrial Property Rights 
 

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any 
patent, registered design, copyright, trade mark, trade name, trade secret or other intellectual or 
industrial property right relating to the Works; and “claim” shall refer to a claim (or proceedings 



 

 

pursuing a claim) alleging an infringement. 
 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving 
the claim, the first Party shall be deemed to have waived any right to indemnity under this Sub-
Clause. 



 

 

 

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim 
alleging an infringement which is or was: 
a) An un avoidable result of the Contractor's compliance with the Contract, or 
b) A result of any Works be ingused by the Procuring Entity: 

i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or 
ii) in conjunction with anything not supplied by the Contractor, unless such use was 

disclosed to the Contractor prior to the Base Date or is stated in the Contract. 
 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other 
claim which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or 
(ii) any design for which the Contractor is responsible. 

 
17.5.5 IfaPartyisentitledtobeindemnified under this Sub-Clause, the indemnifying Party may (at its cost) 

conduct negotiations for the settlement of the claim, and any litigation or arbitration which may 
arise from it. The other Party shall, at the request and cost of the indemnifying Party, assist in 
contesting the claim. This other Party (and its Personnel) shall not make any admission which might 
be prejudicial to the indemnifying Party, unless the indemnifying Party failed to take over the 
conduct of any negotiations, litigation or arbitration upon being requested to do so by such other 
Party. 

 
17.5.6 For operation and maintenance of any plan to requipment installed, the contractor shall grant a non-

exclusive and non-transferable license to the Procuring Entity under the patent, utility models ,or 
other intellectual rights owned by the contractor or a third party from whom the contract or has 
received the rights to grant sub-licenses and shall also grant to the Procuring Entity a non-exclusive 
and non-transferable rights (without the rights to sub-license) to use the know how and other 
technical information disclosed to the contract or under the contract. Nothing contained here-in 
shall be construed as transferring ownership of any patent, utility model, trademark, design, copy 
right, know-how or other intellectual rights from the contractor or any other third party to the 
Procuring Entity. 

 

17.6 Limitation of Liability 
 

17.6.1 Neither Party shall be liable to the other Party for loss of use of anyW orks, loss of profit, loss of any 
contractor for any in director consequential loss or damage which may be suffered by the other Party 
in connection with the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay 
Damages]; Sub-Clause 11.2 [Cost of Remedying Defects]; Sub-Clause 15.4 [Payment after 
Termination]; Sub-Clause 16.4 [Payment on Termination]; Sub-Clause 17.1 [Indemnities]; Sub-
Clause 17.4(b) [Consequences of Procuring Entity's Risks] and Sub-Clause 17.5 [Intellectual and 
Industrial Property Rights]. 

 
17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract 

other than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's 
Equipment and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 
[Intellectual and Industrial Property Rights], shall not exceed the sum resulting from the application 
of a multiplier (less or greater than one) to the Accepted Contract Amount, as stated in the Special 
Conditions of Contract, or (if such multiplier or other sum is not so stated) the Accepted Contract 
Amount. 

 
17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct 

by the defaulting Party. 
 

17.7 Use of Procuring Entity's Accommodation/Facilities 
 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided 
accommodation and facilities, if any, as detailed in the Specification, from the respective dates of 
hand-over to the Contractor until cessation of occupation (where hand-over or cessation of 
occupation may take place after the date stated in the Taking-Over Certificate for the Works). 

 
17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for 

their care arising from any cause whatsoever other than those for which the Procuring Entity is 
liable, the Contractor shall, at his own cost, rectify the loss or damage to the satisfaction of the 



 

 

Engineer. 
 

18. INSURANCE 
 

18.1 General Requirements for Insurances 
 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for 
effecting and maintaining the insurance specified in the relevant Sub-Clause. 



 

 

 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and 
in terms approved by the Procuring Entity. These terms shall be consistent with any terms agreed 
by both Parties before the date of the Letter of Acceptance. This agreement of terms shall take 
precedence over the provisions of this Clause. 

 
18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers 

and in terms acceptable to the Contractor. These terms shall be consistent with any terms agreed 
by both Parties before the date of the Letter of Acceptance. This agreement of terms shall take 
precedence over the provisions of this Clause. 

 
18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured 

as though a separate policy had been issued for each of the joint insured. If a policy indemnifies 
additional joint insured, namely in addition to the insured specified in this Clause, (i) the Contractor 
shall act under the policy on behalf of these additional joint insured except that the Procuring Entity 
shall act for Procuring Entity's Personnel, (ii) additional joint insured shall not be entitled to receive 
payments directly from the insurer or to have any other direct dealings with the insurer, and (iii) 
the insuring Party shall require all additional joint insured to comply with the conditions stipulated 
in the policy. 

 
18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies 

required to rectify the loss or damage. Payments received from insurers shall be used for the 
rectification of the loss or damage. 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the Special Conditions of 
Contract 
(calculated from the Commencement Date), submit to the other Party: 

 
a) Evidence that the insurances described in this Clause have been affected, and 

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works 
and Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and 
Damage to Property]. 

 
18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other 

Party. Whenever evidence or policies are submitted, the insuring Party shall also give notice to the 
Engineer. 

 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring 
Party shall keep the insurers informed of any relevant changes to the execution of the Works and 
ensure that insurance is maintained in accordance with this Clause. 

 

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the prior 
approval of the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first 
notified by the insurer shall promptly give notice to the other Party. 

 
18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and 

maintain under the Contractor fails to provide satisfactory evidence and copies of policies in 
accordance with this Sub- Clause, the other Party may (at its option and without prejudice to any 
other right or remedy) effect insurance for the relevant coverage and pay the premiums due. The 
insuring Party shall pay the amount of these premiums to the other Party, and the Contract Price 
shall be adjusted accordingly. 

 
18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the 

Procuring Entity, under the other terms of the Contractor otherwise. Any amounts not insured or 
not recovered from the insurers shall be borne by the Contractor and/or the Procuring Entity. 

 
18.1.12 Procuring Entity in accordance with these obligations, liabilitieso r responsibilities. However, if the 

insuring Party fails to effect and keep in force an insurance which is available and which it is required 
to effect and maintain under the Contract, and the other Party neither approves the omission nor 
effects insurance for the coverage relevant to this default, any moneys which should have been 
recoverable under this insurance shall be paid by the insuring Party. 

 



 

 

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's 
Claims] or Sub- Clause 20.1 [Contractor's Claims], as applicable. 

 
18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not 

limited to the insurance referred to Clause 18) with insurers from any eligible source country. 



 

 

 

18.2 Insurance for Works and Contractor's Equipment 
 

18.2.1 The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less 
than the full reinstatement cost including the costs of demolition, removal of debris and professional 
fees and profit. This insurance shall be effective from the date by which the evidence is to be 
submitted under sub-paragraph 
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-
Over Certificate for the Works. 

 
18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the 

Performance Certificate, for loss or damage for which the Contractor is liable arising from a cause 
occurring prior to the issue of the Taking-Over Certificate, and for loss or damage caused by the 
Contractor in the course of any other operations (including those under Clause 11 [Defects 
Liability]). 

 
18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement 

value, including delivery to Site. For each item of Contractor's Equipment, the insurance shall be 
effective while it is being transported to the Site and until it is no longer required as Contractor's 
Equipment. 

 

18.2.4 Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause: 
a) Shal lbe effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments 
from the insurers, payments being held or allocated to the Party actually bearing the costs of 
rectifying the loss or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's 
Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, 
loss or damage to a part of the Works which is attributable to the use or occupation by the 
Procuring Entity of another part of the Works, and loss or damage from the risks listed in sub-
paragraphs (c), (g) and (h)of Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each 
case) risks which are not insurable at commercially reasonable terms, with deductibles per 
occurrence of not more than the amount stated in the Special Conditions of Contract (if an 
amount is not so stated,t his sub-paragraph (d) shall not apply), and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, materials 
or workmanship (but cover shall include any other parts which are lost or damaged as a 
direct result of this defective condition and not as described in sub-paragraph (ii) below), 

ii) apart of the Works which is lost or damaged inorder to reinstate any other part of the 
Works if this other part is in a defective condition due to a defect in its design, materials 
or workmanship, 

iii) apart of the Works which has been taken over by the Procuring Entity, except to the 
extent that the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials 
intended for the Works]. 

 
18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases 

to be available at commercially reasonable terms, the Contractor shall (as insuring Party) give 
notice to the Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be 
entitled subject to Sub- Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent 
to such commercially reasonable terms asthe Contractor should have expected to have paid for 
such cover, and (ii) be deemed, unless he obtains the cover at commercially reasonable terms, to 
have approved the omission under Sub-Clause 18.1 [General Requirements for Insurances]. 

 

18.3 Insurance against Injury to Persons and Damage to Property 
 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily 
injury which may occur to any physical property (except things insured under Sub-Clause 18.2 
[Insurance for Works and Contractor's Equipment]) or to any person (except persons insured under 
Sub-Clause 18.4 [Insurance for Contractor's Personnel]), which may arise out of the Contractor's 
performance of the Contract and occurring before the issue of the Performance Certificate. 

 
18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Special 



 

 

Conditions of Contract, with no limit on the number of occurrences. If an amount is not stated in 
the Special Conditions of Contract, this Sub-Clause shall not apply. 

 

18.3.3 Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 



 

 

 

b) shall be in the joint names of the Parties, 

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property 
(except things insured under Sub-Clause 18.2) arising out of the Contractor's performance of 
the Contract, and 

d) may however exclude liability to the extent that it arises from: 

i) the Procuring Entity's right to have the Permanent Works executed on, over, under, in or 

ii) through any land, and to occupy this land for the Permanent Works, 

iii) damage which is an unavoidable result of the Contractor's obligations to execute the 

iv) Works and remedy any defects, and 

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that 
cover is available at commercially reasonable terms. 

18.4 Insurance for Contractor's Personnel 
 

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, losses and 
expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any 
person employed by the Contractor or any other of the Contractor's Personnel. 

 
18.4.2 The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages, 

losses and expenses (including legal fees and expenses) arising from injury, sickness, disease or 
death of any person employed by the Contractoror any othe rof the Contractor's Personnel, except 
that this insurance may exclude losses and claims to the extent that they arise from any act or 
neglect of the Procuring Entity or of the Procuring Entity's Personnel. 

 
18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel 

are assisting in the execution of the Works. For a Subcontractor's employees, the insurance may 
be effected by the Subcontractor, but the Contractor shall be responsible for compliance with this 
Clause. 

 

19. FORCE MAJEURE 
 

19.1 Definition of Force Majeure 
 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the Contract, 

c) which, having arisen, such Party could not reasonably have avoided or over come, and 

d) which is not substantially attributable to the other Party. 
 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind 
listed below, s olong as conditions (a) to (d) above are satisfied: 
a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 
b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, 

revolution, insurrection, military or usurped power, or civil war, 
c) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel, 
d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, 

except as maybeattributabletotheContractor'suseofsuchmunitions, explosives, radiation or 
radio-activity, and 

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by 
Force Majeure, then it shall give notice to the other Party of the event or circumstances constituting 
the Force Majeure and shall specify the obligations, the performance of which is or will be 
prevented. The notice shall be given within 14 days after the Party became aware, or should have 
become aware, of the relevant event or circumstance constituting Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as 
such Force Majeure prevents it from performing them. 

19.2.3 Not withstanding any other provision of this Clause, Force Majeure shall not apply to obligations 
of either Party to make payments to the other Party under the Contract. 



 

 

19.3 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of 
the Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be 
affected 



 

 

 

by the Force Majeure. 

19.4 Consequences of Force Majeure 

 
19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by 

Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], 
and suffers delay and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be 
entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 
19.1 [Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment 
of any such Cost, including the costs of rectifying or replacing the Works and/or Goods 
damaged or destroyed by Force Majeure, to the extent they are not indemnified through the 
insurance policy referred to in Sub- Clause18.2 [Insurance for Works and Contractor's 
Equipment]. 

 

19.4.2 After receiving this notice, the Architect shall proceed in a ccordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 

 

19.5 Force Majeure Affecting Subcontractor 
 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief 
from force majeure on terms additional to or broader than those specified in this Clause, such 
additional or broader force majeure events or circumstances shall not excuse the Contractor's non-
performance or entitle him to relief under this Clause. 

 

19.6 Optional Termination, Payment and Release 
 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous period of 
84 days by reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice 
of Force Majeure], or for multiple periods which total more than 140 days due to the same notified 
Force Majeure, then either Party may give to the other Party a notice of termination of the Contract. 
In this event, the termination shall take effect 7 days after the notice is given, and the Contractor 
shall proceed in accordance with Sub-Clause 
16.3 [Cessation of Work and Removal of Contractor's Equipment]. 

 

19.6.2 Upon such termination, the Architect shall determine the value of the work done and issue a 
Payment Certificate which shall include: 

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract; 

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the 
Contractor, or of which the Contractor is liable to accept delivery: this Plant and Materials shall 
become the property of (and be at the risk of) the Procuring Entity when paid for by the 
Procuring Entity, and the Contractor shall place the same at the Procuring Entity'sdisposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred 
by the Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the 
return of these items to the Contractor's works in his country (or to any other destination at 
no greater cost); and 

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with 
the Works at the date of termination. 

 

19.7 Release from Performance 
 

Not withstanding any other provision of this Clause, if any event or circumstance outside the control 
of the Parties (including, but not limited to, Force Majeure) arises which makes it impossible or 
unlawful for either or both Parties to fulfil its or their contractual obligations or which, under the 
law governing the Contract, entitles the Parties to be released from further performance of the 
Contract, then upon notice by either Party to the other Partyofsucheventorcircumstance: 



 

 

a) The Parties shall be discharged from further performance, without prejudice to the rights of 
either Party in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been 
payable under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract 
had been terminated under Sub-Clause 19.6. 



 

 

 
 

20. SETTLEMENT OF CLAIMS AND DISPUTES 
 

20.1 Contractor's Claims 
 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or 
any additional payment, under any Clause of these Conditions or otherwise in connection with the 
Contract, the Contractor shall give Notice to the Engineer, describing the event or circumstance 
giving rise to the claim. The notice shall be given as soon as practicable, and not later than 30 days 
after the Contractor became aware, or should have become aware, of the event or circumstance. 

 
20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for 

Completion shall not be extended, the Contractor shall not be entitled to additional payment, and 
the Procuring Entity shall be discharged from all liability in connection with the claim. Otherwise, 
the following provisions of this Sub- Clause shall apply. 

 
20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and 

supporting particulars for the claim, all as relevant to such event or circumstance. 
 

20.1.4 TheContractorshallkeepsuch contemporary records as may be necessary to substantiate any claim, 
either on the Site or at an other location acceptable to the Engineer. Without admitting the 
Procuring Entity's liability, the Architect may, after receiving any notice under this Sub-Clause, 
monitor the record-keeping and/ or instruct the Contractor to keep further contemporary records. 
The Contractor shall permit the Architect to inspect all these records and shall (if instructed) submit 
copies to the Engineer. 

 
20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the event or 

circumstance giving rise to the claim, or within such other period as may be proposed by the 
Contractor and approved by the Engineer, the Contractor shall send to the Architect fully detailed 
claim which includes full supporting particulars of the basis of the claim and of the extension of time 
and/ or additional payment claimed. If the event or circumstance giving rise to the claim has a 
continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated 
delay and/ or amount claimed, and such further particulars as the Architect may reasonably 
require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting 
from the eventor circumstance, or within such other period as may be proposed by the 
Contractor and approved by the Engineer. 

 

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous 
claim, or within such other period as may be proposed by the Architect and approved by the 
Contractor, the Architect shall respond with approval, or with disapproval and detailed comments. 
He may also request any necessary further particulars but shall nevertheless give his response on 
the principles of the claim within the above defined time period. 

 
20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-

Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of the Time for 
Completion (before or after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for 
Completion], and/or (ii) the additional payment (if any) to which the Contractor is entitled under 
the Contract. 

 
20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been 

reasonably substantiated as due under the relevant provision of the Contract.Unless and until the 
particulars supplied are sufficient to substantiate the whole of the claim, the Contractor shall only be 
entitled to payment for such part of the claim as he has been able to substantiate. 

 
20.1.9 If the Architect does not respond within the time frame defined in this Clause, either Party may 

consider that the claim is rejected by the Architect and any of the Parties may refer the dispute for 
amicable settlement in accordance with Clause 20.3. 



 

 

 

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may 
apply to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any 
claim, any extension of time and/ or additional payment shall take account of the extent (if any) to 
which the failure has prevented or prejudiced proper investigation of the claim, unless the claim is 
excluded under the second paragraph of this Sub-Clause 20.3. 



 

 

 

 

20.2 Procuring Entity's Claims 
 

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these 
Conditionsor otherwise in connection with the Contract, and/or to any extension of the Defects 
Notification Period, the Procuring Entity or the Architect shall give notice and particulars to the 
Contractor. However, notice is not required for payments due under Sub-Clause 4.19 [Electricity, 
Water and Gas], under Sub-Clause 4.20 [Procuring Entity's Equipment and Free-Issue Materials], 
or for other services requested by the Contractor. 

 
20.2.2 The notice shall be given as soon as practicable and no longer than 30 days afte rthe Procuring 

Entity became aware, or should have become aware, of the event or circumstances giving rise to the 
claim. A notice relating to any extension of the Defects Notification Period shall be given before the 
expiry of such period. 

 

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation 
of the amount and/or extension to which the Procuring Entity considers itself to be entitled in 
connection with the Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) the amount (if any) which the Procuring Entity is entitled 
to be paid by the Contractor, and/ or 
(ii) the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 
[Extension of Defects Notification Period]. 

 
20.2.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The 

Procuring Entity shall only be entitled to set off against or make any deduction from an amount 
certified in a Payment Certificate, or to otherwise claim against the Contractor, in accordance with 
this Sub-Clause. 

 

20.3 Amicable Settlement 
 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably 
before the commencement of arbitration. However, unless both Parties agree otherwise, the Party 
giving a notice of a claim in accordance with Sub-Clause 20.1 above should move to commence 
arbitrationa fter 60 days from the day on which a notice of a claim was given, even if no attempt 
at an amicable settlement has been made. 

 

20.4 Matters that may be referred to arbitration 
 

Notwithstanding anything stated herein the following matters may be referred to arbitration 
before the practical completion of the Works or abandonment of the Works or termination of 
the Contract by either party: 
a) Whether or not the issue of an instruction by the Architect is empowered by these Conditions. 
b) Whether or not a certificate has been improperly withheld or is not in accordance with these 

Conditions. 
c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19. 
e) All other matters shall only be referred to arbitration after the completion or alleged completion 

of the Works or termination or alleged termination of the Contract, unless the Procuring Entity 
and the Contractor agree otherwise in writing. 

 

20.5 Arbitration 
 

20.5.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not 
settled amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 

 
20.5.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or 

dispute has not been given by the applying party within ninety days of the occurrence or discovery 
of the matter or issue giving rise to the dispute. 

 
20.5.3 Not withstanding the issue of a notice as stated above, the arbitration of such a claim or dispute 

shall not commence unless an attempt has in the first instance been made by the parties to settle 



 

 

such claim or dispute amicably with or without the assistance of third parties. Proof of such attempt 
shall be required. 

 

20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 
measurements, computations, tests or valuations as may in his opinion be desirable in order to 
determine the rights of the parties and assess and a ward any sums which ought to have been the 
subject of or included in any certificate. 



 

 

 

 
20.5.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, 

review and revise any certificate, opinion, decision, requirement or notice and to determine all 
matters in dispute which shall be submitted to him in the same manner as if no such certificate, 
opinion, decision require mentor notice had been given. 

 
20.5.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, 

instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify 
representatives of the Parties and the Architect from being called as a witness and giving evidence 
before the arbitrators on any matter whatsoever relevant to the dispute. 

 

20.5.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the 
reasons for dissatisfaction given in its Notice of Dissatisfaction. 

 
20.5.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the 

Parties, and the Architect shall not be altered by reason of any arbitration being conducted during 
the progress of the Works. 

 
20.5.8 Thetermsofthere muneration of each or all the members of Arbitration shall be mutually agreed 

upon by the Parties when agreeing the terms of appointment. Each Party shall be responsible for 
paying one-half of this remuneration. 

 

20.6 Arbitration with National Contractors 
 

20.6.1 If the Contractis with national contractors, arbitration proceedings will be conducted in accordance 
with the Arbitration Laws ofKenya. In case of any claim or dispute, such claim or dispute shall be 
notified in writing by either party to the other with a request to submit it to arbitration and to concur 
in the appointment of an Arbitrator within thirty days of the notice. The dispute shall be referred 
to the arbitration and final decision of a person to be agreed between the parties. Failing agreement 
to concur in the appointment of an Arbitrator, the Arbitrator shall be appointed, on the request of 
the applying party, by the Chairman or Vice Chairman of any of the following professional 
institutions; 
i) Architectural Association of Kenya 
ii) Institute of Quantity Surveyors of Kenya 
iii) Association of Consulting Engineers of Kenya 
iv) Chartered Institute of Arbitrators (Kenya Branch) 
v) Institution of Engineers of Kenya 

 

20.6.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 
 

20.7 Arbitration with Foreign Contractors 
 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of 
the United Nations Commission on International Trade Law (UNCITRAL); or with proceedings 
administered by the International Chamber of Commerce (ICC) and conducted under the ICC Rules 
of Arbitration; by one or more arbitrators appointed in accordance with said arbitration rules. 

 
20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be 

conducted in the language for communications defined in Sub-Clause1.4 [Law and Language]. 
 

20.8 Alternative Arbitration Proceedings 
 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration 
(NCIA) which offers a neutral venue for the conduct of national and international arbitration with 
commitment to providing institutional support to the arbitral process. 

 

20.9 Failureto Comply with Arbitrator's Decision 
 

20.9.1 The award of such Arbitrator shall be final and binding up on the parties. 
 

20.9.2 In the even tthat a Party fails to comply with a final and binding Arbitrator's decision, then the 



 

 

other Party may, without prejudice to any other rights it may have, refer the matter to a competent 
court of law. 



 

 

 
 

20.10 Contract operations to continue 
 

Notwithstanding any reference to arbitration herein, 
 

1.1.1 the parties shall continue to perform their respective obligations under the Contract 
unless they otherwise agree; and 

 

1.1.2 the Procuring Entity shall pay the Contractor any monies due the Contractor. 



 

 

 

Section IX - Special Conditions of Contract 
 

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the 
provisions here in shall prevail over those in the GCC. 

 

 
Conditions Sub- 

Claus
e 

Data 

Part A - Contract 
Data 

Procuring Entity’s name 
and address 

Heading Insert 

Name and Reference No. of 
the Contract 

Headin
g and 
1.1 

Insert 

Engineers Name and address Heading 
and 
3.1.1 

Insert 

Contractor’s 
Representative’s name 

4.3.1 [insert the name of the Contractor’s 
Representative agreed by the Procuring Entity 
prior to Contract 
signature] 

Key Personnel names 16.9.1 [insert the name of each Key Personnel 
agreed by the Procuring Entity prior to 
Contract signature] 

Time for Completion 1.1.   days 
If Sections are to be used, refer to Table: 
Summary of Sections below 

Defects Notification Period 1.1   days 

Sections 1.1 If Sections are to be used, refer to Table: 
Summary of 
Sections below 

Electronic transmission systems 1.3  

Time for the Parties entering 
into a Contract Agreement 

1.6 Within 30days 

Commencement Date 8.1.1  

Time for access to the Site 2.1.1 No later than the Commencement Date, and 
not later than days after 
Commencement Date 

Architect Duties and Authority 3.1.6 
(b) (ii) 

Variations resulting in an increase of the 
Accepted Contract Amount in excess of % shall 
require approval of the Procuring Entity. 

Performance Security 4.2.1 The performance security will be in the form of a 

  [insert either one of “demand 
guarantee” or “performance bond”] in the 
amount(s) of [insert related figure(s)] percent 
of the Accepted Contract Amount and in the 
same currency(ies) of the 
Accepted Contract Amount. 

Normal working hours 6.5 Specify 

Delay damages for the Works 8.7 & 
14.15(b
) 

  % of the Contract Price per day. 
If Sections are to be used, refer to Table: 
Summary of Sections below 

Maximum amount of 
delay damages 

8.7.1   % of the final Contract Price. 



 

 

Provisional Sums 13.6. (b)(ii) [If there are Provisional Sums, insert a 
percentage for adjustment of Provisional 
Sums] 

% 
Adjustments for Changes in Cost 13.9 Period “n” applicable to the adjustment multiplier 

“Pn”: [Insert the period if different 
from 
one (1) month; if period “n” is one (1) month, 
insert “not applicable”] 



 

 

Conditions Sub- 
Claus
e 

Data 

Total advance payment 14.2.1   % Percentage of the Accepted Contract 
Amount 
payable in the currencies and proportions in 
which the Accepted Contract Amount is 
payable 
[Insert number and timing of 
installments if applicable] 

Repayment amortization 
rate of advance payment 

14.2.5 (b)   % 

Percentage of Retention 14.3.2 (c) % 
Limit of Retention Money 14.3.2 (c) % of the Accepted Contract Amount 

Plant and Materials  

14.5.3(b)(i) 

If Sub-Clause 14.5 applies: 
Plant and Materials for payment Free on Board 

[list]. 
14.5.3(c)(i) Plant and Materials for payment when delivered 

to 
the Site [list]. 

Minimum Amount of Interim 
Payment Certificates 

14.6.2   % of the Accepted Contract 
Amount. 

Publishing source of 
commercial interest rates for 
financial charges 
in case of delayed payment 

14.8 Specify % rate per month of 
delayed payment. 

Maximum total liability of the 
Contractor to the Procuring 
Entity 

17.6.2 [Select one of the two options below as 
appropriate] The product of [insert a multiplier 
less or greater than one] times the Accepted 
Contract Amount, 
or 
  [insert amount of the maximum 
total liability] 

Periods for submission 
of insurance: 

18.1.6 [Insert period for submission of evidence of 
insurance and policy. Period may be from 14 
days to 
30days.] 

a. evidence of insurance.   days 
b. relevant policies days 

Maximum amount of deductibles 
for insurance of the 
Procuring Entity's risks 

18.2.4 (d) [Insert maximum amount of deductibles] 

Minimum amount of third-
party insurance 

18.3.2 [Insert amount of third-party insurance] 

The place of arbitration 20.7.2 Insert city and Country 



 

 

 

SECTION X - CONTRACT FORMS 

 
 

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM NO. 2 – REQUEST FOR REVIEW 

FORM No. 3-LETTEROF AWARD 
 

FORM No. 4 - CONTRACT AGREEMENT 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank 

Guarantee] FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond] 

FORM No. 7 - ADVANCE PAYMENT SECURITY 

FORM No. 8 - RETENTION MONEY SECURITY 



 

 

 

FORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT 
 

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not 
successful. Send this Notification to the Tenderer's Authorized Representative named in the Tender 
Information Form on the format below. 

 

FORMAT 
 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 
 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification 
must be sent to all Tenderers simultaneously. This means on the same date and as close to the 
same time as possible.] 

 

2. Date of transmission: [email] on [date] (local time) 
 

This Notification is sent by (Name and designation)    
 

3. Notification of Award 

i) Procuring Entity: [insert the name of the ProcuringEntity] 

ii) Project: [insert name ofproject] 

iii) Contract title: [insert the name of thecontract] 

iv) ITT No: [insert ITT reference number from ProcurementPlan] 
 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above 
contract. The transmission of this Notification begins the Standstill Period. During the Standstill 
Period, you may: 

 
4. Request a debriefing in relation to the evaluation of your tender by submitting a 

Procurement-related Complaint in relation to the decision to award the contracts. 
 

a) The successful tenderers 
 

i) Name of successful Tender   
 

 
ii) Address of the successful Tender    

 
 

iii) Contract price of the successful Tender Kenya Shillings                                                                                  

(in words ) 

b) The reasons for your tender being unsuccessful are as follows: 
 

c) OtherTenderers 
 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the 
evaluated price as well as the Tender price as read out. 



 

 

 

 
SNo Name of Tender Tender 

Price as 
read out 

Tender’s 
evaluated price 
(Note a) 

One Reason Why Not 
Evaluated 

1     

2     

3     

4     

5     

     

(Note a) State NE if not evaluated 

 
5. How to request a debriefing 

 

a) DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time). 
 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you 
decide to request a debriefing your written request must be made within three (5) Business Days 
of receipt of this Notification of Intention to Award. 

 
c) Provide the contract name, reference number, name of the Tenderer, contact details; and address 

the request for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 
 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing 
within five (3) Business Days of receip tof your request. If we are unable to provide the debriefing 
within this period, the Standstill Period shall be extended by five (3) Days after the date that the 
debriefing is provided. If this happens, we will notify you and confirm the date that the extended 
Standstill Period will end. 

 
e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly 

advise you in writing how the debriefing will take place and confirm the date and time. 
 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, 
we will provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days 
from the date of publication of the Contract Award Notice. 

 

6. How to make a complaint 
 

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by 
midnight, [insert date] (local time). 

 
b) Provide the contract name, reference number, name of the Tenderer, contact details; and 

address the Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/ position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 
 

c) At this point in the procurement process, you may submit a Procurement-related Complaint 
challenging the decision to award the contract. You do not need to have requested, or received, a 
debriefing before making this complaint. Your complaint must be submitted within the Standstill 
Period and received by us before the Standstill Period ends. 

 

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 



 

 

and its Regulations a vailable from the Website www.ppra.go.ke. 

http://www.ppra.go.ke/


 

 

 

 

You should read these documents before preparing and submitting your complaint. 
 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a 
Tender in this tendering process and is the recipient of a Notification of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support your complaint. 
 

7. Standstill Period 
 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of 
Intention to Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above. 
 

If you have any questions regarding this Notification please do not hesitate 
to contact us. On behalf of the Procuring Entity: 

 

Signature:   
 

Name:  

Title/position:   

 
 

Telephone:   
 



 

 

 
 

FORM NO. 2- REQUEST FOR REVIEW 

 

FORM FOR REVIEW (r.203(1)) 

 

 
PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF……….….20……... 

BETWEEN 

…………………………...……………………………….APPLICAN

T AND 

…………………………………RESPONDENT (Procuring Entity) 

 

 
Request for review of the decision of the…………… (Name of the Procuring Entity of ……………dated the…day of 

………….20……….in the matter of Tender No………..…of …………..20….. for ........... (Tender description). 

REQUEST FOR REVIEW 

I/We……………………………,the above named Applicant(s), of address: Physical address…………….P. O. Box No…………. 

Tel. No……..Email ................. , hereby request the Public Procurement Administrative Review Board to review the 

whole/part of 

the above mentioned decision on the following grounds , 

namely: 1. 

2. 

By this memorandum, the Applicant requests the Board for an 

order/orders that: 1. 

2. 

SIGNED ……………….(Applicant) Dated on…………….day of ……………/…20…… 

 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on ...... day of 

………....20….……… 

SIGNED 

Board Secretary 



 

 

 

FORM NO 3: LETTER OF AWARD 
 

letterhead paper of the Procuring 

Entity] [date] 

 
To: [name and address of the Contractor] 

 
This is to notify you that your Tender dated [date] for execution of the [name of the Contract and 
identification number, as given in the Contract Data] for the Accepted Contract Amount [amoun tin 
numbers and words] [name of currency], as corrected and modified in accordance with the Instructions 
to Tenderers, is here by accepted by (name of Procuring Entity). 

 

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, 
using, for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, 
of the Tender Document. 

 

Authorized Signature: ........................................................................................................................ 
 

Name and Title of Signatory: .............................................................................................................. 
 

Name of Procuring Entity: .................................................................................................................. 
 

Attachment: Contract Agreement: ..................................................................................................... 



 

 

 

FORM NO 4: CONTRACT AGREEMENT 
 

THIS AGREEMENT made the day of…………………………. 20……………., between………………………. 
…………………………………………...of ................................................................. (hereinafter “the Procuring 

Entity”), of the one part, and of
 (hereinafter “the Contractor”), of the 
other part: 

 

WHEREAS the Procuring Entity desires that the Worksknownas should 
be executed by the Contractor, and has accepted a Tender by the Contractor for the execution and 
completion of these Worksand the remedying of any defects there in, 

 

The Procuring Entity and the Contractor agree as follows: 
 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned 
to them in the Contract documents referred to. 

 
2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement. This Agreement shall prevail over all other Contract documents. 
 

a) theNotification of Award 

b) the Form of Tender 

c) the addenda Nos (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 
 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in 
this Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and 
to remedy defects therein in conformity in all respects with the provisions of the Contract. 

 
4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying of defects there in, the Contract Price or such other sum as 
may become payable under the provisions of the Contract at the times and in the manner prescribed 
by the Contract. 

 

INWITNESS where of the parties here to have caused this Agreement to be executed in 
accordance with the Laws of Kenya on the day, month and year specified above. 

 

Signeda nd sealed by (for the Procuring Entity) 
 
 

 
Signed and sealed by (for the Contractor). 



 

 

 

 

FORM NO. 5 - PERFORMANCE SECURITY 

 
[Option 1 - Unconditional Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [insert name and Address of Procuring Entity] 

Date:   [Insert date of issue] 
 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informedthat   (hereinafter called 

"the Contractor") has entered into Contract No.  dated  with 

(name of Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution 

of 

  (hereinafter called "the Contract"). 
 

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 
required. 

 

3. Atthe request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary 

any sum or sums not exceeding in total an amount of (in words ),
1 
such sum being payable in the 

types and proportions of currencies in which the Contract Price is payable, upon receipt by us of the 

Beneficiary's complying demand supported by the Beneficiary's statement, whether in the demand it 

self or in a separate signed document accompanying or identifying the demand, stating that the 

Applicant is in breach of its obligation(s) under the Contract, without the Beneficiary needing to prove 

or to show grounds for your demand or the sum specified therein. 

4. This guarantee shall expire, no later than the………………...Day of…………,2 ... 
2
, and any demand for 

payment under it must be received by us at the office indicated above on or before that date. 
 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] 

[one year], inresponse tot he Beneficiary's written request for such extension, such request to be 

presented to the Guarantor before the expiry of the guarantee.” 

....................................................................... 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 
1The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less 
provisional sums, if any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary. 
2Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in 
the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from 
the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 



 

 

 

FORM No. 6- PERFORMANCE SECURITY 
 

[Option 2– Performance Bond] 
 

[Note: Procuring Entities a readvised to use Performance Security – Unconditiona lDemand Bank 
Guarantee in stead of Performance Bond due to difficulties involved in calling Bond holder to action] 

 
[Guarantor letterhead or SWIFT identifier code] 

Beneficiary:

 [insertnameandAddressofProcuringEntity] 

Date:    [Insert date of issue] 

PERFORMANCE BONDNo.:   

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. By this Bond as Principal (hereinafter called “the Contractor”) and 

   ] as Surety (hereinafter 
called “the Surety”),are held and firmly bound unto ] as Obligee (hereinafter called “the Procuring 
Entity”) in the amount of for the payment of which sum well and truly to be made 
in the types and proportions of currencies in which the Contract Price is payable, the Contractor and 
the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and 
severally, firmly by these presents. 

 
2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the

 day of ,20 , for in 
accordance with the documents, plans, specifications, and amendments there to, which to the extent 
here in provided for, are by reference made part here of and are here in after referred to as the Contract. 

 
3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and 

faithfully perform the said Contract (including any amendments thereto), then this obligation shall be 
null and void; otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and 
declared by the Procuring Entity to be, in default under the Contract, the Procuring Entity having 
performed the Procuring Entity's obligations there under, the Surety may promptly remedy the default, 
or shall promptly: 

a) Complete the Contract in accordance with its terms and conditions; or 

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for 
completing the Contract in accordance with its terms and conditions, and upon determination by 
the Procuring Entity and the Surety of the lowest responsive Tenderers, arrange for a Contract 
between such Tenderer, and Procuring Entity and make a vailable as work progresses (even 
though there should be a default or a succession of defaults under the Contract or Contracts of 
completion arranged under this paragraph) sufficient funds to pay the cost of completion less the 
Balance of the Contract Price; but not exceeding, including other costs and damages for which the 
Surety may be liable hereunder, the amount set forth in the first paragraph hereof. The term 
“Balance of the Contract Price,” as used in this paragraph, shall mean the total amount payable 
by Procuring Entity to Contractor under the Contract, less the amount properly paid by Procuring 
Entity to Contractor; or 

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in 
accordance with its terms and conditions upto a total not exceeding the amount of this Bond. 

 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 
 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the 
issuing of the Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of 
any person or corporation other than the Procuring Entity named here in or the heirs, executors, 
administrators, successors, and assigns of the Procuring Entity. 



 

 

 

6. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety 
has caused these presents to be sealed with his corporate seal duly at tested by the signature of his 
legal representative, this day of 20 . 



 

 

 
 

SIGNED ON on behalf of   
 

 

By in the capacity of   
 

 

Inthepresenceof   
 
 

 
SIGNED ON on behalf of   

 

 

By in the capacity of   
 

 

Inthepresence of   



 

 

 

FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 
[Guarantor letterhead] 

Beneficiary: [Insert name and Address of ProcuringEntity] 

Date: [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that  (hereinafter called “the Contractor”) has entered into 

Contract No. dated with the Beneficiary, for the execution of   
(hereinafter called" the Contract"). 

 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the 
sum 
  (in words ) is to be made against an advance payment 
guarantee. 

 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary 
any sum or sums not exceeding in total an amount of (in words )

1 
upon 

receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether 
in the demand itself or in a separate signed document accompanying or identifying the demand, stating 
either that the Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; 
or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, 
specifying the amount which the Applicant has failed to repay. 

 
4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary's bank stating that the advance payment referred to above has been 
credited to the Contractor on its account number at . 

 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as specified in copies of interim statements or payment certificates 
which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy 
of the interim payment certificate indicating that ninety (90) percent of the Accepted Contract Amount, 
less provisional sums, has been certified for payment, oronthe dayof ,2 ,

2 
whichever is 

earlier. Consequently, any demand for payment under this guarantee must be received by us at this 
office on or before that date. 

 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] 
[one year], in response to the Beneficiary's written request for such extension, such request to be 
presented to the Guarantor before the expiry of the guarantee. 

 

 

 
 

[Name of Authorized Official, signature(s) and seals/stamps] 
 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be 
deleted from the final product. 

 
 
 
 
 
 
 



 

 

 
1The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the 
advance paymen tas specified in the Contract. 
2Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time 
for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must 
be in writing and must be made prior to the expiration date established in the guarantee 

 



 

 

FORM NO. 8 – RETENTION MONEY SECURITY 
 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [Insert name and Address of Procuring Entity] 

Date: [Insert date of issue] 

Advance payment guarantee no. [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that [insert name of Contractor, which in the case of a joint 

venture shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into 
Contract No. 
  [insert reference number of the contract] dated with the Beneficiary, for 
the executionof  [insert name of contract and brief description of Works] 
(hereinafter called "the Contract"). 

 
2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains 

moneys upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-
Over Certificate has been issued under the Contract and the first half of the Retention Money has been 
certified for payment, and payment of [insert the second half of the Retention Money] is to be made 
against a Retention Money guarantee. 

 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary 
any sum or sums not exceeding in total an amount of [insert amount in figures] _ ([insert amount in 
words ])1 

upon receipt by us of the Beneficiary's complying demands 
upported by the Beneficiary's statement, whether in the demand itself or in a separate signed document 
accompanying or identifyingthedemand, stating that the Contractor is in breach of its obligation(s) under 
the Contract, without your needing to prove or showgrounds for your demand or the sum specified 
there in. 

 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a 
certificate from the Beneficiary's bank stating that the second half of the Retention Money as referred 
to above has been credited to the Contractor on its account number at [insert name and 
address ofApplicant's bank]. 

 

5. This guarantee shall expire no later than the....................Day of...................2...........
2
, and any 

demand for payment under it must be received by us at the office indicated above on or before that 
date. 

 
6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] 

[one year], in response to the Beneficiary's written request for such extension, such request to be 
presented to the Guarantor before the expiry of the guarantee. 

 
 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 
from the final product. 

1The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 
2Insert a date that is twenty-eight days after the expiry of retention period after the actua lcompletion date of the contract. The Procuring Entity 
should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension 
of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 



 

 

 

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 
 

 
Tender Reference No.:  [insert identification 

no] Name of the Tender Title/Description: [insert name of the assignment] 

to: 

  [insert complete name of Procuring Entity] 
 

In response to the requirement in your notification of award dated [insert date of notification of award] to 
furnish additional information on beneficial ownership: [select one option as applicable and delete 
the options that are not applicable] 

 

I) We here by provide the following beneficial ownership information. 
 

Details of Beneficial ownership 
 Details of all Beneficial Owners % of 

shares a 
person 
holds in 
the 
company 
Directly or 
indirectly 

% of voting 
rights a 
person holds 
in the 
company 

Whether a person 
directly or indirectly 
holds a right to 
appoint or remove a 
member of the board 
of directors of the 
company or an 
equivalent governing 
body of the 
Tenderer (Yes / No) 

Whether a 
person directly or 
indirectly 
exercises 
significant 
influence or 
control over the 
Company 
(tenderer) (Yes / 
No) 

 Full Name Directly------ 

----- % 

of shares 

 
 

Indirectly---- 
------ % 

of shares 

Directly……… 

…….% of voting 

rights 

 
Indirectly---------
- 

% of 

voting 
rights 

1. Having the right to 

appoint a majority of 
the board of the 

directors or an 
equivalent governing 

body of the 

Tenderer: Yes -----
No---- 

2. Is this right held 

directly or 
indirectly?: 

 
 

Direct……………… 
… 

 
 

Indirect……………… 
... 

1. Exercises 

significant 
influence or 

control over the 
Company body of 

the Company 

(tenderer) 

 
Yes -----No---- 

 

2. Is this influence 
or control 

exercised 

directly or 
indirectly? 

 

Direct………….. 

 
Indirect………… 

 

 
1. 

National 

identity card 
number or 

Passport 
number 

 Personal 

Identification 
Number (where 

applicable) 

 Nationality   

 Date of birth 

[dd/mm/yyyy] 

  

 Postal address   

 Residential address   

 Telephone number     

 Email address     

 Occupation 

or profession 

    

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to 
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint 
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be 
submitted in this Form shall be current as of the date of its submission. 

 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted, 
and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement. 



 

 

 Details of all Beneficial Owners % of 
shares a 
person 
holds in 
the 
company 
Directly or 
indirectly 

% of voting 
rights a 
person holds 
in the 
company 

Whether a person 
directly or indirectly 
holds a right to 
appoint or remove a 
member of the board 
of directors of the 
company or an 
equivalent governing 
body of the 
Tenderer (Yes / No) 

Whether a 
person directly or 
indirectly 
exercises 
significant 
influence or 
control over the 
Company 
(tenderer) (Yes / 
No) 

 

2. Full Name  Directly------ 

----- % 

of shares 

 
 

Indirectly---- 

------ % 

of shares 

Directly……… 

…….% of voting 
rights 

 
Indirectly---------
- 

% of 

voting 
rights 

1. Having the right to 

appoint a majority of 
the board of the 

directors or an 

equivalent governing 
body of the 

Tenderer: Yes -----
No---- 

2. Is this right held 

directly or 
indirectly?: 

 
 

Direct……………… 
… 

 
 

Indirect……………… 
... 

1. Exercises 

significant 
influence or control 

over the Company 

body of the 
Company 

(tenderer) 

Yes -----No---- 
 

2. Is this influence 

or control 
exercised 

directly or 
indirectly? 

 

Direct………….. 

 
Indirect………… 

National 

identity card 
number or 

Passport 

number 

 

Personal 

Identification 
Number (where 

applicable) 

 

 Nationality(ies)    

 Date of birth 

[dd/mm/yyyy] 

   

 Postal address    

 Residential 

address 

   

 Telephone number    

 Email address    

 Occupation 

or profession 

   

 

3. 

 
e.t 

.c 

      

   

   

   

 

II)  Am fully aware that beneficial ownership information above shall be reported to the Public Procurement 
Regulatory Authority together with other details in relation to contract awards and shall be maintained in 
the Government Portal, published and made publicly available pursuant to Regulation 13(5) of the 
Companies (Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this paragraph 
Personally Identifiable Information in line with the Data Protection Act shall not be published or made 
public). Note that Personally Identifiable Information (PII) is defined as any information that can be used 
to distinguish one person from another and can be used to deanonymize previously anonymous data. This 
information includes National identity card number or Passport number, Personal Identification Number, Date 
of birth, Residential address, email address and Telephone number. 

 
III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a 

natural person who in relation to the company: 
 

(a) holds at least ten percent of the issued shares in the company either directly or indirectly; 
 

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly; 
 



 

 

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or 
 

(d) exercises significant influence or control, directly or indirectly, over the company. 
 

IV) What is stated to herein above is true to the best of my knowledge, information and belief. 



 

 

 

 
 

 

 

Name of the Tenderer................. *[insert complete name of the Tenderer]   

 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name 

of person duly authorized to sign the Tender] 

Designation of the person signing the Tender .............. [insert complete title of the person signing the 
Tender] 

 
Signature of the person named above ............... [insert signature of person whose name and capacity are 
shown 

 
above] 

 
Date this ....................... [insert date of signing] day of .......... [Insert month], [insert year] 

 
 
 
 
 
 

Bidder Official Stamp 



 

 

 


