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1) NAME AND CONTACT ADDRESSES OF PROCURING ENTITY

Name: COUNTY GOVERNMENT OF KITUI, DECENTRALIZED UNITS

Address: P.O BOX 33-90200 KITUI

Email address: pocurement@kitu.go.ke

2) Invitation to Tender (ITT) No. CGOKTI/DU/005/2024-2025, IFMIS NEGOTIATION NO. 1685264



Tender Name: PROPOSED CONSTRUCTION OF POLICE STATION OFFICE BLOCK AT KWA KAMARI -
TSEIKURU WARD



INVITATION TO TENDER

PROCURING ENTITY: COUNTY GOVERNMENT OF KITUI, DECENTRALIZED

UNITS P . O BOX 33-90200 KITUI

CONTRACT NAME AND DESCRIPTION: PROPOSED CONSTRUCTION OF POLICE STATION OFFICE
BLOCK AT KWA KAMARI - TSEIKURU WARD

TENDER NO. CGOKTI/DU/005/2024-2025, IFMIS NEGOTIATION NO. 1685264

1. The County Government of Kitui through the Office of the Governor- Decentralized Units

10.

11.

SEKEB and Inter Governmental Relations invites sealed tenders for the PROPOSED
CONSTRUCTION OF POLICE STATION OFFICE BLOCK AT KWA KAMARI — TSEIKURU WARD
Tendering will be conducted under open competitive method (Open National tender) using
a standardized tender document. Tendering is open to all qualified and interested
Tenderers.

Qualified and interested tenderers may obtain further information and inspect the Tender Documents
during office hours [0900 to 1700 hours] at the address given below.

The tender documents with detailed specifications shall be downloaded free of charge from County
Government Website www.kitui.go.ke, or IFMIS portal: www.supplier.treasury.go.ke and
Public Procurement Information portal www.tenders.go.ke. with effect from 2NP

DECMDER 2024

Tender documents may be viewed and downloaded for free from the County Government of Kitui
website www.kitu.go.ke or the Public procurement information Portal (PPIP) website
www.tenders.go.ke . Tenderers who download the tender document must forward their particulars
immediately to procurement@kitui.go.ke to facilitate any further clarification or addendum.

Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid for
120 days from the date of opening of tenders.

All Tenders must be accompanied by a tender security of Ksh. 171,000.00 (One hundred and
seventy One thousand shillings only). Original tender Security must be
submitted/delivered to the Office of the Director, Supply Chain management Services at
the Governor’s Administration Block savani Road or provide a mechanism to verify the
securities such as QR codes or an online portal before the date and time 10™

DECEMBER, 2024 at 12.00 Noon

The Tenderer shall chronologically serialize all pages of the tender documents submitted including all
the attachments.

Completed tenders MUST be submitted through the IFMIS supplier portal;
www.supplier.treasury.go.ke as per the requirements contained in the document so as to be received
on or before 10™ DECEMBER 2024.

Tenders will be opened online immediately after the deadline date and time specified above or any
deadline date and time specified later. Tenders will be publicly opened in the presence of the
Tenderers' designated representatives who choose to attend at the address below.

The addresses referred to above are:

A. Address for obtaining further information and for purchasing tender documents

(1) Name of Procuring Entity. COUNTY GOVERNMENT OF KITUI, DECENTRALIZED UNITS

(2) Physical address for hand Courier Delivery to an office or Tender Box : manual submissions will
NOT be allowed.

(3) Postal Address: P.O Box 33-90200 Kitui.


http://www.kitui.go.ke/
http://www.supplier.treasury.go.ke/
http://www.supplier.treasury.go.ke/
http://www.tenders.go.ke/
http://www.kitu.go.ke/
http://www.kitu.go.ke/
http://www.tenders.go.ke/
http://www.tenders.go.ke/
http://www.supplier.treasury.go.ke/

(4) Name, telephone number and e-mail address of the officer to be contacted: Director, Supply Chain
management services Email: procurement@kitui.go.ke .




B. Address for Submission of Tenders.

1) Name of Procuring Entity. Tenders will be submitted online through the IFMIS
Supplier
Portal;__ www.supplier.treasury.go.ke MANNUAL SUBMISSIONS WILL NOT BE
ALLOWED.

C. Address for Opening of Tenders.

1) Name of Procuring Entity. COUNTY GOVERNMENT OF KITUI, DECENTRALIZED
UNITS 2) Physical address for the location (Office of the Governor
Administration Block,

[Authorized Official

CHIEF OFFICER, Decentralized Units

Signature ........................

Date : 2N DECEMBER , 2024.



http://www.supplier.treasury.go.ke/
http://www.supplier.treasury.go.ke/

PART1: TENDERING PROCEDURES



SECTION I - INSTRUCTIONS TO
TENDERERS A GENERAL PROVISIONS
1.1 Scope of tender

1.2 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works
Contract as described in the tender documents. The name, identification, and number of lots
(contracts) of this Tender Document are specified in the TDS.

1.3 Throughout this tendering document:

a) The term “in-writing” means communicated in written form (e.g. by mail, e-mail, fax, including
if specified in the TDS, distributed or received through the electronic-procurement system used
by the Procuring Entity) with proof of receipt;

b) if the context so requires, “singular” means “plural” and vice versa;

c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any
day that is an official working day of the Procuring Entity. It excludes of - Official public holidays.

2.1 Fraud and corruption

2.2 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset
Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by
a person shall include a declaration that the person shall not engage in any corrupt or fraudulent
practice and a declaration that the person or his or her sub-contractors are not debarred from
participating in public procurement proceedings.

2.3 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding
collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be
disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be
required to complete and sign the “Certificate of Independent Tender Determination” annexed to
the Form of Tender.

2.4 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors,
subconsultants, service providers, suppliers, and their personnel, to permit the Procuring Entity to
inspect all accounts, records and other documents relating to any initial selection process,
prequalification process, tender submission, proposal submission, and contract performance (in the
case of award), and to have them audited by auditors appointed by the Procuring Entity

2.5 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms
or their Affiliates competing for a specific assignment do not derive a competitive advantage from
having provided consulting services related to this tender. To that end, the Procuring Entity shall
indicate in the Data Sheet and make available to all the firms together with this tender document
all in formation that would in that respect give such firm any unfair competitive advantage over
competing firms.

3.1 Eligible tenderers

3.2 A Tenderer may be a Firm that is a private entity, a state-owned enterprise or institution subject to
ITT 3.8, or an individual or any combination of such entities in the form of a joint venture (JV) under
an existing agree mentor with the intent to enter in to such an agreement supported by a letter of
intent. In the case of a joint venture, all members shall be jointly and severally liable for the execution
of the entire Contract in accordance with the Contract terms. The JV shall nominate a Representative
who shall have the authority to conduct all business for and on behalf of any and all the members
of the ]V during the tendering process and, in the event the JV is awarded the Contract, during
contract execution. Members of a joint venture may not also make an individual tender, be a
subcontractor in a separate tender or be part of another joint venture for the purposes of the same
Tender. The maximum number of JV members shall be specified in the TDS.



3.3 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child,
Parent, Brother or Sister of a Spouse, their business associates or agents and
Firms/organizations in which they have a substantial or controlling interest shall not be
eligible to tender or be awarded a contract. Public Officers are also not allowed to participate

in any procurement proceedings.

3.4 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall
be disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this
tendering process, if the tenderer:



Directly or indirectly controls, is controlled by or is under common control with an other tenderer;
a) Receives or has received any director indirect subsidy from another tenderer;
b)  Has the same legal representative as an other tenderer;

C) Has a relationship with an other tenderer, directly or through common third parties, that
puts it in a position to influence the tender of an other tenderer, or influence the decisions
of the
Procuring Entity regarding this tendering process;

d)  Any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the goods or works that are the subject of the tender;

e)  Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a
consultant for Contract implementation;

f) Would be providing goods, works, or non-consulting services resulting from or directly
related to consulting services for the preparation or implementation of the contract specified
in this Tender Document;

g)  Has a close business or personal relationship with senior management or professional staff
of the Procuring Entity who has the ability to influence the bidding process and:

h)  Are directly or indirectly involved in the preparation of the Tender document or
specifications of the Contract, and/or the Tender evaluation process of such contract; or

ii) May be involved in the implementation or supervision of such Contract unless the conflicts
temming from such relationship has been resolved in a manner acceptable to the Procuring
Entity throughout the tendering process and execution of the Contract.

3.5 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer
that is proven to have been involved in any of these practices shall be automatically disqualified

3.6 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender,
except for permitted alternative tenders. This includes participation as a subcontractor in other
Tenders. Such participation shall result in the disqualification of all Tenders in which the -rm is
involved. Members of a joint venture may not also make an individual tender, be a sub-contractor in
a separate tender or be part of another joint venture for the purposes of the same Tender. A -rm
that is not a tenderer or a JV member may participate as a subcontractor in more than one tender.

3.7 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9.
ATenderer shall be deemed to have the nationality of a country if the Tenderer is constituted,
incorporated or registered in and operates in conformity with the provisions of the laws of that
country, as evidenced by its articles of incorporation (or equivalent documents of constitution or
association) and its registration documents, as the case may be. This criterion also shall apply to the
determination of the nationality of proposed sub-contractors or sub-consultants for any part of the
Contract including related Services.

3.8 A Tenderer that has been debarred from participating in public procurement shall be ineligible to
tender or be awarded a contract. The list of debarred -rms and individuals is available from the
website of PPRA www.ppra.go.ke.

3.9 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender
and be awarded Contract(s) only if it is determined by the Procuring Entity to meet the following
conditions, i.e. if it is:

i) A legal public entity of Government and/or public administration, ii) Financially autonomous
and not receiving any signi-cant subsidies or budget support from any public entity or
Government, and;
(ili)  operating under commercial law and vested with legal rights and liabilities similar to any commercial
enterprise to enable it compete with firm in the private sector on an equal basis.
3.10 Firms and individuals shall be ineligible if their countries of origin are:


http://www.ppra.go.ke/
http://www.ppra.go.ke/

(@) As a matter of law or official regulations, Kenya prohibits commercial relations with that country;

(b) By an act of compliance with a decision of the United Nations Security Council taken under
Chapter VII of theCharterof the United Nations, Kenya prohibits any import of goods or
contracting of works or services from that country, or any payments to any country, person, or
entity in that country.

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring
Entity, as the Procuring Entity shall reasonably request.

3.11 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in
supplies, local sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign
tenderer shall provide in its tender documentary evidence that this requirement is met. Foreign
tenderers not meeting this criterion will be automatically disquali-ed. Information required to enable
the Procuring Entity determine if this condition is met shall be provided for this purpose in "SECTIONI
IT - EVALUATION AND QUALIFICATION CRITERIA, Item 9”.

3.12 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it is
registered in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does not
subcontract to foreign -rms or individuals more than 10 percent of the contract price, excluding
provisional sums. JVs are considered as foreign tenderers if the individual member -rms registered
in Kenya have less 51 percent ownership by nationals of Kenya. The JV shall not subcontract to
foreign -rms more than 10 percent of the contract price, excluding provisional sums.

3.13 The National Construction Authority Act of Kenya requires that all local and foreign contractors be
registered with the National Construction Authority and be issued with a Registration Certi-cate
before they can undertake any construction works in Kenya. Registration shall not be a condition for
tender, but it shall be a condition of contract award and signature. A selected tenderer shall be given
opportunity to register before such award and signature of contract. Application for registration with
National Construction Authority may be accessed from the website www.nca.go.ke.

3.14 The Competition Act of Kenya requires that -rms wishing to tender as Joint Venture undertakings
which may prevent, distort or lessen competition in provision of services are prohibited unless they
are exempt in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be
required to seek for exemption from the Competition Authority. Exemption shall not be a condition
for tender, but it shall be a condition of contract award and signature. A ]V tenderer shall be given
opportunity to seek such exemption as a condition of award and signature of contract. Application
for exemption from the Competition Authority of Kenya may be accessed from the website
www.cak.go.ke.

4.14 A kenyan tenderer shall be eligible to tender if it provides evidence of having ful-lled his/her tax
obligations by producing valid tax compliance certi-cate or tax exemption certi-cate issued by the
Kenya Revenue Authority.

4.1 Eligible goods, equipment, and services

4.2 Goods, equipment and services to be supplied under the Contract may have their origin in any country
that is not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to
provide evidence of the origin of Goods, equipment and services.

4.3 Any goods, works and production processes with characteristics that have been declared by the relevant
national environmental protection agency or by other competent authority as harmful to human
beings and to the environment shall not be eligible for procurement.

5.1 Tenderer's responsibilities

5.2 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and
the Procuring Entity will in no case be responsible or liable for those costs.


http://www.nca.go.ke/
http://www.nca.go.ke/
http://www.cak.go.ke/
http://www.cak.go.ke/

5.3 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and
inspect the Site of the Works and its surroundings and obtain all information that may be necessary

for preparing the tender and entering into a contract for construction of the Works. The costs of
visiting the Site shall beat the tenderer's own expense.

5.4 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to
enter upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the
Procuring Entity again stall liability arising from death or personal injury, loss of or damage to
property, and any other losses and expenses incurred as a result of the examination and inspection.



5.5 The tenderer shall provide in the Form of Tender and Quali-cation Information, a preliminary description
of the proposed work method and schedule, including charts, as necessary or required.

B. CONTENTS OF TENDER DOCUMENTS
6.1 Sections of Tender Document

6.2 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below,
and which should be read in conjunction with any Addenda issued in accordance with ITT 10.

PART 1: Tendering Procedures

Section I — Instructions to Tenderers
Section II — Tender Data Sheet

(TDS) Section III- Evaluation and
Quali-cation Criteria Section IV — Tendering
Forms

PART 2: Works' Requirements Section V -
Bills of Quantities Section VI - Speci-cations
Section VII -

Drawings

PART 3: Conditions of Contract and Contract Forms Section VIII - General
Conditions

(GCO)

Section IX - Special Conditions of

Contract Section X- Contract Forms

6.3 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents.
Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the
completeness of the Tender document, responses to requests for clari-cation, the minutes of a pre-
arranged site visit and those of the pre-Tender meeting (if any), or Addenda to the Tender document
in accordance with ITT 10. Incase of any contradiction, documents obtained directly from the
Procuring Entity shall prevail.

6.4 The Tenderer is expected to examine all instructions, forms, terms, and speci-cations in the Tender
Document and to furnish with its Tender all information and documentation as is required by the
Tender document.

7.1 Clarification of Tender Document, Site Visit, Pre-tender Meeting

7.2 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in
writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the
preTender meeting if provided for in accordance with ITT 7.2. The Procuring Entity will respond in
writing to any request for clari-cation, provided that such request is received no later than the period
speci-ed in the TDS prior to the deadline for submission of tenders. The Procuring Entity shall
forward copies of its response to all tenderers who have acquired the Tender documents in
accordance with ITT 7.4, including a description of the inquiry but without identifying its source. If
so specified in the TDS, the Procuring Entity shall also promptly publish its response at the web page
identified in the TDS. Should the clarification result in changes to the essential elements of the
Tender Documents, the Procuring Entity shall amend the Tender Documents following the procedure
under ITT 8 and ITT 22.2.



7.3 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and
inspect the site(s) of the required contracts and obtain all information that may be necessary for
preparing a tender. The costs of visiting the Site shall be at the Tenderer's own expense. The
Procuring Entity shall specify in the TDS if a pre-arranged Site visit and or a pre-tender meeting will
be held, when and where. The Tenderer's designated representative is invited to attend a
prearranged site visit and a pre-tender meeting, as the case may be. The purpose of the site visit
and
the pre-tender meeting will be to clarify issues and to answer questions on any matter that may be
raised at that stage.

7.4 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later
than the period specified in the TDS before the meeting.

7.5 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the
text of the questions asked by Tenderers and the responses given, together with any responses
prepared after the meeting,



will be transmitted promptly to all Tenderers who have acquired the Tender Documents. Minutes shall
not identify the source of the questions asked.

7.6 The Procuring Entity shall al so promptly publish anonymized (no names) Minutes of the prearranged
site visit and those of the pre-tender meeting at the web page identi-ed in the TDS. Any modi-cation
to the Tender Documents that may become necessary as a result of the pre-arranged site visit and
those of the pre-tender meeting shall be made by the Procuring Entity exclusively through the issue
of an Addendum pursuant to ITT 8 and not through the minutes of the preTender meeting. Non-
attendance at the pre-arranged site visit and the pre-tender meeting will not be a cause for
disqualification of a Tenderer.

8.1 Amendment of Tender Documents

8.2 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend
the Tender Documents by issuing addenda.

8.3 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to
all who have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall
also promptly publish the addendum on the Procuring Entity's website in accordance with ITT 7.5.

8.4 To give Tenderers reasonable time in which to take an addendum into account in preparing their
Tenders, the Procuring Entity should extend the dead line for the submission of Tenders, pursuant
to ITT 22.2.

C. PREPARATION OF TENDERS
9. Cost of Tendering

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and
the Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or
outcome of the tendering process.

10.0 Language of Tender

The Tender, as well as all correspondence and documents relating to the tender exchanged by the
tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents
and printed literature that are part of the Tender may be in another language provided they are
accompanied by an accurate and notarized translation of the relevant passages into the English
Language, in which case, for purposes of interpretation of the Tender, such translation shall govern.

11.1 Documents Comprising the Tender

11.2 The Tender shall comprise the following:

a) Form of Tender prepared in accordance with ITT 12;

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT
14;

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;

d) Alternative Tender, if permissible, in accordance with ITT 13;

e) Authorization: written confirmation authorizing the signatory of the Tender to commit
the
Tenderer, in accordancewithITT20.3;

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the



Tenderer's qualifications to per form the Contract if its Tender is accepted;
g) Conformity: a technical proposal in accordance with ITT 16;

h) Any other document required in the TDS.



11.3 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the
Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a
Joint Venture Agreement in the event of a successful Tender shall be signed by all members and
submitted with the Tender, together with a copy of the proposed JV Agreement. Change of

membership and conditions of the JV prior to contract signature will render the tenderliable for
disquali-cation.



12.1 Form of Tender and Schedules

12.2 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the
relevant forms furnished in Section IV, Tendering Forms. The forms must be completed with out any
alterations to the text, and no substitutes shall be accepted except as provided under ITT 20.3. All
blank spaces shall be -lled in with the information requested. The Tenderer shall chronologically
serialize all pages of the tender documents submitted.

12.3 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any,
paid or to be paid to agents or any other party relating to this Tender.

13. Alternative Tenders
13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included
in the TDS, and the method of evaluating different alternative times for completion will be described
in Section III, Evaluation and Qualification Criteria.

13.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the
requirements of the Tender Documents must -rst price the Procuring Entity's design as described in
the Tender Documents and shall further provide all information necessary for a complete evaluation
of the alternative by the Procuring Entity, including drawings, design calculations, technical
speci-cations, breakdown of prices, and proposed construction methodology and other relevant
details. Only the technical alternatives, if any, of the Tenderer with the Winning Tender conforming
to the basic technical requirements shall be considered by the Procuring Entity.

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for
specified parts of the Works, and such parts will be identified in the TDS, as will the method for
their evaluating, and described in Section VII, Works' Requirements.

14.1 Tender Prices and Discounts

14.2 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender
and in the Bill of Quantities shall conform to the requirements specified below.

14.3 The Tenderer shall -1l in rates and prices for all items of the Works described in the Bill of Quantities.
Items against which no rate or price is entered by the Tenderer shall be deemed covered by the
rates for other items in the Bill of Quantities and will not be paid for separately by the Procuring
Entity. An item not listed in the priced Bill of Quantities shall be assumed to be not included in the
Tender, and provided that the Tender is determined substantially responsive notwithstanding this
omission, the average price of the item quoted by substantially responsive Tenderers will be added
to the Tender price and the equivalent total cost of the Tender so determined will be used for price
comparison.

14.4 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of
the Tender, including any discounts offered.

14.5 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender,
in accordance with ITT 12.1.

14.6 It will be speci-ed in the TDS if the rates and prices quoted by the Tenderer are or are not subject to
adjustment during the performance of the Contract in accordance with the provisions of the
Conditions of Contract, except incases where the contract is subject to -uctuations and adjustments,
not -fixed price. In such a case, the Tenderer shall furnish the indices and weightings for the price
adjustment formulae in the Schedule of Adjustment Data and the Procuring Entity may require the
Tenderer to justify its proposed indices and weightings.



14.7 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages),
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their
Tender the price reductions applicable to each package, or alternatively, to individual Contracts within
the package. Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all

lots (contracts) are opened at the sametime.



14.8 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other
cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be included in
the rates and prices and the total Tender Price submitted by the Tenderer.

15.1 Currencies of Tender and Payment
15.2 The currency(ies) of the Tender and the currency(ies) of payments shall be the same.

15.3 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the
Tenderer in the Bill of Quantities, entirely in Kenya shillings.

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied
from outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in
the TDS) indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding
Provisional Sums), needed by the Tenderer for the payment of such foreign currency
requirements, limited to no more than two foreign currencies.

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent
and the percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix
to Tender and shall be based on the exchange rate provided by the Central Bank of Kenya on
the date 30 days prior to the actual date of tender opening. Such exchange rate shall apply for
all foreign payments under the Contract.

15.4 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction,
their local and foreign currency requirements, and to substantiate that the amounts included in the
unit rates and prices and shown in the Schedule of Adjustment Data in the Appendix to Tender are
reasonable, in which case a detailed break down of the foreign currency requirements shall be
provided by Tenderers.

16.0 Documents Comprising the Technical Proposal

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment,
personnel, schedule and any other information as stipulated in Section IV, Tender Forms, insuf-cient
detail to demonstrate the adequacy of the Tenderer's proposal to meet the work's requirements and
the completion time.

17.1 Documents Establishing the Eligibility and Qualifications of the Tenderer

17.2 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish
Tenderer's eligibility in accordance with ITT 4.

17.3 In accordance with Section III, Evaluation and Quali-cation Criteria, to establish its quali-cations to
perform the Contract the Tenderer shall provide the information requested in the corresponding
information sheets included in Section IV, Tender Forms.

17.4 If a marg in of preference applies as speci-ed in accordance with ITT 33.1, nation al tenderers,
individually or in joint ventures, applying for eligibility for national preference shall supply all
information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1.

17.5 Tenderers shall be asked to provide, as part of the data for quali-cation, such information, including
details of ownership, as shall be required to determine whether, according to the classi-cation
established by the Procuring Entity, a particular contractor or group of contractors quali-es for a
margin of preference. Further the information will enable the Procuring Entity identify any actual or
potential con-ict of interest in relation to the procurement and/or contract management processes,
or a possibility of collusion between tenderers, and thereby help to prevent any corrupt influence in
relation to the procurement process or contract management.

17.6 The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality
which a tenderer may have. There can be no circumstances in which it would be justi-ed for a
tenderer to keep information relating to its ownership and control confidential where it is tendering
to undertake public sector work and receive public sector funds. Thus, con-dentiality will not be
accepted by the Procuring Entity as a justification for a Tenderer's failure to disclose, or failure to
provide required information on its ownership and control.



17.7 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring
Entity may request in relation to owner ship and control which in formation on any changes to the
information which was provided by the tenderer under ITT 6.4. The obligations to require this
information shall continue for the duration of the procurement process and contract performance and
after completion of the contract, if any change to the information previously provided may reveal a
conflict of interest in relation to the award or management of the contract.

17.8 All information provided by the tenderer pursuant to these requirements must be complete, current and
accurate



as at the date of provision to the Procuring Entity. In submitting the information required pursuant
to these requirements, the Tenderer shall warrant that the information submitted is complete,
current and accurate as at the date of submission to the Procuring Entity.

17.9 If a tenderer fails to submit the information required by these requirements, its tender will be rejected.
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable
degree the information submitted by a tenderer pursuant to these requirements, then the tender will
be rejected.

17.10 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring
Entity (whether through its own enquiries, through notification by the public or otherwise), shows
any con-ict of interest which could materially and improperly bene-t the tenderer in relation to the
procurement or contract management process, then:

i) If the procurement process is still ongoing, the tenderer will bed is qualified from the procurement
process,

ii) if the contract has been awarded to that tenderer, the contract award will be set as depending
the outcome of (iii),

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of
whether the tenderer or any other person shave committed any criminal offence.

17.11 If a tenderer submits information pursuant to these requirements that is in complete, in accurate or
out-of-date, or attempts to obstruct the verification process, then the consequences ITT 17.8 will
ensue unless the tenderer can show to the reasonable satisfaction of the Procuring Entity that any
such act was not material, or was due to genuine error which was not attributable to the intentional
act, negligence or recklessness of the tender.

18.0 Period of Validity of Tenders

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity
period starts from the date -xed for the Tender submission deadline (as prescribed by the Procuring
Entity in accordance with ITT 22). At tender valid for a shorter period shall be rejected by the
Procuring Entity as non-responsive.

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity
may requestTendererstoextendtheperiodofvalidityoftheirTenders.There quest and the responses
shall be made in writing. If a Tender Security is requested in accordance with ITT 19, it shall also be
extended for thirty (30) days beyond the deadline of the extended validity period. A Tenderer may
refuse the request without forfeiting its
Tender security.ATenderergrantingtherequestshallnotberequiredorpermittedtomodifyitsTender.

19.1 Tender Security

19.2 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender
Security as specified in the TDS, in original form and, in the case of a Tender Security, in the amount
and currency specified in the TDS. A Tender-Securing Declaration shall use the form included in
Section IV, Tender Forms.

19.3 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand
guarantee in any of the following forms at the Tenderer's option:

)} cash;
ii)  abank guarantee;

iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory
Authority listed by the Authority;

(iv) aguarantee issued by a financial institution approved and licensed by the Central Bank of Kenya,
from a reputable source, and an eligible country.



19.4 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall
have a correspondent bank located in Kenya to make it enforceable. The Tender Security shall

be valid for thirty (30) days beyond the original validity period of the Tender, or beyond any period
of extension if requested under ITT 18.2.

19.5 If a Tender Security or Tender-Securing Declaration is speci-ed pursuant to ITT 19.1, any Tender not
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be
rejected by the Procuring Entity as non-responsive.

19.6 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers
shall be returned as promptly as possible upon the successful Tenderer's signing the Contract and
furnishing the Performance Security and any other documents required in the TDS. The Procuring

Entity shall also promptly



return the tender security to the tenderers where the procurement proceedings are terminated, all tenders
were determined non-responsive or a bidder declines to extend tender validity period.

19.7 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the
successful Tenderer has signed the Contract and furnished the required Performance Security, and
any other documents required in the TDS.

19.8 The Tender Security may be forfeited or the Tender-Securing Declaration executed:

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the

Tenderer on the Form of Tender, or any extension there to provided by the Tenderer; or
b) if the successful Tenderer fails to: -

i) sign the Contract in accordance with ITT47; or ii) furnish a Performance Security
and if required in the TDS, and any other documents required in the TDS.

19.9 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA to
debars the Tenderer from participating in public procurement as provided in the law.

19.10 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that
submits the Tender. If the JV has not been legally constituted into a legally enforceable ]V at the
time of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of
all future members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2.

19.11 A tenderer shall not issue a tender security to guarantee itself.
20.1 Format and Signing of Tender

20.2 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT
11 and clearly mark it "ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT
13, shall be clearly marked “"ALTERNATIVE.” In addition, the Tenderer shall submit copies of the
Tender, in the number speci-ed in the TDS and clearly mark them “COPY.” In the event of any
discrepancy between the origin a land the copies, the original shall prevail.

20.3 Tenderers shall mark as "CONFIDENTIAL” all information in their Tenders which is con-dential to their
business. This may include proprietary information, trade secrets, or commercial or -financially
sensitive information.

20.4 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed
by a person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a
written con-rmation as speci-ed in theTDS and shall be attached to the Tender. The name and
position held by each person signing the authorization must be typed or printed below the signature.
All pages of the Tender where entries or amendments have been made shall be signed or initialed
by the person signing the Tender.

20.5 Incase the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on
behalf of the ]V, and so as to be legally binding on all the members as evidenced by a power of
attorney signed by their legally authorized representatives.

20.6 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the
person signing the Tender.

D. SUBMISSION AND OPENING OF TENDERS
21.1 Sealing and Marking of Tenders

21.2 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in
a single sealed container bearing the name and Reference number of the Tender, addressed to the



Procuring Entity and a warning not to open before the time and date for Tender opening date. Within
the single envelope, package or container, the Tenderer shall place the following separate, sealed

envelopes:

a) in an envelope or package or container marked “"ORIGINAL", all documents comprising the
Tender, as described in ITT 11; and
b) in an envelope or package or container marked “COPIES”, all required copies of the Tender; and

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant:



i) in an envelope or package or container marked “"ORIGINAL —ALTERNATIVE TENDER”, the
alternative Tender; and

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all
required copies of the alternative Tender.

The inner envelopes or packages or containers shall:

a) bear the name and address of the Procuring Entity,
b) bear the name and address of the Tenderer; and

c) bear the name and Reference number of the Tender.

21.3 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will
assume no responsibility for the misplacement or premature opening of the Tender. Tenders
misplaced or opened prematurely will not be accepted.

22.1 Deadline for Submission of Tenders

22.2 Tenders must be received by the Procuring Entity at the address speci-ed in the TDS and no later
than the date and time also specified in the TDS. When so speci-ed in the TDS, tenderers shall
have the option of submitting their Tenders electronically. Tenderers submitting Tenders
electronically shall follow the electronic Tender submission procedures specified in the TDS.

22.3 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by
amending the TenderDocumentsinaccordance with ITT 8, in which case all rights and obligations of
the Procuring Entity and Tenderers previously subject to the deadline shall there after be subject to
the deadline as extended.

23.0 Late Tenders

The Procuring Entity shall not consider any Tender that arrives after the deadline for submissionof
tenders, in accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline
for submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer.

24.1 Withdrawal, Substitution, and Modification of Tenders

24.2 A Tenderer may withdraw, substitute, or modify its Tenderafterith as been submitted by sending a
written notice, duly signed by an authorized representative, and shall include a copy of the
authorization in accordance with ITT 20.3, (except that withdrawal notices do not require copies).
The corresponding substitution or modi - cation of the Tender must accompany the respective written
notice. All notices must be:

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals
notices do not require copies), and in addition, the respective envelopes shall be clearly
marked "WITHDRAWAL,” "SUBSTITUTION,” "MODIFICATION;" and

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in
accordance with ITT 22.

24.3 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the
Tenderers.

24.4 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for
submission of Tenders and the expiration of the period of Tender validity speci-ed by the Tenderer
on the Form of Tender or any extension thereof.

25. Tender Opening

25.1 Except in the cases speci-ed in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and
read out all Tenders received by the deadline, at the date, time and place speci-ed in the TDS, in



the presence of Tenderers' designated representatives who chooses to attend. Any speci-c electronic
Tender opening procedures required if electronic Tendering is permitted in accordance with ITT
22.1, shall be as specified in the TDS.

25.2 First, envelopes marked "WITHDRAWAL" shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall
be permitted unless the corresponding withdrawal notice contains a valid authorization to request
the withdrawal and is read out at Tender opening.

25.3 Next, envelopes marked “"SUBSTITUTION” shall be opened and read out and exchanged with the
corresponding Tender being substituted, and the substituted Tender shall not be opened, but
returned to the



Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice
contains a valid authorization to request the substitution and is read out at Tender opening.

25.4 Next, envelopes marked “"MODIFICATION” shall be opened and read out with the corresponding
Tender. No Tender modi-cation shall be permitted unless the corresponding modi-cation notice
contains a valid authorization to request the modification and is read out at Tender opening.

25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer
and whether there is a modification; the total Tender Price, per lot (contract) if applicable, including
any discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-
Securing Declaration, if required; and any other details as the Procuring Entity may consider
appropriate.

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening
shall be considered further for evaluation. The Form of Tender and pages of the Bill of Quantities
(to be decided on by the tender opening committee) are to be initialed by the members of the tender
opening committee attending the opening.

25.7 At the Tender Opening, the Procuring Entitys hall neither discuss the merits of any Tender nor reject
any Tender (except for late Tenders, in accordance with ITT 23.1).

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: -
a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification;
b) the Tender Price, per lot (contract) if applicable, including any discounts;
c) any alternative Tenders;
d) the presence or absence of a Tender Security, if new as required;
e) number of pages of each tender document submitted.

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission
of a Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes.
A copy of the tender opening register shall be distributed to all Tenderers.

E. EVALUATION AND COMPARISON OF TENDERS
26. Confidentiality

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not
be disclosed to Tenderers or any other persons not officially concerned with the Tender process until
information on Intention to Award the Contract is transmitted to all Tenderers in accordance with
ITT 43.

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract
award decisions may result in the rejection of its tender.

26.3 Not withstanding ITT 26.2, from the time of tender opening to the time of contract award, if a
tenderer wishes to contact the Procuring Entity on any matter related to the tendering process, it
shall do so in writing.

27.1 Clarification of Tenders

27.2 To assist in the examination, evaluation, and comparison of the tenders, and quali-cation of the
tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clari-cation of its tender,
given a reasonable time for aresponse. Any clari-cation submitted by a tenderer that is not in
response to a request by the Procuring Entity shallnot be considered. The Procuring Entity's request
for clari-cation and the response shall be in writing. No change, including any voluntary increase or



decrease, in the prices or substance of the tender shall be sought, offered, or permitted, except to

con-rm the correction of arithmetic errors discovered by the Procuring Entity in the evaluation of the
tenders, in accordance with ITT 31.

Entity's request for clarification, its Tender may be rejected.

28.1 Deviations, Reservations, and Omissions

28.2 During the evaluation of tenders, the following definitions apply: -
a) “Deviation” is a departure from the requirements specified in the tender document;
b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the



requirements specified in the tender document; and

c) "Omission” is the failure to submit part or all of the information or documentation required in the
Tender document.

29.1 Determination of Responsiveness

29.2 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the
tender itself, as defined in ITT 11.

29.3 A substantially responsive Tender is one that meets the requirements of the Tender document
withoutmaterial deviation, reservation, or omission. A material deviation, reservation, or omission is
one that, if accepted, would:

a) Affect tin any substantial way the scope, quality, or performance of the Works specified in the
Contract;

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights
or the tenderer's obligations under the proposed contract;

c) if rectified, would unfairly affect the competitive position of other tenderers presenting
substantially responsive tenders.

29.4 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with
ITT 16, to con-rm that all requirements of Section VII, Works' Requirements have been met without
any material deviation, reservation or omission.

29.5 If a tender is not substantially responsive to the requirements of the tender document, it shall be
rejected by the Procuring Entity and may not subsequently be made responsive by correction of the
material deviation, reservation, or omission.

30.1 Non-material Non-conformities

30.2 Provided that a tender is substantially responsive, the Procuring Entity may waive any non conformities
in the tender.

30.3 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer
submit the necessary information or documentation, within a reasonable period of time, to rectify
non-material non- conformities in the tender related to documentation requirements. Requesting
information or documentation on such non-conformities shall not be related to any aspect of the
price of the tender. Failure of the tenderer to comply with the request may result in the rejection of
its tender.

30.4 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantity-able non-
material non-conformities related to the Tender Price. To this effect, the Tender Price shall be
adjusted, for comparison purposes only, to re-ect the price of a missing or non-conforming item or
component in the manner specified in the TDS.

31.1 Arithmetical Errors

31.2 The tender sum as submitted and read out during the tender opening shall be absolute and -nal and
shall not be the subject of correction, adjustment or amendment in any way by any person or entity.

31.3 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the
following basis: -
a) Any error detected if considered a major deviation that affects the substance of the tender, shall
lead to disqualification of the tender as a non-responsive.



b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal
and total bidpriceshallbe considered as a major deviation that affects the substance of the tender
and shall lead to disqualification of the tender as non-responsive. and

c) if there is a discrepancy between words and -figures, the amount in words shall prevail

31.4 Tenderers shall be notified of any error detected in their bid during the notification of award.



32.0 Conversion to Single Currency

For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in to a
single currency asspeci-ed in the TDS.



33.1 Margin of Preference and Reservations

33.2 A margin of preference may be allowed only when the contract is open to international competitive
tendering where foreign contractors are expected to participate in the tendering process and where
the contract exceeds the value/threshold specified in the Regulations.

33.3 A margin of preference shall not be allowed unless it is specified so in the TDS.

33.4 Contracts procured on basis of international competitive tendering shall not be subject to reservations
exclusive to specific groups as provided in ITT 33.4.

33.5 Where it is intended to reserve a contract to as specific group of businesses (these groups are Small
and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living
with disability, as the case may be), and who are appropriately registered as such by the authority
to be specified in the TDS, a procuring entity shall ensure that the invitation to tender specifically
indicates that only businesses or -firms belonging to the specified group are eligible to tender. No
tender shall be reserved to more than one group. If not so stated in the Invitation to Tender and in
the Tender documents, the invitation to tender will be open to all interested tenderers.

34.1 Nominated Subcontractors

34.2 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any speci-c
elements of the Works by subcontractors selected/nominated by the Procuring Entity. Incase the
ProcuringEntity nominates a subcontractor, the subcontract agreement shall be signed by the
Subcontractor and the Procuring Entity. The main contract shall specify the working arrangements
between the main contractor and the nominated subcontractor.

34.3 Tenderers may propose sub-contracting up to the percentage of total value of contracts or the volume
of works as speci-ed in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified
for their parts of the Works.

34.4 Domestic subcontractor's quali-cations shall not be used by the Tenderer to qualify for the Works
unless their specialized parts of the Works were previously designated so by the Procuring Entity in
the TDS a scan be met by subcontractors referred to hereafter as 'Specialized Subcontractors', in
which case, the quali-cations of the Specialized Sub contractors proposed by the Tenderer may be
added to the qualifications of the Tenderer.

35. Evaluation of Tenders

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III,
Evaluation and Qualification Criteria No other evaluation criteria or methodologies shall be permitted.
By applying the criteria and methodologies the Procuring Entity shall determine the Lowest Evaluated
Tender in accordance with ITT 40.

35.2 To evaluate a Tender, the Procuring Entity shall consider the following:

a) Price adjustment in accordance with ITT 31.1 (iii); excluding provisional sums and contingencies,
if any, but including Day work items, where priced competitively;

b)  price adjustment due to discounts offered in accordance with ITT 14.4;

c)  converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency
in accordance with ITT 32;

d)  Price adjustment due to quantifiable non material non-conformities in accordance with ITT 30.3;
and

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and
Qualification Criteria.

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over
the period of execution of the Contract, shall not be considered in Tender evaluation.



35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one
or more lots (contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The
methodology to determine the lowest evaluated tenderer or tenderers base done lot (contract) or
based on a combination of lots (contracts), will be speci-ed in Section III, Evaluation and Quali-cation
Criteria. In the case of multiple lots or contracts, tenderer will be will be required to prepare the
Eligibility and Quali-cation Criteria Form for each Lot.



36.0 Comparison of tenders

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established
in accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.

37.1 Abnormally low tenders and abnormally high
tenders Abnormally LowTenders

37.2 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the
Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards
to the Tenderer's ability to perform the Contract for the offered Tender Price or that genuine
competition between Tenderersis compromised.

37.3 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek
written clarifications from the Tenderer, including detailed price analyses of its Tender price in
relation to the subject matter of the contract, scope, proposed methodology, schedule, allocation of
risks and responsibilities and any other requirements of the Tender document.

37.4 After evaluation of the price analyses, in the event that the Procuring Entity determines that the
Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender
Price, the Procuring Entity shall reject the Tender.

Abnormally high tenders

37.5 Anabnormally high tender price is one where the tender price, in combination with other constituent
elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity is
concerned that it (the Procuring Entity) may not be getting value for money or it may be paying too
high a price for the contract compared with market prices or that genuine competition between
Tenderers is compromised.

37.6 Incase of a nab normally high price, the Procuring Entity shall make a survey of the market prices,
check if the estimated cost of the contract is correct and review the Tender Documents to check if
the speci-cations, scope of work and conditions of contract are contributory to the abnormally high
tenders. The Procuring Entity may also seek written clarification from the tenderer on the reason for
the high tender price. The Procuring Entity shall proceed as follows:

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the
Procuring Entity may accept or not accept the tender depending on the Procuring Entity's budget
considerations.

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally
high tender prices, the Procuring Entity shall reject all tenders and may retender for the contract
based on revised estimates, specifications, scope of work and conditions of contract, as the case
may be.

37.7 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine
competition between tenderers is compromised (often due to collusion, corruption or other
manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent
Government Agencies to institute an investigation on the cause of the compromise, before
retendering.

38.1 Unbalanced and/ or front-loaded tenders
38.2 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is

seriously unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide
written clarifications. Clarifications may include detailed price analyses to demonstrate the



consistency of the tender prices with the scope of works, proposed methodology, schedule and any
other requirements of the Tender document.

38.3 After the evaluation of the information and detailed price analyses presented by the Tenderer, the
Procuring Entity may as appropriate:

a) accept the Tender;
b)  require that the total amount of the Performance Security be increased at the expense of the
Tenderer to a level not exceeding a 30% of the Contract Price;

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too
much for undelivered works;

d) reject the Tender,

39.1 Qualifications of the tenderer

39.2 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected
as having submitted the lowest evaluated cost and substantially responsive Tender, meets the
qualifying criteria specified in Section III, Evaluation and Qualification Criteria.

39.3 The determination shall be based upon an examination of the documentary evidence of the Tenderer's
quali-cations submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into
consideration the quali-cations of other -rms such as the Tenderer's subsidiaries, parent entities,
affiliates, subcontractors (other than Specialized Sub-contractors if permitted in the Tender
document), or any other -rm(s) different from the Tenderer.

39.4 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A
negative determination shall result in disquali-cation of the Tender, in which event the
ProcuringEntityshallproceedto the Tenderer who offers a substantially responsive Tender with the
next lowest evaluated price to make a similar determination of that Tenderer's quali-cations to
perform satisfactorily.

40.1 Lowest evaluated tender

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest
Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the
Quali- cation Criteria and whose Tender has been determined to be: a) Mostresponsive to the Tender
document; and

b)  the lowest evaluated price.

41.0 Procuring entity's right to accept any tender, and to reject any or all tenders.
The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender
process and reject all Tenders at any time prior to Contract Award, without there by incurring any

liability to Tenderers. Incase of annulment, all Tenders submitted and speci-cally, Tender securities,
shall be promptly returned to the Tenderers.

F. AWARD OF CONTRACT
42.0 Award criteria

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been
determined to be the Lowest Evaluated Tender.



43.1 Notice of Intention to Enter into a Contract/Notification of Award

Uponaward of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity

shall issue a Noti-cation of Intention to Enter into a Contract/Notification of award to all tenderers

which shall contain, at a minimum, the following information:

a) the name and address of the Tenderer submitting the successful tender;

b)  the Contract price of the successful tender;

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is
addressed was unsuccessful, unless the price information in (c) above already reveals the reason;

d) the expiry date of the Standstill Period; and

e) instruction son how to request a debriefing and/ or submit a complaint during the stand still
period;

44.1 Stand still Period

44.2 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period
shall not apply.

44.3 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted
to each Tenderer the Notification of Intention to Enter into a Contract with the successful
Tenderer.

45.1 Debriefing by The Procuring Entity

45.2 On receipt of the Procuring Entity's Noti-cation of Intention to Enter into a Contract referred to in ITT
43, an unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on
specific issues or concerns regarding their tender. The Procuring Entity shall provide the debriefing
within five days of receipt of the request.

45.3 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear
its own costs of attending such a debriefing meeting.

46.0 Letter of Award

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in
ITT 42.1, upon addressing a complaint that has been -led with in the Standstill Period, the Procuring
Entity shall transmit the Letter of Award to the successful Tenderer. The letter of award shall request
the successful tenderer to furnish the Performance Security within 21 days of the date of the letter.

47.1 Signing of Contract
47.2 Upon the expiry of the fourteen days of the Noti-cation of Intention to enter in to contract and upon
the parties meeting their respective statutory requirements, the Procuring Entity shall send the

successful Tenderer the Contract Agreement.

47.3 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign,
date, and return it to the Procuring Entity.

47.4 The written contract shall be entered into within the period speci-ed in the noti-cation of award and
before expiry of the tender validity period.



48.1 Performance Security

48.2 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the
successful Tenderer shall furnish the Performance Security and, any other documents required in
the TDS, in accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the
Performance Security and other Forms included in Section X, Contract Forms, or another form
acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a
correspondent -nancial institution located in Kenya, unless the Procuring Entity has agreed in writing
that a correspondent bank is not required.

48.3 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other
documents required in the TDS or sign the Contract shall constitute suf-cient grounds for the
annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity
may award the Contract to the Tenderer offering the next Best Evaluated Tender.

48.4 Performance security shall not be required for contracts estimated to cost less than the amount
specified in the Regulations.

49.1 Publication of Procurement Contract

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded
contract at its notice boards and websites; and on the Website of the Authority. At the minimum,
the notice shall contain the following information: a) name and address of the Procuring Entity;

b) name and reference number of the contract being awarded, a summary of its scope and the
selection method used;

c) the name of the successful Tenderer, the final total contract price, the contract duration;

d) dates of signature, commencement and completion of contract;

e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender
opening.

50.1 Procurement related Complaints and Administrative Review
50.2 The procedures for making Procurement-related Complaints are as specified in the TDS.

50.3 A request for administrative review shall be made in the form provided under contract forms.
44.4



Reference to ITC
Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

A. General
ITT1.1 The name of the contract is PROPOSED CONSTRUCTION OF POLICE STATION

OFFICE BLOCK AT KWA KAMARI - TSEIKURU WARD

The reference number of the Contract is

CGOKTI/DU/005/2024-2025, IFMIS NEGOTIATION NO.

1685264
ITT 2.4 The Information made available on competing firms is as follows: N/A
ITT 2.4 The firms that provided consulting services for the contract being tendered for are: N/A
ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: N/A

B. Contents of Tender Document

ITT7.1

()  The Tenderer will submit any request for clarifications in writing at the Address
The
Director Supply Chain Management Services, P.o Box 33-90200 Kitui

Email procurement@kitui.go.ke to reach the Procuring Entity

Inot later than 3 days before closing

(i)  The Procuring Entity shall publish its response at the website www.kitui.go.ke and
PPIP portal www.tenders.go.ke

ITT 7.2

(A) A pre-arranged pretender site visit"shall not”] take place at the following date,
time and place: N/A

(B) Pre-Tender meeting “shall not”] take place at the following date, time and place:
N/A

ITT7.3

The Tenderer will submit any questions in writing, to reach the Procuring Entity not later
than
before the meeting. N/A

ITT7.5

The Procuring Entity’s website where Minutes of the pre-Tender meeting and the
prearranged pretender will be published is N/A



http://www.kitui.go.ke/
http://www.kitui.go.ke/
http://www.tenders.go.ke/
http://www.tenders.go.ke/

ITT9.1

For Clarification of Tender purposes, for obtaining further information and for purchasing'
tender documents, the Procuring Entity’s address is:

Name of Procuring Entity: COUNTY GOVERNMENT OF KITUI, DECENTRALIZED

[UNITS

Q) Physical address for hand Courier Delivery to an office or Tender Box
(Governors Administration Block) Offices.

2 Postal Address: P.O Box 33-90200 Kitui
(3) Insert name, telephone number and e-mail address of the officer to be
contacted. ----------

Section ITI - Tender Data Sheet (TDS)

The following specific data shall complement, supplement, or amend the provisions in the Instructions to
Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT.






Reference
to ITC
Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

C. Preparation of Tenders

ITT 11.1 (h) | The Tenderer shall submit the following additional documents in its Tender:
0] Copy of Certificate of Incorporation/Business Registration name under the
Companies Act or Partnership Deed
(i) ii) A current copy of Form CR12 for limited companies issued by the
Registrar of Companies that indicates the ownership of the company (not
older than 12 months, as at the time of the tender Closing).
ITT13.1 Alternative Tenders shall Not be considered.
ITT 13.2 Alternative times for completion shall not be permitted.
ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the Works:
N/A
ITT 14.5 The prices quoted by the Tenderer shall be fixed
ITT 15.2 (a) | Foreign currency requirements not allowed.
ITT 18.1 The Tender validity period shall be 120 days.
ITT 18.3 (@) The Number of days beyond the expiry of the initial tender validity period will be 30
days.
(b) The Tender price shall be adjusted by the following percentages of the tender price:
(i) By % of the local currency portion of the Contract price adjusted to reflect local
inflation during the period of extension, N/A
and
(ii)By % the foreign currency portion of the Contract price adjusted to reflect the
international inflation during the period of extension. N/A
ITT 19.1 A Tender Security shall be required.
A Tender-Securing Declaration shall not be required.
If a Tender Security shall be required, the amount and currency of the
Tender Security shall be Ksh. 171,000.00 (One hundred and seventy one
thousand shillings only)
ITT 20.1 In addition to the original of the Tender, the number of copies is: [insert number of
copies]N/A
ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist

of: Form of Power of Attorney Commissioned by Commissioner of Oaths

D. Submission and Opening of Tenders




ITT 221 (A) For Tender submission purposes only, the submission of tenders shall only be

through the IFMIS Portal https://supplier.treasury.go.ke

(4) Date and time for submission of Tenders 10™ DECEMBER 2024 at 12.00 Noon

(5) Tenderers shall submit tenders electronically only.

ITT 25.1 The Tender opening shall take place at the time and the address for Opening of Tenders
provided below:

(1) Name of Procuring Entity: COUNTY GOVERNMENT OF KITUI, DECENTRALIZED

UNITS



https://supplier.treasury.go.ke/

Reference
to ITC
Clause

ITT
25.1

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

Physical address for the location GOVERNORS ADMINISTRATION BLOCK 157

FLOOR.

State date and time of tender opening. 10™ DECEMBER 2024 at 12.00

Noon.
If Tenderers are allowed to submit Tenders electronically, they shall follow the
electronic tender submission procedures specified below

AS PER IFMIS SUPPLIER PORTAL https://supplier.treasury.go.ke

E. Evaluation, and Comparison of Tenders

ITT30.3TT

32.1

ITT 33.2

ITT 33.4

The adjustment shall be based on the [insert “average” or “highest”] price
of the item or component as quoted in other substantially responsive Tenders. If
the price of the item or component cannot be derived from the price of other
substantially responsive Tenders, the Procuring Entity shall use its best estimate.
The currency that shall be used for Tender evaluation and comparison purposes
only to convert at the selling exchange rate all Tender prices expressed in various
currencies into a single currency is: KES

The source of exchange rate shall be: The Central bank of Kenya (mean rate)

The date for the exchange rate shall be: the deadline date for Submission of the
Tenders.

For comparison of Tenders, the Tender Price, corrected pursuant to ITT 31,
shall first be broken down into the respective amounts payable in various
currencies by using the selling exchange rates specified by the Tenderer in
accordance with ITT 15.1.

In the second step, the Procuring Entity will convert the amounts in various
currencies in which the Tender Price is payable (excluding Provisional Sums but
including Daywork where priced competitively) to the single currency identified
above at the selling rates established for similar transactions by the authority
specified and, on the date, stipulated above.

A margin of preference shall not apply.

The invitation to tender is extended to the following group that qualify for Reservations
N/A



https://supplier.treasury.go.ke/

me, the Procuring Entity does not intend to execute certain specific parts of the
Works by subcontractors selected in advance.

Contractor’'s may propose subcontracting: Maximum percentage of subcontracting
permitted is: _% of the total contract amount. Tenderers planning to subcontract
more than 10% of total volume of work shall specify, in the Form of Tender, the activity
(ies) or parts of the Works to be subcontracted along with complete details of the

ITT 34.1 subcontractors and their qualification and experience.

ITT

34.2

- =+ 0N = J ~+



ITT
erers to _
propose _N/A
For thle above-designated parts of the Works that may require Specialized Subcontractors, thg
relevant

Specialized Subcontractors are designated as follows:
34.3
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Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

to ITC

Clause
qualifications of the proposed Specialized Subcontractors will be added to the
qualifications of the Tenderer for the purpose of evaluation.

ITT 35.2 (e) | Additional requirements apply. These are detailed in the evaluation criteria in
Section III, Evaluation and Qualification Criteria.

ITT 48.1 Other documents required in addition to the Performance Security are

N/A




ITT 50.1 The procedures for making a Procurement-related Complaint are detailed in the
“Notice of Intention to Award the Contract” herein and are also available from the
PPRA Website www.ppra.go.ke or email complaints@ppra.go.ke.

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should
submit its complaint following these procedures, in writing (by the quickest means
available, that is either by hand delivery or email to:

For the attention:Director Supply Chain Management services

Procuring Entity:County Government of Kitui, Office of the Governor, Decentralized Units

Email address:procurement@kitui.go.ke

In summary, a Procurement-related Complaint may challenge any of the following (among
others):

(i) the terms of the Tender Documents; and

(ii) the Procuring Entity’s decision to award the contract.
SECTION IIT - EVALUATION AND QUALIFICATION CRITERIA

1.1 GENERAL PROVISIONS

1.2 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers.
No other factors, methods or criteria shall be used other than specified in this tender document. The
Tenderer shall provide all the information requested in the forms included in Section IV, Tendering

Forms. The Procuring Entity shall use the Standard Tender Evaluation Document for Goods
and Works for evaluating Tenders.

1.3 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling
equivalent using the rate of exchange determined as follows:

a) For construction turnover or financial data required for each year - Exchange rate prevailing on

the last day of the respective calendar year (in which the amounts for that year is to be
converted) was originally established.

b) Value of single contract - Exchange rate prevailing on the date of the contract signature.

(c) Exchange rates shall be taken from the publicly available source identi-ed in the ITT 14.3. Any
error in determining the exchange rates in the Tender may be corrected by the Procuring Entity.

1.4 EVALUATION AND CONTRACT AWARD CRITERIA

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders
and arrive at the Lowest Evaluated Tender. The tender that(i) meets the quali-cation criteria, (ii)
has been determined to be substantially responsive to the Tender Documents, and (iii) is determined
to have the Lowest Evaluated Tender price shall be selected for award of contract.

2.1 PRELIMINARY EXAMINATION FOR DETERMINATION OF RESPONSIVENESS

Preliminary examination for Determination of


http://www.ppra.go.ke/
http://www.ppra.go.ke/

Responsiveness

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the
eligibility criteria and other mandatory requirements in the ITT, and that the tender is complete in
all aspects in meeting the requirements provided for in the preliminary evaluation criteria outlined
below. The Standard Tender Evaluation Report Document for Goods and Works for evaluating
Tenders provides very clear guide on how to deal with review of these requirements. Tenders that
do not pass the Preliminary Examination will be considered non- responsive and will not be
considered further.

A. Preliminary Evaluation requirements

NO. | REQUIREMENTS Remarks
1. Must attach a Copy of certificate of Registration/Incorporation

2. Must attach CR12 for Limited Companies & Partnership deed
for Partnerships and Copies of ID Cards of the Directors not
More Than 12 Months from the Date of this Advert

3. Must attach a valid Business Permit/License

4. | Must attach a Copy of Valid Tax Compliance Certificate

5. | Valid NCA Certificate category 7 and above (Building works)

6. | Current NCA practicing license

7. | Must submit Tender Form duly Completed, Signed and
Stamped by The Tenderer in the format provided.

8. | Must submit Priced Bills of Quantities duly
Completed, Signed and Stamped by the Tenderer in
the format provided

9. | Must submit a dully filled, signed and stamped
Confidential
Business Questionnaire in format provided

10. | Must fill certificate of independent tender
determination in the format provided

11. | Must fill Self declaration forms SD 1: - self-
declaration that the person / Tenderer is not
debarred in the matter of the Public
Procurement and Asset disposal Act,2015

12. | Must fill Self declaration forms SD 2: - self-

declaration that the person / Tenderer will not
engage on any corrupt of fraudulent practice

13. | Must fill the declaration and commitment to the
code of ethics form that you will not engage in any
corrupt or fraudulent practice format provided




14. | Must Fill the Supplier Details Form in the Format
Provided

15. | All pages of the tender documents including the
attachments must be dully paginated Sequentially in
a continuous ascending order from the first page to
the last page.

16. | Must attach a valid bid security of Ksh. 171,000
0.00(One hundred and Seventy one thousand
shillings only) in form of a bank guarantee or from
any reputable financial institutions registered by the
PPRA and the original bid security must be
submitted to the Office of the Director, supply
chain management services situated at Governor’s
administration Block before or provide a
mechanism to verify the securities such as QR
codes or an online portal before the date and time
10t December 2024 at 12.00 Noon.

17. | Bidders must not share a link in the IFMIS system during
uploading of the documents

B. TECHNICAL EVALUATION
NO. | EVALUATION CRITERIA SCORE

1 Relevant experience-Provide evidence of Contracts |30
completed in the last three (3) years of a similar nature and
comparable in complexity to the proposed contract (attach 3
completion certificates, signed by the Client)

2 Equipment Capabilities. The Applicant to list down, major 20
items of

Construction equipment that are in his ownership and the ones
proposed for hire which should be suitable for executing the
works. —

Applicants must attach evidence of ownership or lease /hire

(i) Concrete Mixer - (5mks)

(i) Tipper Lorry — (5 mks)

(iii)  Concrete Vibrator —(5 Mks)

(iv)  Vibrating Roller — (5mks)

3 Qualifications and experience of key site management and |20
technical personnel proposed for the works and an
undertaking that they shall be available for the Contract.
a. Site Manager at least higher National Diploma in
Engineering/Architecture/Quantity Surveying or Project
Management and 5 years specific works experience in
building construction site management (10 marks)




b. Building Foreman /Site Agents: At least diploma in
Engineering, Architecture/Building or civil works ,5 years
specific works experience as foreman in projects of similar
nature and scope

(5 marks)

c. Electrical/Mechanical Foreman’s: At least diploma in
Engineering, Architecture/Building or civil works ,5 years
specific works experience as foreman in projects of
similar nature and scope (5 marks)

4 The tenderer to provide documentary evidence of their financial | 20
capability;

i. Submission of certified bank statements for the past 6
months (5mks). ii. Audited Accounts of the company for
the past three years (2020, 2021 &

2022) one year — (5mks), 2 years- (10mks) & 3 years — (15
mks) ;

5 Tenderer to provide a proposed program of works to 10
deliver the project within the contract duration

TOTAL 100

NB. The pass mark for the technical evaluation shall be 70 marks and bidders who shall not have
attained this mark shall not proceed to the next stage of the evaluation process.

C. FINANCIAL ANALYSIS/COMPARISON

1. Determination of evaluated price for each bid

2. Ranking of Tenders according to their bid prices.

3. The tenderer with the lowest evaluated bid will be considered for award
3.1 TENDER EVALUATION (ITT 35)

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) — (d) the following criteria shall apply:
(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows:

4.1 MULTIPLE CONTRACTS

4.2 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of
Lots and a lowest evaluated tenderer identi-ed for each Lot. The Procuring Entity will select one
Option of the two Options listed below for award of Contracts.



OPTION 1

(i) If atenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the
tenderer meets the Eligibility and Qualification Criteria for that Lot.

(i) If a tenderer wins more than one Lot, the tender will be awarded a contract for all won Lots,
provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the won
Lots. The tenderer will be awarded only the combinations for which the tenderer quali-es and the
others will be considered for award to second lowest the tenderers.

OPTION2

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine
the combination with the lowest evaluated price. Tenders will then be awarded to the Tenderer or
Tenderers in the combination provided the tenderer meets the aggregate Eligibility and Quali-cation
Criteria for all the won Lots.

5.1 ALTERNATIVE TENDERS (ITT

13.1) Alternative Tenders (ITT
13.1)
An alternative if permitted under ITT 3.1, will be evaluated as follows:

The Procuring Entity shall consider Tenders offered for alternatives as speci-ed in Part 2 - Works
requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender
conforming to the basic technical requirements shall be considered by the Procuring Entity.

6.1 MARGIN OF PREFERENCE

6.2 If the TDS so speci-es, the Procuring Entity will grant a margin of preference of -fteen percent (15%)
to be loaded on evaluated prices of the foreign tenderers, where the percentage of share holding of
Kenyan citizens is less than fifty- one percent (51%).

6.3 Contractors shall be asked to provide, as part of the data for quali-cation, such information, including
details of ownership, as shall be required to determine whether, according to the classi-cation
established by the Procuring Entity, a particular contractor or group of contractors qualifies for a
margin of preference.

6.4 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be
assessed to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall
be classified into the following groups:

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold
shares of over fifty one percent (51%). ii) Group B: tenders offered by foreign Contractors and other
Tenderers where Kenyan citizens hold shares of less than fifty one percent (51%).

6.5 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the
lowest tender, and the lowest evaluated tender in each group shall be further compared with each
other. If, as a result of this comparison, a tender from Group A is the lowest, it shall be selected for
the award of contract. If a tender from Group B is the lowest, an amount equal to the percentage
indicated in Item 6.1 of the respective tender price, including unconditional discounts and excluding
provisional sums and the cost of day works, if any, shall be added to the evaluated price offered in
each tender from Group B. All tenders shall then be compared using new prices with added prices
to Group B and the lowest evaluated tender from Group A. If the tender from Group A is still the
lowest tender, it shall be selected for award. If not, the lowest evaluated tender from Group B based
on the first evaluation price shall be selected.



7. Post qualification and Contract ward (ITT 39), more specifically,
a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest
evaluated tenderer, subject to confirmation of pre-qualification data, if so required.

b) Incase the tender was not subject to post-qualification, the tender that has been determined to
be the lowest evaluated tenderer shall be considered for contract award, subject to meeting each
of the following conditions.

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets,
unencumbered real assets, lines of credit, and other financial means (independent of any
contractual advance

payment) sufficient to meet the construction cash -ow of Kenya Shillings

i) Minimum average annual construction turnover of Kenya Shillings [insert amount], equivalent
calculated as total certified payments received for contracts in progress and/or completed
within the last [insert of year] years.

iii)  Atleast (insert number) of contract(s) of a similar nature executed within Kenya, or the East
African Community or a broad, that have been satisfactorily and substantially completed as a
prime contractor, or joint venture member or sub-contractor each of minimum value Kenya
shillings equivalent.

iv)  Contractor's Representative and Key Personnel, which are specified as

V) Contractors key equipment listed on the table “Contractor's Equipment” below and more
specifically listed as [specify requirements for each lot as applicable]

iv)  Other conditions depending on their seriousness.

a) History of non-performing contracts:

Tenderer and each member of ]V in case the Tenderer is a ]V, shall demonstrate that
Non- performance of a contract did not occur because of the default of the Tenderer, or
the member of a JV in the last (specify years). The required information shall be furnished
in the appropriate form.

b) Pending Litigation

Financial position and prospective long-term profitability of the Single Tenderer, and in
the case the Tenderer is a ]V, of each member of the JV, shall remain sound according
to criteria established with respect to Financial Capability under Paragraph (i) above if all
pending litigation will be resolved against the Tenderer. Tenderer shall provide
information on pending litigations in the appropriate form.

c) Litigation History

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the
last

_(specify years). All parties to the contract shall furnish the information in the appropriate

form about any litigation or arbitration resulting from contracts completed or on going

under its execution over the years specified. A consistent history of awards against the
Tenderer or any member of a JV may result in rejection of the tender.



QUALIFICATION FORM*
1 2 3 4 5
Item| Qualification Subject | Qualification Requirement Document To be For Procuring Entity’s
No. Completedby Tenderer | Use (Qualification
met orNot Met)
1 Nationality Nationality in accordance with ITT 3.6 Forms ELI — 1.1 and 1.2,
withattachments
2 Tlax Obligations Has produced a current tax clearance certificate or Attachment
forKenyan tax exemption certificate issued by Kenya Revenue
Tienderers Authority
in accordance with ITT 3.14.
3 Conflict of Interest No conflicts of interest in accordance with ITT 3.3 Form of Tender
4 RPRA Eligibility Not having been declared ineligible by the Form of Tender
PPRA asdescribed in ITT 3.7
5 State- owned Enterprise | Meets conditions of ITT 3.8 Forms ELI — 1.1 and 1.2,
withattachments
6 Goods, equipment To have their origin in any country that is not Forms ELI — 1.1 and 1.2,
andservices to be determinedineligible under ITT 4.1 withattachments
supplied
under the contract
7 History of Non- Non-performance of a contract did not occur as a Form CON-2
Rerforming result ofcontractor default since 1* January [.......J.
Contracts
8 Suspension Based on Not under suspension based on-execution of a Form of Tender
Execution of Tender/Proposal Securing Declaration pursuant to ITT
Tlender/Proposal 19.9
Securing
Declaration by
theProcuring
Entity
9 Pending Litigation Tender’s financial position and prospective long-term | Form CON - 2
profitability still sound according to criteria established
in
3.1 and assuming that all pending litigation will NOT be
resolved against the Tenderer.
10 Ljtigation History No consistent history of court/arbitral award Form CON - 2
decisionsagainst the Tenderer since 1% January
[insert year].
11 Rinancial Capabilities (i) The Tenderer shall demonstrate that it has access | Form FIN — 3.1,
to, or has available, liquid assets, unencumbered real | withattachments
assets, linesof credit, and other financial means
(independent of any contractual advance payment)




sufficient to meet the construction cash flow
requirements estimated as Kenya Shillings [insert
amount] equivalent for the subject

contract(s) net of the Tenderer’s other commitments.

(i) The Tenderers shall also demonstrate, to the
satisfaction of the Procuring Entity, that it has
adequate sources of

finance to meet the cash flow requirements on works
currently in progress and for future contract
commitments.




B I - I -

Item| Qualification Subject | Qualification Requirement Document To be For Procuring Entity’s
No. Completedby Tenderer | Use (Qualification
met orNot Met)

(iii) The audited balance sheets or, if not required
by the laws of the Tenderer’s country, other
financial statementsacceptable to the Procuring
Entity, for the last finsert number of years] years
shall be submitted and must demonstrate the
current soundness of the Tenderer’s financial
position and indicate its prospective long-term

profitability.
12 Average Annual Minimum average annual construction turnover of Form FIN — 3.2
Construction Kenya Shillings [insert amount], equivalent calculated
Turnover as total certified payments received for contracts in

progress and/orcompleted within the last [insert of
year] years, divided by
[insert number of years] years

13 General Experience under construction contracts in the role of Form EXP — 4.1
Construction primecontractor, JV member, sub-contractor, or
Experience management contractor for at least the last [insert
number of years]
years, starting 1* January [insert year].
14 Specific Construction A minimum number of [state the number] similar Form EXP 4.2(a)
&Contract contractsspecified below that have been satisfactorily
Management and substantially completed as a prime contractor,
Experience joint venture member, management contractor or

sub-contractor between 1st January [insert year] and
tender submission deadline i.e.

.... (number) contracts, each of minimum value
Kenyashillings... equivalent.

[In case the Works are to be tender as individual
contracts under multiple contract procedure, the
minimum number ofcontracts required for purposes
of evaluating qualification shall be selected from the
options mentioned in ITT 35.4]

The similarity of the contracts shall be based on the
following: [Based on Section VII, Scope of Works,
specify the minimum key requirements in terms of
physical size, complexity, construction method,
technology and/or other characteristics including part
of the requirements that maybe met by specialized
subcontractors, if permitted in







SECTION IV - TENDERING FORMS
QUALIFICATION FORMS
1. FOREIGN TENDERERS 40%RULE
Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender ful-Is this
condition.
ITEM | Description of Work Item | Describe COST in Comments, if
location of K. shillings | any
Source
A Local Labor
1
2
3
4
5
B Sub contracts from Local sources
1
2
3
4
C Local materials
1
2
3
4
5




D Use of Local Plant and Equipment

1

2

3

4

5

E Add any other items

1

2

3

4

6
TOTAL COST LOCAL CONTENT XXXXX
PERCENTAGE OF CONTRACT PRICE




2. FORMEQU: EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet
the requirements for the key equipment listed in Section III, Evaluation and Quali-cation Criteria. A
separate Form shall be prepared for each item of equipment listed, or fo ralternative equipment proposed
by the Tenderer.

Item of equipment

Equipment | Name of manufacturer Model and power rating
informatio

n Capacity Year of manufacture
Current Current location

status

Details of current commitments

Source Indicate source of the equipment
Owned Rented Leased Specially manufactured
Omit the following information for equipment owned by the Tenderer.

Owner Name of owner
Address of owner

Telephone Contact name and title
Fax Telex
Agreements | Details of rental / lease / manufacture agreements specific to the project




3. FORM PER -1

Contractor's Representative and Key Personnel Schedule

Tenderers should provide the names and details of the suitably quali-ed Contractor's Re presentative and
Key Personnel to perform the Contract. The data on their experience should be supplied using the Form
PER-2 below for each candidate.

Contractor' Representative and Key Personnel

1. Title of position: Contractor’s Representative
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position
appointme will beengaged)|
nt:
Time commitment: [insert the number of days/week/months/ that has been scheduled for
for this
this position: position]
Expected time [insert the expected time schedule for this position (e.g. attach
schedulefor this high levelGantt chart]
position:
2. Title of position: [ ]
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position
appointme will beengaged)
nt:
Time commitment: [insert the number of days/week/months/ that has been
forthis position: scheduled for thisposition]
Expected time Linsert the expected time schedule for this position (e.g. attach
schedulefor this high levelGantt chart]
position:
3. Title of position: [ ]
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position
appointme will beengaged)
nt:
Time commitment: Linsert the number of days/week/months/ that has been scheduled for
for this
this position: position]
Expected time [insert the expected time schedule for this position (e.g. attach
schedulefor this high levelGantt chart]
position:
4. Title of position: [ ]
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position
appointme will beengaged)|
nt:
Time commitment: [insert the number of days/week/months/ that has been
forthis position: scheduled for thisposition]
Expected time [insert the expected time schedule for this position (e.g. attach
schedulefor this high levelGantt chart]
position:
5. Title of position: [insert title]
Name of candidate
Duration of [insert the whole period (start and end dates) for which this position
appointme will beengaged)
nt:
Time commitment: [insert the number of days/week/months/ that has been scheduled for
for this




this position: position]

Expected time [insert the expected time schedule for this position (e.g. attach
schedule for this high level Gantt chart]

position:




4. FORM PER - 2:

Resume and Declaration - Contractor's Representative and Key Personnel.

Name of Tenderer

Position [#1]: [title of position from Form PER-1]

Personnel Name: Date of birth:
informatio
n

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and

writing skills]
Details
Address of Procuring Entity:
Telephone: Contact (manager / personnel
officer):
Fax:
. Duration .
Project Role of Relevant experience
involvemen
t

[main [role and
project | responsibilities on [time in role]
details theproject]
/

[describe the experience relevant to
thisposition]




Job title: Years with present Procuring
Entity:
Summarize professional experience in reverse chronological order. Indicate particular technical and
managerial experience relevant to the project.
Declaration

I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable],
certify that to the best of my knowledge and belief, the information contained in this Form PER-2
correctly describes myself, my qualifications and my experience.

I confirm that I am available as certified in the following table and throughout the expected time
schedule for this position as provided in the Tender:

Commitment Details

Commitment to duration of|[insert period (start and end dates) for which

contract: this Contractor's Representative or Key
Personnel is available to work on this contract]

Time commitment: [insert period (start and end dates) for which
this Contractor's Representative or Key
Personnel is available to work on this contract]

I understand that any misrepresentation or omission in this Form may:

@ be taken into consideration during Tender evaluation; (b)
result in my disqualification from participating in the

Tender; (c)  result in my dismissal from the contract.

Name of Contractor’s Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature:

Date: (day month year):




5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION

To establish its quali-cations to perform the contract in accordance with Section III, Evaluation and
Quali-cation Criteria the Tenderer shall provide the information requested in the corresponding
Information Sheets included hereunder.

51 FORMELI-1.1
Tenderer
Information Form

Date:

ITT No. and title:
Tenderer's name
In case of Joint Venture (JV), name of each member:
Tenderer's actual or intended country of registration:
[indicate country of Constitution]

Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information

Name: Address: Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or
association), and/or documents of registration of the legal entity named above, in
accordance with ITT 3.6

O In case of 1V, letter of intent to form JV or JV agreement, in accordance
with ITT 3.5

OIn case of state-owned enterprise or institution, in accordance with ITT 3.8, documents
establishing:

. Legal and financial autonomy
. Operation under commercial law




1. Establishing that the Tenderer is not under the supervision of the Procuring Entity

2. Included are the organizational chart and a list of Board of Directors




5.2 FORM ELI -1.2

Tenderer's JV Information Form (to be completed for each member of Tenderer's JV)

Date:

ITT No. andtitle:

Tenderer’s JV name:

JV member’s name:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative
information Name:

Address:
Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or
registration documents of the legal entity named above, in accordance with ITT 3.6.
O In case of a state-owned enterprise or institution, documents establishing legal and

financial autonomy, operation in accordance with commercial law, and that they are not under
the supervision of the Procuring Entity, in accordance with ITT 3.5.

2. Included are the organizational chart and a list of Board of Directors.
5.3 FORM CON -2

Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer’'s Name:

Date:
JV Member'sName
ITT No. and title:
Year of Amountin Contract Identification Total Contract
disput dispute Amount (currency),
e (currency) Kenya Shilling

Equivalent
(exchange rate)

Contract Identification:

Name of Procuring Entity: __ Address
of Procuring Entity: _

Matter in dispute:

Party who initiated the dispute:
Status of dispute:




Contract Identification:
Name of Procuring Entity:
Address of Procuring
Entity: Matter in dispute:
Party who initiated the
dispute: Status of dispute:
Litigation History in accordance with Section III, Evaluation and Qualification Criteria

O No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-
Factor 2.4.

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria

O Contract non-performance did not occur since 1+ January [insert year] specified in Section III,
Evaluation and Qualification Criteria, Sub-Factor 2.1.

O Contract(s) not performed since 1% January [insert year] specified in Section III, Evaluation and
Qualification Criteria, requirement 2.1

O Contract(s) withdrawn since 1< January [insert year] specified in Section III, Evaluation and
Qualification Criteria, requirement 2.1
Year Non- Contract Identification Total Contract
performed Amount
portion of (current value,
contract currency,
exchange rate and
Kenya
Shilling equivalent)
[insert [insert amount|Contract Identification: [indicate complete [insert amount]
year] and contract name/ number, and any other
percentage] |dentification] o
Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert
street/city/country]
Reason(s) for nonperformance: [indicate main
reason(s)]
Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria
O No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-
Factor
2.3.
O Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.3 as
indicated below.

O Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub
Factor 2.4 as indicated below.




Year Amountin Contract Identification Total Contract
f
3isput dispute Amount (currency),
e (curre \cy) Kenya
Shilling
Equivalent
(exchange rate)
[insert [insert percentage] | Contract Identification: [indicate [insert amount]
year] complete contract name, number, and

any other identification]

Name of Procuring Entity: [insert full
name] Address of Procuring Entity:
[insert street/city/country]

Matter in dispute: [indicate main

issues in dispute]

Party who initiated the dispute:

[indicate “Procuring Entity” or
“Contractor”] Reason(s) for
Litigation and award decision

[indicate main reason(s)]

Include details relating to potential bid-rigging practices such as previous occasions where tenders were
withdrawn, joint bids with competitors, subcontracting work to unsuccessful tenderers, etc.




5.4 FORM FIN - 3.1:

Financial Situation and Performance

Tenderer’'s Name:

JV Member'sName
ITT No. and title:

Date:

5.4.1. Financial Data

Type of Financial
information in

Historic information for previous

years,

(currency) (amount in currency, currency, exchange rate*, USD
equivalent)
Year 1 Year 2 Year 3 Year 4 Year 5

Statement of Financial Position (I

nformation from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating
Activities

*Refer to ITT 15 for the exchange rate




5.4.2 Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for
future contract commitments.

No Source of finance Amount (Kenya Shilling
) equivalent)

1

2

3

5.4.3 Financial documents

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section III,

Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

@) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated
entity (such as parent company or group member).

(b)  be independently audited or certified in accordance with local legislation.

(© be complete, including all notes to the financial statements.

(d)  correspond to accounting periods already completed and audited.
O Attached are copies of financial statements! for the  years required above; and complying with the
requirements

1 If the most recent set of financial statements is for a period earlier than 12 months
from the date of Tender, the reason for this should be justified.



5.5 FORMFIN-3.2:
Average Annual Construction Turnover

Tenderer’'s Name:
Date:

JV Member'sName
ITT No. and title:

Annual turnover data (construction only)

Year Amount Exchange rate Kenya Shilling
Currenc equivalent
y

[indicate [insert amount and

year] indicate currency]

Average

Annual

Constructio

n

Turnover *

* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.




5.6 FORM FIN - 3.3:

Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and
other financial means, net of current commitments, available to meet the total construction cash flow
demands of the subject contract or contracts as specified in Section III, Evaluation and Qualification

Criteria
No. | Source of financing Amount (Kenya Shilling
equivalent)
1
2
3

5.7 FORMEFIN-3.4:
Current Contract Commitments / Works in Progress
Tenderers and each member to a JV should provide information on their current commitments on all

contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for
contracts approaching completion, but for which an unqualified, full completion certificate has yet to be

issued.
Current Contract Commitments
No. Name Procuring Value of Estimated | Average
of Entity’s Outstanding | Completi | Monthly
Contrac Contact Address, Work on Date Invoicing Over
t Tel, [Current Last Six Months
Kenya [Kenya Shilling
Shilling /month)]
/month
Equivalent]
1
2
3
4
5




5.8 FORM EXP - 4. 1 General

Construction Experience

Tenderer’'s Name:

Date:
JV Member'sName
ITT No. and title:
Page of pages
Starting Ending  Contract Identification Role of
Year Tendere
Year r

Contract name:
Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Name of Procuring Entity:
Address:

Contract name:

Brief Description of the Works performed by
the Tenderer:
Amount of contract:
Name of Procuring Entity:
Address:
Contract name:
Brief Description of the Works performed by
the Tenderer:

Amount of contract:
Name of Procuring Entity:
Address:

5.9 FORM EXP - 4.2(a)

Specific Construction and Contract Management Experience

Tenderer’'s Name:

Date:
JV Member’'sName
ITT No. and title:
Similar Contract No. Information

Contract Identification

Award date

Completion date




Role in Contract Prime Member in Management Sub-
Contractor IV Contractor contracto
r
Total Contract Amount Kenya Shilling

If member in a JV or
subcontractor, specify participation
in total Contract amount

Procuring Entity's Name:

Address:

Telephone/fax

number E-mail:

5.9 FORM EXP - 4.2(a)
Specific Construction and Contract Management Experience

Tenderer’'s Name:
Date:

JV Member'sName
ITT No. and title:

Similar Contract No. Information

Contract Identification

Award date

Completion date

Role in Contract Prime Member in Management Sub-
Contractor IV Contractor contracto
r

Total Contract Amount Kenya Shilling

If member in a IV or
subcontractor, specify
participation in total Contract
amount

Procuring Entity's Name:

Address:

Telephone/fax

number E-mail:

59 FORM EXP - 4.2 (a) (cont.)

Specific Construction and Contract Management Experience (cont.)
Similar Contract No. Information

Description of the similarity in
accordance with Sub-Factor 4.2(a) of
Section III:

1. Amount




2. Physical size of required works
items
3. Complexity

4, Methods/Technology

5. Construction rate for key
activities
6. Other Characteristics

510 FORM EXP - 4.2(b)

Construction Experience in Key Activities

Tenderer's Name:

Date:

Tenderer's JV Member Name:

Sub-contractor's  Name? (as  per ITT
34): ITT No. and title: —_

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and
Section III, Evaluation and Qualification Criteria, Sub-Factor 4.2.

1. Key Activity No One: _

Information

Contract Identification

Award date

Completion date

Role in Contract Prime Member in  Management Subcontractor
Contracto 3V Contractor
r
Total Contract Amount Kenya Shilling
Quantity (Volume, number or rate of Total quantity in |Percentage Actual
production, as applicable) performed the contract participation Quantity
under the contract per year or part of (i) (ii) P.erforfne d
the year (i) x (i)
Year 1
Year 2
Year 3
Year 4




Procuring Entity’s Name:

Address:
Telephone/fax
number E-mail:




Information

Description of the key activities in
accordance with Sub-Factor 4.2(b)
of Section III:

2.Activity No. Two
C T




OTHER FORMS

6. FORM OF TENDER

(Amended and issued pursuant to PPRA CIRCULAR No.
02/2022)

INSTRUCTIONS TO TENDERERS
a) All italicized text is to help the Tenderer in preparing this form.

ii) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the
Tenderer's complete name and business address. Tenderers are reminded that this is a mandatory
requirement.

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the
SELF DECLARATION FORMS OF THE TENDERER as listed under (xxii) below.

Date of this Tender submission.............. [insert date (as day, month and year) of Tender submission]
Tender Name and Identification:.................... [insert identification]
Alternative NoO.:............cccoeeiviiiiiiiin e, [insert identification No if this is a Tender for an alternative]
To [Insert complete hame of Procuring Entity]

Date of thisTender submission: [insert date (as day, month and year) of Tender submission] Request
for Tender No.: [insert identification] Name and description of Tender [Insert as per ITT) Alternative
No.:

[insert identification No if this is a Tender for an alternative]

To: [insert complete name of Procuring Entity]

Dear Sirs,

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for
the execution of the above named Works, we, the undersigned offer to construct and complete the
Works and remedy any defects therein for the sum? of Kenya Shillings [[Amount in figures] Kenya
Shillings
[@amount in words]

The above amount includes foreign currency* amount (s) of [state figure or a percentage and
currency] [figures] [words]

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible
after the receipt of the Architect notice to commence, and to complete the whole of the Works
comprised in the Contract within the time stated in the Special Conditions of Contract.

3. We agree to adhere by this tender until [Insert date], and it shall remain binding upon us and may
be accepted at any time before that date.

4. We understand that you are not bound to accept the lowest or any tender you may receive.




5. We, the under signed, further declare that:

i)  No reservations: We have examined and have no reservations to the tender document,
including Addenda issued in accordance with ITT 28;

i) Eligibility: We meet the eligibility requirements and have no con-ict of interest in accordance with ITT
3

3 This sum should be carried forward from the Summary of the Bills of Quantities.
4 The percentage quoted above should not include provisional sums, and not more than two
foreign currencies are allowed.

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the
Procuring Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in
the Procuring Entity's Country in accordance with ITT 19.8;

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance
with the implementation and completion specified in the construction schedule, the following
Works: [insert a brief description of the Works];

v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is:
[Insert one of the options below as appropriate]

vi Option 1, incase of one lot: Total price is: [insert the total price of the Tender in words and figures,
indicating the various amounts and the respective currencies]; or

Option2, in case of multiple lots:

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating
the various amounts and the respective currencies]; and

(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures,
indicating the various amounts and the respective currencies];

vii) Discounts: The discounts offered and the methodology for their application are:
viii) The discounts offered are: [Specify in detail each discount offered.]

ixX) The exact method of calculations to determine the net price after application of discounts is
shown below: [Specify in detail the method that shall be used to apply the discounts];

x)  Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as
amended, if applicable) from the date -fixed for the Tender submission deadline specified in TDS
22.1 (as amended, if applicable), and it shall remain binding upon us and may be accepted at
any time before the expiration of that period;

xi)  Performance Security: If our Tender is accepted, we commit to obtain a Performance Security
in accordance with the Tendering document;

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender,
and we are not participating in any other Tender(s) as a Joint Venture member or as a
subcontractor, and meet the requirements of ITT 3.4, other than alternative Tenders submitted
in accordance with ITT 13.3;




xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer,
manufacturers, or service providers for any part of the contract, are not subject to, and not
controlled by any entity or individual that is subject to, a temporary suspension or a debarment
imposed by the Public Procurement Regulatory Authority or any other entity of the Government
of Kenya, or any international organization.

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We
are not a state- owned enterprise or institution]/[We are a state-owned enterprise or
institution but meet the requirements of ITT3.8];

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities,
or fees with respect to the tender process or execution of the Contract: [insert complete name
of each Recipient, its full address, the reason for which each commission or gratuity was
paid and the amount and currency of each such commission or gratuity].

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)




xvi) Binding Contract: We understand that this Tender, together with your written acceptance there
of included in your Letter of Acceptance, shall constitute a binding contract between us, until a
formal contract is prepared and executed;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost
Tender, the Most Advantageous Tender or any other Tender that you may receive;

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no person
acting for us or on our behalf engages in any type of Fraud and Corruption; and

xix) Collusive practices: We hereby certify and con-rm that the tender is genuine, non-collusive and
made with the intention of accepting the contract if awarded. To this effect we have signed the
“Certificate of Independent Tender Determination” attached below.

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and
Asset Disposal, copy available from (specify website) during the procurement process and the
execution of any resulting contract.

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the
Beneficial Ownership Information in conformity with the Beneficial Ownership Disclosure Form
upon receipt of noti-cation of intention to enter into a contract in the event we are the successful
tenderer in this subject procurement proceeding.

xxii) We, the Tenderer, have duly completed, signed and stamped the following Forms as part of our
Tender:

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are no tin any
conflict to interest.

b) Certificate of Independent Tender Determination - to declare that we completed the
tender without colluding with other tenderers.

(a) Self-Declaration of the Tenderer - to declare that we will, if awarded a contract, not engage
in any form of fraud and corruption.

(d) Declaration and commitment to the Code of Ethics for Persons Participating in Public
Procurement and Asset Disposal.

Further, we con-rm that we have read and understood the full content and scope of fraud
and corruption as informed in “"Appendix 1 - Fraud and Corruption” attached to the
Form of Tender.

Name of the Tenderer: *[insert complete name of person signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer:
**[insert complete name of person duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the Tender]

Signature of the person named above: [insert signature of person whose hame and capacity
are shown above]

Date signed [insert date of signing] day of [insert month], [insert year]

Datesigned day of ,



Notes
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as
Tenderer.
**Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with
the Tender.

(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS
QUESTIONNAIRE Instruction to Tenderer

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is
alVv.

Tenderer is further reminded that it is an offence to give false information on this Form.

@ Tenderer'sdetails

ITEM DESCRIPTION

1 | Name of the Procuring Entity

2 | Reference Number of the Tender
3 | Date and Time of Tender Opening
4 | Name of the Tenderer
5 | Full Address and Contact Details 1. Country
of the Tenderer. 2. City
3. Location
4. Building
5. Floor
6. Postal Address
7. Name and email of contact person.

6 | Current Trade License
Registration Number and
Expiring date

7 |Name, country and full
address (postal and physical
addresses, email, and
telephone number) of
Registering Body/Agency

8 | Description of Nature of Business

9 | Maximum value of business which
the Tenderer handles.

10 | State if Tenders Company is listed
in stock exchange, give name and
full address (postal

and physical addresses,
email, and telephone
number) of state which stock
exchange

General and Specific Details

(b) Sole Proprietor, provide the following details.




Name in full Age
Nationality Country of Origin
Citizenship.
(c) Partnership, provide the following details.
Names of Partners Nationality Citizenship % Shares owned
1
2
3

Registered Company, provide the following details.

)} Private or public Company

ii)  State the nominal and issued capital of the Company.

Nominal Kenya Shillings (EqQuivalent)...........cooviuiiiiiiiiiniic e,
Issued Kenya Shillings (EQUIVAIENT)......c..ooviiieiiiiiiiiri e

iii) Give details of Directors as follows.
Names of Director Nationality Citizenship % Shares owned
1
2
3

(d) DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity.

i)  Are there any person/persons in (Name of Procuring Entity) who has/have an interest or

relationship in this -rm? Yes/No..............cceeeunee. If yes, provide details as follows.
Names of Person Designation in Interest or Relationship
the Procuring with Tenderer
Entity
1
2
3
Type of Conflict Disclosure If YES provide details of the

YES OR NO | relationship with Tenderer

1 | Tenderer is directly or indirectly
controls, is controlled by or is
under common control with
another tenderer.

2 | Tenderer receives or has received
any direct or indirect subsidy from
another tenderer.




3 | Tenderer has the same legal (iii)
representative as another
tenderer

4 | Tender has a relationship with
another tenderer, directly or
through common third parties,
that puts it in a position to
influence the tender of another
tenderer, or influence the
decisions of the Procuring Entity
regarding this tendering
process.

5 | Any of the Tenderer’s affiliates
participated as a consultant in
the preparation of the design or
technical specifications of the
works that are the subject of the
tender.

6 | Tenderer would be providing
goods, works, non-consulting
services or consulting services
during

Conflict of interest disclosure




implementation of the contract
specified in this Tender
Document.

7 | Tenderer has a close business or
family relationship with a
professional staff of the
Procuring Entity who are directly
or indirectly involved in the
preparation of the Tender
document or specifications of
the Contract, and/or the Tender
evaluation process of such
contract.

8 | Tenderer has a close business or
family relationship with a
professional staff of the
Procuring Entity who would be
involved in the implementation
or supervision of the such
Contract.

9 | Has the conflict stemming from
such relationship stated in item
7 and 8 above been resolved in
a manner acceptable to the
Procuring Entity throughout
the tendering process and
execution of the Contract.

Certification

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at
the date of submission.

Full Name

Titleor Designation

(Signature) (Date
b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the___
[Name of Procuring Entity] for: __ [Name and number of tender] in response to the request for

tenders made by: [Name of Tenderer] do hereby make the following statements that I certify to be true
and complete in every respect:

I certify, on behalf of [Name of Tenderer]that:

1. I have read and I understand the contents of this Certificate;

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and
complete in every respect;



3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to
submit the Tender on behalf of the Tenderer;

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall
include any individual or organization, other than the Tenderer, whether or not af -liated with the
Tenderer, who:

a) Has been requested to submit a Tender in response to this request for tenders;
b) could potentially submit a tender in response to this request for tenders, based on their
qualifications, abilities or experience;

5. The Tenderer discloses that [check one of the following, as applicable]:

a) The Tenderer has arrived at the Tender independently from, and without consultation,
communication, agreement or arrangement with, any competitor;

b) The Tenderer has entered into consultations, communications, agreements or arrangements
with one or more competitors regarding this request for tenders, and the Tenderer discloses, in
the attached document(s), complete details thereof, including the names of the competitors
and the nature of, and reasons for, such consultations, communications, agreements or
arrangements;

6. In particular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no
consultation, communication, agreement or arrangement with any competitor regarding: a) prices;

b) methods, factors or formulas used to calculate prices;
c) the intention or decision to submit, or not to submit, a tender; or

d) the submission of a tender which does not meet the specifications of the request for Tenders;
except as specifically disclosed pursuant to paragraph (5)(b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any
competitor regarding the quality, quantity, specifications or delivery particulars of the works or
services to which this request for tenders relates, except as specifically authorized by the procuring
authority or as specifically disclosed pursuant to paragraph(5)(b) above;

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer,
directly or indirectly, to any competitor, prior to the date and time of the of -cial tender opening, or
of the awarding of the Contract, which ever comes-rst, unless otherwise required byl aw or as
specifically disclosed pursuant to paragraph (5)(b) above.

(c) SELF- DECLARATION FORMS

FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.

Name
Title
Date

[Name, title and signature of authorizedagent of Tendererand Date]




L , of Post Of-ce BOX .cocovoreeiiiiieeicieeeeees being a resident
(o] F R RRSRR in the Republic of ........cccccocieiiie, do hereby make a statement as
follows: -

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct or of
................................................... (insert name of the Company) who is a Bidder in respect of Tender

....................... for ...cccceeevveeeenn. (insert tender title/description) for (insert name of the
Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from
participating in procurement proceeding under Part IV of the Act.

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)
Bidder Official Stamp
FORM SD2
SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR
FRAUDULENT PRACTICE.
L o of P.O. Box being a resident of
......................................... in the Republic of do hereby make a statement as follows: -

1. THAT I am the Chief Executive/Managing Director/Principal  Of-cer/Director  of

(insert name of the Company) who is a Bidder in respect of Tender No for
..................... (insert tender title/description) for (insert name of the Procuring entity) and duly
authorized and competent to make this statement.

2. THAT therefore said Bidder, its servants
and/oragents/subcontractorswillnotengageinanycorruptorfraudulent practice and has not been
requested to pay any inducement to any member of the Board, Management, Staff and/or employees
and/or agents of ..........ccccccuvnee. (insert name of the Procuring entity) which is the procuring entity.

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any
inducement to any member of the Board, Management, Staff and/or employees and/or agents of
(name of
the procuring entity).

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other
bidders participating in the subject tender

5. THAT what is deponed to here in above is true to the best of my knowledge information and belief.



(Title) (Signature) (Date)

Bidder's Official Stamp




DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

Lo (person) on behalf of (Name of the Business/ Company/Firm)
.............................................................. declare that I have read and fully understood the contents of the
Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons
participating in Public Procurement and Asset Disposal and my responsibilities under the Code.

I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public
Procurement and Asset Disposal.

Name of Authorized
(6] 50

Of-ce = o 0[]
Telephone.... ..o

(d) APPENDIX 1 - FRAUD AND CORRUPTION
(Appendix 1 shall not be modified)

1. Purpose
1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any
other Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply
with respect to Public Procurement Processes and Contracts that are governed by the laws of Kenya.
2. Requirements
2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors,
Subconsultants, Service providers or Suppliers; any Agents (whether declared or not); and any of
their Personnel, involved and engaged in procurement under Kenya's Laws and Regulation, observe
the highest standard of ethics during the procurement process, selection and contract execution of
all contracts, and refrain from Fraud and Corruption and fully comply with Kenya's laws and
Regulations as per paragraphs 1.1 above.
2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules
to be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or




Fraudulent practices, and Con-icts of Interest in procurement including consequences for offences
committed. A few of the provisions noted below highlight Kenya's policy of no tolerance for such
practices and behavior:

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive,
collusive or fraudulent practice; or con-icts of interest in any procurement or as set disposal
proceeding;

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section
commits an offence;

3) Without limiting the generality of the subsection (1) and (2), the person shall be: -

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or
b) if a contract has already been entered into with the person, the contract shall be voidable;

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal
remedy the procuring entity may have;

5) An employee or agent of the procuring entity or a member of the Board or committee of the
procuring entity who has a conflict of interest with respect to a procurement: -

a) Shall not take part in the procurement proceedings;

b) shall not, after a procurement contract has been entered in to, take part in any decision
relating to the procurement or contract; and

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member of
the group of tenderers to whom the contract was awarded, but the subcontractor appointed
shall meet all the requirements of this Act.

6) An employee, agent or member described in subsection (1) who refrains from doing anything
prohibited under that subsection, but for that subsection, would have been within his or her duties
shall disclose the conflict of interest to the procuring entity;

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection
(5)(a) and the contract is awarded to the person or his relative or to another person in whom one
of them had a direct or indirect pecuniary interest, the contract shall be terminated and all costs
incurred by the public entity shall be made good by the awarding officer. Etc.

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:
a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows:

i)  “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of
anything of value to influence improperly the actions of another party;

i) “fraudulent practice” is any act or omission, including is representation, that knowingly or
recklessly misleads, or attempts to mislead, a party to obtain -nancial or other bene-t or to
avoid an obligation;

iii) “collusive practice”is an arrangement between two or more parties designed to achieve an
improper purpose, including to in-uence improperly the actions of another party; “coercive
practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, any
party or the property of the party to influence improperly the actions of a party;

iv) “obstructive practice” is:

- Deliberately destroying, falsifying, altering, or concealing of evidence material to the
investigation or making false statements to investigators in order to materially impede
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent,




coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to
prevent it from disclosing its knowledge of matters relevant to the investigation or from
pursuing the investigation; or

« acts intended to materially impede the exercise of the PPRA's or the appointed authority's
inspection and audit rights provided for under paragraph 2.3 e. below.

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for
fraudulent and collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or
disposal process or the exercise of a contract to the detriment of the procuring entity or the
tenderer or the contractor, and includes collusive practices amongst tenderers prior to or after
tender submission designed to establish tender prices at artificial non-competitive levels and to
deprive the procuring entity of the benefits of free and open competition.

c) Rejects a proposal for award: of a contract if PPRA determines that the -rm or individual
recommended for award, any of its personnel, or its agents, or its sub-consultants,
subcontractors, service providers, suppliers and/ or their employees, has, directly or indirectly,
engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the
contract in question;

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate
authority(ies) for sanctioning and debarment of a -rm or individual, as applicable under the Acts
and Regulations;

e) Requires that a clause be included in Tender documents and Request for Proposal documents
requiring(i) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their
Sub-contractors, Sub- consultants, Service providers, Suppliers, Agents personnel, permit the
PPRA or any other appropriate authority appointed by Government of Kenya to inspect; all
accounts, records and other documents relating to the procurement process, selection and/or
contract execution, and to have them audited by auditors appointed by the PPRA or any other
appropriate authority appointed by Government of Kenya; and

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with
their Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement
document declaring that they and all parties involved in the procurement process and contract
execution have not engaged/will not engage in any corrupt or fraudulent practices.

FORM OF TENDER SECURITY-[Option 1-Demand Bank Guarantee]

Beneficiary:
Request for Tenders No:

Date:
TENDER GUARANTEE No.:
Guarantor:

1. We have been informed that (here in after called "the Applicant") has submitted or will submit to the
Bene-ciary its Tender (here inafter called" the Tender") for the execution of_ under
Request for Tenders No.

(“the ITT").




2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be
supported by a Tender guarantee.

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Bene-ciary
any sum or sums not exceeding in total an amount of ( ) upon receipt by us of the Bene-ciary's
complying demand, supported by the Bene-ciary's statement, whether in the demand itself or a
separate signed document accompanying or identifying the demand, stating that either the Applicant:

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender
(“the Tender Validity Period”), or any extension thereto provided by the Applicant; or

b) having been noti-ed of the acceptance of its Tender by the Beneficiary during the Tender Validity Period
or any extension there to provided by the Applicant, (i) has failed to execute the contract agreement,
or (ii) has failed to furnish the Performance.

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of
the contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant
is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Bene-ciary's noti-cation
to the Applicant of the results of the Tendering process; or (ii) thirty days after the end of the Tender
Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the of-ce
indicated above on or before that date.

[signature(s)]
FORMAT OF TENDER SECURITY [Option 2—-Insurance

Guarantee] TENDER GUARANTEE No.: __

1.  Whereas ............ [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender
dated
......... [Date of submission of tender] for the [Name and/or description of the tender]

(hereinafter called “the Tender”) for the execution of under Request for Tenders No.
(“the ITT").

2. KNOW ALL PEOPLE by these presents that WE ..................... of [Name of Insurance Company]
having our registered office at ............... (hereinafter called “the Guarantor”), are bound unto
[Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the sum of .....................
(Currency and guarantee amount) for which payment well and truly to be made to the said Procuring

Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these
presents.

Sealed with the Common Seal of the said Guarantor this day of 20__.

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:




a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of
Tender (“the Tender Validity Period”), or any extension thereto provided by the
Principal; or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender
Validity Period or any extension thereto provided by the Principal; (i) failed to execute the Contract
agreement; or (ii) has failed to furnish the Performance Security, in accordance with the
Instructions to tenderers ("ITT”) of the Procuring Entity's Tendering document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount upon
receipt of the Procuring Entity's -rst written demand, without the Procuring Entity having to substantiate
its demand, provided that in its demand the Procuring Entity shall state that the demand arises from
the occurrence of any of the above events, specifying which event(s) has occurred.

4.  This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of
the contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant
is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Bene-ciary's noti-cation
to the Applicant of the results of the Tendering process; or (ii)twenty-eight days after the end of the
Tender Validity Period.

5.  Consequently, any demand for payment under this guarantee must be received by us at the of-ce
indicated above on or before that date.

[Date ]

[Signature of the Guarantor]
[Witness] [Seal]




FORM OF TENDER - SECURING DECLARATION

[The Bidder shall complete this Form in accordance with the instructions indicated]

Date: [insert date (as day, month and year) of Tender Submission] Tender No. [insert

number of tendering process]

To: [insert complete name of Purchaser] I/We, the undersigned, declare that:

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing
Declaration.

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any
contract with the Purchaser for the period of time of [insert number of months or years] starting on
[insert date], if we are in breach of our obligation(s) under the bid conditions, because we—(a) have
withdrawn our tender during the period of tender validity speci-ed by us in the Tendering Data
Sheet; or (b) having been noti-ed of the acceptance of our Bid by the Purchaser during the period
of bid validity, (i) fail or refuse to execute the Contract, if required, or
(ii) fail or refuse to furnish the Performance Security, in accordance with the instructions to tenders.

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful
Tenderer(s), upon the earlier of:

a) Our receipt of a copy of your notification of the name of the successful Tenderer; or
b) thirty days after the expiration of our Tender.

4. I/We understand that if Iam /we are/ in a Joint Venture, the Tender Securing Declaration must be
in the name of the Joint Venture that submits the bid, and the Joint Venture has not been legally
constituted at the time of bidding, the Tender Securing Declaration shall be in the names of all future
partners as named in the letter of intent.

Signed: Capacity/title (director or partner or

sole proprietor, etC.) ...ccccceeeiiiiie e,

Name: Duly authorized to sign the

bid for and on behalf of: [insert complete name of Tenderer]




Datedon ........ccceeuneeee day of .....c......... , [Insert date of signing] Seal or stamp
Appendix to Tender
Schedule of Currency requirements

Summary of currencies of the Tender for

[insert name of Section of the
Works]

Name of currency
Local currency:

Foreign currency #1:

Foreign currency #2:

Foreign currency #3:

Provisional sums expressed in local curren:




PROPOSED MODEL POLICE STATION ALONG KITUI-NORTH EASTERN BORDER.

PART II - WORKS REQUIREMENTS
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PROPOSED MODEL POLICE STATION ALONG KITUI-NORTH EASTERN BORDER.

ITEM|DESCRIPTION QTY | UNIT| RATE AMOUNT (Kshs)
BILL NO 3: BUILDERS WORKS
ELEMENT NO. 1
SUBSTRUCTURE [All Provisional]
The rate shall include for any working space that the
Tenderer may deem necessary

A 263 Sm
Clear the site of all bushes, shrubs, undergrowth, grub up
all trees and burn the arisings. Excavation / Earth works
oversite excavation to reduced levels commencing from

B |existing ground level average 200mm deep;load and dispose 259 Sm
off to local authority approved site.

Excavate for strip foundation starting from reduced level but not]

C . 163 Cm
exceeding 1.5 m deep.

D |Ditto for reinforced concrete wall base. 12 Cm
Ditto for column bases. 4 Cm
Fillings and disposal
Load cart away to tip excavated material to designated area.

F 79 Cm

G Backfill selected excavated material around % cm
foundations.

Hardcore or other approved filling, as described
300mm Approved hardcore filling to make up levels well

H . . ; 223 Sm
compacted in layers not exceeding 150 mm thick.

Imported approved murram filling to make up levels, compacted

J |, . . 0 Cm
in layers not exceeding 150mm thick.

K |50 mm thick approved stone dust blinding to hardcore to receive| 223 Sm
concrete.

Total carried to collection
Anti-termite treatment

[ ITEM|DESCRIPTION

| oty [uNIT| RATE

AMOUNT (Kshs)
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PROPOSED MODEL POLICE STATION ALONG KITUI-NORTH EASTERN BORDER.

A 223 Sm
"Termidor" or other equal and approved anti-termite
insecticide to hardcore surface applied in accordance with
Manufacturer's written instructions.
Damp proofing
B 1000mm gauge polythene damp proof membrane with 220 Sm
150mm(Min) end and side laps.
Plain concrete ( 1:3:6 ) as described in :-
C |50 mm thick blinding under strip foundation. 108 Sm
D |Ditto under reinforced concrete wall base. 8 Sm
Ditto under column bases. 3 Sm
Vibrated reinforced insitu concrete 1:2:4 as described in :-
Strip foundations. 22 Cm
G |Reinforced concrete wall base. 2 Cm
H [Column bases. 1 Cm
J |Columns. 1 Cm
K |Reinforced concrete wall. 16 Sm
100mm thick floor slab. 220 Sm
Mesh Fabric reinforcement
M |BRC mesh fabric reiforcement Ref. A142 laid in slab with 220 Sm
200mm side and end laps (measured net- No allowance for
laps).
Total carried to collection
Reinforcement
ITEM|DESCRIPTION QTY |UNIT| RATE |AMOUNT (Kshs)

Hot rolled reinforcement bars to KS 02-101:1983 as described
in structural drawings
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PROPOSED MODEL POLICE STATION ALONG KITUI-NORTH EASTERN BORDER.

A Assorted bars. 2900 | Kg
Sawn formwork as described to :-
B |Sides of strip footing. 72 Sm
C |Sides of reinforced concrete wall base. 5 Sm
D |Sides of reinforced concrete wall. 32 Sm
E |Sides of column bases. 3 Sm
F |Sides of columns. 3 Sm
G |Edges of slab 75 mm - 150 mm high. 65 Lm
Foundation Walling
Load bearing chisel dressed natural stone walling bedded in
cement and sand mortar (1:3) with minimum stone crushing
strength 7.0N/mmzreinforced
with hoop iron after every two alternate course :- as
described:-
200 mm walling.
Plinth finishes
H 226 Sm
J 112 mm thick cement : sand (1:3) plaster to plinth. 31 Sm
K Three coats of bituminous paint to plinth surfaces. 31 Sm
Paving slabs
Precast concrete; class 20/20
L [600x600x50mm thick slabs laid on and including 50mm 40 Sm
(consolidated) bed of sand; jointed and pointed in cement
sand 1:3 mortar v-joints.
Total carried to collection
[ITEM|DESCRIPTION | QTY |UNIT| RATE |AMOUNT (Kshs)
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PROPOSED MODEL POLICE STATION ALONG KITUI-NORTH EASTERN BORDER.

Collection
Brought forward from Page 1
Brought forward from Page 2

Brought forward from Page 3

ELEMENT NO. 1 SUBSTRUCTURES CARRIED TO

SUMMARY

ELEMENT NO. 2

ITEM|DESCRIPTION QTY |UNIT| RATE | AMOUNT (Kshs)
R. C. SUPERSTRUCTURE WORKS :-
Vibrated reinforced insitu concrete ( 1:2:4 ) as described to
A |Beams. 12 Cm
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PROPOSED MODEL POLICE STATION ALONG KITUI-NORTH EASTERN BORDER.

B |Columns. 1 Cm
Reinforced concrete wall. 29 Sm
D 150mm thck suspended slab. 67 Sm
Reinforcement
Hot rolled reinforcement bars to KS 02-101:1983 as described
in structural drawings
E Assorted bars. 2885 Kg
Sawn formwork as described to :-
F |Sides of beams. 116 Sm
G |Sides of columns. 6 Sm
H |Sides of reinforced concrete wall base. 57 Sm
J |Soffits of suspended slab. 67 Sm
K |Edges of slab 75 mm - 150 mm high. 34 Lm
ELEMENT NO. 2 RC SUPERSTRUCTURE WORKS
CARRIED TO SUMMARY
ELEMENT NO. 3
ITEM|DESCRIPTION QTY |UNIT| RATE | AMOUNT (Kshs)
WALLING
Load bearing machine cut natural stone walling bedded in
cement and sand mortar (1:3) with minimum stone crushing
strength 7.0N/mm2_reinforced with hoop iron after every two
alternate course :- as described:-
A |200 mm thick external walling 113 Sm
B |Ditto gable walling 0 Sm
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PROPOSED MODEL POLICE STATION ALONG KITUI-NORTH EASTERN BORDER.

B |Ditto parapet walling 69 Sm
200 mm thick internal walling 209 Sm
D 150mm; ditto. 23 Sm
Damp proof course
3 ply Bitumenous felt hessian base to BS 743 type A:or
other equal and approved damp-proof course: in cement/sand
(1:3) mortar
200 mm wide ; bedded in cement sand motar (1:3) ; Horizontal
E 137 Lm
F . . 8 Lm
150mm wide; ditto.
Coping
Precast concrete class 20 including formwork fair on all
exposed surfaces; hoisting and placing in position; bedded,
jointed and pointed in cement sand (1:3) mortar
G |300 x 50mm coping, twice weathered and throated. 32 Lm
ELEMENT NO. 3 WALLING CARRIED TO
SUMMARY
ELEMENT NO. 4
ITEM|DESCRIPTION QTY |UNIT[ RATE | AMOUNT (Kshs)
ROOFING (All Provisional)
All timber in sawn, pressure impregnated and celcured
cypress before placing
A [100 x 50mm rafter. 357 Lm
B |100 x 50mm king post. 59 Lm
C |150 x 50 mm ceiling joist. 267 Lm
D 100 x 50 mm struts. 351 Lm
E [100 x 50mm wall plate. 65 Lm
F |75 x50mm purlins. 389 Lm
G |150 x 50mm ridge board. 18 Lm
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H |150 x 50mm hip board. 36 Lm
J |225 x 25mm fascia board. 40 Lm
K 1225 x 25mm barge board. 0 Lm
Painting
L . . . 40 Lm
Prepare and apply three coats of matt emulsion paint to fascig
and barge boards girth 200-300.
Roof Cover
30 Gauge Prepainted IT-5 roofing sheets; colour to approval of
the Architect; in accordance with the manufacturer's printed
instructions
M  [Roof cover. 277 Sm
N | Ditto ridge cap. 18 Lm
P [Ditto valley gutter. 18 Lm
Total Carried to collection
Rain water Disposal
ITEM|DESCRIPTION QTY |UNIT[ RATE | AMOUNT (Kshs)
Heavy duty UPVC downpipe as "Metro plastics" or_other
equal and approved: with and including accessories and
fittings
140 mm diamater half round gutter: with and including
A |P.V.C brackets (m.s) at 1000 mm (maximum) centres: holes for] 35 Lm
down pipes as necessary: closed ends.
B |140mm diamater gutter support brackets. 35 No
110mm diamater down pipe: with and including holder bats af]
C 12 Lm
1500 mm centres.
D |Extra over gutter for 110mm dia. Outlet. 4 No
E |Extra over gutter for 140mm dia. stopped end. 4 No
F | Extra over gutter for 140mm dia joint union. 7 No
G |Extra over down pipe for swan neck outlet. 4 No
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Ditto shoe.

4

No

Total Carried to collection

Collection
Brought forward from Page 7

Brought down from above

ELEMENT NO 4 ROOFING CARRIED TO
SUMMARY

ELEMENT NO. 5

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT (Kshs)

WINDOWS

Supply, assemble and fix the following mild steel casement
windows; obtained from an approved manufacturer, primed
with red oxide primer before delivery to site complete with
hinges, handles, catches and building in lugs. Window

ironmongery to be heavy

No

No

No
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duty polished brass by Kens Metal or any other equal and
approved (Refer to Architects schedules).

Window overall size 1800x1500mm high.
Window overall size 1500x1500mm high.
Window overall size 1200x1500mm high.
Window overall size 1000x1200mm high.
Window overall size 1000x600mm high.
Window overall size 600x600mm high.

Grilles

Galvanized mild steel grilles; framed with 40x25x2mm_ thick
R.H.S at 150mm centres sections including assembly and fixing
to opening, cutting and pinning lugs to concrete or blockwork
and bedding frame in cement and sand mortar (1:4)

Grille overall size 1000x300mm high(9No).

Permanent vents

Galvanized mild steel permanent vents framed with
40x25x2mm thick R.H.S infilled with 40x3mm thick mild steel
flat sections including assembly and fixing to opening, cutting
and pinning lugs to concrete or blockwork and bedding frame
in cement and sand mortar (1:4)

Permanent vent size 1800x300mm high(1No) Ditto
1500%300mm high(5No)
Ditto 1200x300mm high(5No)

Ditto 1000x300mm high(3No)

2

1

No

No

No

Sm

Sm

Sm

Sm

Sm

Total Carried to collection

Permanent vent contd;

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT (Kshs)

Permanent vent size 600x300mm high(3No)

Glazing
4mm thick clear glazing to metal with and including putty
glazing compound

In panes of any size

Window Cill
Precast concrete sill with rounded edge : bedded, jointed and
pointed in coloured cement mortar (1:4)

Page 107
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50 mm Thick window sill 150 mm wide : splay cutting stone
wall : with drip Curtain Rods

Supply and fix complete curtain rods; 40mm diamater double
wrot iron curtain rod and including rollers,stops,caps, brackets
and all necessary accessories.

Painting

Touch up primer, prepare and apply two undercoats and one

finishing coat gloss oil paint on metal work

General surfaces of mild steel windows (both sides)

General surfaces of mild steel grilles (both sides)

General surfaces of mild steel grilles (both sides)

24

54

12

Lm

Lm

Sm

Sm
Sm

Total Carried to collection

Collection
Brought forward from Page 9

Brought down from above

ELEMENT NO. 5 WINDOWS CARRIED TO
SUMMARY

ELEMENT NO. 6
DOORS ( All to Architects details ) :-

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT (Kshs)

Supply and fix mild steel casement door, complete with

and including purpose made hinges; 3 Lever mortice lock and
all necessary iron mongery

Double leaf door overall size 1500 x 2400 mm high.
Ditto; 1200 x 2400 mm high.

Single leaf door overall size 900 x 2400 mm high.

Flush Doors

Supply and fix 50 mm thick semi-solid flush doors faced both

Page 107
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sides with mahogany veneer, lipped all round with 12mm
mahogany; all done to the satisfaction of the Architect in
accordance with Architectural drawings

D Single leaf door size 900 x 2400mm high. 20 No
Frames and Finishings
All in Wrot Cypress as described to:-
E [150 x 50 mm:; rebated door frame with rounded edges. 116 Lm
F |Ditto transome. 168 Lm
G |50 x 15 mm weathered architrave plugged. 116 Lm
H |25mm rounded quardrant plugged. 116 Lm
! 20 x 25mm high thick beading. 48 Lm
Glazing
K [4mm thick clear glass fanlight to timber doors. 5 Sm
Total Carried to Collection
Ironmongery
ITEM|DESCRIPTION QTY |UNIT| RATE | AMOUNT (Kshs)
Supply and fix the following approved quality ironmongery to
Architect's approval: reference are to  "Union" or equal and
approved : with matching screws
A |Approved 100mm long heavy duty brass butt hinges. 30 Prs
Two lever lock. 20 No
¢ Rubber door stop. 30 No
Painting
Prepare, and apply one undercoat and two finishing coats of
clear varnish/gloss oil paint from "Crown" or other equal and
approved supplier to surfaces of :-
D |General surfaces of steel doors. 39 Sm
E |General surfaces of timber doors. 76 Sm
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F |Ditto 200-300 mm girth. 284 Lm

Total Carried to Collection

Collection
Brought forward from Page 11

Brought down from above

ELEMENT NO 6 DOORS CARRIED TO SUMMARY

ELEMENT NO. 7

FLOOR FINISHES

ITEM|{DESCRIPTION QTY |UNIT| RATE [AMOUNT (Kshs)

A |40mm thick cement and sand screed; steel trowelled. 220 Sm
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Ditto 100mm wide skirting with rounded junction with wall
finish and coved junction with floor finish.

224

Lm

ELEMENT NO.7 FLOOR FINISHES CARRIED TO
SUMMARY

ELEMENT NO. 8

EXTERNAL WALL FINISHES

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT (Kshs)

15mm thick gauged cement sand render 1:2 finished with a
wood float to:

Beams.
Columns.

Walls.
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D [Parapet walls. 138 Sm
Edges of suspended slabs. > Sm
Painting
Prepare and apply three coats of first quality MATT emulsion

F [Beams. 19 Sm

G |Columns. 6 Sm

H [Walls. 113 Sm

J |Parapet walls. 138 Sm

K |Edges of suspended slabs. 5 Sm
ELEMENT NO. 8 EXTERNAL WALL FINISHES
CARRIED TO SUMMARY
ELEMENT NO. 9
INTERNAL WALL FINISHES

ITEM|DESCRIPTION QTY |UNIT| RATE [AMOUNT (Kshs)
Plaster
12mm thick gauged plaster cement sand lime 1:1:6 with smooth
float to:
A [Walls. 577 Sm
B |Beams. 79 Sm
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Columns.
Painting

Prepare and apply three coats of first quality silk vinyl paint to:

Walls.
Beams.
Columns.

Tile Backings
14mm thick one coat backings, wood floated to receive

ceramic tiles (m/s) to concrete or blockwork to:-

Walls.

Wall tiles

Approved 200 x 300 mm ceramic tiles ;glazed wall tiles;
colour to Architects approval; to approved pattern bedded and
jointed in cement sand motar 1:3

6mm thick wall tiles.

0

577

79
18

91

91

Sm

Sm

Sm
Sm

Sm

Sm

ELEMENT NO. 9 INTERNAL WALL FINISHES
CARRIED TO SUMMARY

ELEMENT NO. 10

CEILING FINISHES

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT (Kshs)

9 mm chip board nailed to 50 x 50 mm sawn cypress
brandering fixed at 600mm centre to centre both

50 X 50 mm Sawn cypress brandering

100 x 25 mm Wrot moulded prime grade cypress cornice

12mm thick plaster in :-

12 mm thick cement lime and sand ( 1:2:9 ) gauged plaster to
soffits of suspended ground floor slab.

Painting

Prepare and apply three coats of first quality silk vinyl paint to:
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Soffits of suspended slabs.

Chipboard ceiling boards
Ditto 0 - 100 mm girth

67

153
212

Sm

Sm

Lm

ELEMENT NO. 10 CEILING FINISHES CARRIED TO
SUMMARY

BILL NO 11
WORKTOPS

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT (Kshs)

The folowing in 75mm thick reinforced concrete top (class
25) reinforced with BRC A98; on masonary walling (m.s),
finished with 20mm thick cement and sand (1:3)top bedded
on cement and sand screed (1:4) and 75x 25mm thick
fascia, 25mm x75mm high cement sand screed backsplash
including formwork and other associated works

Bench size 5000 x 600mm wide;round edges
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B |Bench size 1850 x 600mm wide;round edges 1 No

ELEMENT NO. 11 WORKTOPS CARRIED TO

SUMMARY

SUMMARY OF ELEMENTS

ITEM|DESCRIPTION QTY | UNIT| RATE [AMOUNT (Kshs)
PAGE| NO

1 [SUBSTRUCTURE Page 4
2 |R.C SUPERSTRUCTURE Page 5
3 |WALLING Page 6
4 |ROOFING Page 8
5 |WINDOWS Page 10
6 |DOORS Page 12
7 |FLOOR FINISHES Page 13
8 |EXTERNAL WALL FINISHES Page 14
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INTERNAL WALL FINISHES

CEILING FINISHES
WORKTOPS

Page

Page
Page

15

16
17

BILL NO. 3:BUILDERS WORKS CARRIED TO GRAND

SUMMARY
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ELECTRICAL BILL OF QUANTITIES FOR THE PROPOSED OFFICES BLOCK FOR
THE
MODEL POLICE STATIONS ALONG KITUI -NORTH EASTERN BORDER.

Supply, install, test and commission the following;

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT (Ksh)

POWER INTAKE

11

1.2

1.3

A standard 14-gauge 400mm x 400mm X
200mm powder coated meter box to
accommodate fused cut-outs (Fuse carriers),
Neutral block, Digital meter, 63A Dp

isolator and all necessary accessories to
Electrical Engineer's

A standard 14-gauge 300mm x 300mm X
100mm weather proof cable Looping box to
accommodate 1 No. 63A Dp isolator to
Electrical Engineer's approval.

63A Dp isolator as Havells or Tronic to be
accommodated in the item 1.2 above.

N

SUB-MAINS CABLES

2.2

2.

w

Electrical -

Sub-mains comprising of 3 x 6.0 mm? pvc
single core ASL or Western cables from the
CCuU to the cable looping boxes as i) Red

ii) Black

iii) Yellow/Green -Earth

12-Way Consumer Control Unit as Havells,
Tronic or Schneider.

MCB's for the above item 2.2 as original
Havells, Tronic or Schneider as;
(i) 10A SP MCB

(ii) 20A SP MCB

Model Police

40
40

40

Elec-Page 111 of

No

No

No

LM
LM

LM

No

No
No

Department of Public Works -
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(iif) 32A SP MCB 1 No
Sub -Total - 1
ITEM|DESCRIPTION QTY|UNIT| RATE AMOUNT (Ksh)
3 LIGHTING POINTS, FITTINGS &
SWITCHES
3.1la). Lighting points
Lighting points wired with 1.5mm? PVC
single core cables [E.A cables or ASL] drawn
into concealed 20mm dia heavy gauge
conduits with all the necessary
(1) 1-way lighting points 26 | No
(i) 2-way lighting points 12 | No
3.2|1.5mm? lighting cirtuitry cables for the above
item 3.1 as; i) Red
540 Lm
ii) Black 90 | Lm
b). Fittings
3.3|2ft 1x 9W LED fixtures complete with 1 No
tubes as Metsec, Tronic or approved
3.4|4ft 1x 18W LED fixtures complete with
tubes as Metsec, Tronic or approved 15 | No
equivalent.
3.5|/5Watts LED bulbs as Neelux, Vellmax or 16 | No
Tronic ¢/ w straight bulb holders.
3.6/6Watts round LED ceiling recess panel lights.

3 No
3.7|6Watts square LED ceiling recess panel lights. c No
3.8 o . . .

Security lights wired using 1.5mm?2 single
core cables [E.A cables or ASL] via 25A
electromagnetic contactor with a 240v coil
automatically energized via a 8 No
(i) 20w LED floodlights as tronic. 8 No.
Electrical -Model Police Department of Public Works -
Elec-Page 111 of
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Electrical -

Model Police

Elec-Page 111 of

3.9|25A Electromagnetic contactor as 1 No
Schneider or Telemecanique for the item '
3.1.1|10A Photocell sensor as Thorn original. 1 No.
3.1.2 [c). Switches
10A switches as original Tronic, Carl &
Qllberts or its equivalent as; 23 | No
(i) 1-gang 1-way
(i) 2-gang 1-way 2 No
(iif) 1-gang 2-way 7 No
(iv) 2-gang 2-way 4 No
Sub -Total - 2
ITEM[DESCRIPTION QTY|[UNIT| RATE AMOUNT (Ksh)
4 POWERPOINTS & SOCKET OUTLETS
4.1 Single phase power points wired using
2.5mm? PVC single-core cables as [E.A
cables or ASL] drawn into concealed H/G
conduits where necessary wired in ring or
radial circuitry. 15 | No
4.2 2.5mm?2 single core cables for socket
outlets in the above item 4.1 as; i)
Red 180 | Lm
ii) Black 180 | Lm
iii) Yellow/Green -Earth 180 | Lm
4.3 13A twin socket outlet as original Tronic or
Carl & Gilberts original or approved
equivalent. 15 [ No
5|EARTHING
5.1{300X300X300mm concrete earthing
chamber complete with concrete cover. 1 | Item
5.2| Earth rod (16mm dia 1500mm long) with
Earth rod Clamp and driving head for earth 1 No.
rod.
5.36.0mm? SC/PVC copper earth lead in
concealed 20mm dia HG PVC conduit from
the cable loop in box to earth pit. 4 Lm
6| FIRE FIGHTING SYSTEM
6.1| Exit Sign with self-contained recessed
surface mount double sided neon light. 4 No
6.2]9 litre H.O/CO: portable fire 2 No

Department of Public Works -
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6.3| 5kg CO: gas portable fire extinguishers. 2 No

Sub -Total - 3

SUMMARY PAGE

ITEM[DESCRIPTION

Sub Total carried to Summary from Page 1
Sub Total carried to Summary from Page 2

Sub Total carried to Summary from Page 3

SUB-TOTAL

Add 2.5% Contingencies to be used at the discretion of the Electrical
Engineer.

Allow for 4% for Project Management -(Airtime, Transport, Stationery
and per diems).

TOTAL

Add 16% VAT

ELECTRICAL TOTAL CARRIED TO FORM OF TENDER

Electrical -Model Police Department of Public Works -
Elec-Page 111 of
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Amount in Words: Five hundred and eighteen thousand, one hundred and fourteen shillings
only.

Tenderer's Name and
SIGNATUTE. ...ttt

Witness: Name and
SINATUTE. ...ttt e

D JETo3 5101510 ) o VP

Electrical -Model Police Department of Public Works -
Elec-Page 111 of
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

BILL NO 5: MECHANICAL WORKS

ELEMENT NO.1
SANITARY FITTINGS

Supply, deliver, install and fix the following sanitary
fittings including all materials and jointing to supply,
waste/soil and overflow pipes.

Water closet
Low level wash down ceramic WC suite as "Nova
Cloak™ suite comprising of the following:-
(i) WC bowl bottom outlet
1138WH Low-level 7.5 litre cistern and fittings.
Side inlet and overflow Ref. No. CC
284 WH Heavy duty black Seat and cover

High level wash down ceramic WC pan squatting
suite as Twyfords ‘RAK’ comprising of the
following:-

(i) WC bowl bottom outlet

(ii)1138WH High-level 7.5 litre cistern and
fittings. Side inlet and overflow

Wash hand basin

Ceramic wall hung wash hand basin, size 510 x
420mm wide in white colour; complete with the
following:-

Two tap holes and chain stay hole Ref. No. WB 2535
WH Chrome plate Aztec pillar taps ¥ Chrome plated
tap handles ;Chrome plated chain waste out-go plug
and wall supports as Twyfords.

No

No

No

Total carried to collection

Mech 121
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ITEM DESCRIPTION QTY |[UNIT| RATE AMOUNT

Urinal bowl

A 1 No
White wall hung ceramic urinal bow! vitreous china
bowls complete with bowl support, 7.5 litres
automatic ceramic cistern and fittings including
siphon ball valve,cistern supports and drip tap in
brass,chrome plated bottle trap,chrome plated
flushpipe and spreader with all connections,wall
hangers/supports.To be as Twyfords ‘Camden’ or
approved equivalent Toilet roll holder

B |Semi-recessed roll holder in vitreous china of 4 No.
Size165x165mm in approved colour as twyfords 9806
WH or approved equivalent
Mirrrors
6mm thick polished plate glass silver backed mirror
with beveled edges,size 600mm x 900mm
high,plugged and screwed to wall with 4 No.chrome
plated dome capped screws.The mirror shall rest
against a layer of 5mm thick foam

C 1 No.

D 2 No.
Ditto size 2100mm x 900mm high
Splash

E [15mm diameter chrome plated bib tap as Pegler tap or / No.
equal and approved eqiuivalent
Toilet brush and holder

F | Toilet brush and holder in vitreous china or equivalent 8 No.
Flexible connection

G |15mm diameter 300mm long flexible connections| 17 No.
including backnuts and jointing to PPR pipe from
sanitary fitting.
Total carried to collection

ITEM DESCRIPTION QTY | UNIT| RATE AMOUNT
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Kitchen Sink

Stainless steel kicthen sink size 1000 x 500mm single
bowl single drain excluding fittings

B [PVC Bottle trap fixed to kitchen sink 1 No.

Total carried to collection

Collection
Brought forward from Page Mech 1
Brought forward from Page Mech 2

Brought down from above

ELEMENT NO. 1 SANITARY FITTINGS
CARRIED TO SUMMARY

| ITEM | DESCRIPTION | QTY |UNIT| RATE | AMOUNT
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ELEMENT NO.2
INTERNAL DRAINAGE

Supply and fix the following in UPVC, PVC soil and
waste systems respectively to BS4514 and 5255 with
fittings fixed to manufacturers printed instructions
and BS5572 and manufactured by approved
reputable manufacturer as described. All branches,
tees, reducers etc are to be formed in accordance with
the manufacturers printed instructions. Tenders must
allow in their prices for all the various sizes of
connectors, adapters, socket reducers, holder bats,
dips etc required for the satisfactory functioning of
the system.

100mm diameter heavy gauge golden brown uPVC

A pipe 70 Lm
50mm diameter heavy gauge waste pipe 30 Lm

c 100mm diameter 4-way floor trap 8 No.
Bends

D |100mm diameter bend with access 4 No.

E  [100mm diameter long radius bend 6 No.

F 100mm diameter sweep bend 6 No.

G 50mm diameter sweep bend 15 No.
Tees

H  [50mm diameter sweep tee 6 No.
ELEMENT NO. 2 INTERNAL DRAINAGE
CARRIED TO SUMMARY

ITEM DESCRIPTION QTY [UNIT| RATE AMOUNT
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ELEMENT NO.3
INTERNAL PLUMBING

Supply,deliver and install pipes,tubing and fittings as
described and shown on the drawings.The pipes shall
be PN 25 PPR pipes where exposed to adverse
weather condition and all conforming to the current
European standards for PPR installations and to the
Engineers approval,pipe jointing shall be by
polyfusion or use of electric coupling.Rates must
allow for all metal/plastic threaded adaptors where
required for the connection of sanitary
fixtures,valves,sockets sliding and fixed joints,
Support raceways,isolating sheaths,elastic
materials,expansion arms and bends,crossovers,
Couplings,clippings,connectors,joints etc.as

required in the running lengths screwed for the proper
and satisfactory functioning of the system.The pipes
will be pressure tested before the plastering of the wall
commences and as per the manufacturers
recommended testing pressures.

PPR Pipes

20mm diameter pipework
25mm diameter pipework 32mm

diameter pipework

Bends
20mm diameter bends Lm
A |25mm diameter bends 38 L
32mm diameter bends = m
c 32 Lm
D 15 No.
E 10 No.
F 10 No.
Total carried to collection
| ITEM | DESCRIPTION | QTY |UNIT| RATE | AMOUNT
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Tees
A |20mm equal tee 8 No.
25mm equal tee 10 No.
32mm equal tee 10 No.
Reducers
D |25x20mm diameter 10 No.
E  |32x20 mm diameter 6 No.
F 132x25 mm diameter 6 No.
Unions
G  |20mm diameter pipe unions 15 No.
H 25mm diameter pipe unions 8 No.
32mm diameter pipe union 8 No.
Threaded fittings
K |120mm male/female threaded 90° bend/elbow 15 No.
L  |25mm ditto 15 No.
M 32mm ditto 15 No.
Roof Tank
N  [Plastic water tank capacity 920 liters on roof space To 1 No.
be assembled complete with medium pressure ball
valve,inlet,outlet connections and drain cock and all
other connections including ball valve and float.To be
mounted on a platform and any other necessary item
for its proper functioning.Tank to be as “ROTO” or
equal approved equivalent
Total carried to collection
| ITEM | DESCRIPTION | QTY [UNIT| RATE | AMOUNT |
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Ground tank

Supply and install a plastic water tank of capacity
10,000 litres .

The tank to be assembled complete with medium —
pressure ball valve inlet, outlet connections and drain
cock and all other connections including ball valve
and Float. Tank shall be mounted on a platform built
by others and any other necessary item for its proper
functioning.The tank to be “ROTO” or approved
equivalent

GateValve

50mm diameter approved medium pressure screw
down full way non-rising stem wedge gate valve to BS
1952 for with wheel and head joints to steel tubing and
complete with round male threaded transition fittings.
The gate valve to be PEGLER or approved equivalent.

32mm ditto
25mm ditto

No

No
No
No

Total carried to collection

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT
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Supply, deliver and install the following:-

Booster pump
Electrically driven twin booster pumpcapable of

delivering 0.8 litres/sec.against a total head of 10
meters with single phase power source.The pump to
be as GRUNDFOS model or equal equivalent to be
installed on an anti-vibration mounted platform

Control panel
Control panel for the above pumps with

contactors,over voltage and under voltage protection
relays,MCBs,start/ stop push buttons and indicator
lights.All this housed in a lockable cabinet( with
integral isolator)made fromSWG18 mild steel oven
powder coated.Controls to include a float switch to
prevent dry running complete with its cable from the
high level tank to the pumps.

Hose Reel

25mm diameter 30m long swinging type fire hose reel
complete with delivery valve,mild steel feed pipe
isolation valve guide,electro-galvanised surface
mounted hose reel cabinet in approved colour and all
other accessories as”’GERMANIA” or approved
equivalent.

Testing and commissioning

Allow a sum of Kenya Shillings Twenty Thousand
(Ksh 20,000) for flushing out and sterilization of the
cold water system as required to Engineers
satisfaction

Provide a provisional sum of Kenya Shillings Fifty
Thousand (Ksh 50,000) for Contigencies

Set.

No

No

Item

Item

Total carried to collection

| ITEM |

DESCRIPTION

| QTY |uNIT| RATE

AMOUNT
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Collection

Brought forward from Page Mech 5
Brought forward from Page Mech 6
Brought forward from Page Mech 7

Brought forward from Page Mech 8

ELEMENT NO. 3 INTERNAL PLUMBING
CARRIED TO SUMMARY

ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Mech 121
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SUMMARY OF ELEMENTS

PAGE | NO
1 SANITARY FITTINGS Mech 3
2 INTERNAL DRAINAGE Mech 4
3 INTERNAL PLUMBING Page 9

BILL NO.5:MECHANICAL WORKS CARRIED
TO GRAND SUMMARY

Mech 121




PROPOSED MODEL POLICE STATION ALONG KITUI-NORTH EASTERN BORDER.

ITEM|DESCRIPTION QTY | UNIT RATE AMOUNT

BILL NO: 6 EXTERNAL WORKS
ELEMENT NO.1
FOUL DRAINAGE (ALL PROVISIONAL)
Excavate trench for drain pipe not exceeding 1.50
metres deep part return fill and ram and
remainder cart away

A [Trench, average 1000 mm deep for 150mm diameter 40 Lm
pipe.
Key terrain or other equal and approved buried
waste and soil UPVC pipes and fittings

B 40 Lm
150 mm diameter soil pipe laid in trench.
Plain concrete 1:3:6 as described in

c 150mm thick surround to 150mm diameter pipe. 40 Lm
Gulley traps

D |Gulley trap overall size 200x200mm to depth not 4 No
exceeding 0.5m deep, comprising of plain concrete
(1:3:6) in 100mm thick slabs, 100mm thick solid
concrete block walling, including key terrain UPVC
trapped gulley cast in, complete with cast iron grating
lid including all necessary excavations, formwork and
reinforcement.
The following in Inspection chambers

E [Manhole overall size 600x450mm to depth not 13 No
exceeding 1.50m deep, comprising of plain concrete
(1:3:6) in 150mm thick slab, 250mm thick benching,
reinforced concrete class 20 in 100mm thick cover
slab, 150mm thick solid concrete block walling,
water-proof screeds to sides and bottoms, with
recessed top to receive mild steel cover (m.s)
including all necessary excavations, formwork and
reinforcement.
Total Carried to Collection

| ITEM|DESCRIPTION | QTY |UNIT| RATE AMOUNT

External Works 129




PROPOSED MODEL POLICE STATION ALONG KITUI-NORTH EASTERN BORDER.

Cast iron medium duty manhole cover and frame to
B.S EN 124 and BS497 REF. B4-20 respectively and
casting frame in concrete including greasing

Medium duty cover size 450x600mm including framing

No

Total Carried to Collection

Collection
Brought forward from Page External Works 1

Brought down from above

ELEMENT NO. 1 FOUL DRAINAGE CARRIED
TO SUMMARY

| ITEM|DESCRIPTION | QTY | UNIT|

RATE

AMOUNT
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PROPOSED MODEL POLICE STATION ALONG KITUI-NORTH EASTERN BORDER.

ELEMENT NO. 2
SEPTIC TANK CAPACITY 6000 LITRES (ALL
PROVISIONAL)

The rate shall include for any working space that
the Tenderer may deem necessary

Excavations including maintaining and supporting
sides and keeping free from water, mud and fallen
material

Excavate for inspection chambers pit not exceeding
1.5 m deep starting from the reduced level.

Excavate for septic tank pit not exceeding 1.5 m deep

B [starting from the reduced level. 8 Cm
Ditto exceeding 1.5m but not exceeding 3.0m deep.

C 7 Cm

D 5 Cm

Extra over excavations for excavating in soft rock
irrespective of class.

Disposal of excavated material

Load and cart away surplus excavated materials from

E - 20 Cm
site.
F Backfill selected excavated material around foundations. 5 cm
Plain concrete ( 1:3:6 ) as described in :-
G [50mm thick blinding under base slab. 6 Sm
H |Ditto to inspection chambers. 2 Sm
J |50mm thick blinding under wall base. 6 Sm
K |Ditto in benching average 200mm high, in manhole 2 No
size 600 x 800mm, including forming 150mm diametre
half round main channel.
Total Carried to Collection
ITEM|DESCRIPTION QTY | UNIT RATE AMOUNT

Vibrated reinforced insitu concrete 1:2:4 as
described in :-
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PROPOSED MODEL POLICE STATION ALONG KITUI-NORTH EASTERN BORDER.

A [200mm thick wall base. 2 Cm
B |150mm thick base slab. 6 Sm
C |Ditto to inspection chambers. 2 Sm
D |150mm thick suspended slab. 6 Sm
E |Ditto to inspection chambers. 2 Sm
F  |200mm thick reinforced concrete wall. 25 Sm
G |100mm thick scum baffle wall. 2 Sm
H |Ditto; partition wall. 2 Sm

Masonary Walling

Approved natural stonework; roughly squared; bedded
in cement mortar (1:4); 25 mm wide x 20

Gauge hoop iron strapping every alternate course

200mm thick walls.

Reinforcement

Hot rolled reinforcement bars to BS4461 as described
in structural drawings

J 7 Sm
K [Assorted reinforcement bars 1,100 Kg
Total Carried to Collection
ITEM|DESCRIPTION QTY | UNIT RATE AMOUNT
Sawn formwork, as described, to:-
A |[Sides of wall base. 7 Sm
B | Soffits of suspended slabs. 8 Sm
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PROPOSED MODEL POLICE STATION ALONG KITUI-NORTH EASTERN BORDER.

C |Sides of reinforced concrete walls. 58 Sm
D |Edges of slab 75 mm - 150 mm high. 29 Lm
E 4 No

Boxing to form 600x450mm opening in 150mm slab

Waterproofed cement and sand render (1:3) as
described to:-

25mm smooth screeds to concrete floors laid to falls

F 8 Sm
G |15mm thick plaster finish to wall surfaces 29 Sm
H 8 Sm

Ditto to concrete cover slab and plinths

Cast iron manhole covers and frames and casting in
concrete including greasing

J | Medium duty cover size 450x600mm including framing 4 No

Total Carried to collection

Collection
Brought forward from Page External Works 3 Brought
forward from Page External Works 4

Brought down from above

ELEMENT NO. 2 SEPTIC TANK CARRIED TO
SUMMARY

ITEM|DESCRIPTION QTY | UNIT RATE AMOUNT

ELEMENT NO. 3
SOAK PIT (ALL PROVISIONAL)

Excavations including maintaining and supporting
sides and keeping free from water, mud and fallen
material

Excavate for soak pit not exceeding 1.5 m deep starting

from the reduced level 14 cm
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PROPOSED MODEL POLICE STATION ALONG KITUI-NORTH EASTERN BORDER.

B Ditto exceeding 1.5m but not exceeding 3.0m deep 9 Cm
Disposal of excavated material

¢ Permeable hardcore filling in soakpit 13 cm
Vibrated reinforced insitu concrete 1:2:4 (Class
20/20) as described in :-

D 150mm thick Cover slab 9 Sm
Plain concrete ( 1:3:6 ) as described in :-

E Soak pit footing ! cm
Reinforcement
Hot rolled reinforcement bars to BS4461 as described
in structural drawings

F Assorted reinforcement bars 170 Kg
Sawn formwork, as described, to:-

G [Soffits of suspended slab 9 Sm

H |Sides of foundation 2 Sm
Boxing to form 600x450mm opening in 150mm slab

J 1 No

K [Edge of cover slab over 75mm but not exceeding 11 Lm
150mm girth
Total Carried to Collection

ITEM|DESCRIPTION QTY | UNIT RATE AMOUNT

Approved natural stonework; roughly squared;
bedded in cement mortar (1:4); 25 mm wide x 20
Gauge hoop iron strapping every alternate course

A [200mm thick walling 9 Sm

B . . . . 1 No
Making holes in masonry walling for 1200mm diameter
pipes
Waterproofed cement and sand render (1:3) as
described to:-
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125mm thick slab

Cast iron manhole covers and frames and casting in
concrete including greasing

Medium duty cover size 450x600mm including framing

Sundries

E |150mm diameter pvc pipe 1 No

Allow for testing the whole of foul drainage to

Engineers satisfaction Item

Total Carried to Collection

Collection
Brought forward from Page External Works 6

Brought down from above

ELEMENT NO. 3 SOAK PIT CARRIED TO
SUMMARY

ITEM|DESCRIPTION QTY | UNIT RATE AMOUNT

SUMMARY OF ELEMENTS

PAGE| NO

1 |FOUL DRAINAGE Page 2

2 |SEPTIC TANK Page 5
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SOAK PIT Page 7

TOTAL FOR BILL NO 6: EXTERNAL WORKS
CARRIED TO GRAND SUMMARY
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PROPOSED MODEL POLICE STATION ALONG KITUI-NORTH EASTERN

BORDER.

ITEM

DESCRIPTION

UNIT

RATE

AMOUNT

m

BILL NO 7: PRIME COST & PROVISIONAL SUMS

The following Provisional Sums are to be measured on
completion and priced in accordance with the rates
contained in these bills of Quantities or pro-rata thereto
or_deducted in the whole if not required

Provide a Prime cost sum of Kenya Shillings One Million,
Three Hundred Ninety Two Thousand Only (1,392,000.00)
for provision of security by Kenya Police Service.

Allow for attendance

Allow for profits

Provide a provisional sum of Kenya Shillings One Hundred
Fifty Thousand (Ksh 150,000) for Project Management

Provide a provisional sum of Kenya Shillings Fifty
Thousand (Ksh 50,000) for Kenya Police branding by
a specialist.

Sum

%

Sum
Sum

1,392,000.00
41,760.00

69,600.00

150,000.00
50,000.00




PS

PROPOSED MODEL POLICE STATION ALONG KITUI-NORTH EASTERN
BORDER.

BILL NO.7 :PRIME COST & PROVISIONAL SUMS
CARRIED TO GRAND SUMMARY 1,703,360.00

PS




PROPOSED MODEL POLICE STATION ALONG KITUI - NORTH EASTERN

BORDER.
GRAND SUMMARY
ITE DESCRIPTION TENDERER'S OFFICIAL USE
M AMOUNT

1 [PRELIMINARIES

2 |BUILDERS' WORKS

3 |ELECTRICAL WORKS

4 |MECHANICAL WORKS

5 [EXTERNAL WORKS

6 | PROVISIONAL SUMS

SUB-TOTAL

16% VAT (INCLUSIVE)

TOTAL COST (Kshs)

AMOUNT IN WORDS:




TENDERER'S NAME
SIGNATURE

ADDRESS

TENDERER'S WITNESS NAME

SIGNATURE

ADDRESS







A. Notes and Sample Items for Preparing a Bill of Quantities

1. These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity
or the person drafting the Tender Documents. Priced Bills of Quantities shall be part and parcel of the
Contract Documents.

2. The objectives and purpose of the Bills of Quantities are to provide sufficient information on the
speci-cations, descriptions and quantities of Works to be performed to enable tenders to be prepared
ef-ciently and accurately and when a contract has been entered into, to provide a priced Bill of
Quantities for use in the periodic valuation of Works executed. Inorder to attain these objectives,
Works should be itemized in the Bill of Quantities insuf - cient detail to distinguish between the different
classes of Works, or between Works of the same nature carried outin different locations or in other
circumstances which may give rise to different considerations of cost. Consistent with these
requirements, the layout and content of the Bill of Quantities should be as simple and clear as possible.

3. The Bills of Quantities should be divided generally into the following sections:

a) Preambles

b) Preliminary items

c) Work Items

c) Day work Schedule; and
d) Provisional items

e) Summary.

4. NOTES TO PREPARING PREAMBLES

4.1 The Preambles should include only those items that constitute the cost of the works but would not be
priced separately as they are expected to be included in the unit prices. Care should be taken to
ensure that these items are not are petition of the conditions of contract. The Preambles should
indicate the inclusiveness of the unit prices and should state the methods of measurement that have
been adopted in the preparation of the Bill of Quantities, that are to be used for the measurement of
any part of the Works. The units of measurement and abbreviations should be de-ned and any
mandatory national units de-ned and described. The methods of and procedure for re- measurement
should be described in the Preambles.

4.2 Units of Measurement - The following units of measurement and abbreviations shall be used, unless
other national units are mandatory in Kenya.

Unit Abbreviation Unit Abbreviation
cubic m3 or cu millimetre mm

meter m ha h month number mo

hectare square meter

hour kg square n nr.me or
kilogram Is millimeter sq m mm?
lump sum week or sq mm
meter m wk

metric ton t

4.3 The Bills of Quantities shall be read in conjunction with the Instructions to Tenders, General and Special
Conditions of Contract, Technical Speci-cations, and Drawings.

4.4. The quantities given in the Bills of Quantities are estimated and partly provisional and are given to
provide a common basis for tendering. The basis of payment will be the actual quantities of work




ordered and carried out, as measured by the Contractor and veri-ed by the Architect and valued at
the rates and prices tender in the priced

Bills of Quantities, where applicable, and otherwise at such rates and prices as the Architect may -x
within the terms of the Contract.

4.5. The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise
provided under the Contract, include all Constructional Plant, labour, supervision, materials, erection,
maintenance, insurance, pro-t, taxes, and duties, together with all general risks, liabilities, and
obligations set out or implied in the Contract.

4.6. Arateorprice shall be entered against each item in the priced Bill of Quantities, whether quantities are
stated or not. The cost of Items against which the Contractor has failed to enter a rate or price shall
be deemed to be covered by other rates and prices entered in the Bill of Quantities.

4.7. The whole cost of complying with the provisions of the Contract shall be included in the Items provided
in the priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be
distributed among the rates and prices entered for the related Items of Work.

4.8. General directions and descriptions of work and materials are not necessarily repeated nor summarized
in the Bills of Quantities. References to the relevant sections of the Contract documents shall be
made before entering prices against each item in the priced Bills of Quantities.

4.9 Provisional Sums and contingency sums included and so designated in the Bills of Quantities shall be
expended in whole or in part at the direction and discretion of the Architect in accordance with Sub-
Clause13.5 and Clause 13.6 of the General Conditions of contract.

4.10 In preparing the Bills of Quantities, notes should be removed as they are intended to guide the person
preparing the Tender Documents. The Contractor must allow in his rates for any costs associated
with and complying with the requirements in the Preambles.

4.11 Should a tenderer/contractor not price any item in any section of the Bills of Quantities including
Preliminary items, it will be assumed that he/she has spread its cost in other areas that he/she will
have priced. Therefore, the itemor items will be executed without any additional costs or without
being treated like variations.

5. NOTES ON PREPARING BILLS OF QUANTITIES

5.1 The Preliminary Items should be limited to tangible items that should be priced by the tenderer, are
identi-able and can be priced separately and included in the interim valuations precisely. Such items
may include such items as site of -ce, notice boards, and other temporary works, otherwise items
such as security for the Works which are primarily part of the Contractor's obligations should be
included in the Contractor's rates.

5.2 The work items in the Bills of Quantities should be grouped into sections to distinguish between those
parts of the Works which by nature, location, access, timing, or any other special characteristics may
give rise to different methods of construction, or phasing of the Works, or considerations of cost.
Such groups could be ground excavations, structures, external works, services, etc. General items
common to all parts of the Works may be grouped as a separate section in the Bill of Quantities.

5.3 Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and
no allowance should be made for bulking, shrinkage or waste.
Quantities should be rounded up where appropriate.

5.4 Where the measured items a redeemed not to be exact because of the likelihood that the scope can
change during the execution of the works, such items could be subject to re-measurement, the word
“provisional” should be used to identify such cases. Where whole sections of the work items fall




in this class, for example foundations, they should be labelled “Provisional Quantities” or “Provisional
Items” so that the Tenderer/Contractor is advised up front that such items are subject to re-
measurement to done before such work is cover-up.

All items that have not been measured and therefore not subject tot enders pricing should be listed
in the Bills of Quantities as Provisional Sums for particular item or class of Work, which may be
subject to a nominated subcontract or separate measurements at a later date during the execution
of the works. For example, if it is deemed not possible to measure electrical works before going to
tender because detail designs are not ready, a provisional sum can be allowed in the Bills of
Quantities for “Installation of Electrical Works” to be executed later when actual design details are
completed. To the extent not covered above, there should be in the Bills of Quantities a general
provision for physical and -nancial contingencies made as a “Provisional Sum for Contingencies” and
“Provisional Sum for Fluctuations”. The inclusion of such provisional sums often facilitates budgetary
approval by avoiding the need to request periodic supplementary approvals as the future need arises.

5.5 Provisional sums to cover specialized works normally carried out by Nominated Sub Contractors should
be avoided and instead Bills of Quantities of the specialized Works should be included as a section
of the main Bills of Quantities to be priced by the Main Contractor. The Main Contractor should be
required to indicate the name(s) of the specialized -rms he proposes to engage to carry out the
specialized Works as his approved domestic sub-contractors. Only provisional sums to cover
specialized Works by statutory authorities should be included in the Bills of Quantities.

5.6 A Daywork Schedule should be included if the probability of unforeseen work, outside the items included
in the Bill of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the realism
of rates quoted by the tenderers, the Day work Schedule should normally comprise:

i) A list of the various classes of labor, and materials for which basic.

ii) Daywork rates and prices for various categories of labor are to be inserted by the tenderer,
together with a statement of the conditions under which the Contractor will be paid for
Work executed on a Day work basis.

iii) A percent a get o be entered by the tenderer against each basic Day work item.

iv) Subtotal amount for labor, materials and plant representing the Contractor's pro-t,
overheads, supervision and other charges.

5.7 The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward,
with provisional sums for Daywork, Provisional sums and Contingencies, and provision for Total
Costing. The last line should allow for tenderer to indicate any discounts before arriving at a total
cost carried forward to the Form of Tender




BILLS OF QUANTITIES

(a) Preambles

1. The method of measurement of completed work for payment shall be in accordance with [insert the
name of a standard reference guide, or full details of the methods to be used].

2. The Site is situated in (provide full description where the site is situated, coordinates from the
nearest known landmark like a town and its size) It is approximately Kilometers from Nairobi. Access
to the site shall be through

Which is an existing public road. Any damage caused to the surfaces of this road shall be made good at
the Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and
position, the nature of the ground, substrata and other local conditions, positions of existing power,
water and other services, access roads or any other limitations that might affect his cost or progress.
No claim for extras shall be considered on account of lack of knowledge in this respect.

3. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil
heaps, temporary access path, and storage of materials. The Contractor shall also obtain the Architect
approval and direction regarding the use of any materials found on the Site.

4. The drawings used in the preparation of these Bills of Quantities can be inspected at the of -ces of the
Procuring Entityor Procuring Entity's Representative during normal working hours. Two sets of the
Working Drawings shall be provided to the contractor but additional copies shall be provided at a cost
to be determined by the Engineer.

5. The Contractor shall allow for the payment of all bank charges in connection with the procurement of
Bank Guarantees and stamp charges in connection with this contract Agreement.

6. The Contractor shall carry out the various sections of the Works in such an order as the Architect May
direct. The Procuring Entity reserves the right to occupy the Works by sections on completion provided
that such occupation is considered to be both practical and reasonable and will not interfere with the
Works. The Contractor shall allow any costs associated with such occupation.

7. The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity
reserves the right in very exceptional circumstances to make such payments direct in the interests of
the project where the completion thereof might be jeopardized by any dispute or vicariousness
between the Contractor and the Sub- Contractor involve.

8. The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as
his time for completion of the Works from the date for Possession, to be agreed with the Engineer.
The Contract Period is presumed to have been calculated making due allowance for seasonal inclement
weather conditions. Noclaimfor extension of time due to the normal in clement weather for this area
shall be entertained.

9. The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme
and Progress Chart setting out the order in which the Works are to be carried out, with the appropriate
dates there of. This Chart shall be agreed with the Architect and no deviation from the order set out
in it will be permitted without the written consent of the Engineer. The Contractor will be responsible
for arranging the above programme with all his sub-Contractors and Specialties. The Contractor shall
allow in his rates for carrying out this exercise, and for updating it as required.

10. The Contractor shall submit to the Architect on the first day of each week or such longer period as
the Architect from time to time direct, a Progress Report and any information for the proceeding
period, showing the progress during the period and the up-to-date cumulative progresson all
important items of each section or portion of the Works.



11. The Contractor shall arrange for photographs of the Site to be taken by a professional photographer
approved by the Engineer.The Photographs shall provide a record of the Site and adjacent are as prior
to the commencement of the Works and shall cover such portion of the works in progress and
completion as the Architect shall direct. All prints shall be full plate size, unmounted, and marked on
the reverse side with the date of exposure, identi-cation reference and brief description. The copyright
of all photographs shall be vested in the Procuring Entity. The negatives and four prints from each
negative shall be delivered to the Architect within two weeks of exposure.

12. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but
whenever possible dimensions are to be taken on the Site or from the buildings. Before any work is
commenced by Sub- Contractors or Specialist Firms, dimensions must be checked on the site
comparable dimensions shown on the drawings. The Contractor shall be responsible for the accuracy
of such dimensions.

13. Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the
exact position, depth and level of all existing electric cables, waterpipes or other services in the are
aand he shall make whatever provisions may be required by the Authorities concerned for the support
and protection of such services. Any damage or disturbance caused to any services shall be reported
immediately to the Architect and the relevant Authority and shall be made good to their satisfaction
at the Contractor's expense. Where appropriate the Contractor shall open up the ground in advance
of the main work by hand digging if necessary, to locate precisely the position and details of the
services which are likely to affect his operations.

14. The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from
the site of the proposed works, at such hours and by such route as are permitted by the Authorities.

15. The Contractor will be required to make good, at his own expense and damage he may cause to the
present road surface and pavements within or beyond the boundary of the Site, during the period of
the works. All existing paths, storm water channels, etc., that may be destroyed or damaged during
the progress of the Works shall be reinstated by the Contractor to the satisfaction of the Engineer.

16. The Contractor is to allow for complying with all instructions and regulations of the Police Authorities.

17. All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or alkaline
substance in solution. The Contractor shall provide at his own risk and cost all water for use in
connection with the Works, (including works of sub—contractors). If need be, he shall make
arrangements with the Local Water Authority for the installation of a separate meter for all water used
by him throughout the Contract and pay all cost and fees in connection therewith. He shall also provide
temporary storage tanks and tubing, etc., as may be necessary, and clear away at completion.

18. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including
Sub — Contractor's) including all temporary connections, wiring, -ttings, etc., and clearing away on
completion. The Contractor shall pay all fees and obtain all permits in connection there with.

19. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or
Representative, competent and experienced in the kind of work involved, who shall giveh is whole
time to the superintendence of the works. (Including works of sub — contractors). Such Agent or
Representative shall receive on behalf of the Contractordirections and instruction from the Engineer,
and such directions and instructions shall be deemed to be given to the contractor in accordance with
the Conditions of Contract. The Agent shall not be replaced without the speci-c approval of the
Engineer.

20. The Contractor shall ensure that the safety of his work people and all authorized visitors to the site
are protected at all times. In particular, there shall be the proper provision of guard-rails to
scaffolding, protection against falling materials, tools on site, dust, nail and other sharp objects. The
site shall be kept tidy and clear of dangerous rubbish. The Architect shall be empowered to suspend



work on site should it be considered this condition is not being observed and no claim arising from
such suspension will be allowed.

21. The are as available to the Contractor for work yards, offices and other facilities shall be directed by
the Architect and any existing features to remain shall be protected from damage throughout the
Contract Period and handed back in good condition when they are vacated at the end of the Contract.
If additional areas are required, the contractor shall source them at own cost.

22. The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for
any part of the Works so that arrangements may be made for checking the work. The accuracy of
setting out and leveling shall be within the tolerances speci-ed in the Speci-cations or on the
Drawings. The checking of setting out or leveling by the Architect shall not relieve the Contractor of
his duties or responsibilities under the Contract.

23. The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any
damage caused to existingand adjacent property, including buildings that are not a subject of
demolition. He shall make good at his own cost damage to persons and property caused there on,
and he shall indemnify the Procuring Entity against any loss or claim that may arise.

1. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance
arising from dust, noise or any other cause to the occupiers of the existing and adjacent property. He
must provide such temporary and special screens and tarpaulins or gummy bags, hoarding, barriers,
warning signs etc. as he considers necessary and suf-cient for the protection of the existing and
adjacent property and or prevention of nuisance etc. as directed by Engineer.

2. The Contractors attention is drawn to the standards levy order which was amended on 15.October
1998.Legal notice No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his
factory price of construction works with effect from January 1999. Tenderer shall allow for this in the
build-up of his rates.

3. The Contractor shall provide temporary sheds, offices meshrooms, sanitary, accommodation and other
temporary buildings for the use of the contractor and sub-contractors, including lighting furniture
equipment and attendance.

4. Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall
be complete with sanitary accommodation and fencing gates.

5. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the
Health Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all
conservancy fees during the period of the Works and remove when no longer required.

6. The Contractor shall provide at his own risk and cost all watching and lighting as necessary to
safeguard the Works, Plant and materials against damage and theft.

7. The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and
appliances of every description for the due and satisfactory completion of the Works and shall remove
the same on completion. All such plant, tools and equipment shall comply with all regulations in force
throughout the period of the Contract and shall be altered or adopted during the Contract period as
may be necessary to comply with any amendments in or additions to such regulations.

8. Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due
performance of the works, including Sub-Contract Works, provide special scaffolding as required by
Sub-Contractors, alter and adopt all scaffolding as and when required during the Works, and remove
on completion. No scaffolding is measured here in after and the Contractor must allow in his rates for
this.



9. The Contractor shall take all necessary precautions such as temporary fencing, hoarding fans, planked
foot ways, guard-rails gantries screen, etc., for the safe custody of the Works, materials and public
protection and adjacent properties.

10. Cover up all and protect from damage, including damage from in clement weather, all finished work
and annexed materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until
the completion of the Contract.

11. The Contractor shall, after completion of the works, at his own expense, remove and clear away all
surplus excavated demolition materials, plant, rubbish and unused materials and shall leave the whole
of the Site and Works in a clean and tidy state to the satisfaction of the Engineer, sheds, camps, etc.
Particular care shall be taken to leave clean all-doors and windows and tore move all paint and cement
all rubbish hand dirt as it accumulates. The Contractor is to find his own dump and shall pay all
charges in connection there with.

12. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and
materials, making molds, transport, handling, etc. Allow in your rates for making at least four cubes
on each occasion, from different batches; the concrete being taken from the point of deposit.

13. The Contractors hall furnish at the earliest possible opportunity before work commences, and at his
own cost, any samples of materials and workmanship that may be called for by the Architect for the
approval or rejection, and any further samples in the case of rejection, until such samples are approved
by the Engineer. Such samples, when approved, shall be the minimum standard for the work to which
they apply. The procedure for submitting samples of materials for testing or approval and the method
of marking for identification shall be as laid down by the Engineer.The Contractor shall allow in his
Tender for such samples and tests, including those in connection with his Sub Contractors work.

14. The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax on
contractual payment section 35(7)(i)(ii) which became effective on 1. July 2000. A 3% withholding
tax will be applicable

to all in terim payments exceeding Kshs for work done in respect of building or civil works. The contractor
shall allow for any costs arising resulting there from in the build-up of rates.

15. Blasting will only be allowed with the express permission of the Architect in writing. All blasting
operations shall be carried out at the Contractor's sole risk and cost, in accordance with any
Government regulations in force for the time being, and any special regulations laid down by the
Architect governing the use and storage of explosives.

16. The National Construction Authority is a state corporation established under the national construction
authority Act No.14 of 2011. The broad Mandate of the Authority is to over see the construction
industry and coordinate its development. The National Construction Authority Regulations 2014 with
an effective date of 6wJune 2014, regulation 25, - Allow 0.5% of the tender sum/contract sum for
construction levy.

17. The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts
for construction services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer
must allow for VAT1.19 as instructed else where.

18. The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17
and 18 of the Conditions of contract and also specified in the Special Conditions of Contractor



BILL NO. 1 - PRELIMINARY ITEMS
DESCRIPTION AMOUNT

ITEM
No.

1. The Contractor shall provide, or erect and maintain an approved
lock-up office for the sole use of the Architect and his own site
staff. The office, which will have a total floor area of not less than
square metres, will be divided into two separate interconnected
offices. Services to be provided shall include a telephone, water
sanitary and electrical supply and drainage. The offices shall be
supplied with furniture and equipment that shall include:

4 No. desks with chairs; 1 No. large table with sufficient number
of chairs; drawing table along the full length of one side with

plan drawers and drawing stools: 4 No. waste paper baskets:
sufficient number of pin boards: and any additional furniture and
fittings as may reasonably be required during the Contract
period. The Contractor shall provide the Architect and site staff
with computer sets or laptops, printers and telephones all that
are necessary for project use.

The office furniture and equipment shall all be to the approval
of the Engineer. The Contractor shall also provide all labor,
equipment and consumable stores equipment throughout the

currency of the contract.

2 [OPTIONAL] Contractor shall provide a house for Engineers site
agent, which shall be one bed roomed temporary house with a
sitting room, toilet, bathroom and a kitchen complete with
electrical and sanitary installations and provide maintenance and
paying of bills of water and electricity up to and including end of
the contract period.

3 Provide a signboard not less than square meters in
size of a design type, and with lettering and coloring and in a
position approved by the Engineer. The signboard shall be for the
display of the Main Contractor's name and the names of all his
Sub-Contractors, with the Procuring Entity's name painted
thereon. All Consultants names be printed in letters not
exceeding 50 mm high. No other signboard or advertising shall
be allowed. The signboard shall be fully maintained during the
Contract Period and shall be pulled down and removed at the
end of the contract.

4 Add others (if any)

TOTAL CARRIED TO GRAND SUMMARY







BILL NO. 2: WORK ITEMS

(organized appropriately into work sections, such as foundations, walls/structure, finishes, doors
and windows, mechanical installations. etc.

Bill No 2 - (Name of Section e.g. Foundations).

Item Description Unit Quantity Rate | Amount
no.




Bill No. 3: Schedule of Daywork Rates -

Total for Bill No. 2 (carried forward to Summary, p. )
Labor

Item no.| Description Unit Rate | Amount
Nominal
quantity




Bill No. 4: Schedule of Daywork Rates -

Subtotal

Allow percentage: of Subtotal for Contractor’s
overhead, profit, etc., in accordance with paragraph 3
(b) above.

Total for Day work (carried forward to Day work Summary, p. )

a. To be entered by the Tenderer.

Materials



Bill No. 5: Schedule of Daywork Rates -

a. To| Item no.| Description Unit | Nominal Rate Extended
be quantity amount
entered
by the
Subtotal
Allow percent a. of Subtotal for Contractor’s overhead,
profit, etc., in accordance with paragraph 4 (b) above.
Total for Day work: Materials (carried forward to Daywork Summary,
p.
)

Tenderer.



Bill No. 6: Schedule of Daywork Rates -
Contractor's Equipment

Item no. | Description Nominal Basic hourly Extended
quantity rental rate amount
(hours)

Allow percent = of Subtotal for
Contractor’s overhead, profit,
etc., in_accordance with
paragraph 5 above.

Total for Day work: Contractor’s Equipment (carried forward to Day work Summary, p.

)

a. To be entered by the Tenderer.

Bill No. 6: Day work Summary

Amounte % Currency
Foreign

1. Total for Day work: Labor

2. Total for Day work: Materials

3. Total for Day work: Contractor’s Equipment

Total for Day work (Provisional Sum) (carried
forward to Summary of Bills of Quantities, p. )

Bill No. 7: Provisional Sums
Bill no. | Item no. | Description Amount
1

2
3
4

etc.

Total for Specified Provisional Sums (carried forward to Grand Summary

GRAND SUMMARY
SUMMARY ITEMS Page Amount

Bill No. 1: Preliminary Items




Bill No. 2: Work Items

Bill No 3: Day work Summary

Bill No 4: Provisional Sums

Subtotal of Bills No 1-4

Allow for any Discounts

TOTAL TENDER PRICE Carried forward to Form of Tender

(i) If a percentage used, it should be indicated on which Bill No. items but on Bill No.4 — Provisional Sums.

SECTION VI - SPECIFICATIONS

Notes for preparing Specifications

1.  Specifications must be drafted to present a clear and precise statement of the required standards of
materials, and workmanshipfor tenderers to respond realistically and competitively to the
requirements of the Procuring Entity and ensure responsiveness of tenders. The Speci - cations should
require that all materials, plant, and other supplies to be permanently incorporated in the Works be
new, unused, of the most recent or current models, and incorporating all recent improvements in
design and materials unless provided otherwise in the Contract. Where the Contractor is responsible
for the design of any part of the permanent Works, the extent of his obligations must be stated.

2. Specifications from previous similar projects are useful and may not be necessary to re-write
specifications for every Works Contract.

3. There are considerable advantages in standardizing General Specifications for repetitive Works in
recognized public sectors, such as high ways, urban housing, irrigation and water supply. The General
Specifications should cover all classes of workmanship, materials and equipment commonly involved
in constructions, although not necessarily to be used in a particular works contract. Deletions or
addenda should then adapt the General Specifications to the particular Works.

4.  Care must be taken in drafting Specifications to ensure they are not restrictive. In the Specifications
of standards for materials, plant and workmanship, existing Kenya Standards should be used as
much as possible, otherwise recognized international standards may also be used.

5.  The Procuring Entity should decide whether technical solutions to specified parts of the Works are to
be permitted. Alternatives are appropriate in cases where obvious (and potentially less costly)
alternatives are possibleto the technical solutions indicated in tender documents for certain elements
of the Works, taking into consideration the comparative specialized advantage of potential tenderers.

6.  The Procuring Entity should provide a description of the selected parts of the Works with appropriate
reference to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating
that the alternative solutions shall be at least structurally and functionally equivalent to the basic
design parameters and Specifications.

7. Such alternative solutions shall be accompanied by all information necessary for a complete
evaluation by the Procuring Entity, including drawings, design calculations, technical specifications,
breakdown of prices, proposed construction methodology, and other relevant details. Technical
alternatives permitted in this manner shall be considered by the Procuring Entity each on its own
merits and independently of whether the tenderer has priced the item as described in the Procuring
Entity's design included with the tender documents.



SECTION VII - DRAWINGS

Note A list of drawings should be inserted here. The actual drawings including Site plans should be
annexed in a separate booklet.

PART III - THE CONDITIONS OF
CONTRACT AND CONTRACT



SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC)

[Name of Procuring
Entity] [Name of
Contract]

[Architect Name and Address]

General Conditions of Contract

1. GENERALPROVISIONS
1.1 Definitions

In this Contract, except where context otherwise requires, the following terms shall be interpreted as
indicated below. Words indicating persons or parties include corporations and other legal entities, except
where the context requires otherwise.

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the
execution and completion of the Works and the remedying of any defects.

“Base Date” means a date 30 day prior to the submission of tenders.
“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender.
“Completion Date” means the date of completion of the Works as certified by the Engineer.

“Contract Price” means the price defined in the contract and there after as adjusted in accordance with
the provisions of the Contract.

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as
recorded in the Agreement Form and signed by the parties including all attachments and appendices
thereto and all documents incorporated by reference therein to execute, complete, and maintain the
Works.

“Contractor's Documents” means the calculations, computer programs and other software, progress
reports, drawings, manuals, models and other documents of a technical nature (if any) supplied by the
Contractor under the Contract.

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the
execution and completion of the Works and the remedying of any defects. However, Contractor's
Equipment excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any
other things intended to form or forming part of the Permanent Works.

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the
Contractor utilizes on Site, who may include the staff, labor and other employees of the Contractor and of
each Subcontractor; and any other personnel assisting the Contractor in the execution of the Works.

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed

from time to time by the Contractor who acts on behalf of the Contractor.

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring
Entity.

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off
the Site, including overhead and similar charges, but does not include pro-t.

“Day” means a calendar day and “year” means 365 days.



“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials
and plant.

“Defect” means any part of the Works not completed in accordance with the Contract.

“Defects Liability Certificate” means the certi-cate issued by Architect upon correction of defects by the
Contractor.

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated
from the Completion Date, within which the contractor is liable for any defects that may develop in the
handed over works.

“Defects Notification Period” means the period for notifying defects in the Works
oraSection(asthecasemaybe) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying
Defects], which extends over the days stated in the Special Conditions of Contract.

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and
modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract.

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of
Final Payment Certificate].

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment
Certificate].

“Force Majeure” is defined in Clausel9 [Force Majeure].

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the
Contract Price is payable, but not the Local Currency.

“"Goods"” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as
appropriate.

“Interim Payment Certificate” means a payment certi-cate issued under Clause 14 [Contract Price
and Payment], other than the Final Payment Certificate.

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally
constituted public authority.

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity,
including any annexed memoranda comprising agreements between and signed by both Parties.

“Local Currency” means the currency of Kenya.

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the
Permanent Works, including the supply-only materials (if any) to be supplied by the Contractor under
the Contract.

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3
indicating its dissatisfaction and intention to commence arbitration.

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special
Conditions of Contract which constitute Part A of the Special Conditions.

“Party” means the Procuring Entity or the Contractor, as the context requires.

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and




Payment]. “"Performance Certificate” means the certificate issued under Sub-Clause 11.9
[Performance Certificate]. “Performance Security” means the security (or securities, if any) under
Sub-Clause 4.2 [Performance Security]. “Permanent Works"” means the permanent works to be
executed by the Contractor under the Contract.

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of
the Permanent Works, including vehicles purchased for the Procuring Entity and relating to the

construction or operation of the Works.

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by
the



Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification;
but does not include Plant which has not been taken over by the Procuring Entity.

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff,
labor and other employees of the Architect and of the Procuring Entity; and any other personnel notified
to the Contractor, by the Procuring Entity or the Engineer, as Procuring Entity's Personnel.

“Procuring Entity” means the Entity named in the Special Conditions of Contract.

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent
person appointed by the Procuring Entity and noti-ed to the Contractor, to act in replacement of the
Engineer) who is responsible for supervising the execution of the Works and administering the Contract
and shall be an “Architect” or a “"Quantity Surveyor” registered under the Architects and Quantity Surveyors
Act Cap 525 or an “Engineer” registered under Engineers Registration Act Cap 530.

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes
of the Contract and named in the Special Conditions of Contract, or other person appointed from time to
time by the Procuring Entity and notified to the Contractor

“Provisional Sum” means a sum (if any) which is speci-ed in the Contract as a provisional sum, for
the execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause
13.5 [Provisional Sums].

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub
Clause

14.3 [Application for Interim Payment Certi-cates] and pays under Sub-Clause 14.9 [Payment of Retention
Money].

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with
the Form of Tender, as included in the Contract.

“Section” means a part of the Works speci-ed in the Special Conditions of Contract as a Section (if any)

“Site Investigation Reports” are those reports that may be included in the tendering documents which
a ref actual and interpretative about the surface and sub-surface condition sat the Site.

“Site” means the places where the Permanent Works are to be executed, including storage and working
areas, and to which Plant and Materials are to be delivered, and any other places as may be speci-ed in
the Contract as forming part of the Site.

“Specification” means the document entitled specification, as included in the Contract, and any additions
and modifications to the specification in accordance with the Contract. Such document specifies the Works.

“Start Date” or "Commencement Date”is the latest date when the Contractor shall commence
execution of the Works. It does not necessarily coincide with the Site possession date(s).

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14
[Contract Price and Payment], for a payment certificate.

“Subcontractor” means any person nhamed in the Contract as a subcontractor, or any person appointed
as a subcontractor, for a part of the Works.

“Taking-Over Certificate” means a certi-cate issued under Clause 10 [Procuring Entity's Taking Over].
“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment)

required on Site for the execution and completion of the Permanent Works and the remedying of any
defects.



“Temporary works” means works designed, constructed, installed, and removed by the Contractor
which are needed for construction or installation of the Works.

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the
Form of Tender, as included in the Contract.

“Tests after Completion” means the tests (if any) which are speci-ed in the Contract and which are carried
outin



accordance with the Speci-cation after the Works or a Section (as the case may be) are taken over by the
Procuring Entity.

“Testson Completion” means the tests which are speci-ed in the Contractor agreed by both Parties or
instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the
Works or a Section (as the case may be) are taken over by the Procuring Entity.

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as
stated in the Special Conditions of Contract (with any extension calculated from the Commencement Date.

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause
13 [Variations and Adjustments].

“Works” means the items the Procuring Entity requires the Contractor to undertake as de-ned in the
Appendix to Conditions of Contract. “Works"” may also mean the Permanent Works and the Temporary
Works, or either of them as appropriate.

1.2 Interpretation

In the Contract, except where the context requires otherwise: a)
Words indicating one gender include all genders;

b) words indicating the singular also include the plural and words indicating the plural also include
the singular;

c) provisions including the word “agree”, *
recorded in writing;

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and
resulting in a permanent record; and

agreed” or “agreement” require the agreement to be

The marginal words and other headings shall not be taken into consideration in the interpretation
of these Conditions.

1.3 Communications
1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certi-cates,

consents, determinations, notices, requests and discharges, these communications

shall be:

a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted
using any of the agreed systems of electronic transmission as stated in the Special Conditions
of Contract; and

b) delivered, sent or transmitted to the address for the recipient's communications as stated in
the Special Conditions of Contract. However:

i) if the recipient gives notice of another address, communications shall thereafter be delivered
accordingly; and

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be
sent to the address from which there quest was issued.

1.3.2 Approvals, certi-cates, consents and determinations shall not be unreasonably withheld or delayed.
When a certi-cate is issued to a Party, the certi-er shall send a copy to the other Party. When a
notice is issued to a Party, by the other Party or the Engineer, a copy shall be sent to the Architect
or the other Party, as the case may be.

1.4 Law and Language

1.4.1 The Contract shall be governed by the laws of Kenya.



1.4.2 The ruling language of the Contract shall be English.

1.5 Priority of Documents

The documents forming the Contract are to be taken as mutually explanatory of one another. For the

purposes of interpretation, the priority of the documents shall be in accordance with the following
sequence:



a)  The Contract Agreement,

b)  The Letter of Acceptance,

c)  The Special Conditions — Part A,

d)  the Special Conditions — Part B

e) the General Conditions of Contract

f) the Form of Tender,

g)  the Specifications and Bills of Quantities

h)  the Drawings, and

i) the Schedules and any other documents forming part of the Contract.

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary
clarification or instruction.

1.6 Contract Agreement

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the
Contract Agreement, unless the Special Conditions establish otherwise. The Contract Agreement
shall be based upon the formannexed to the Special Conditions. The costs of stamp duties and
similar charges (if any) imposed by law in connection with entry into the Contract Agreement shall
be borne by the Procuring Entity.

1.7 Assignment

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or
under the Contract. However, the contractor:

a)  May as sign the whole or any part with the prior consent of the Procuring Entity, and
b)  may, as security in favor of a bank or financial institution, assign its right to moneys due, or to
become due, under the Contract.

1.8 Care and Supply of Documents

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity.Unless
otherwise stated in the Contract, two copies of the Contract and of each subsequent Drawings and
Bills of Quantities shall be supplied to the Contractor, who may make or request further copies at
the cost of the Contractor.

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and
until taken over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall
supply to the Architect two copies of each of the Contractor's Documents.

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification,
the Contractor's Documents (if any), the Drawings and Variations and other communications given
under the Contract.The Procuring Entity's Personnel shall have the right of access to all these
documents at all reasonable times.

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing
the Works, the Party shall promptly give notice to the other Party of such error or defect.

1.9 Timely provision of Drawings or Instructions

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or
disrupted if any necessary drawing or instruction is not issued to the Contractor within a particular
time, which shall be reasonable. The notice shall include details of the necessary drawing or
instruction, details of why and by when it should be issued, and the nature and amount of the delay
or disruption likely to be suffered if it is late.



1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the
noti-ed drawing or instruction within a time which is reasonable and is speci-ed in the notice with
supporting details, the Contractor shall give a further notice to the Architect and shall be entitled
subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and



b)  payment of any other associated costs accrued, which shall be included in the Contract Price.

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents,
the Contractor shall not be entitled to such extension of time, or costs accrued.

1.10  Procuring Entity's Use of Contractor's Documents

1.10.1 Asagreed between the Parties, the Contractor shall retain the copyright and other intellectual
property rights in the Contractor's Documents and other design documents made by (or on behalf
of) the Contractor.

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a
nonterminable transferable non-exclusive royalty-free license to copy, use and communicate the
Contractor's Documents, including making and using modifications of them. This license shall:

a) apply throughout the actual or intended working life (whichever is longer) of the relevant
parts of the Works,

b) entitle any person in proper possession of the relevant part of the Works to copy, use and
communicate the Contractor's Documents for the purposes of completing, operating,
maintaining, altering, adjusting, repairing and demolishing the Works, and

c) inthe case of Contractor's Documents which are in the form of computer programs and other
software, permit their use on any computer on the Site and other places as envisaged by the
Contract, including replacements of any computers supplied by the Contractor.

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor
shall not, without the Contractor's consent, be used, copied or communicated to a third party by
(or on behalf of) the Procuring Entityf or purposes other than those permitted under Sub-Clause
1.10.2.

1.11  Contractor's Use of Procuring Entity's Documents

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual
property rights in the Speci-cation, the Drawings and other documents made by (or on behalf of)
the Procuring Entity. The Contractor may, at his cost, copy, use, and obtain communication of
these documents for the purposes of the Contract. They shall not, without the Procuring Entity's
consent, be copied, used or communicated to a third party by the Contractor, except as necessary
for the purposes of the Contract.

1.12 Confidential Details

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure con-dentiality at all times. The
con-dentiality shall survive termination or completion of the contract. They shall disclose all such
con-dential and other information as may be reasonably required in order to verify compliance
with the Contract and allow its proper implementation.

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as
private and con-dential, except to the extent necessary to carry out their respective obligations
under the Contract or to comply with applicable Laws. Each of them shall not publish or disclose
any particulars of the Works prepared by the other Party without the previous agreement of the
other Party. However, the Contractor shall be permitted to disclose any publicly available
information, or information otherwise required to establish his quali-cations to compete for other
projects.



1.13  Compliance with Laws

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise
stated in the Special Conditions of Contract:

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building
permitor similar permission for the Permanent Works, and any other permissions described
in the Speci-cations as having been (or to be) obtained by the Procuring Entity; and the
Procuring Entity shall indemnify and hold the Contractor harmless against and from the
consequences of any failure to do so; and



b)  the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits,
licenses and approvals, as required by the Laws in relation to the execution and completion
of the Works and the remedying of any defects; and the Contractor shall indemnify and hold
the Procuring Entity harmless against and from the consequences of any failure to do so,
unless the Contractor is impeded to accomplish these actions and shows evidence of its
diligence.

1.14  Joint and Several Liability

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other
unincorporated grouping of two or more persons:

a) These persons shall be deemed to be jointly and severally liable to the Procuring
Entity for the performance of the Contract;

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind
the Contractor and each of these persons; and

c) the Contractor shall not alter its composition or legal status without the prior consent of the
Procuring Entity.

1.15 Inspections and Audit by the Procuring Entity

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit
and shall cause its subcontractors and sub-consultants to permit, the Public Procurement
Regulatory Authority, Procuring Entity and/or persons appointed or designated by the Government
of Kenya to inspect the Site and/or the accounts and records relating to the procurement process,
selection and/or contract execution, and to have such accounts and records audited by auditors
appointed by the Procuring Entity if requested by the Procuring Entity. The Contractor's and its
Subcontractors' and sub-consultants' attention is drawn to Sub- Clause 15.6 (Fraud and Corruption)
which provides, inter alia, that acts intended to materially impede the exercise ofthe Procuring
Entity's inspection and audit rights constitute a prohibited practice subject to contract termination
(as well as to a determination of in eligibility pursuant to the Procuring Entity's prevailing sanctions
procedures).

2. THE PROCURING ENTITY
2.1 Right of Access to the Site

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the
Site within thetime (or times) stated in the Special Conditions of Contract. The right and
possession may not be exclusive to the Contractor. If, under the Contract, the Procuring Entity is
required to give (to the Contractor) possession ofanyfoundation, structure, plant or means of
access, the Procuring Entity shall do so in the time and manner stated in the Speci - cation. However,
the Procuring Entity may withhold any such right or possession until the Performance Security has
been received.

2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the
Contractor right of access to, and possession of, the Site within such times as required to enable
the Contractor to proceed without disruption in accordance with the programme submitted under
Sub Clause 8.3 [Programme].

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to
give any such right or possession within such time, the Contractor shall give notice to the Architect
and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and



b) payment of any such Cost-plus pro-t, which shall be included in the Contract Price.

2.1.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay
by the Contractor, including an error in, or delay in the submission of, any of the Contractor's
Documents, the Contractor shall not be entitled to such extension of time, Cost or pro-t.



2.2 Permits, Licenses or Approvals

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as
to allow the Contractor to obtain properly:

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and
b) any permits, licenses or approvals required by the Laws of Kenya:

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws],
i) for the delivery of Goods, including clearance through customs, and iii) for the export of
Contractor's Equipment when it is removed from the Site.

2.3 Procuring Entity's Personnel

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel
and the Procuring Entity's other contractor son the Site:

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and

b)  take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b)
and (c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the
Environment].

2.4 Procuring Entity's Financial Arrangements

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable
the Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance
with Clausel4 [Contract Price and Payment].

3. THE ENGINEER
3.1 Architect Duties and Authority

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in
the Contract. The Architect staff shall include suitably qualified Assistants and other professionals
who are competent to carry out these duties. The Architect Name and Address shall be provided in
the Special Conditions of Contract.

3.1.2 The Architect shall have no authority to amend the Contract.

3.1.3 The Architect May exercise the authority attributable to the Architect as specified in or necessarily
to be implied from the Contract. If the Architects required to obtain the approval of the Procuring
Entity before exercising a specified authority, the requirements shall be as stated in the Special
Conditions of Contract. The Procuring Entity shall promptly inform the Contractor of any change
to the authority attributed to the Engineer.

3.1.4 However, whenever the Architect exercises a specified authority for which the Procuring Entity's
approval is required, then (for the purposes of the Contract) the contractor shall require the
Architect to provide evidence of such approval before complying with the instruction.

3.1.5 Except as otherwise stated in these Conditions:

a)  Whenever carrying out duties or exercising authority, specified in or implied by the
Contract, the Architect shall be deemed to act for the Procuring Entity;

b) the Architect has no authority to relieve either Party of any duties, obligations or
responsibilities under the Contract;



d)

any approval, check, certi-cate, consent, examination, inspection, instruction, notice,
proposal, request, test, or similar act by the Architect (including absence of disapproval) shall
not relieve the Contractor from any responsibility he has under the Contract, including
responsibility for errors, omissions, discrepancies and non-compliances; and

anyact by the Architect in response to a Contractor's request shall be notified in writing to the
Contractor within 14 days of receipt.



3.1.6 The following provisions shall apply:

The Architect shall obtain the speci-c approval of the Procuring Entity before taking action under
the- following Sub-Clauses of these Conditions:

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.
b) Sub-Clause 13.1: instructing a Variation, except;

i) In an emergency situation as determined by the Engineer, or ii) If such a
Variation would increase the Accepted Contract Amount by less than the percentage
specified in the Special Conditions of Contract.

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance
with Sub Clause 13.1 or 13.2.

d) Sub-Clausel3.4: Specifying the amount payable in each of the applicable three currencies.

3.1.7 Not withstanding the obligation, as set out above, to obtain approval, if, in the opinion of the
Engineer, an emergency occurs affecting the safety of life or of the Works or of adjoining property,
he may, without relieving the Contractor of any of his duties and responsibility under the Contract,
instruct the Contractor to execute all such work or to do all such things as may, in the opinion of
the Engineer, be necessary to abate or reduce the risk. The Contractor shall forth with comply,
despite the absence of approval of the Procuring Entity, with any such instruction of the Engineer.
The Architect shall determine an addition to the Contract Price, in respect of such instruction, in
accordance with Clause 13 and shall notify the Contractor accordingly, with a copy to the Procuring
Entity.

3.2 Delegation by the Engineer

3.2.1 The Architect may from time to time assign duties and delegate authority to assistants and may also
revoke such assignment or delegation. These assistants may include a resident Engineer, and/or
independent inspectors appointed to inspect and/ or test items of Plant and/or Materials. The
assignment, delegation or revocation shall be in writing and shall not take effect until copies have
been received by both Parties. However, unless otherwise agreed by both Parties, the Architect
shall not delegate the authority to determine any matter in accordance with Sub-Clause 3.5
[Determinations].

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be
authorized to issue instructions to the Contractor to the extent de-ned by the delegation. Any
approval, check, certi-cate, consent, examination, inspection, instruction, notice, proposal, request,
test, or similar act by an assistant, in accordance with the delegation, shall have the same effect
as though the act had been an act of the Engineer. However:

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and
shall therefore not prejudice the right of the Architect to reject the work, Plant or
Materials;

b) If the Contractor questions any determination or instruction of an assistant, the
Contractor may refer the matter to the Engineer, who shall promptly con-rm, reverse or
vary the determination or instruction.

3.3 Instructions of the Engineer

3.3.1 The Architect may issue to the Contractor (at anytime) instructions and additional or modi-ed
Drawings which may benecessary for the execution of the Works and the remedying of any defects,
all in accordance with the Contract. The Contractor shall only take instructions from the Engineer,
or from an assistant to whom the appropriate authority has been delegated under Clause 3.2.1.



3.3.2 The Contractor shall comply with the instructions given by the Architect or delegated assistant, on
any matter related to the Contract. Whenever practicable, their instructions shall be given in writing.
If the Architect or a delegated assistant:

a) Gives an oral instruction,

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within
two working days after giving the instruction, and



c) does not reply by issuing a written rejection and/or instruction within two working days after
receiving the confirmation,

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant
(as the case may be).

3.4 Replacement of the Engineer

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than
21 days before theintendeddateofreplacement, give notice to the Contractor of the name, address
and relevant experience of the intended person to replace the Engineer.

3.5 Determinations

3.5.1 Whenever these Conditions provide that the Architect shall proceed in accordance with this
SubClause3.5 to agree or determine any matter, the Architect shall consult with each Party in an
endeavor to reach agreement. If agreement is not achieved, the Architect shall make a fair
determination in accordance with the Contract, taking due regard of all relevant circumstances.

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting
particulars, within 30 days from the receipt of the corresponding claim or request except when
otherwise speci-ed. Each Party shall give effect to each agreement or determination unless and
until revised under Clause 20 [Claims, Disputes and Arbitration].

4. THE CONTRACTOR

4.1 Contractor's General Obligations

4.1.1 The Contractor shall design (to the extent speci-ed in the Contract), execute and complete the
Works in accordance with the Contract and with the Architect instructions, ands hall remedy any
defects in the Works.

4.1.2 The Contractor shall provide the Plant and Contractor's Documents speci-ed in the Contract, and all
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary
or permanent nature, required in and for this design, execution, completion and remedying of
defects.

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have their
origin in any eligible source country.

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and
of all methods of construction. Except to the extent specified in the Contract, the Contractor (i)
shall be responsible for all Contractor's Documents, Temporary Works, and such design of each
item of Plant and Materials as is required for the item to be in accordance with the Contract, and
(i) shall not otherwise be responsible for the design or specification of the Permanent Works.

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and
methods which the Contractor proposes to adopt for the execution of the Works. No signi-cant
alteration to these arrangements and methods shall be made without this having previously been
notified to the Engineer.

4.1.6 If the Contract speci-es that the Contractor shall design any part of the Permanent Works, then
unless otherwise stated in the Special Conditions:

a)  The Contractor shall submit to the Architect the Contractor's Documents for this part in
accordance with the procedures specified in the Contract;
b) these Contractor's Documents shall be in accordance with the Specification and Drawings,

shall be written in the language for communications defined in Sub-Clause 1.4 [Law and
Language], and shall include additional information required by the Architect to add to the



Drawings for co-ordination of each Party's designs;

c) the Contractor shall be responsible for this part and it shall, when the Works are completed,
be-t for such purposes for which the part is intended as are specified in the Contract; and

d)  prior to the commencement of the Tests on Completion, the Contractor shall submit to the
Architectthe “as-built” documents and, if applicable, operation and maintenance manuals in
accordance with the Speci-cation and in suf-cient detail for the Procuring Entity to operate,
maintain, dismantle, reassemble, adjust and repair this part of the Works. Such part shall not
be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking

Over of the Works and Sections] until these documents and manuals have been submitted to
the Engineer.



4.2 Performance Security

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the
amount stated in the Special Conditions of Contract and denominated in the currency (ies) of
the Contract or in a freely convertible currency acceptable to the Procuring Entity. If an amount is
not stated in the Special Conditions of Contract, this Sub-Clause shall not apply.

4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after
receiving the Noti-cation of Award and shall send a copy to the Engineer. The Performance Security
shall be issued by a reputable bank selected by the Contractor and shall be in the form annexed to
the Special Conditions, as stipulated by the Procuring Entity in the Special Conditions of Contract,
or in another form approved by the Procuring Entity.

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the
Contractor has executedand completed the Works and remedied any defects. If the terms of the
Performance Security specify its expiry date, and the Contractor has not become entitled to receive
the Performance Certi-cate by the date 30 days prior to the expiry date, the Contractor shall extend
the validity of the Performance Security until the Works have been completed and any defects have
been remedied.

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to
which the Procuring Entity is entitled under the Contract.

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from a claim under the
Performance Security to the extent to which the Procuring Entity was not entitled to make the
claim.

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after
receiving a copy of the Taking-Over Certificate.

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines
an addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation,
or as a result of a Variation, amounting to more than 25 percent of the portion of the Contract Price
payable in a speci-c currency, the Contractor shall at the Architect request promptly increase, or
may decrease, as the case may be, the value of the Performance Security in that currency by an
equal percentage.

4.3 Contractor's Representative

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority
necessary to act on the Contractor's behalf under the Contract. The Contractor's Representative's
Name and Address shall be provided in the Special Conditions of Contract.

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the
Commencement Date, submit to the Architect for consent the name and particulars of the person
the Contractor proposes to appoint as Contractor's Representative. If consent is with held or
subsequently revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed
person fails to act as Contractor's Representative, the Contractor shall similarly submit the name
and particulars of an other suitable person for such appointment.

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the
Contractor's Representative or appoint are placement.

4.3.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's
performance of the Contract. If the Contractor's Representative is to be temporarily absent from



the Site during the execution of the Works, a suitable replacement person shall be appointed,
subject to the Architect prior consent, and the Architect shall be notified accordingly.

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub
Clause 3.3 [Instructions of the Engineer].

4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any competent
person, and may at any time revoke the delegation. Any delegation or revocation shall not take
effect until the Architect has received prior notice signed by the Contractor's Representative, naming
the person and specifying the powers, functions and authority being delegated or revoked.

4.3.7 The Contractor's Representative shall be -affluent in the language for communications de-ned in
SubClausel.4




[Law and Language]. If the Contractor's Representative's delegates are not -uent in the said
language, the Contractor shall make competent interpreter savailable during all working hours in a
number deemed sufficient by the Engineer.

4.4 Sub-contractors

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may however
subcontract the works as provided in Clause 34.2.

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or
employees, as if theyweret heacts or defaults of the Contractor. Unless otherwise stated in the
Special Conditions:

a) The Contractor shall not be required to obtain consent to suppliers solely of
Materials, or to a subcontract for which the Subcontractor is named in the Contract;

b)  The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors;

c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended
date of the commencement of each Subcontractor's work, and of the commencement of such
work on the Site; and

d) each subcontract shall include provisions which would entitle the Procuring Entity to require
the subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of
Bene-t of Subcontract] (if or when applicable) or in the event of termination under Sub Clause
15.2 [Termination by Procuring Entity].

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12
[Confidential Details] apply equally to each Subcontractor.

4.4.4 Wher epracticable, the Contractor shall give fair and reasonable opportunity for contractors from
Kenya to be appointed as Subcontractors.

4.5 Assignment of Benefit of Subcontract

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Noti-cation
Period and the Engineer, prior to this date, instructs the Contractor to assign the bene-t of such
obligations to the Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the
assignment, the Contractor shall have no liability to the Procuring Entity for the work carried out by
the Subcontractor after the assignment takes effect.

4.6 Co-operation

4.6.1 The Contractor shall, as speci-ed in the Contract or as instructed by the Engineer, allow
appropriate opportunities for carrying out work to: a) The Procuring Entity's Personnel,

b)  Any other contractors employed by the Procuring Entity, and

c) The personnel of any legally constituted public authorities, who may be employed in the
execution on or near the Site of any work not included in the Contract.

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it cause sthe Contractor to
suffer delays and/ortoincur Unforeseeable Cost. Services for these personnel and other contractors
may include the use of Contractor's Equipment, Temporary Works or access arrangements which
are the responsibility of the Contractor.

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any
foundation, structure, plant or means of access in accordance with Contractor's Documents, the
Contractor shall submit such documents to the Architect in the time and manner stated in the
Specification.



4.7 Setting Out of the Works

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference
specified in the Contractor notified by the Engineer. The Contractor shall be responsible for the




correct positioning of all parts of the Works, and shall rectify any error in the positions, levels,
dimensions or alignment of the Works.

4.7.2 The Procuring Entity shall be responsible for any errors in these speci-ed or noti-ed items of
reference, but the Contractor shall use reasonable efforts to verify their accuracy before they are
used.

4.73 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an
errorin these items of reference, and an experienced contractor could not reasonably have
discovered such error and avoided this delay and/ or Cost, the Contractor shall give notice to the
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under
SubClause 8.4 [Extension of Time for Completion], and
b) payment of any such costs accrued, which shall be included in the Contract Price.

4.7.4  After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) whether and (if so) to what extent the error could not
reasonably have been discovered, and (ii) the matters described in sub-paragraphs (a) and (b)
above related to this.

4.8 Safety Procedures

The Contractor shall:

a) Comply with all applicable safety regulations,

b) Take care for the safety of all persons entitled to be on the Site,

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so
as to avoid danger to these persons,

d) provide fencing, lighting, guarding and watching of the Works until completion and taking
over under Clause 10 [Procuring Entity's Taking Over], and

e) provide any Temporary Works (including roadways, foot ways, guards and fences) which
may be necessary, because of the execution of the Works, for the use and protection of
the public and of owners and occupiers of adjacent land.

4.9 Quality Assurance

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the
requirements of the Contract.The system shall be in accordance with the details stated in the
Contract. The Architect shall be entitled to audit any aspect of the system.

4.9.2 Details of all procedures and compliance documents shall be submitted to the Architectf or information
before each design and execution stage is commenced. When any document of a technical nature
is issued to the Engineer, evidence of the prior approval by the Contractor itself shall be apparent
on the document itself.

Compliance with the quality assurance system shall not relieve the Contractor of any of his
duties, obligations or responsibilities under the Contract.

4.10 Site Data

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the
Base Date, all relevant data in the Procuring Entity's possession on sub-surface and hydrological
conditions at the Site, including environmental aspects. The Procuring Entity shall similarly make
available to the Contractor all such data which come into the Procuring Entity's possession after the
Base Date. The Contractor shall be responsible for interpreting all such data.




4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be
deemed to have obtained all necessary information as to risks, contingencies and other
circumstances which may influence or affect the Tender or Works. To the same extent, the
Contractor shall be deemed to have inspected and examined the Site, its surroundings, the above
data and other available information, and to have been satis-ed before submitting the Tender as
to all relevant matters, including (without limitation):

a) The form and nature of the Site, including sub-surface conditions,
b) the hydrological and climatic conditions,

c) the extent and nature of the work and Goods necessary for the execution and completion
of the Works and the remedying of any defects,
d) the Laws, procedures and labour practices of Kenya, and

e) the Contractor's requirements for access, accommodation, facilities, personnel, power,
transport, water and other services.







4.11 Sufficiency of the Accepted Contract Amount

4.11.1 The Contractor shall be deemed to:
a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and

b) have based the Accepted Contract Amount on the data, interpretations, necessary information,
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10
[Site Data].

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's
obligations under the Contract (including those under Provisional Sums, if any) and all things
necessary for the proper execution and completion of the Works and the remedying of any defects.

4.12 Unforeseeable Physical Conditions

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other
physical obstructions and pollutants, which the Contractor encounters at the Site when executing
the Works, including sub-surface and hydrological conditions but excluding climatic conditions.

4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been
Unforeseeable, the Contractor shall give notice to the Architect as soon as practicable.

4.12.3 This notice shal Idescribe the physical conditions, so that they can be inspected by the Architect and
shall set out the reasons why the Contractor considers them to be Unforeseeable. The Contractor
shall continue executing the Works, using such proper and reasonable measures as are appropriate
for the physical conditions, and shall comply with any instructions which the Architect may give. If
an instruction constitutes a Variation, Clause 13 [Variations and Adjustments] shall apply.

4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable,
gives such a notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor
shall be entitled subject to notice under Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and
b) payment of any such Cost, which shall be included in the Contract Price.

4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the
Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine
(i) whether and (if so) to what extent these physical conditions were Unforeseeable, and (ii) the
matters described in sub-paragraphs (a) and (b) above related to this extent.

4.12.6 However, before additional Cost is -nally agreed or determined under sub-paragraph (ii), the
Architect may also review whether other physical conditions in similar parts of the Works (if any)
were more favorable than could reasonably have been foreseen when the Contractor submitted the
Tender. If and to the extent that these more favorable conditions were encountered, the Architect
may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine the
reductions in Cost which were due to these conditions, which may be included (as deductions) in
the Contract Price and Payment Certi-cates. However, the net effect of all adjustments under sub-
paragraph (b) and all these reductions, for all the physical conditions encountered in similar parts
of the Works, shall not result in a net reduction in the Contract Price.




4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the

Contractorwhen submitting the Tender, which shall be made available by the Contractor, but shall not be
bound by the Contractor's interpretation of any such evidence.

4.13 Rights of Way and Facilities

Unless otherwise speci-ed in the Contract the Procuring Entity shall provide effective access to and
possession of the Site including special and/or temporary rights-of-way which are necessary for the

Works. The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities out
side the Site




which he may require for the purposes of the Works.

4.14 Avoidance of Interference

4.14.1 The Contractor shall not interfere unnecessarily or improperly with:
a) The convenience of the public, or

b) The access to and use and occupation of all roads and foot paths, irrespective of whether
they are public or in the possession of the Procuring Entity or of others.

4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from any such unnecessary or
improper interference.

4.15 Access Route

4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access
routes to the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or
bridge from being damaged by the Contractor's traf-c or by the Contractor's Personnel.

These efforts shall include the proper use of appropriate vehicles and routes.

4.15.2 Except as otherwise stated in these Conditions:

a) The Contractor shall (as be tween the Parties) be responsible for any maintenance which may
be required for his use of access routes;

b) the Contractor shall provide all necessary signs or directions along access routes, and shall
obtain any permission which may be required from the relevant authorities for his use of
routes, signs and directions;

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or
otherwise of any access route;

d) the Procuring Entity does not guarantee the suitability or availability of particular access
routes; and

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access
routes shall be borne by the Contractor.

4.16 Transport of Goods

Unless otherwise stated in the Special Conditions:

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any
Plant or a major item of other Goods will be delivered to the Site;

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading,
storing and protecting all Goods and other things required for the Works; and

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all
damages, losses and expenses (including legal fees and expenses) resulting from the transport
of Goods and shall negotiate and pay all claims arising from their transport.

4.17 Contractor's Equipment

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site,
Contractor's Equipment shall be deemed to be exclusively intended for the execution of the Works.
The Contractor shall not remove from the Site any major items of Contractor's Equipment without
the consent of the Engineer. However, consent shall not be required for vehicles transporting Goods
or Contractor's Personnel off Site.



4.18 Protection of the Environment

4.18.1 The contractor shall comply with the applicable environmental laws, regulations and policies.

4.18.2  The Contractor shall take all reasonable steps to protect the environment (both on and off the

Site) and to limit damage and nuisance to people and property resulting from pollution, noise and
other results of his operations.

4.18.3 The Contractors hall ensure that emissions, surfaced is charges and ef-uent from the Contractor's
activities shall not exceed the values stated in the Speci-cation or prescribed by applicable Laws.



4.19 Electricity, Water and Gas

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water
and other services he may require for his construction activities and to the extent de-ned in the
Specifications, for the tests.

4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity,
water, gas and other services as may be available on the Site and of which details and prices are
given in the Speci-cations.The Contractor shall, at his risk and cost, provide any apparatus
necessary for his use of these services and for measuring the quantities consumed.

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be agreed
or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and
Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity.

4.20 Procuring Entity's Equipment and Free-Issue Materials

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of
the Contractor in the execution of the Works in accordance with the details, arrangements and
prices stated in the Specification. Unless otherwise stated in the Specification:

a) The Procuring Entity's hall be responsible for the Procuring Entity's Equipment, except that

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any
of the Contractor's Personnel is operating it, driving it, directing it or in possession or control
of it.

4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring
Entity's Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause
2.5 [Procuring Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these
amounts to the Procuring Entity.

4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance
with the details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide
these materials at the time and place specified in the Contract. The Contractor shall then visually
inspect them and shall promptly give notice to the Architect of any shortage, defect or default in
these materials. Unless otherwise agreed by both Parties, the Procuring Entity shall immediately
rectify the notified shortage, defector default.

4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control
of the Contractor. The Contractor's obligations of inspection, care, custody and control shall not
relieve the Procuring Entity of liability for any shortage, defect or default not apparent from a visual
inspection.

4.21 Progress Reports

4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared
by the Contractor and submitted to the Architect in six copies. The -rst report shall cover the
period up to the end of the -rst calendar month following the Commencement Date. Reports
shall be submitted monthly thereafter, each within 7 days after the last day of the period to
which it relates.




4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be
outstanding at the completion date stated in the Taking-Over Certi-cate for the Works. Each
report shall include:

a) charts and detailed descriptions of progress, including each stage of design (if any),
Contractor's Documents, procurement, manufacture, delivery to Site, construction, erection
and testing; and including these stages for work by each nominated Subcontractor (as defined
in Clause 5 [Nominated Subcontractors]),

b)  photographs showing the status of manufacture and of progress on the Site;

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer,
manufacture location, percentage progress, and the actual or expected dates of:

i) commencement of manufacture, ii)
Contractor's inspections, iii) tests,

and




iv) shipment and arrival at the Site;
d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];
e) copies of quality assurance documents, test results and certificates of Materials;

f)  list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under
Sub- Clause 20.1 [Contractor's Claims];

g) safety statistics, including details of any hazardous incidents and activities relating to
environmental aspects and public relations; and

h)  comparison so factual and planned progress, with details of any events or circumstances which
may jeopardize the completion in accordance with the Contract, and the measures being (or
to be) adopted to overcome delays.

4.22 Security of the Site

Unless otherwise stated in the Special Conditions:
a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and

b)  authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's
Personnel; and to any other personnel noti-ed to the Contractor, by the Procuring Entity or
the Engineer, as authorized personnel of the Procuring Entity's other contractors on the
Site.

4.23 Contractor's Operations on Site

4.23.1 The Contractor shall con-ne his operations to the Site, and to any additional areas which may
be obtained by the Contractor and agreed by the Architect as additional working areas. The
Contractor shall take all necessary precautions to keep Contractor's Equipment and
Contractor's Personnel within the Site and these additional areas, and to keep them off
adjacent land.

4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary
obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary
Works which are no longer required.

4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from
that part of the Site and Works to which the Taking-Over Certificate refers, all Contractor's
Equipment, surplus material, wreckage, rubbish and Temporary Works. The Contractor shall
leave that part of the Site and the Works in a clean and safe condition. However, the Contractor
may retain on Site, during the Defects Notification Period, such Goods as are required for the
Contractor to full obligations under the Contract.

4.24 Fossils

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological
or archaeological interest found on the Site shall be placed under the care and authority of the
Procuring Entity. The Contractor shall take reasonable precautions to prevent Contractor's Personnel
or other persons from removing or damaging any of these findings.

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who
shall issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from
complying with the instructions, the Contractor shall give a further notice to the Architect and shall
be entitled subject to Sub- Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub Clause
8.4 [Extension of Time for Completion], and



5.1

b)  payment of any such Cost, which shall be included in the Contract Price.

After receiving this further notice, the Architect shall proceed in accordance with Sub Clause
3.5 [Determinations] to agree or determine these matters.

NOMINATED SUBCONTRACTORS

Definition of "nominated Subcontractor”

In this Contract, “nominated Subcontractor” means a Subcontractor:

a) Who is hominated by the Procuring Entity, or

b)  Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification].



5.2 Objection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor against
whom the Contractor raises reasonable objection by notice to the Procuring Entity as soon as
practicable, with supporting particulars. An objection shall be deemed reasonable if it arises from
(among other things) any of the following matters, unless the Procuring Entity agrees in writing to
indemnify the Contractor against and from the consequences of the matter:

a) there are reasons to believe that the Subcontractor does not have sufficient competence,
resources or financial strength;

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from
any negligence or misuse of Goods by the nominated Subcontractor, his agents and
employees; or

c) the nominated Subcontractor does not accept to enter into a subcontract which speci-es
that, for the subcontracted work (including design, if any), the nominated Subcontractor
shall:

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor
to discharge his obligations and liabilities under the Contract;

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in
connection with the Contract and from the consequences of any failure by the
Subcontractor to perform these obligations or to ful-| these liabilities, and iii) be paid only

if and when the Contractor has received from the Procuring Entity payments for sums due

under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated

Subcontractors].

5.3 Payments to nominated Subcontractors
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated
Subcontractor's invoices approved by the Contractor which the Architect certi-es to be due in
accordance with the subcontract. These amounts plus other charges shall be included in the
Contract Price in accordance with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except
as stated in Sub-Clause 5.4 [Evidence of Payments].

5.4 Evidence of Payments

5.4.1 Before issuing a Payment Certi-cate which includes an amount payable to a nominated
Subcontractor, the Architect may request the Contractor to supply reasonable evidence that the
nominated Subcontractor has received all amounts due in accordance with previous Payment
Certificates, less applicable deductions for retention or otherwise. Unless the Contractor:

(@ Submits this reasonable evidence to the Engineer, or
(b) i) Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or
refuse to pay these amounts, and
i) Submits to the Architect reasonable evidence that the nominated Subcontractor has been
noti-ed of the Contractor's entitlement, then the Procuring Entity may (at his sole
discretion) pay, directto the nominated Subcontractor, part or all of such amounts
previously certi-ed (less applicable deductions) as are due to the nominated
Subcontractor and for which the Contractor has failed to submit the evidence described
in sub-paragraphs (a) or (b) above.The Contractor shall then repay, to the Procuring
Entity, the amount which the nominated Subcontractor was directly paid by the Procuring
Entity.




6. STAFF AND LABOR

6.1 Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the
engagement of all staff and labor, local or otherwise, and for their payment, feeding, transport,
and, when appropriate, housing. The Contractor is encouraged, to the extent practicable and
reasonable, to employ staff and labor with appropriate quali-cations and experience from sources
within Kenya.

6.2 Rates of Wages and Conditions of Labor

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than
those established for the trade or industry where the work is carried out. If no established rates or
conditions are applicable, the Contractor shall pay rates of wages and observe conditions which are
not lower than the general level of wages and conditions observed locally by Procuring Entity's
whose trade or industry is similar




to that of the Contractor.

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income
taxes in Kenya in respect of such of their salaries, wages, allowances and any bene-ts as are subject
to tax under the Laws of Kenya for the time being in force, and the Contractor shall perform such
duties in regard to such deductions there of as may be imposed on him by such Laws.

6.3 Persons in the Service of Procuring Entity

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring
Entity's Personnel.

6.4 LaborlLaws

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's
Personnel, including Laws relating to their employment, employment of children, health, safety,
welfare, immigration and emigration, and shall allow them all their legal rights. The Contractor shall
require his employees to obey all applicable Laws, including those concerning safety at work.

6.5 Working Hours

Nowork shall be carried out on the Site on locally recognized days of rest, or outside the normal

working hours stated in the Special Conditions of Contract, unless: a) Otherwise stated in the

Contract,

b) The Architect gives consent, or

c) The work is unavoidable, or necessary for the protection of life or property or for the safety of
the Works, in which case the Contractor shall immediately advise the Engineer, provided that
work done outside the normal working hours shall be considered and paid for as overtime.

6.6 Facilities for Staff and Labor

Except as otherwise stated in the Speci-cation, the Contractor shall provide and maintain all
necessary accommodation and welfare facilities on site for the Contractor's Personnel. The
Contractor shall also provide facilities for the Procuring Entity's Personnel as stated in the
Speci-cations. The Contractor shall not permit any of the Contractor's Personnel to maintain any
temporary or permanent living quarters within the structures forming part of the Permanent Works.

6.7 Health and Safety

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of
the Contractor's Personnel. In collaboration with loca lhealth authorities, the Contractor shall ensure
that medical staff, -rst aid facilities, sick bay and ambulance service are available at all times at the
Site and at any accommodation for Contractor's and Procuring Entity's Personnel, and that suitable
arrangements are made for all necessary welfare and hygiene requirements and for the prevention
of epidemics.

6.7.2 The Contractor shall appoint an accident prevention of -cer at the Site, responsible for maintaining
safety and protection against accidents. This person shall be quali-ed for this responsibility and
shall have the authority to issue instructions and take protective measures to prevent accidents.
Throughout the execution of the Works, the Contractor shall provide what ever is required by this
person to exercise this responsibility and authority.

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after
itsoccurrence. The Contractor shall maintain records and make reports concerning health, safety
and welfare of persons, and damage to property, as the Architect may reasonably require.



6.7.4 The Contractor shall conduct an awareness programme on HIV and other sexually transmitted
diseases via an approved service provider and shall undertake such other measures taken to reduce
the risk of the transfer of these diseases between and among the Contractor's Personnel and the
local community, to promote early diagnosis and to assist affected individuals.

6.8 Contractor's Superintendence

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to ful-l the

Contractor's obligations, the Contractor shall provide all necessary super intendence to plan,
arrange, direct, manage, inspect and test the work.



6.8.2 Superintendence shall be given by a suf-cient number of persons having adequate knowledge of the
language for communications (de-ned in Sub-Clause 1.4 [Law and Language]) and of the operations
to be carried out (including the methods and techniques required, the hazards likely to be
encountered and methods of preventing accidents), for the satisfactory and safe execution of the
Works.

6.9 Contractor's Personnel

6.9.1 The Contractor's Personnel shall be appropriately quali-ed, skilled and experienced in their respective
trades or occupations. The Contractors Key personnel shall be named in the Special Conditions of
Contract. The Architect may require the Contractor to remove (or cause to be removed) any person
employed on the Site or Works, including the Contractor's Representative if applicable, who:

a) Persists in any misconduct or lack of care,

b)  Carries out duties in competently or negligently,

c) fails to conform with any provisions of the Contract,

d) persists in any conduct which is prejudicial to safety, health, or the protection of the
environment, or

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during
the execution of the Works.

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person.

6.10 Records of Contractor's Personnel and Equipment

The Contractor shall submit, to the Engineer, details showing the number of each class of
Contractor's Personnel and of each type of Contractor's Equipment on the Site. Details shall be
submitted each calendar month, in a form approved by the Engineer, until the Contractor has
completed all work which is known to be outstanding at the completion date stated in the Taking
Over Certificate for the Works.

6.11 Disorderly Conduct

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or
disorderly conduct by or amongst the Contractor's Personnel, and to preserve peace and protection
of persons and property on and near the Site.

6.12 Foreign Personnel

6.12.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there
are no Kenyans with the required skills.

6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they
were recruited or to their domicile. In the event of the death in Kenya of any of these personnel or

members of their families, the Contractor shall similarly be responsible for making the appropriate
arrangements for their return or burial.

6.13 Supply of Water

The Contractor shall, having regard to local conditions, provide on the Sitea n adequate supply of
drinking and other water for the use of the Contractor's Personnel.

6.14 Measures against Insect and Pest Nuisance

The Contractor shall a tall times take the necessary precautions to protect the Contractor's Personnel
employed on the Site from insect and pest nuisance, and to reduce the danger to their health. The




6.15

6.16

Contractor shall comply with all the regulations of the local health authorities, including use of
appropriate insecticide.

Alcoholic Liquor or Drugs

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell,
give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation,
sale, gift, barter or disposal there of by Contractor's Personnel.

Prohibition of Forced or Compulsory Labour

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily
performed, that is exacted from an individual under threat of force or penalty, and includes any
kind of




6.17

6.18

6.19

6.20

7.1

7.2

involuntary or compulsory labor, such as indentured labor, bonded labor or similar lab or contracting
arrangements.

Prohibition of Harmful Child Labor

The Contractor shall not employ children in a manner that is economically exploitative, or is likely
to be hazardous, or to interfere with, the child's education, or to be harmful to the child's health or
physical, mental, spiritual, moral, or social development. Where the relevant labour laws of Kenya
have provisions for employment of minors, the Contractor shall follow those laws applicable to the
Contractor. Children below the age of 18 years shall not be employed in dangerous work.

Employment Records of Workers

The Contractor shall keep complete and accurate records of the employment of labour at the Site.
The records shall include the names, ages, genders, hours worked and wages paid to all workers.
These records shall be summarized on a monthly basis and submitted to the Engineer. These
records shall be included in the details to be submitted by the Contractor under Sub-Clause 6.10
[Records of Contractor's Personnel and Equipment].

Workers' Organizations

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and
to join workers' organizations of their choosing without interference.

Non-Discrimination and Equal Opportunity

The Contractor shall base the labour employment on the principle of equal opportunity and fair
treatment and shall not discriminate with respect to aspects of the employment relationship,
including recruitment and hiring, compensation (including wages and bene-ts), working conditions
and terms of employment, access to training, promotion, termination of employ mentor retirement,
and discipline.

PLANT, MATERIALS AND WORKMANSHIP
Manner of Execution

The Contractor shall carry out the manufacture/assemble of plant, the production and
manufacture of Materials, and all other execution of the Works: a) In the manner (if
any) specified in the Contract,

b) in a proper workman like and careful manner, in accordance with recognized good practice, and

c) with properly equipped facilities and non-hazardous Materials, except as otherwise speci-ed in
the Contract.

Samples

The Contractor shall submit the following samples of Materials, and relevant information, to the
Architect for consent prior to using the Material sin or for the Works:

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at
the Contractor's cost, and

b) additional samples instructed by the Architect as a Variation.

Each sample shall be labeled as to origin and intended use in the Works.



7.3 Inspection

7.3.1 The Procuring Entity's Personnel shall at all reasonable times:

a) Have full access to all parts of the Site and to all places from which natural Materials are
being obtained, and

b)  during production, manufacture and construction (at the Site and elsewhere), be entitled to
examine, inspect, measure and test the materials and workmanship, and to check the
progress of manufacture of Plant and production and manufacture of Materials.

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities,



including providing access, facilities, permissions and safety equipment. No such activity shall relieve the
Contractor from any obligation or responsibility.

7.3.3 The Contractor shall give notice to the Architect whenever any work is ready and before it is covered
up, put out of sight, or packaged for storage or transport. The Architect shall then either carry out
the examination, inspection, measurement or testing without unreasonable delay, or promptly give
notice to the Contractor that the Architect does not require to do so. If the Contractor fails to give
the notice, he shall, if and when required by the Engineer, uncover the work and there after
reinstate and make good, all at the Contractor's cost.

7.4 Testing
7.4.1 This Sub-Clause shall apply to all tests specified in the Contract.

7.4.2 Except as otherwise speci-ed in the Contract, the Contractor shall provide all apparatus, assistance,
documents and other information, electricity, equipment, fuel, consumables, instruments, labor,
materials, and suitably qualified and experienced staff, as are necessary to carry out the specified
tests efficiently. The Contractor shall agree, with the Engineer, the time and place for the specified
testing of any Plant, Materials and other parts of the Works.

7.4.3 The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of
specified tests, or instruct the Contractor to carry out additional tests. If these varied or additional
tests show that the tested Plant, Materials or workmanship is not in accordance with the Contract,
the cost of carrying out this Variation shall be borne by the Contractor, not withstanding other
provisions of the Contract.

7.4.4 The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to
attend the tests. If the Architect does not attend at the time and place agreed, the Contractor may
proceed with the tests, unless otherwise instructed by the Engineer, and the tests shall then be
deemed to have been made in the Architect presence.

7.4.5 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a
result of a delay for which the Procuring Entity is responsible, the Contractor shall give notice to the
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and
b) payment of any such Cost-plus pro-t, which shall be included in the Contract Price.

7.4.6 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

7.4.7 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When the
specified tests have been passed, the Architect shall endorse the Contractor's test certificate, or
issue a certificate to him, to that effect. If the Architect has not attended the tests, he shall be
deemed to have accepted the readings as accurate.

7.5 Rejection

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or
workmanship is found to be defective or otherwise not in accordance with the Contract, the
Architect may reject the Plant, Materials or workmanship by giving notice to the Contractor, with
reasons. The Contractor shall then promptly make good the defect and ensure that the rejected
item complies with the Contract.




7.5.2 If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be
repeated under the same terms and conditions. If the rejection and retesting cause the Procuring
Entity to incur additional costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's
Claims] pay these costs to the Procuring Entity.

7.6 Remedial Work
7.6.1 Not withstanding any previous test or certification, the Architect may instruct the Contractor to:

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the
Contract,
b) remove and re-execute any other work which is not in accordance with the Contract, and

c) execute any work which is urgently required for the safety of the Works, whether because of
an accident, unforeseen able event or otherwise.




7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if
any) speci-ed in the instruction, or immediately if urgency is speci-ed under sub-paragraph (c).

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ
and pay other persons to carry out the work. Except to the extent that the Contractor would have
been entitled to payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring
Entity's Claims] pay to the Procuring Entity all costs arising from this failure.

7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination
in accordance with Clause 15.

7.7 Ownership of Plant and Materials

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the
property of the Procuring Entity at whichever is the earlier of the following times, free from liens and
other encumbrances:

a) When itis incorporated in the Works;

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub
Clause 8.10 [Payment for Plant and Materials in Event of Suspension].

7.8 Royalties

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other
payments for:

a) Natural materials obtained from outside the Site, and
b) The disposal of material from demolitions and excavations and of other surplus material

(whether natural orman-made), except to the extent that disposal are as within the Site
are specified in the Contract.

8. COMMENCEMENT, DELAYS AND SUSPENSION
8.1 Commencement of Works

8.1.1 Except as otherwise speci-ed in the Special Conditions of Contract, the Commencement Date shall
be the date at which the following precedent condition shave all been ful-lled and the Architect
noti-cation recording the agreement of both Parties on such ful-Iment and instructing to commence
the Work is received by the Contractor:

a)  Signature of the Contract Agreement by both Parties, and if required, approval of the
Contract by relevant authorities of Kenya;

b) except if otherwise specified in the Special Conditions of Contract, effective access to and
possession of the Site given to the Contractor together with such permission(s) under (a) of
Sub-Clause 1.13 [Compliance with Laws] as required for the commencement of the Works.

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment]
provided that the corresponding bank guarantee has been delivered by the Contractor.

8.1.2 If the said Architect instruction is not received by the Contractor within 180 days from his receipt of
the Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under
SubClausel 6.2 [Termination by Contractor].

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably
practicable after the Commencement Date and shal Ithen proceed with the Works with due
expedition and without delay.



8.2 Time for Completion

The Contractor shall complete the whole of the Works, and each Section (if any), within the
Time for Completion for the Works or Section (as the case may be), including: a) Achieving
the passing of the Tests on Completion, and

b) completing all work which is stated in the Contract as being required for the Works or Section to

be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking
Over of the Works and Sections].

8.3 Programme

8.3.1 The Contractor shall submit a detailed time programme to the Architect withinl 4 days after receiving the



notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised
programme whenever the previous programme is inconsistent with actual progress or with the
Contractor's obligations. Each programme shall include:

a) The order in which the Contractor intends to carry out the Works, including the anticipated
timing of each stage of design (if any), Contractor's Documents, procurement, manufacture of
Plant, delivery to Site, construction, erection and testing,

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5
[Nominated Subcontractors]),

c) the sequence and timing of inspections and tests specified in the Contract, and

d) asupporting report which includes:

i) ageneral description of the methods which the Contractor intends to adopt, and of the
major stages, in the execution of the Works, and

ii) details showing the Contractor's reasonable estimate of the number of each class of
Contractor's Personnel and of each type of Contractor's Equipment, required on the
Site for each major stage.

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor
stating the extent to which it does not comply with the Contract, the Contractor shall proceed in
accordance with the programme, subject to his other obligations under the Contract. The Procuring
Entity's Personnel shall be entitled to rely upon the programme when planning their activities.

8.3.3 The Contractor shall promptly give notice to the Architect of specific probable future events or
circumstances which may adversely affect the work, increase the Contract Price or delay the
execution of the Works.

8.3.4 If, at anytime, the Architect gives notice to the Contractor that a programme fails (to the extent
stated) to comply with the Contractor to be consistent with actual progress and the Contractor's
stated intentions, the Contractor shall submit a revised programme to the Architect in accordance
with this Sub-Clause.

8.4 Extension of Time for Completion

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of
the Time for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1
[Taking Over of the Works and Sections] is or will be delayed by any of the following causes:

a) a Variation (unless an adjustment to the Time for Completion has been agreed under
SubClause 13.3 [Variation Procedure]) or other substantial change in the quantity of an item
of work included in the Contract,

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these
Conditions,

c) exceptionally adverse climatic conditions,

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or
governmental actions, or

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the
Procuring Entity's Personnel, or the Procuring Entity's other contractors.

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the
Contractor shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's
Claims]. When determining each extension of time under Sub-Clause 20.1, the Architec tshall review
previous determinations and may increase, but shall not decrease, the total extension of time.




8.5 Delays Caused by Authorities

If the following conditions apply, namely:
a) The Contractor has diligently followed the procedures laid down by the relevant legally

constituted public authorities in Kenya,
b) These authorities delay or disrupt the Contractor's work, and

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as

a cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for
Completion].




8.6 Rate of Progress

8.6.1 If, at anytime:
a) Actual progress is too slow to complete within the Time for Completion, and/or

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3
[Programme], other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for
Completion], then the Architect may instruct the Contractor to submit, under Sub-Clause 8.3
[Programme], a revised programme and supporting report describing the revised methods
which the Contractor proposes to adopt in order to expedite progress and complete within the
Time for Completion.

8.6.2 Unless the Architect noti-es otherwise, the Contractor shall adopt these revised methods, which
mayrequire increases in the working hours and/or in the numbers of Contractor's Personnel and/or
Goods, at the risk and cost of the Contractor. If these revised methods cause the Procuring Entity
to incur additional costs, the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring
Entity's Claims] pay these costs to the Procuring Entity, in addition to delay damages (if any) under
Sub-Clause 8.7 below.

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Architect to
reduce delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion]
shall be paid by the Procuring Entity, without generating, however, any other additional payment
benefit to the Contractor.

8.7 Delay Damages

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall
subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the
Procuring Entity for this default. These delay damages shall be the sum stated in the Special
Conditions of Contract, which shall be paid for everyday which shall elapse between the relevant
Time for Completion and the date stated in the taking-Over Certi-cate. However, the total amount
due under this Sub-Clause shall not exceed the maximum amount of delay damages (if any) stated
in the Special Conditions of Contract.

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other
than in the event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to
completion of the Works. These damages shall not relieve the Contractor from his obligation to
complete the Works, or from any other duties, obligations or responsibilities which he may have
under the Contract.

8.8 Suspension of Work

8.8.1 The Architect may at anytime instruct the Contractor to suspend progress of part or all of the Works.
During such suspension, the Contractor shall protect, store and secure such part or the Works
against any deterioration, loss or damage.

8.8.2 The Architect may also notify the cause for the suspension. If and to the extent that the cause is
noti-ed and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11
shall not apply.

8.9 Consequences of Suspension

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions
under Sub- Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall
give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims]
to:



a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and

b)  Payment of any such Cost, which shall be included in the Contract Price.

8.9.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5
[Determinations] to agree or determine these matters.

8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred
in, making good the consequences of the Contractor's faulty design, workmanship or materials, or

of the Contractor's failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension
of Work].

8.10 Payment for Plant and Materials in Event of Suspension

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/
or



Materials which have not been delivered to Site, if:

a) The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30

days, and

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in
accordance with the Architect instructions.

8.11 Prolonged Suspension

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days,
the Contractor may request the Architect permission to proceed. If the Architect does not give
permission within 30 days after being requested to do so, the Contractor may, by giving notice to
the Engineer, treat the suspension as an omission under Clause 13 [Variations and Adjustments] of
the affected part of the Works. If the suspension affects the whole of the Works, the Contractor
may give notice of termination under Sub- Clause 16.2 [Termination by Contractor].

8.12 Resumption of Work

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly
examine the Works and the Plant and Materials affected by the suspension. The Contractor shall
make good any deterioration or defect in or loss of the Works or Plant or Materials, which has
occurred during the suspension after receiving from the Architect an instruction to this effect under
Clause 13 [Variations and Adjustments].

9. TESTS ON COMPLETION
9.1 Contractor's Obligations

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub Clause
7.4 [Testing], after providing the documents in accordance with sub-paragraph (d) of Sub Clause
4.1 [Contractor's General Obligations].

9.1.2 The Contractor shall give to the Architect not less than 21 days' notice of the date after which the
Contractor will be ready to carry out each of the Tests on Completion. Unless otherwise agreed,
Tests on Completion shall be carried out within 14 days after this date, on such day or days as the
Architect shall instruct.

9.1.3 In considering the results of the Tests on Completion, the Architect shall make allowances for the
effect of any use of the Works by the Procuring Entity on the performance or other characteristics
of the Works. As soon as the Works, or a Section, have passed any Tests on Completion, the
Contractor shall submit a certified report of the results of these Tests to the Engineer.

9.2 Delayed Tests

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing]
(-fth paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be
applicable.

9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice
require the Contractor to carry out the Tests within 21 days after receiving the notice. The
Contractor shall carry out the Tests on such day or days within that period as the Contractor may
-x and of which he shall give notice to the Engineer.

9.2.3 If the Contractor fails to carryout the Tests on Completion within the period of 21 days, the Procuring
Entity's Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on



Completion shall then be deemed to have been carried out in the presence of the Contractor and
the results of the Tests shall be accepted as accurate.

9.3 Retesting of related works

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall
apply, and the Architect or the Contractor may require the failed Tests, and Tests on Completion
on any related work, to be repeated under the same terms and conditions.

9.4 Failure to Pass Tests on Completion

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3
[Retesting], the Architect shall be entitled to:



a)  Order further repetition of Tests on Completion under Sub-Clause 9.3; or

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or
Section, reject the Works or Section (as the case may be), in which event the Procuring Entity
shall have the same remedies as are provided in sub-paragraph (c) of Sub-Clausel 1.4 [Failure
to Remedy Defects].

10. PROCURING ENTITY'S TAKING OVER
10.1 Taking Over of the Works and Sections

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken
over by the Procuring Entity when (i) the Works have been completed in accordance with the
Contract, including the matters described in Sub-Clause 8.2 [Time for Completion] and except as
allowed in sub-paragraph (a) below, and (ii) a Taking-Over Certificate for the Works has been
issued, or is deemed to have been issued in accordance with this Sub-Clause.

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than
14 days before the Works will, in the Contractor's opinion, be complete and ready for taking over.
If the Works are divided into Sections, the Contract or may similarly apply for a Taking-Over
Certificate for each Section.

10.1.3 The Architect shall, within 30 days after receiving the Contractor's application:

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or
Section were completed in accordance with the Contract, except for any minor out standing
work and defects which will not substantially affect the use of the Works or Section for their
intended purpose (either until or whilst this work is completed and these defects are
remedied); or

b) reject the application, giving reasons and specifying the work required to be done by the
Contractor to enable the Taking-Over Certificate to be issued. The Contractor shall then
complete this work before issuing a further notice under this Sub-Clause.

10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's
application within the period of 30 days, and if the Works or Section (as the case may be) are
substantially in accordance with the Contract, the Taking-Over Certificate shall be deemed to have
been issued on the last day of that period.

10.2 Taking Over of Parts of the Works

10.2.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for
any part of the Permanent Works.

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which

is either specified in the Contract or agreed by both Parties) unless and until the Architect has issued

a Taking-Over Certificate for this part. However, if the Procuring Entity does use any part of the

Works before the Taking- Over Certificate is issued:

a) The part which is used shall be deemed to have been taken over as from the date on which it
is used,

b) the Contractor shall cease to be liable for the care of such part as from this date, when
responsibility shall pass to the Procuring Entity, and

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part.

10.2.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall
be given the earliest opportunity to take such steps as may be necessary to carry out any
outstanding Tests on Completion. The Contractor shall carry out these Tests on Completion as soon
as practicable before the expiry date of the relevant Defects Notification Period.



10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of
the Works, other than such use as is specified in the Contractor agreed by the Contractor, the Contractor
shall (i) give notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to
payment of any such accrued costs, which shall be included in the Contract Price. After receiving this

notice, the Architect shall proceed in accordance with Sub Clause 3.5 [Determinations] to agree or
determine this accrued cost.

10.2.5 If a Taking-Over Certi-cate has been issued for a part of the Works (other than a Section), the
delay damages there after for completion of the remainder of the Works shall be reduced. Similarly,
the delay damages for the remainder of the Section (if any) in which this part is included shall also
be reduced. For any period of delay after the date stated in this Taking-Over Certi-cate, the
proportional reduction in these delay damages shall be calculated as the proportion which the value
of the part so certified bears to the value of the Works or Section (as the case may be) as a whole.
The Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine these proportions. The provisions of this paragraph shall only apply



to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the
maximum amount of these damages.

10.3 Interference with Tests on Completion

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion
by a cause for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to
have taken over the Works or Section (as the case may be) on the date when the Tests on
Completion would otherwise have been completed.

10.3.2 The Architect shall then issue a Taking-Over Certi-cate accordingly, and the Contractor shall carry
out the Tests on Completion as soon as practicable, before the expiry date of the Defects Noti - cation
Period. The Architect shall require the Tests on Completion to be carried out by giving 14 days'
notice and in accordance with the relevant provisions of the Contract.

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests
on Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-
Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and
b) payment of any such accrued costs, which shall be included in the Contract Price.

10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

10.4 Surfaces Requiring Reinstatement

Except as otherwise stated in a Taking-Over Certi-cate, a certi-cate for a Section or part of the
Works shall not be deemed to certify completion of any ground or other surfaces requiring
reinstatement.

11. DEFECTS LIABILITY
11.1 Completion of Outstanding Work and Remedying Defects

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition
required by the Contract (fairwear and tear excepted) by the expiry date of the relevant Defects
Notification Period or as soon as practicable there after, the Contractor shall:

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within
such reasonable time as is instructed by the Engineer, and

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf
of) the Procuring Entity on or before the expiry date of the Defects Noti-cation Period for the
Works or Section (as the case may be).

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer.
11.2 Cost of Remedying Defects

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent
that the work is attributable to:

a)  Any design for which the Contractor is responsible,
b)  Plant, Materials or workmanship not being in accordance with the Contract, or

11.3 Extension of Defects Notification Period



c) Failure by the Contractor to comply with any other obligation.

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified
promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall

apply.

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an
extension of the Defects Notification Period for the Works or a Section if and to the extent that the Works,
Section or a major item of Plant (as the case may be, and after taking over) cannot be used for the
purposes for which they



are intended by reason of a defect or by reason of damage attributable to the Contractor. However,
a Defects Notification Period shall not be extended by more than two years.

11.3.2 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8
[Suspension of Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the
Contractor's obligations under this Clause shall not appl yto any defectsor damage occurring more
than two years after the Defects Notification Period for the Plant and/ or Materials would otherwise
have expired.

11.4 Failure to Remedy Defects

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be
-xed by the Engineer, on or by which the defect or damage is to be remedied. The Contractor shall
be given reasonable notice of this date.

11.4.2 If the Contractor fails to remedy the defect or damage by this noti-ed date and this remedial work
was to be executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying
Defects], the Procuring Entity may (at his option):

@ Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost,
but the Contractor shall have no responsibility for this work; and the Contractor shall subject
to Sub-Clause
2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by
the Procuring Entity in remedying the defect or damage;

(b) Require the Architect to agree or determine a reasonable reduction in the Contract Price in
accordance with Sub-Clause 3.5 [Determinations]; or

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the
Works or any major part of the Works, terminate the Contractas a whole, or in respect of
such major part which cannot be put to the intended use. Without prejudice to any other
rights, under the Contractor otherwise, the Procuring Entity shall then be entitled to recover
all sums paid for the Works or for such part (as the case may be), plus -nancing costs and
the cost of dismantling the same, clearing the Site and returning Plant and Materials to the
Contractor.

11.5 Removal of Defective Work

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives
consent, the Contractor may remove from the Site for the purposes of repair such items of Plant as
are defective or damaged. This consent may require the Contractor to increase the amount of the
Performance Security by the full replacement cost of these items, or to provide other appropriate
security.

11.6 Further Tests

11.6.1 If the work of remedying of any defector damage may affect the performance of the Works, the
Architect may require the repetition of any of the tests described in the Contract. The requirement
shall be made by notice within 14 days after the defect or damage is remedied.

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except
that they shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost
of Remedying Defects], for the cost of the remedial work.

11.7 Right of Access

Unti Ithe Completion Certi-cate has been issued, the Contractor shall have such right of access to
the Works as is reasonably required in order to comply with this Clause, except as may be
inconsistent with the Procuring Entity's reasonable security restrictions.



11.8 Contractor to Search

The Contractor shall, if required by the Engineer, search for the cause of any defection parts of the
works that have already accepted, under the direction of the Engineer. Unless the defect is to be remedied

at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the
search plus pro-t shall be agreed or determined by the Architect in accordance with Sub-Clause 3.5
[Determinations] and shall be included in the Contract Price.

11.9 Completion Certificate

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until
the Architect has issued the Completion Certificate to the Contractor, stating the date on which the
Contractor completed



his obligations under the Contract.

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates
of the Defects Liability Period, or as soon there after as the Contractor has supplied all the
Contractor's Documents and completed and tested all the Works, including remedying any defects.
A copy of the Completion in Certificate shall be issued to the Procuring Entity.

11.9.3 Only the Completion Certificate shall be deemed to constitute acceptance of the Works.

11.10 Unfulfilled Obligations

After the Completion Certificate has been issued, each Party shall remain liable for the fulfillment
of any obligation which remains unperformed at that time. For the purposes of determining the
nature and extent of unperformed obligations, the Contract shall be deemed to remain in force.

11.11 Clearance of Site

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's
Equipment, surplus material, wreckage, rubbish and Temporary Works from the
Site.

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the
Completion Certi-cate, the Procuring Entity may sell or otherwise dispose of any remaining items.
The Procuring Entity shall be entitled to be paid the costs incurred in connection with, or
attributable to, such sale or disposal and restoring the Site.

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less
than the Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring
Entity.

12. MEASUREMENT AN DEVALUATION
12.1 Works to be Measured

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The
Contractorshall show in each application under Sub-Clauses 14.3 [Application for Interim Payment
Certi-cates], 14.10 [Statement on Completion] and 14.11 [Application for Final Payment
Certi-cate] the quantities and other particulars detailing the amounts which he considers to be
entitled under the Contract.

12.1.2 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be
given to the Contractor's Representative, who shall:
a) promptly either attend or send another qualified representative to assist the Architect in
making the measurement, and
b) supply any particulars requested by the Engineer.

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect
shall be accepted as accurate.

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured
from records, these shall be prepared by the Engineer. The Contractor shall, as and when
requested, attend to examine and agreet her ecords with the Engineer, and shall sign the same
when agreed. If the Contractor does not attend, the records shall be accepted as accurate.



12.1.5 If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then
the Contractor shall give notice to the Architect of the respects in which the records are asserted
to be inaccurate. After receiving this notice, the Architect shall review the records and either
con-rm or vary them and certify the paymentofthe undisputed part. If the Contractor does not so
give notice to the Architect within 14 days after being requested to examine the records, they shall
be accepted as accurate.

12.2 Method of Measurement

Except as otherwise stated in the Contract:
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and

b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable
Schedules.



12.3 Evaluation

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub
Clause 3.5 [Determinations] to agree or determine the value of work done by evaluating each item
of work, applying the measurement agreed or determined in accordance with the above Sub-
Clauses 12.1 and 12.2 and the appropriate rate or price for the item.

12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified
for such item in the Contractor, if there is no such item, specified for similar work.

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be
considered as included in other rates and prices in the Bill of Quantities and will not be paid for
separately.

12.3.4 However, for a new item of work, a new rate or price shall be appropriate for such item of work if:
a) The work is instructed under Clausel3 [Variations and Adjustments],
b) no rate or price is specified in the Contract for this item, and

c) no specified rate or price is appropriate because the item of work is not of similar character,
or is not executed under similar conditions, as any item in the Contract.

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates
or prices are relevant for the new item of work, it shall be derived from the reasonable Cost of
executing such work, prevailing market rates, together with profit, taking account of any other
relevant matters.

12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine
a provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned
work commences.

12.3.7 Where the contract price is different from the corrected tender price, in order to ensure the
contractor is not paid less or more relative to the contract price (which would be the tender
price), payment valuation certificates and variation orders on omissions and additions valued based
on rates in the Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or
minus percentage. The percentage already worked out during tender evaluation is worked out as
follows: (corrected tender price— tender price)/ tender price X 100.

12.4 Omissions
Whenever the omission of any work forms part (or all) of a Variation, the value of which has not
been agreed, if:

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted,
wouldhavebeen deemed to be covered by a sum forming part of the Accepted
Contract Amount;

b)  The omission of the work will result (or has resulted) in this sum not forming part of the
Contract Price; and

c) this cost is not deemed to be included in the evaluation of any substituted work; then the
Contractor shall give notice to the Architect accordingly, with supporting particulars. Upon
receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine this cost, which shall be included in the Contract Price.

13.  VARIATIONS AND ADJUSTMENTS

13.1 Right to Vary

13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certi-cate
for the Works, either by an instruction or by a request for the Contractor to submit a proposal. No



Variation instructed by the Architect under this Clause shall in any way vitiate or in validate the
Contract.

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives
notice to the Architect stating (with supporting particulars) that (i) the Contractor cannot readily obtain

the Goods required for the Variation, or (ii) such Variation triggers a substantial change in the
sequence or progress of the Works. Upon receiving this notice, the Architect shall cancel, con-rm or vary
the instruction.
13.1.3 Each Variation may include:
a) changes to the quantities of any item of work included in the Contract (however, such changes
do not necessarily constitute a Variation),
b) changes to the quality and other characteristics of any item of work,

c) changes to the levels, positions and/ or dimensions of any part of the Works,



d) omission of any work unless it is to be carried out by others,

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including
any associated Tests on Completion, boreholes and other testing and exploratory work, or

f)  changes to the sequence or timing of the execution of the Works.

13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless
and until the Architect instructs after obtaining approval of the Procuring Entity.

13.2. Variation Order Procedure

13.2.1 Prior to any Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the
nature and form of such variation. As soon as possible after having received such notice, the
Contractor shall submit to the Engineer:

a) A description of work, if any, to be performed and a programme for its execution, and

b) the Contractor's proposals for any necessary modifications to the Programme according to
Sub-
Clause
8.3 or to any of the Contractor's obligations under the Contract, and

c) the Contractor's proposals for adjustment to the Contract Price.

Following the receipt of the Contractor's submission the Architect shall, after due consultation with
the Employer and the Contractor, decide as soon as possible whether or not the variation shall be
carried out. If the Architect decides that the variation shall be carried out, he shall issue a Variation
Order clearly identi-ed as such in accordance with the Contractor's submission or as modified by
agreement.

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the
provisions of Sub-Clause 13.2.2 shall apply.

13.2.2 Disagreement on Adjustment of the Contract Price

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the

adjustment shall be determined in accordance with the rates speci-ed in the Bills of Quantities or

Schedule of Daywork Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are

not directly applicable to the specific work in question, suitable rates shall be established by the

Architect re-ecting the level of pricing in the Dayworks Prices. Where rates are not contained in the

said Prices, the amount shall be such as is in all the circumstances reasonable, re-ecting a market

price. Due account shall be taken of any over-or under- recovery of overheads by the Contractor in

consequence of the variation. The Contractor shall also be entitled to be paid:

a) The cost of any partial execution of the Works rendered useless by any such variation,

b) The cost of making necessary alterations to Plant already manufactured or in the course of
manufacture or of any work done that has to be altered in consequence of such a variation,

c) any additional costs incurred by the Contractor by the disruption of the progress of the
Works as detailed in the Programme, and

d) the net effect of the Contractor's -finance costs, including interest, caused by the variation.

The Architect shall on this basis determine the rates or prices to enable on-account payment to be
included in certificates of payment.

13.2.3 Contractor to Proceed

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation
and be bound to these Conditions in so doing as if such variation was stated in the Contract. The
work shall not be delayed pending the granting of an extension of the Time for Completion or an
adjustment to the Contract Price under Sub-Clause31.3.




13.3 Value Engineering

13.3.1 The Contractor may, at anytime, submit to the Architect written proposal which (in the Contractor's
opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring
Entity of executing, maintaining or operating the Works, (iii) improve the efficiency or value to the

Procuring Entity of the completed Works, or
(iv) otherwise be of benefit to the Procuring Entity.

13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-
Clause

13.3[Variation Procedure].




13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part of the
Permanent Works, then unless otherwise agreed by both Parties: a) The Contractor shall design
this part,
b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and
c) if this change results in a reduction in the contract value of this part, the Architect shall proceed

in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be
included in the Contract Price. This fee shall behalf (50%) of the difference between the following

amounts:
i)  such reduction in contract value, resulting from the change, excluding adjustments under Sub-
Clause

13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for

Changes in Cost], and ii) the reduction (if any) in the value to the Procuring Entity of
the varied works, taking account of any improvement in quality, anticipated life or
operational efficiencies.

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item
13.2.3 (c (ii), there shall not be a fee. However, if the if the amount established in item 13.2.3 (c)
(i) is more than amount established in item 13.2.3 (c (ii), it shall result in a price variation to the
Procuring Entity.

13.4 Variation Procedure for Value Engineering proposal

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in
writinga s soon as practicable, either by giving reasons why he cannot comply (if this is the case)
or by submitting:

a) A description of the proposed work to be performed and a programme for its execution,

b) the Contractor's proposal for any necessary modifications to the programme according to Sub-
Clause
8.3 [Programme] and to the Time for Completion, and

c) the Contractor's proposal for evaluation of the Variation.

13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2
[Value Project Engineering] or otherwise), respond with approval, disapproval or comments. The
Contractor shall not delay any work whilst a waiting a response.

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be
issued by the Architect to the Contractor, who shall acknowledge receipt.

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation],
unless the Architect instructs or approves otherwise in accordance with this Clause.

13.5 Payment in Applicable Currencies

If the Contract provides for payment of the Contract Price in more than one currency, then whenever
an adjustment is agreed, approved or determined as stated above, the amount payable in each of
the applicable currencies shall be speci-ed. For this purpose, reference shall be made to the actual
or expected currency proportions of the Cost of the varied work, and to the proportions of various
currencies specified for payment of the Contract Price.

13.6 Provisional Sums
13.6.1 Each Provisional Sum shall only be used, in whole or inpart, in accordance with the Architect

instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the
Contractor shall include onlysuch amounts, for the work, supplies or services to which the



Provisional Sum relates, as the Architect shall have instructed. For each Provisional Sum, the
Architect May instruct:

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor
and valued under Sub-Clause 13.3 [Variation Procedure]; and/or

b)  Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor
(as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for

which there shall be included in the Contract Price:
i) The actual amounts paid (or due to be paid) by the Contractor, and

ii) asum for overhead charges and profit, calculated as a percentage of these actual amounts
by applying the relevant percentage rate (if any) stated in the appropriate Schedule. If
there is no such rate, the percentage rate stated in the Special Conditions of Contract
shall be applied.

13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and
accounts or receipts in substantiation.






13.7 Day works

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed
on a daywork basis. The work shall then be valued in accordance with the Daywork Schedule
included in the Contract, and the following procedure shall apply. If a Daywork Schedule is not
included in the Contract, this Sub-Clause shall not apply.

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When
applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for
any Goods.

13.7.3 Except for any items for which the Daywork Schedule specifies that payment is not due, the
Contractor shall delive reach day to the Architect accurate statements induplicate which shall include
the following details of the resources used in executing the previous day's work: a) The names,
occupations and time of Contractor's Personnel,

b) the identification, type and time of Contractor's Equipment and Temporary Works, and
c) the quantities and types of Plant and Materials used.

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned
to the Contractor. The Contractor shall then submit priced statements of these resources to the
Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application for
Interim Payment Certificates].

13.8 Adjustments for Changes in Legislation

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting
from a change in the Laws of Kenya (including the introduction of new Laws and the repeal or
modi- cation of existing Laws) or in the judicial or official governmental interpretation of such Laws,
made after the Base Date, which affect the Contractor in the performance of obligations under the
Contract.

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result
of these changes in the Laws or in such interpretations, made after the Base Date, the Contractor
shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's
Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under SubClause
8.4 [Extension of Time for Completion], and
b) payment of any such Cost, which shall be included in the Contract Price.

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

13.8.4 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the
relevant delay has already been taken into account in the determination of a previous extension of
time and such Cost shall not be separately paid if the same shall already have been taken into
account in the indexing of any inputs to the table of adjustment data in accordance with the
provisions of Sub-Clause 13.8 [Adjustments for Changes in Cost].

13.9 Adjustments for Changes in Cost

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for
local and foreign currencies included in the Schedules. If there is no such table of adjustment data,
this Sub-Clause shall not apply.

13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls
in the cost of labor, Goods and other inputs to the Works, by the addition or deduction of the




amounts determined by the formulae prescribed in this Sub-Clause. To the extent that full
compensation for any rise or fall in Costs is not covered by the provisions of this or other Clauses,
the Accepted Contract Amount shall be deemed to have included a mounts to cover the contingency
of other rises and falls in costs.

13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in
accordance with the appropriate Schedule and certified in Payment Certificates, shall be determined
from formulae for each of the currencies in which the Contract Price is payable. No adjustment is
to be applied to work valued on the basis of Cost or current prices. The formulae shall be of the
following general type:




Price Adjustment Formula

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If
so provided, the amounts certified in each payment certificate, before deducting for Advance
Payment, shall be adjusted by applying the respective price adjustment factor to the payment
amounts due in each currency. A separate formula of the type specified below applies:

P=A+BIm/lo
where:
P is the adjustment factor for the portion of the Contract Price payable.
A and B a recoefficients specified in the SCC, representing then on adjustable and
adjustable portions, respectively, of the Contract Price payable and
I m is the index prevailing at the end of the month being invoiced and loc is the index
prevailing 30 days before Bid opening for inputs payable.

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each
currency. Normally, both coefficients shall be the same in the formulae for all
currencies, since coefficient A, for the non adjustable portion of the payments, is a very
approximate figure (usually 0.15) to take account of fixed cost elements or other
nonadjustable components. The sum of the adjustments for each currency are added to
the Contract Price.

13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their
source is in doubt, itshall be determined by the Engineer. Forth is purpose, reference shall be made
to the values of the indices at stated dates (quoted in the fourth and fifth columns respectively of

the table) for the purposes of clari-cation of the source; although these dates (and thus these
values) may not correspond to the base cost indices.

13.9.5 Incases where the “currency of index” is not the relevant currency of payment, each index shall be
converted into the relevant currency of payment at the selling rate, established by the Central Bank
of Kenya, of this relevant currency on the above date for which the index is required to be
applicable.

13.9.6 Until such time as each current cost index is available, the Architect shall determine a provisional
index for the issue of Interim Payment Certi-cates. When a current cost index is available, the
adjustment shall be recalculated accordingly.

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices
there after shall be made using either (i) each index or price applicableo n the date 49 days prior
to the expiry of the Time for Completion of the Works, or (ii) the current index or price, whichever
is more favorable to the Procuring Entity.

13.9.8 The weightings (coef-cients) for each of the factors of cost stated in the table(s) of adjustment data
shall only be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a
result of Variations.

14. CONTRACT PRICE AND PAYMENT
14.1 The Contract Price

14.1.1 Unless otherwise stated in the Special Conditions:
a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3
[Evaluation] and be subject to adjustments in accordance with the Contract;

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the
Contract, and the Contract Price shall not be adjusted for any of these costs except as stated
in Sub-Clause 13.7 [Adjustments for Changes in Legislation];




c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated
quantities and are not to be taken as the actual and correct quantities:




i) of the Works which the Contractor is required to execute, or ii) for
the purposes of Clausel2 [Measurement and Evaluation]; and

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a
proposed breakdown of each lump sum price in the Schedules. The Architect may take account
of the break down when preparing Payment Certi-cates but shall not be bound by it.

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential
spare parts there for, imported by the Contractor for the sole purpose of executing the Contract
shall not be exempt from the payment of import duties and taxes upon importation.

14.2 Advance Payment

14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and
cash-ow support, when the Contractor submits a guarantee in accordance with this Clause. The
total advance payment, the number and timing of instalments (if more than one), and the applicable
currencies and proportions, shall be as stated in the Special Conditions of Contract.

14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not
stated in the Special Conditions of Contract, this Sub-Clause shall not apply.

14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment
Certificate for the advance payment or its first instalment after receiving a Statement (under
SubClause 14.3 [Application for Interim Payment Certi-cates]) and after the Procuring Entity
receives (i) the Performance Security in accordance with Sub-Clause 4.2 [Performance Security]
and (ii) a guarantee in amounts and currencies equal to the advance payment. This guarantee shall
be issued by a reputable bank or -nancial institutions elected by the Contractor and shall be in the
form annexed to the Special Conditions or in another form approved by the Procuring Entity.

14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment
has been repaid, but its amount shall be progressively reduced by the amount repaid by the
Contractor as indicated in the Payment Certificates. If the terms of the guarantee specify its expiry
date, and the advance payment has not been repaid by the date 30 days prior to the expiry date,
the Contractor shall extend the validity of the guarantee until the advance payment has been
repaid.

14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be
repaid through percentage deductions from the interim payments determined by the Architect in
accordance with Sub-Clause
14.6 [Issue of Interim Payment Certificates], as follows:

a) Deductions shall commence in the next interim Payment Certificate following that in which the
total of all certi-ed interim payments (excluding the advance payment and deductions and
repayments of retention) exceeds 30 percent (30%) of the Accepted Contract Amount less
Provisional Sums; and

b) deductions shall be made at the amortization rate stated in the Special Conditions of
Contract of the amount of each Interim Payment Certi-cate (excluding the advance payment
and deductions for its repayments as well as deductions for retention money) in the currencies
and proportions of the advance payment until such time as the advance payment has been
repaid; provided that the advance payment shall be completely repaid prior to the time when
90 percent (90%) of the Accepted Contract Amount less Provisional Sums has been certified
for payment.




14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certi-cate for
the Works or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16
[Suspension and Termination by Contractor] or Clause 19 [Force Majeure] (as the case may be),
the whole of the balance then outstanding shall immediately become due and in case of termination
under Clause 15 [Termination by Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's
Entitlement to Termination for Convenience], payable by the Contractor to the Procuring Entity.

14.3 Application for Interim Payment Certificates

14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions
of Contract) to the Architect after the end of each month, in aform approved by the Engineer,
showing in detail




the amounts to which the Contractor considers itself to be entitled, together with supporting
documents which shall include there porton the progress during this month in accordance with Sub-
Clause4.21 [Progress Reports].

14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the
various currencies in which the Contract Price is payable, in the sequence listed:

a) the estimated contract value of the Works executed and the Contractor's Documents produced
up to the end of the month (including Variations but excluding items described in sub-
paragraphs (b) to (g) below);

b) any amounts to be added and deducted for changes in legislation and changes in cost, in
accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause
13.8 [Adjustments for Changes in Cost];

c) any amount to be deducted for retention, calculated by applying the percentage of retention
stated in the Special Conditions of Contract to the total of the above amounts, until the
amount so retained by the Procuring Entity reaches the limit of Retention Money (if any) stated
in the Special Conditions of Contract;

d) any amounts to be added for the advance payment and (if more than one instalment) and to
be deducted for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-
Clause 14.5 [Plant and Materials intended for the Works];

f) any other additions or deductions which may have become due under the Contractor
otherwise, including those under Clause 20 [Claims, Disputes and Arbitration]; and

g) the deduction of amounts certified in all previous Payment Certificates.

14.4 Schedule of Payments

14.4.1 1 fthe Contract includes a schedule of payments specifying the instalments in which the Contract
Price will be paid, then unless otherwise stated in this schedule:

a) The instalments quoted in this schedule of payments shall be the estimated contract values
for the purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certificates];

b)  Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and

c) If these instalments are not defined by reference to the actual progress achieved in executing
the Works, and if actual progress is found to be less or more than that on which this schedule
of payments was based, then the Architect may proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine revised instalments, which shall take account of the
extent to which progress is less or more than that on which the instalments were previously
based.

14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding
estimates of the payments which he expects to become due during each quarterly period. The -rst
estimate shall be submitted within 42 days after the Commencement Date. Revised estimates shall
be submitted at quarterly intervals, until the Taking-Over Certi-cate has been issued for the Works.

14.5 Plant and Materials intended for the Works

14.5.1 If this Sub-Clause applies, Interim Payment Certi-cates shall include, under sub-paragraph (e) of
Sub-Clause 14.3, (i) an amount for Plant and Materials which have been sent to the Site for
incorporation in the Permanent Works, and (ii) a reduction when the contract value of such Plant
and Materials is included as part of the Permanent Works under sub-paragraph (a) of Sub-Clause
14.3 [Application for Interim Payment Certificates].



14.5.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules,
this Sub- Clause shall not apply.

14.5.3 The Architect shall determine and certify each addition if the following conditions are satisfied:

a) The Contractor has:
i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and
Materials) which are available for inspection, and
i)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to
the Site, supported by satisfactory evidence;

and either:



b) the relevant Plant and Materials:

i) are those listed in the Schedules for payment when shipped, ii) have been shipped to Kenya,
enroute to the Site, in accordance with the Contract; and iii) are described in a clean shipped
bill of lading or other evidence of shipment, which has been submitted to the Architect together
with evidence of payment of freight and insurance, any other documents reasonably required,
and a bank guarantee in a form and issued by an entity approved by the Procuring Entity in
amounts and currencies equal to the amount due under this Sub-Clause: this guarantee may
be in a similar form to the form referred to in Sub-Clause14.2 [Advance Payment] and shall
be valid until the Plant and Materials are properly stored on Site and protected against loss,
damage or deterioration; or

c) the relevant Plant and Materials:

i) are those listed in the Schedules for payment when delivered to the Site, and ii) have
been delivered to and are properly stored on the Site, are protected against loss, damage
or deterioration and appear to be in accordance with the Contract.

14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect
determination of the cost of the Plant and Materials (including delivery to Site), taking account of
the documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials.

14.5.5 The currencies for this additional amount shall be the same as those in which payment will become
due when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application
for Interim Payment Certificates]. At that time, the Payment Certificate shall include the applicable
reduction which shall be equivalent to, and in the same currencies and proportions as, this additional
amount for the relevant Plant and Materials.

14.6 Issue of Interim Payment Certificates

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the
Performance Security. Thereafter, the Architect shall, within 30 days after receiving a Statement
and supporting documents, deliver to the Procuring Entity and to the Contractor an Interim Payment
Certificate which shall state the amount which the Architect fairly determines to be due, with all
supporting particulars for any reduction or withholding made by the Architect on the Statement if
any.

14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound
to issue an Interim Payment Certificate in an amount which would (after retention and other
deductions) be less than the minimum amount of Interim Payment Certificates (if any) stated in
the Special Conditions of Contract. In this event, the Architect shall give notice to the
Contractor accordingly.

14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although:

a) if anything supplied or work done by the Contractor is not in accordance with the Contract,
the cost of recti-cation or replacement may be withheld until recti-cation or replacement has
been completed; and/or

b) if the Contractor was or is failing to perform any work or obligation in accordance with the
Contract, and had been so noti-ed by the Engineer, the value of this work or obligation may
be withheld until the work or obligation has been performed.



4.6.4 The Architect may in any Payment Certificate make any correction or modification that should
properly be made to any previous Payment Certi-cate. A Payment Certificate shall not be deemed
to indicate the Architect acceptance, approval, consent or satisfaction.

14.7 Payment

14.7.1 The Procuring Entity shall pay to the Contractor:

a) The advance payment shall be paid within 60 days after signing of the contract by both parties
or within 60 days after receiving the documents in accordance with Sub-Clause 4.2
[Performance Security] and Sub- Clause 14.2 [Advance Payment], which ever is later;

b) The amount certified in each Interim Payment Certificate within 60 days after the Architect
Issues Interim Payment Certificate; and

c) the amount certi-ed in the Final Payment Certi-cate within 60 days after the Procuring Entity
Issues Interim Payment Certi-cate; or after determination of any disputed amount shown in
the Final Statement




in accordance with Sub-Clause 16.2 [Termination by Contractor].

14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by
the Contractor, in the payment country (forth is currency) specified in the Contract.

14.8 Delayed Payment

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the
Contractor shall be entitled to receive financing charges (simple interest) monthly on the amount
unpaid during the period of delay. This period shall be deemed to commence on the date for
payment specified in Sub-Clause 14.7 [Payment], irrespective (in the case of its sub-paragraph (b)
of the date on which any Interim Payment Certificate is issued.

14.8.2 These financing charges shall be calculated at the annual rate of three percentage points above the
mean rate of the Central Bank in Kenya of the currency of payment, or if not available, the inter
bank offered rate, and shall be paid in such currency.

14.8.3 The Contractor shall be entitled to this payment without formal notice and certi-cation, and without
prejudice to any other right or remedy.

14.9 Payment of Retention Money

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention
Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certi-cate
is issued for a Section or part of the Works, a proportion of the Retention Money shall be certified
and paid. This proportion shall behalf (50%) of the proportion calculated by dividing the estimated
contract value of the Section or part, by the estimated final Contract Price.

14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance
of the Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-
Over Certificate was issued for a Section, a proportion of the second half of the Retention Money
shall be certified and paid promptly after the expiry date of the Defects Noti-cation Period for the
Section. This proportion shall behalf (50%) of the proportion calculated by dividing the estimated
contract value of the Section by the estimated -nal Contract Price.

14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall
be entitled to withhold certification of the estimated cost of this work until it has been executed.

14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub Clause
13.7 [Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in
Cost].

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued
for the Works and the first half of the Retention Money has been certified for payment by the
Engineer, the Contractor shall be entitled to substitute a Retention Money Security guarantee, in
the form annexed to the Special Conditions or in another form approved by the Procuring Entity
and issued by a reputable bank or financial institution selected by the Contractor, for the second
half of the Retention Money.

14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within
14 days after receiving a copy of the Completion Certificate.



14.10 Statement at Completion

14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall
submit to the Architect three copies of a Statement at completion with supporting documents, in

accordance with Sub- Clause 14.3 [Application for Interim Payment Certificates], showing:
a) the value of all work done in accordance with the Contract up to the date stated in the Taking-
Over Certificate for the Works,
b) any further sums which the Contractor considers to be due, and
c) an estimate of any other amounts which the Contractor considers will become due to him

under the Contract. Estimated amounts shall be shown separately in this Statement at
completion.



14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment
Certificates].

14.11 Application for Final Payment Certificate

14.11.1 Within 60 days after receiving the Completion Certi-cate, the Contractor shall submit, to the
Engineer, six copies of a draft final statement with supporting documents showing in detail in a
form approved by the Engineer:

a) The value of all work done in accordance with the Contract, and
b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise.

14.11.2 If the Architect disagrees with or cannot verify any part of the draft -nal statement, the Contractor
shall submit such further information as the Architect may reasonably require within 30 days from
receipt of said draft and shall make such changes in the draft as may be agreed between them.
The Contractor shall then prepare and submit to the Architect the -nal statement as agreed. This
agreed statement is referred to in these Conditions as the “Final Statement”.

14.11.3 However, if, following discussions between the Architect and the Contractor and any changes to
the draft -nal statement which are agreed, it be comes evident that a dispute exists, the Architect
shall deliver to the Procuring Entity (with a copy to the Contractor) an Interim Payment Certi - cate
for the agreed parts of the draft -nal statement. Thereafter, if the dispute is -nally resolved under
Sub-Clause 20.4 [Obtaining Dispute Board's Decision] or Sub-Clause 20.5 [Amicable Settlement],
the Contractor shall then prepare and submit to the Procuring Entity (with a copy to the Engineer)
a Final Statement.

14.12 Discharge

When submitting the Final Statement, the Contractor shall submit a discharge which con-rms that
the total of the Final Statement represents full and final settlement of all moneys due to the
Contractor under or in connection with the Contract. This discharge may state that it becomes
effective when the Contractor has received the Performance Security and the out standing balance
of this total, in which event the discharge shall be effective on such date.

14.13 Issue of Final Payment Certificate

14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause
14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect
shall deliver, to the Procuring Entity and to the Contractor, the Final Payment Certificate which
shall state:

a) The amount which he fairly determines is finally due, and

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring
Entity and for all sums to which the Procuring Entity is entitled, the balance (if any) due from
the Procuring Entity to the Contractor or from the Contractor to the Procuring Entity, as the
case may be.

14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause
14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect
shall request theContractor to do so. If the Contractor fails to submit an application within a period
of 30 days, the Architect shall issue the Final Payment Certi-cate for such amount as he fairly
determines to be due.




14.14 Cessation of Procuring Entity's Liability

14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in
connection with the Contract or execution of the Works, except to the extent that the Contractor
shall have included an amount expressly for it:

a) in the Final Statement and also,

b) (except for matters or things arising after the issue of the Taking-Over Certificate for the
Works) in the Statement at completion described in Sub-Clause 14.10 [Statement at
Completion].

14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his in demni -cation
obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless
misconduct by the Procuring Entity.




14.15 Currencies of Payment

15.

15.1

15.2

15.2.1

The Contract Price shall be paid in the currency or currencies named in the Schedule of
Payment Currencies. If more than one currency is so named, payments shall be made
as follows:

a) If the Accepted Contract Amount was expressed in Local Currency only:

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of
exchange to be used for calculating the payments, shall be as stated in the Schedule of
Payment Currencies, except as otherwise agreed by both Parties; ii) payments and

deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 [Adjustments for

Changes in Legislation] shall be made in the applicable currencies and proportions; and

iii) otherpaymentsanddeductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3
[Application for Interim Payment Certi-cates] shall be made in the currencies and
proportions specified in sub- paragraph (a) (i) above;

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the
currencies and proportions speci-ed in the Schedule of Payment

Currencies;

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in
which the sum was expended by the Procuring Entity, or in such currency as may be agreed
by both Parties;

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds
the sum payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity
may recover the balance of this amount from the sums otherwise payable to the Contractor in
other currencies; and

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those
prevailing on the Base Date and determined by the Central Bank of Kenya.

TERMINATION BY PROCURING ENTITY
Notice to correct any defects or failures

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice
require the Contractor to make good the failure and to remedy it within 30 days.

Termination by Procuring Entity

The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the
contract based on following circumstances which shall include but not limited to:

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-
Clause 15.1 [Notice to Correct],

b) abandons the Works or otherwise plainly demonstrates the intention not to continue
performance of his obligations under the Contract,
c) without reasonable excuse fails:
i)  to proceed with the Works in accordance with Clause 8 [Commencement,
Delays and Suspension], or ii) to comply with a notice issued under Sub-Clause
7.5 [Rejection] or Sub-Clause 7.6
[Remedial Work], within 30 days after receiving it,
d) subcontracts the major part or whole of the Works or assigns the Contract without the consent
of the Procuring Entity,
e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order
made against him, compounds with his creditors, or carries on business under a receiver,



trustee or manager for the bene-t of his creditors, or if any act is done or event occurs which
(under applicable Laws) has a similar effect to any of these acts or events, or

f)  gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission
or other thing of value, as an induce mentor reward:

i) for doing or for bearing to do any action in relation to the Contract, or ii) for showing or for bearing
to show favor or disfavor to any person in relation to the Contract, or iii) if any of the Contractor's
Personnel, agents or Subcontractors gives or offers to give (directly or indirectly) to any person any
such induce mentor reward as is described in this sub-paragraph (f).

However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, or
g) If the contract or repeatedly fails to remedy delivers defective work,



h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph
2.2 of the Appendix B to these General Conditions, in competing for or in executing the
Contract.

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to
the Contractor, terminate the Contract and expel the Contractor from the Site. However, in the
case of sub- paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the
Contract immediately.

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the
Procuring Entity, under the Contractor otherwise.

15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents,
and other design documents made by or for him, to the Engineer. However, the Contractor shall
use his best efforts to comply immediately with any reasonable instructions included in the notice
(i) for the assignment of any subcontract, and (ii) for the protection of life or property or for the
safety of the Works.

15.2.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other
entities to do so. The Procuring Entity and these entities may then use any Goods, Contractor's
Documents and other design documents made by or on behalf of the Contractor.

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works
will be released to the Contractor at or near the Site. The Contractor shall promptly arrange their
removal, at the risk and cost of the Contractor. However, if by this time the Contractor has failed
to make a payment due to the Procuring Entity, these items may be sold by the Procuring Entity
in order to recover this payment. Any balance of the proceeds shall then be paid to the Contractor.

15.3 Valuation at Date of Termination

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by
Procuring Entity] has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine the value of the Works, Goods and Contractor's
Documents, and any other sums due to the Contractor for work executed in accordance with the
Contract.

15.4 Payment after Termination

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken

effect, the Procuring Entity may:

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims],

b) withhold further payments to the Contractor until the costs of execution, completion and
remedying of any defects, damages for delay in completion (if any), and all other costs incurred
by the Procuring Entity, have been established, and/ or

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any
extra costs of completing the Works, after allowing for any sum due to the Contractor under
Sub-Clause 15.3 [Valuation at Date of Termination]. After recovering any such losses, damages
and extra costs, the Procuring Entity shall pay any balance to the Contractor.

15.5 Procuring Entity's Entitlement to Termination for Convenience

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's
convenience, by giving notice of such termination to the Contractor. The termination shall take




effect 30 days after the later of the dates on which the Contractor receives this notice or the
Procuring Entity returns the Performance Security. The Procuring Entity shall not terminate the
Contract under this Sub-Clausein order to execute the Works itself or to arrange for the Works to
be executed by another contractor or to avoid a termination of the Contract by the Contractor
under Clause 16.2 [Termination by Contractor]. After this termination, the Contractor shall proceed
in accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's Equipment]
and shall be paid in accordance with Sub-Clause 16.4 [Payment on Termination].

15.6 Fraud and Corruption

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its
prevailing sanctions.




15.7

15.7.1

15.7.2

16.

16.1

16.1.1

16.1.2

16.1.3

Corrupt gifts and payments of commission

The Contractor shall not;

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or
consideration of any kind as an inducement or reward for doing or for bearing to door for
having done or for borne to do any act in relation to the obtaining or execution of this or any
other Contract for the Procuring Entity or for showing or for bearing to show favor or disfavor
to any person in relation to this or any other contract for the Procuring Entity.

b) Enter into this or any other contract with the Procuring Entity in connection with which
commission has been paid or agreed to be paid by him or on his behalf or to his knowledge,
unless before the Contract is made particulars of any such commission and of the terms and
conditions of any agreement for the payment there of have been disclosed in writing to the
Procuring Entity.

Any breach of this Condition by the Contractor or by anyone employed by him or acting on his
behalf (whether with or without the knowledge of the Contractor) shall be an offence under the
provisions of the Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and
Economic Crimes Act (2003) of the Laws of Kenya.

SUSPENSION AND TERMINATION BY CONTRACTOR
Contractor's Entitlement to Suspend Work

If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment
Certificates] or Sub-Clause 14.7 [Payment],or not receiving instructions that would enable the
contractor to proceed with the works in accordance with the program, the Contractor may, after
giving not less than 30 days' notice to the Procuring Entity, suspend work (or reduce the rate of
work) unless and until the Contractor has received the Payment Certificate, reasonable evidence
or payment, as the case may be and as described in the notice.

The Contractor's action shall not prejudice his entitlements to -nancing charges under SubClause
14.8 [Delayed Payment] and to termination under Sub-Clause 16.2 [Terminationby Contractor].

If the Contractor subsequently receives such Payment Certificate, evidence or payment (as
described in the relevant Sub-Clause and in the above notice) before giving a notice of termination,
the Contractor shall resume normal working as soon as is reasonably practicable.

16.1.4 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the

16.2

16.3

16.3.1

rate of work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect
and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and
b) payment of any such Cost-plus pro-t, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Termination by Contractor

The Contractor shall be entitled to terminate the Contract if:

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to
issue the relevant Payment Certificate,



b) the Contractor does not receive the amount due under an Interim Payment Certificate within
90 days after the expiry of the time stated in Sub-Clausel 4.7 [Payment] within which payment
is to be made (except for deductions in accordance with Sub-Clause 2.5 [Procuring
Entity's Claims]),

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such
manner as to materially and adversely affect the economic balance of the Contract and/or

the ability of the Contractor to perform the Contract,

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11
[Prolonged Suspension], or

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries on business
under a receiver, trustee or manager for the bene-t of his creditors, or if any act is done or
event occurs which (under applicable Laws) has a similar effect to any of these acts or events.



f)

the Contractor does not receive the Architect instruction recording the agreement of both
Parties on the ful-lment of the conditions for the Commencement of Works under Sub-Clause
8.1 [Commencement of Works].

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the
Procuring Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the
Contractor may by notice terminate the Contract immediately.

16.3.3 The Contractor's election to terminate the Contract shall not prejudice any other rights of the
Contractor, under the Contractor otherwise.

16.4 Cessation of Work and Removal of Contractor's Equipment

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination
for Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional
Termination, Payment and Release] has taken effect, the Contractor shall promptly: a) cease all
further work, except for such work as may have been instructed by the

b)

c)

Architect for the protection of life or property or for the safety of the Works,

hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor
has received payment, and

remove all other Goods from the Site, except as necessary for safety, and leave the Site.

16.5 Payment on Termination

17.

17.1

17.1.1

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect,
the Procuring Entity shall promptly:

a)
b)

c)

Return the Performance Security to the Contractor,
pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and
Release], and

pay to the Contractor the amount of any loss or damage sustained by the Contractor as a
result of this termination.

RISK AND RESPONSIBILITY

Indemnities

The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's
Personnel, and their respective agents, against and from all claims, damages, losses and expenses
(including legal fees and expenses) in respect of:

a)

b)

Bodily injury, sickness, disease or death, of any person what so ever arising out of or in the
course of or by reason of the Contractor's design (if any), the execution and completion of the
Works and the remedying of any defects, unless attributable to any negligence, willful actor
breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their
respective agents, and

damage to or loss of any property, real or personal (other than the Works), to the extent that
such damage or loss arises out of or in the course of or by reason of the Contractor's design
(if any), the execution and completion of the Works and the remedying of any defects, unless
and to the extent that any such damage or loss is attributable to any negligence, willful act or
breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, their
respective agents, or anyone directly or indirectly employed by any of them.



17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel,
and their respective agents, against and from all claims, damages, losses and expenses (including
legal fees and expenses) in respect of (1) bodily injury, sickness, disease or death, which is
attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the
Procuring Entity's Personnel, or any of their respective agents, and (2) the matters for which liability
may be excluded from insurance cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-
Clause 18.3 [Insurance Against Injury to Persons and Damage to Property], unless and to the
extent that any such damage or loss is attnbutable to any negllgence willful actor breach of the

or |nd|rectly employed by any of them
17.2 Contractor's Care of the Works

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the
Commencement



Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1
[Taking Over of the Works and Sections]) for the Works, when responsibility for the care of the
Works shall pass to the Procuring Entity. If a Taking-Over Certi-cate is issued (or is so deemed to
be issued) for any Section or part of the Works, responsibility for the care of the Section or part
shall then pass to the Procuring Entity.

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take
responsibility for the care of any work which is outstanding on the date stated in a Taking-Over
Certificate, until this outstanding work has been completed.

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period
when the Contractorisresponsiblefor their care, from any cause not listed in Sub-Clause 17.3
[Procuring Entity's Risks], the Contractor shall rectify the loss or damage at the Contractor's risk
and cost, so that the Works, Goods and Contractor's Documents conform with the Contract.

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the
Contractor after a Taking-Over Certi-cate has been issued. The Contractor shall also be liable for
any loss or damage which occurs after a Taking-Over Certi-cate has been issued and which arose
from a previous event for which the Contractor was liable.

17.3 Procuring Entity's Risks

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as
they directly affect the execution of the Works in Kenya, are: a) War hostilities (whether war be
declared or not),

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the
Contractor's Personnel,

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be
attributable to the Contractor's use of such explosives, radiation or radio-activity,

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic
speeds,

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may
be specified in the Contract,

f)  design of any part of the Works by the Procuring Entity's Personnel or by others for whom the
Procuring Entity is responsible, and

g) any operation of the forces of nature which is Unforeseeable or against which an experienced
contractor could not reasonably have been expected to have taken adequate preventive
precautions.

17.4 Consequences of Procuring Entity's Risks

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage
to the Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the
Architect and shall rectify this loss or damage to the extent required by the Engineer.

17.4.2 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor
shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:

@) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

(b) Payment of any such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs
(e)and



(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable.

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

17.5 Intellectual and Industrial Property Rights

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any
patent, registered design, copyright, trade mark, trade name, trade secret or other intellectual or
industrial property right relating to the Works; and “claim” shall refer to a claim (or proceedings
pursuing a claim) alleging an infringement.

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving
the claim, the -rst Party shall be deemed to have waived any right to indemnity under this Sub
Clause.



17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim
alleging an infringement which is or was:
a) An unavoidable result of the Contractor's compliance with the Contract, or
b) A result of any Works be disnguised by the Procuring Entity:
i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or
i) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to
the Contractor prior to the Base Date or is stated in the Contract.

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other
claim which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or
(i) any design for which the Contractor is responsible.

17.5.5 IfaPartyisentitledtobeindemni-ed under this Sub-Clause, the indemnifying Party may (at its cost)
conduct negotiations for the settlement of the claim, and any litigation or arbitration which may
arise from it. The other Party shall, at the request and cost of the indemnifying Party, assist in
contesting the claim. This other Party (and its Personnel) shall not make any admission which might
be prejudicial to the indemnifying Party, unless the indemnifying Party failed to take over the
conduct of any negotiations, litigation or arbitration upon being requested to do so by such other
Party.

17.5.6 For operation and maintenance of any plan to requipment installed, the contractor shall grant a
non-exclusive and non-transferable license to the Procuring Entity under the patent, utility models
,or other intellectual rights owned by the contractor or a third party from whom the contract or has
received the rights to grant sub-licenses and shall also grant to the Procuring Entity a nonexclusive
and non-transferable rights (without the rights to sub-license) to use the know how and other
technical information disclosed to the contract or under the contract. Nothing contained here-in
shall be construed as transferring ownership of any patent, utility model, trademark, design, copy
right, know-how or other intellectual rights from the contractor or any other third party to the
Procuring Entity.

17.6 Limitation of Liability

17.6.1 Neither Party shall be liable to the other Party for loss of use of anyW orks, loss of pro-t, loss of
any contractor for any in director consequential loss or damage which may be suffered by the other
Party in connection with the Contract, other than as speci-cally provided in Sub-Clause 8.7 [Delay
Damages]; Sub-Clause 11.2 [Cost of Remedying Defects]; Sub-Clause 15.4 [Payment after
Termination]; Sub-Clause 16.4 [Payment on Termination]; Sub-Clause 17.1 [Indemnities];
SubClause 17.4(b) [Consequences of Procuring Entity's Risks] and Sub-Clause 17.5 [Intellectual
and Industrial Property Rights].

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract
other than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's
Equipment and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5
[Intellectual and Industrial Property Rights], shall not exceed the sum resulting from the application
of a multiplier (less or greater than one) to the Accepted Contract Amount, as stated in the Special
Conditions of Contract, or (if such multiplier or other sum is not so stated) the Accepted Contract
Amount.

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct
by the defaulting Party.

17.7 Use of Procuring Entity's Accommodation/Facilities

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided
accommodation and facilities, if any, as detailed in the Specification, from the respective dates of




hand-over to the Contractor until cessation of occupation (where hand-over or cessation of
occupation may take place after the date stated in the Taking-Over Certificate for the Works).

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for
their care arising from any cause whatsoever other than those for which the Procuring Entity is
liable, the Contractor shall, at his own cost, rectify the loss or damage to the satisfaction of the

Engineer.
18. INSURANCE
18.1 General Requirements for Insurances

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting
and maintaining the insurance specified in the relevant Sub-Clause.




18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and
in terms approved by the Procuring Entity. These terms shall be consistent with any terms agreed
by both Parties before the date of the Letter of Acceptance. This agreement of terms shall take
precedence over the provisions of this Clause.

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers
and in terms acceptable to the Contractor. These terms shall be consistent with any terms agreed
by both Parties before the date of the Letter of Acceptance. This agreement of terms shall take
precedence over the provisions of this Clause.

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured
as though a separate policy had been issued for each of the joint insured. If a policy indemni-es
additional joint insured, namely in addition to the insured speci-ed in this Clause, (i) the Contractor
shall act under the policy on behalf of these additional joint insured except that the Procuring Entity
shall act for Procuring Entity's Personnel, (ii) additional joint insured shall not be entitled to receive
payments directly from the insurer or to have any other direct dealings with the insurer, and (iii)
the insuring Party shall require all additional joint insured to comply with the conditions stipulated
in the policy.

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies
required to rectify the loss or damage. Payments received from insurers shall be used for the
rectification of the loss or damage.

18.1.6 The relevant insuring Party shall, within the respective periods stated in the Special Conditions of
Contract
(calculated from the Commencement Date), submit to the other Party:

a) Evidence that the insurances described in this Clause have been affected, and

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works
and Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and
Damage to Property].

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party.
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the
Engineer.

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring
Party shall keep the insurers informed of any relevant changes to the execution of the Works and
ensure that insurance is maintained in accordance with this Clause.

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the prior
approval of the other Party. If an insurer makes (or at tempts to make) any alteration, the Party
-first notified by the insurer shall promptly give notice to the other Party.

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect
and maintain under the Contractor fails to provide satisfactory evidence and copies of policies in
accordance with this Sub- Clause, the other Party may (at its option and without prejudice to any
other right or remedy) effect insurance for the relevant coverage and pay the premiums due. The
insuring Party shall pay the amount of these premiums to the other Party, and the Contract Price
shall be adjusted accordingly.

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the
Procuring Entity, under the other terms of the Contractor otherwise. Any amounts not insured or
not recovered from the insurers shall be borne by the Contractor and/or the Procuring Entity.



18.1.12 Procuring Entity in accordance with these obligations, liabilitieso r responsibilities. However, if the
insuring Party fails to effect and keep in force an insurance which is available and which it is
required to effect and maintain under the Contract, and the other Party neither approves the
omission nor effects insurance for the coverage relevant to this default, any moneys which should
have been recoverable under this insurance shall be paid by the insuring Party.

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's
Claims] or Sub- Clause 20.1 [Contractor's Claims], as applicable.

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not
limited to the insurance referred to Clause 18) with insurers from any eligible source country.



18.2

Insurance for Works and Contractor's Equipment

18.2.1 The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less

than the full reinstatement cost including the costs of demolition, removal of debris and professional
fees and pro-t. This insurance shall be effective from the date by which the evidence is to be
submitted under sub-paragraph

(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-
Over Certificate for the Works.

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the

18.2.3

18.2.4

Performance Certificate, for loss or damage for which the Contractor is liable arising from a cause
occurring prior to the issue of the Taking-Over Certificate, and for loss or damage caused by the
Contractor in the course of any other operations (including those under Clause 11 [Defects

Liability]).

The insuring Party shall insure the Contractor's Equipment for not less than the full replacement
value, including delivery to Site. For each item of Contractor's Equipment, the insurance shall be
effective while it is being transported to the Site and until it is no longer required as Contractor's
Equipment.

Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments
from the insurers, payments being held or allocated to the Party actually bearing the costs of
rectifying the loss or damage,

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's
Risks],

d) shall also cover, to the extent speci-cally required in the tendering documents of the Contract,
loss or damage to a part of the Works which is attributable to the use or occupation by the
Procuring Entity of another part of the Works, and loss or damage from the risks listed in sub-
paragraphs (c), (g) and (h)of Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each
case) risks which are not insurable at commercially reasonable terms, with deductibles per
occurrence of not more than the amount stated in the Special Conditions of Contract (if an
amount is not so stated,t his sub-paragraph (d) shall not apply), and

e) may however exclude loss of, damage to, and reinstatement of:

i)  apartof the Works which is in a defective condition due to a defect in its design, materials
or workmanship (but cover shall include any other parts which are lost or damaged as a
direct result of this defective condition and not as described in subparagraph (ii) below),

ii) apart of the Works which is lost or damaged in order to reinstate any other part of the
Works if this other part is in a defective condition due to a defect in its design, materials
or workmanship,

iii) apart of the Works which has been taken over by the Procuring Entity, except to the
extent that the Contractor is liable for the loss or damage, and

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials
intended for the Works].

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases

to be available at commercially reasonable terms, the Contractor shall (as insuring Party) give
notice to the Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be
entitled subject to Sub- Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent
to such commercially reasonable terms asthe Contractor should have expected to have paid for



such cover, and (ii) be deemed, unless he obtains the cover at commercially reasonable terms, to
have approved the omission under Sub-Clause 18.1 [General Requirements for Insurances].

18.3 Insurance against Injury to Persons and Damage to Property

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily
injury which may occur to any physical property (except things insured under Sub-Clause 18.2
[Insurance for Works and Contractor's Equipment]) or to any person (except persons insured
under Sub-Clause 18.4 [Insurance for Contractor's Personnel]), which may arise out of the
Contractor's performance of the Contract and occurring before the issue of the Performance
Certificate.

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Special
Conditions of Contract, with no limit on the number of occurrences. If an amount is not stated
in the Special Conditions of Contract, this Sub-Clause shall not apply.

18.3.3 Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,



b) shall be in the joint names of the Parties,
c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property

(except things insured under Sub-Clause 18.2) arising out of the Contractor's performance of
the Contract, and

d) may however exclude liability to the extent that it arises from:
i) the Procuring Entity's right to have the Permanent Works executed on, over, under, in or
ii) through any land, and to occupy this land for the Permanent Works, iii) damage which
is an unavoidable result of the Contractor's obligations to execute the iv) Works and
remedy any defects, and

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that
cover is available at commercially reasonable terms.

18.4 Insurance for Contractor's Personnel

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, losses and
expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any
person employed by the Contractor or any other of the Contractor's Personnel.

18.4.2 The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages,
losses and expenses (including legal fees and expenses) arising from injury, sickness, disease or
death of any person employed by the Contractor or any other of the Contractor's Personnel, except
that this insurance may exclude losses and claims to the extent that they arise from any act or
neglect of the Procuring Entity or of the Procuring Entity's Personnel.

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel
are assisting in the execution of the Works. For a Subcontractor's employees, the insurance may
be effected by the Subcontractor, but the Contractor shall be responsible for compliance with this
Clause.

19. FORCE MAJEURE
19.1 Definition of Force Majeure

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance:
a) Which is beyond a Party's control,

b) Which such Party could not reasonably have provided against before entering into the
Contract,

c) which, having arisen, such Party could not reasonably have avoided or over come, and
d) which is not substantially attributable to the other Party.

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind

listed below, so long as conditions (a) to (d) above are satisfied:

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war,

c) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel,

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity,
except as maybeattributabletotheContractor'suseofsuchmunitions, explosives, radiation or
radio-activity, and

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.



19.2 Notice of Force Majeure

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by
Force Majeure, then it shall give notice to the other Party of the event or circumstances constituting
the Force Majeure and shall specify the obligations, the performance of which is or will be
prevented. The notice shall be given within 14 days after the Party became aware, or should have
become aware, of the relevant event or circumstance constituting Force Majeure.

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such
Force Majeure prevents it from performing them.

19.2.3 Not withstanding any other provision of this Clause, Force Majeure shall not apply to obligations of
either Party to make payments to the other Party under the Contract.

19.3 Duty to Minimize Delay

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of

the Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to
be affected



19.4

by the Force Majeure.

Consequences of Force Majeure

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by

Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure],
and suffers delay and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of SubClause
19.1 [De-nition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment
of any such Cost, including the costs of rectifying or replacing the Works and/or Goods
damaged or destroyed by Force Majeure, to the extent they are not indemni-ed through the
insurance policy referred to in Sub- Clausel8.2 [Insurance for Works and Contractor's
Equipment].

19.4.2 After receiving this notice, the Architect shall proceed in a ccordance with SubClause

19.5

19.6

3.5 [Determinations] to agree or determine these matters.

Force Majeure Affecting Subcontractor

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief
from force majeure on terms additional to or broader than those speci-ed in this Clause, such
additional or broader force majeure events or circumstances shall not excuse the Contractor's non-
performance or entitle him to relief under this Clause.

Optional Termination, Payment and Release

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous period of

84 days by reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice
of Force Majeure], or for multiple periods which total more than 140 days due to the same noti-ed
Force Majeure, then either Party may give to the other Party a notice of termination of the Contract.
In this event, the termination shall take effect 7 days after the notice is given, and the Contractor
shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's
Equipment].

19.6.2 Upon such termination, the Architect shall determine the value of the work done and issue a

Payment Certificate which shall include:
a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract;

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the
Contractor, or of which the Contractor is liable to accept delivery: this Plant and Materials shall
become the property of (and be at the risk of) the Procuring Entity when paid for by the
Procuring Entity, and the Contractor shall place the same at the Procuring Entity's disposal;

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred
by the Contractor in the expectation of completing the Works;

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the
return of these items to the Contractor's works in his country (or to any other destination at
no greater cost); and

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with
the Works at the date of termination.




19.7 Release from Performance

Not withstanding any other provision of this Clause, if any event or circumstance outside the control

of the Parties (including, but not limited to, Force Majeure) arises which makes it impossible or

unlawful for either or both Parties to full its or their contractual obligations or which, under the law

governing the Contract, entitles the Parties to be released from further performance of the

Contract, then upon notice by either Party to the other Party of such event or circumstance:

a) The Parties shall be discharged from further performance, without prejudice to the rights of
either Party in respect of any previous breach of the Contract, and

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have
been payable under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the
Contract had been terminated under Sub-Clause 19.6.




20. SETTLEMENT OF CLAIMS AND DISPUTES
20.1 Contractor's Claims

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or
any additional payment, under any Clause of these Conditions or otherwise in connection with the
Contract, the Contractor shall give Notice to the Engineer, describing the event or circumstance
giving rise to the claim. The notice shall be given as soon as practicable, and not later than 30 days
after the Contractor became aware, or should have become aware, of the event or circumstance.

20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion
shall not be extended, the Contractor shall not be entitled to additional payment, and the Procuring
Entity shall be discharged from all liability in connection with the claim. Otherwise, the following
provisions of this Sub- Clause shall apply.

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event or circumstance.

20.1.4 TheContractorshallkeepsuch contemporary records as may be necessary to substantiate any claim,
either on the Site or at an other location acceptable to the Engineer. Without admitting the
Procuring Entity's liability, the Architect may, after receiving any notice under this Sub-Clause,
monitor the record-keeping and/ or instruct the Contractor to keep further contemporary records.
The Contractor shall permit the Architect to inspect all these records and shall (if instructed) submit
copies to the Engineer.

20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the event or
circumstance giving rise to the claim, or within such other period as may be proposed by the
Contractor and approved by the Engineer, the Contractor shall send to the Architect fully detailed
claim which includes full supporting particulars of the basis of the claim and of the extension of
time and/ or additional payment claimed. If the event or circumstance giving rise to the claim has
a continuing effect:

a) This fully detailed claim shall be considered as interim;

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated
delay and/ or amount claimed, and such further particulars as the Architect may reasonably
require; and

c) The Contractor shall send a -final claim within 30 days after the end of the effects resulting
from the eventor circumstance, or within such other period as may be proposed by the
Contractor and approved by the Engineer.

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous
claim, or within such other period as may be proposed by the Architect and approved by the
Contractor, the Architect shall respond with approval, or with disapproval and detailed comments.
He may also request any necessary further particulars but shall nevertheless give his response on
the principles of the claim within the above defined time period.

20.1.7 Within the above de-ned period of 42 days, the Architect shall proceed in accordance with
SubClause 3.5 [Determinations] to agree or determine (i) the extension (if any) of the Time for
Completion (before or after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for
Completion], and/or (ii) the additional payment (if any) to which the Contractor is entitled under
the Contract.

20.1.8 Each Payment Certi - cate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract.Unless and until the particulars
supplied are suf-cient to substantiate the whole of the claim, the Contractor shall only be entitled
to payment for such part of the claim as he has been able to substantiate.



20.1.9 If the Architect does not respond within the time frame de-ned in this Clause, either Party may consider
that the claim is rejected by the Architect and any of the Parties may refer the dispute

for amicable settlement in accordance with Clause 20.3.

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may
apply to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any
claim, any extension of time and/ or additional payment shall take account of the extent (if any) to
which the failure has prevented or prejudiced proper investigation of the claim, unless the claim is
excluded under the second paragraph of this Sub-Clause 20.3.



20.2 Procuring Entity's Claims

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these
Conditions or otherwise in connection with the Contract, and/or to any extension of the Defects
Notification Period, the Procuring Entity or the Architect shall give notice and particulars to the
Contractor. However, notice is not required for payments due under Sub-Clause 4.19 [Electricity,
Water and Gas], under Sub-Clause 4.20 [Procuring Entity's Equipment and Free-Issue Materials],
or for other services requested by the Contractor.

20.2.2 The notice shall be given as soon as practicable and no longer than 30 days after the Procuring
Entity became aware, or should have become aware, of the event or circumstances giving rise to
the claim. A notice relating to any extension of the Defects Notification Period shall be given before
the expiry of such period.

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation
of the amount and/or extension to which the Procuring Entity considers itself to be entitled in
connection with the Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) the amount (if any) which the Procuring Entity is entitled
to be paid by the Contractor, and/ or
(i) the extension (if any) of the Defects Noti-cation Period in accordance with Sub-Clause 11.3
[Extension of Defects Notification Period].

20.2.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The
Procuring Entity shall only be entitled to set off against or make any deduction from an amount
certified in a Payment Certificate, or to otherwise claim against the Contractor, in accordance with
this Sub-Clause.

20.3 Amicable Settlement

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably
before the commencement of arbitration. However, unless both Parties agree otherwise, the Party
giving a notice of a claim in accordance with Sub-Clause 20.1 above should move to commence
arbitration after 60 days from the day on which a notice of a claim was given, even if no attempt
at an amicable settlement has been made.

20.4 Matters that may be referred to arbitration

Notwithstanding anything stated herein the following matters may be referred to arbitration

before the practical completion of the Works or abandonment of the Works or termination of

the Contract by either party:

a) Whether or not the issue of an instruction by the Architect is empowered by these Conditions.

b) Whether or not a certificate has been improperly withheld or is not in accordance with these
Conditions.

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19.

e) All other matters shall only be referred to arbitration after the completion or alleged completion
of the Works or termination or alleged termination of the Contract, unless the Procuring Entity
and the Contractor agree otherwise in writing.

20.5 Arbitration

20.5.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration.

20.5.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or
dispute has not been given by the applying party within ninety days of the occurrence or discovery
of the matter or issue giving rise to the dispute.



20.5.3 Not withstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall
not commence unless an attempt has in the first instance been made by the parties to settle

such claim or dispute amicably with or without the assistance of third parties. Proof of such attempt
shall be required.

20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to
determine the rights of the parties and assess and a ward any sums which ought to have been the
subject of or included in any certificate.



20.5.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up,
review and revise any certi-cate, opinion, decision, requirement or notice and to determine all
matters in dispute which shall be submitted to him in the same manner as if no such certi-cate,
opinion, decision require mentor notice had been given.

20.5.6 The arbitrators shall have full power to open up, review and revise any certificate, determination,
instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify
representatives of the Parties and the Architect from being called as a witness and giving evidence
before the arbitrators on any matter whatsoever relevant to the dispute.

20.5.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons

for dissatisfaction given in its Notice of Dissatisfaction.

20.5.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the
Parties, and the Architect shall not be altered by reason of any arbitration being conducted during
the progress of the Works.

20.5.8 The terms of there remuneration of each or all the members of Arbitration shall be mutually agreed
upon by the Parties when agreeing the terms of appointment. Each Party shall be responsible for
paying one-half of this remuneration.

20.6 Arbitration with National Contractors

20.6.1 If the Contract is with national contractors, arbitration proceedings will be conducted in accordance
with the Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be
notified in writing by either party to the other with a request to submit it to arbitration and to
concur in the appointment of an Arbitrator within thirty days of the notice. The dispute shall be
referred to the arbitration and -final decision of a person to be agreed between the parties. Failing
agreement to concur in the appointment of an Arbitrator, the Arbitrator shall be appointed, on the
request of the applying party, by the Chairman or Vice Chairman of any of the following professional
institutions;

i) Architectural Association of Kenya ii) Institute
of Quantity Surveyors of Kenya iii) Association of
Consulting Engineers of Kenya iv)  Chartered
Institute of Arbitrators (Kenya Branch) v)

Institution of Engineers of Kenya

20.6.2 The institution written to first by the aggrieved party shall take precedence over all other institutions.

20.7 Arbitration with Foreign Contractors

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of
the United Nations Commission on International Trade Law (UNCITRAL); or with proceedings
administered by the International Chamber of Commerce (ICC) and conducted under the ICC Rules
of Arbitration; by one or more arbitrators appointed in accordance with said arbitration rules.

20.7.2 The place of arbitration shall be a location speci-ed in the SCC; and the arbitration shall be conducted

in the language for communications defined in Sub-Clausel.4 [Law and Language].

20.8 Alternative Arbitration Proceedings

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration
(NCIA) which offers a neutral venue for the conduct of national and international arbitration with
commitment to providing institutional support to the arbitral process.



20.9 Failure to Comply with Arbitrator's Decision
20.9.1 The award of such Arbitrator shall be final and binding up on the parties.
20.9.2 In the even tthat a Party fails to comply with a -nal and binding Arbitrator's decision, then the other

Party may, without prejudice to any other rights it may have, refer the matter to a competent court
of law.



20.10 Contract operations to continue
Notwithstanding any reference to arbitration herein,

1.1.1 the parties shall continue to perform their respective obligations under the Contract
unless they otherwise agree; and

1.1.2  the Procuring Entity shall pay the Contractor any monies due the Contractor.




Section IX - Special Conditions of Contract

The following Special Conditions shall supplement the GCC. Whenever there is a con-ict, the
provisions here in shall prevail over those in the GCC.

Conditions Sub- Data

Claus

e

Part A - Contract
Data

Procuring Entity’s name and Heading | Insert
address
Name and Reference No. of the | Heading Insert
Contract and 1.1
Engineers Name and address Heading Insert

and 3.1.1
Contractor’s 4.3.1 [insert the name of the Contractor’s
Representative’s name Representative agreed by the Procuring

Entity prior to Contract signature]

Key Personnel names 16.9.1 [insert the name of each Key

Personnel agreed by the Procuring
Entity prior to Contract signature]

Time for Completion 1.1. days

If Sections are to be used, refer to Table:
Summary of Sections below

Defects Notification Period 1.1 days

Sections 1.1 If Sections are to be used, refer to Table:
Summary of

Sections below

Electronic transmission systems | 1.3

Time for the Parties entering 1.6 Within 30days

into a Contract Agreement

Commencement Date 8.1.1

Time for access to the Site 2.1.1 No later than the Commencement Date, and

not later than days after Commencement Date

Architect Duties and Authority 3.1.6 Variations resulting in an increase of the
(b) (ii) Accepted Contract Amount in excess of_%
shall require approval of the Procuring Entity.

Performance Security 4.2.1 The performance security will be in the form of a
_[insert either one of “demand guarantee” or
“performance bond”] in the

amount(s) of [insert related figure(s)] percent
of the Accepted Contract Amount and in the
same currency(ies) of the

Accepted Contract Amount.

Normal working hours 6.5 Specify




Delay damages for the Works 8.7 & % of the Contract Price per day.
14.15(b If Sections are to be used, refer to Table:
) Summary of Sections below

Maximum amount of delay 8.7.1 % of the final Contract Price.

damages

Provisional Sums 13.6. [If there are Provisional Sums, insert a
(b)(ii) percentage for adjustment of Provisional

Sums]
%
Adjustments for Changes in 13.9 Period “n” applicable to the adjustment
Cost multiplier

“Pn”: [Insert the period if different from
one (1) month; if period “*n” is one (1) month,
insert “not applicable”]




insurance:

a. evidence of insurance.

b. relevant policies

Maximum amount of deductibles
for insurance of the
Procuring Entity's risks

18.2.4 (d)

Conditions Sub- Data
Claus
e
Total advance payment 14.2.1 __ % Percentage of the Accepted Contract
Amount
payable in the currencies and proportions in
which the Accepted Contract Amount is
payable
[Insert number and timing of
installments if applicable]
Repayment amortization rate 14.2.5 (b) %
of advance payment
Percentage of Retention 14.3.2 (¢) %
Limit of Retention Money 14.3.2 (¢) % of the Accepted Contract Amount
Plant and Materials If Sub-Clause 14.5 applies:
14.5.3(b)(i)| Plant and Materials for payment Free on Board
[list].
14.5.3(c)(i)| Plant and Materials for payment when
delivered to the Site [list].
Minimum Amount of Interim 14.6.2 % of the Accepted Contract
Payment Certificates Amount.
Publishing source of 14.8 Specify % rate per month of delayed payment.
commercial interest rates
for financial charges in case
of delayed payment
Maximum total liability of the 17.6.2 [Select one of the two options below as
Contractor to the Procuring appropriate] The product of [insert a multiplier
Entity less or greater than one] times the Accepted
Contract Amount, or
_[insert amount of the maximum total liability]
Periods for submission of 18.1.6 [Insert period for submission of evidence of

insurance and policy. Period may be from
14 days to 30days.]

days

days
[Insert maximum amount of deductibles]

Minimum amount of third party | 18.3.2 [Insert amount of third-party insurance]
insurance
The place of arbitration 20.7.2 Insert city and Country




SECTION X - CONTRACT FORMS

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD

FORM NO. 2 — REQUEST FOR REVIEW

FORM No. 3-LETTEROF AWARD

FORM No. 4 - CONTRACT AGREEMENT

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank

Guarantee] FORM No. 6- PERFORMANCE SECURITY [Option 2— Performance Bond]
FORM No. 7 - ADVANCE PAYMENT SECURITY

FORM No. 8 - RETENTION MONEY SECURITY



FORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT

This Noti-cation of Award shall be sent to each Tenderer that submitted a Tender and was not
successful. Send this Noti-cation to the Tenderer's Authorized Representative named in the Tender
Information Form on the format below.

FORMAT

1. For the attention of Tenderer's Authorized Representative

i) Name: [insert Authorized Representative's name] ii) Address: [insert Authorized
Representative's Address]

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] iv)

Email Address: [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Noti-cation is transmitted to Tenderers. The

Noti-cation must be sent to all Tenderers simultaneously. This means on the same date and
as close to the same time as possible.]

2. Date of transmission: [email] on [date] (local time)

This Noti-cation is sent by (Name and designation)

3. Noti-cation of Award

i)  Procuring Entity: [insert the name of the ProcuringEntity] ii) Project: [insert name
ofproject]
iii) Contract title: [insert the name of thecontract]

iv) ITT No: [insert ITT reference number from ProcurementPlan]

This Noti-cation of Intention to Award (Noti-cation) noti-es you of our decision to award the above
contract. The transmission of this Noti-cation begins the Standstill Period. During the Standstill
Period, you may:

4. Request a debrie-ng in relation to the evaluation of your tender by submitting a Procurement-related
Complaint in relation to the decision to award the contracts.

a)  The successful tenderers

i)  Name of successful Tender.

ii)  Address of the successful Tender

iii) Contract price of the successful Tender Kenya Shillings _
(in words )

b) The reasons for your tender being unsuccessful are as follows:

c) OtherTenderers



Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the
evaluated price as well as the Tender price as read out.

SNo | Name of Tender Tender Tender’s One Reason Why Not
Price as | evaluated Evaluated
read out price (Note a)

1

2

3

4

5

(Note a) State NE if not evaluated

5. How to request a debriefing

a) DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time).

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you
decide to request a debrie-ng your written request must be made within three (5) Business Days
of receipt of this Notification of Intention to Award.

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address
the request for debriefing as follows:

i) Attention: [insert full name of person, if applicable] ii)
Title/position: [insert title/position] iii) Agency: [insert
name of Procuring Entity] iv) Email address: [insert
email address]

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the
debriefing within -five (5) Business Days of receipt of your request. If we are unable to provide
the debriefing within this period, the Standstill Period shall be extended by -ve (3) Days after the
date that the debriefing is provided. If this happens, we will notify you and con-rm the date that
the extended Standstill Period will end.

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly
advise you in writing how the debrie-ng will take place and con-rm the date and time.

f)  If the deadline to request a debriefing has expired, you may still request a debriefing. In this case,

we will provide the debrie-ng as soon as practicable, and normally no later than -fteen (15) Days
from the date of publication of the Contract Award Notice.

6. How to make a complaint

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by
midnight, [insert date] (local time).

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address
the Procurement-related Complaint as follows:



c)

d)

i) Attention: [insert full name of person, if applicable] ii)
Title/position: [insert title/ position] iii) Agency: [insert
name of Procuring Entity] iv) Email address: [insert
email address]

At this point in the procurement process, you may submit a Procurement-related Complaint
challenging the decision to award the contract. You do not need to have requested, or received,
a debrie-ng before making this complaint. Your complaint must be submitted within the Standstill
Period and received by us before the Standstill Period ends.

Further information: For more information refer to the Public Procurement and Disposals Act

2015 and its Regulations available from the Website www.ppra.go.ke.


http://www.ppra.go.ke/
http://www.ppra.go.ke/
http://www.ppra.go.ke/

You should read these documents before preparing and submitting your complaint.

e) There are four essential requirements:

i)  You must be an 'interested party'. In this case, that means a Tenderer who
submitted a Tender in this tendering process and is the recipient of a Notification
of Intention to Award.

ii)  The complaint can only challenge the decision to award the contract. iii) You
must submit the complaint within the period stated above.

iv) You must include, in your complaint, all of the information required to support your
complaint.

7. Standstill Period

i)  DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of
Intention to Award.

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above.

If you have any questions regarding this Noti-cation please do not hesitate to
contact us. On behalf of the Procuring Entity:

Signature:

Title/position:

Telephone:

Name:




FORM NO. 2- REQUEST FOR REVIEW

FORM FOR REVIEW (r.203(1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO......cocinunins OF....cotvenens 20........:
BETWEEN
...................................................................... APPLICANT
AND

....................................... RESPONDENT (Procuring Entity)
Request for review of the decision of the............... (Name of the Procuring Entity of ............... dated the...day of
............. 20..........in the matter of Tender No..............of ..............20..... for (Tender description).

REQUEST FOR REVIEW

I/We...oooieeee e, ,the above named Applicant(s), of address: Physical address................ P. O. Box No.............
Tel. No........ Email , hereby request the Public Procurement Administrative Review Board to review the whole/part
’(c)l'fe above mentioned decision on the following grounds , namely:
1.
2.
By this memorandum, the Applicant requests the Board for an order/orders
that: 1.
2.
SIGNED ................... (Applicant) Dated on................ dayof ............... /..20......

SIGNED




Board Secretary
FORM NO 3: LETTER OF AWARD

letterhead paper of the Procuring

Entity] [date]

To: [name and address of the Contractor]

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and
identification number, as given in the Contract Data] for the Accepted Contract Amount [amoun tin
numbers and words] [name of currency], as corrected and modi-ed in accordance with the Instructions
to Tenderers, is here by accepted by(name of Procuring Entity).

You are requested to furnish the Performance Security within in accordance with the Conditions of

Contract, using, for that purpose, one of the Performance Security Forms included in Section VIII, Contract
Forms, of the Tender Document.

LW 1 g Lo 4=l IS = L =
Name and Title Of SIgNALOIY: ... eeeee e e e e e s s s s e e e e rr s e e e e e e rnnsa e s e e e rnrnnnsanaenes
Name Of ProCUrNG ENBILY: cuuuiiiii it s r e e s e r s e s e e e s e e e a e e s ee s s e e e e eaaeaees

Attachment: Contract AQreemMENT: ... .coviiiiiiii e e s s e aa e e e rnraaee



FORM NO 4: CONTRACT AGREEMENT

THIS AGREEMENT made the day of..........ccovveviveene. 20 , between.........ccccoeeeee
................................................... of (hereinafter “the Procuring Entity”), of the one part, and of
(hereinafter “the Contractor”), of the

other part:

WHEREAS the Procuring Entity desires that the Worksknownas should be executed by the Contractor, and
has accepted a Tender by the Contractor for the execution and completion of these Worksand the
remedying of any defects there in,

The Procuring Entity and the Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned
to them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this
Agreement. This Agreement shall prevail over all other Contract documents.

a)  The Notification of Award

b)  the Form of Tender

c) the addenda Nos (if any)

d)  the Special Conditions of Contract

e) the General Conditions of Contract;

f)  the Specifications

g)  the Drawings; and

h)  the completed Schedules and any other documents forming part of the contract.

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified
in this Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works
and to remedy defects therein in conformity in all respects with the provisions of the Contract.

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying of defects there in, the Contract Price or such other sum
as may become payable under the provisions of the Contract at the times and in the manner
prescribed by the Contract.

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance
with the Laws of Kenya on the day, month and year specified above.

Signed and sealed by (for the Procuring Entity)

Signed and sealed by (for the Contractor).
FORM NO. 5 - PERFORMANCE SECURITY

[Option 1 - Unconditional Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [insert name and Address of Procuring Entity]
Date: [Insert date of issue]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]




1. We have been informed that _(hereinafter called
"the Contractor") has entered into Contract No. dated with
(name of Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of
(hereinafter called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, a performance
guarantee is required.

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the
Bene-ciary any sum or sums not exceeding in total an amount of (in words ),:such sum being payable
in the types and proportions of currencies in which the Contract Price is payable, upon receipt by us
of the Bene-ciary's complying demand supported by the Bene-ciary's statement, whether in the
demand it self or in a separate signed document accompanying or identifying the demand, stating
that the Applicant is in breach of its obligation(s) under the Contract, without the Beneficiary needing
to prove or to show grounds for your demand or the sum specified therein.

4. This guarantee shall expire, no later than the.................... Day of............ ,2 2, and any demand for
payment under it must be received by us at the office indicated above on or before that date.

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six
months] [one year], inresponse tot he Bene-ciary's written request for such extension, such request
to be presented to the Guarantor before the expiry of the guarantee.”

[Name of Authorized Offcial, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted
from the -final product.

1The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount speci-ed in the Letter of Acceptance, less provisional
sums, if any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Bene-ciary.

2Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the

event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from

the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.




FORM No. 6- PERFORMANCE SECURITY

[Option 2— Performance Bond]

[Note: Procuring Entities are advised to use Performance Security — Unconditional Demand Bank
Guarantee in stead of Performance Bond due to difficulties involved in calling Bond holder to action]

[Guarantor letterhead or SWIFT identifier code]
Beneficiary:
[insertnameandAddressofProcuringEntity]
Date:_[Insert date of issue] PERFORMANCE BOND No.:
Guarantor: [Insert name and-address of place of issue, unless indicated in the letterhead]

1. By this Bond as Principal (hereinafter called “the Contractor”) and
__ 1 as Surety (hereinafter called “the Surety™).are held and firmly_bound unto ] as Obligee

(hereinafter called “the Procuring Entity”) in the amount of for the payment of which sum well and
truly to be made in the types and proportions of currencies in which the Contract Price is payable, the
Contractor and the Surety bind themselves, their heirs, executors, administrators, successors and
assigns, jointly and severally, firmly by these presents.

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the
day of .20 . for in
accordance with the documents, plans, speci-cations, and amendments there to, which to the extent
here in provided for, are by reference made part here of and are here in after referred to as the
Contract.

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and
faithfully perform the said Contract (including any amendments thereto), then this obligation shall be
null and void; otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and
declared by the Procuring Entity to be, in default under the Contract, the Procuring Entity having
performed the Procuring Entity's obligations there under, the Surety may promptly remedy the default,
or shall promptly:

a) Complete the Contract in accordance with its terms and conditions; or

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for
completing the Contract in accordance with its terms and conditions, and upon determination by
the Procuring Entity and the Surety of the lowest responsive Tenderers, arrange for a Contract
between such Tenderer, and Procuring Entity and make available as work progresses (even
though there should be a default or a succession of defaults under the Contract or Contracts of
completion arranged under this paragraph) sufficient funds to pay the cost of completion less the
Balance of the Contract Price; but not exceeding, including other costs and damages for which
the Surety may be liable hereunder, the amount set forth in the -first paragraph hereof. The term
“Balance of the Contract Price,” as used in this paragraph, shall mean the total amount payable
by Procuring Entity to Contractor under the Contract, less the amount properly paid by Procuring
Entity to Contractor; or

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in
accordance with its terms and conditions up to a total not exceeding the amount of this Bond.

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond.




5. Any suit under this Bond must be instituted before the expiration of one year from the date of the
issuing of the Taking-Over Certi-cate. No right of action shall accrue on this Bond to or for the use of
any person or corporation other than the Procuring Entity named here in or the heirs, executors,
administrators, successors, and assigns of the Procuring Entity.

6. In testimony whereof, the Contractor has here unto set his hand and af-xed his seal, and the Surety
has caused these presents to be sealed with his corporate seal duly at tested by the signature of his
legal representative, this day  of 20




SIGNED ON on behalf of

By in the capacity of

In the presence of

SIGNED ON on behalf of

By in the capacity of.

In the presence aof




FORM NO. 7 - ADVANCE PAYMENT SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [Insert name and Address of Procuring Entity]

Date: [Insert date of issue]
ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. We have been informed that (hereinafter called “the Contractor”) has entered into
Contract No. dated with the Beneficiary, for the execution of
(hereinafter called" the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in
the sum
_(in words ) is to be made against an advance payment guarantee.

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of (in
words )1 upon receipt by us of the
Bene-ciary's complying demand supported by the Beneficiary's statement, whether in the demand
itself or in a separate signed document accompanying or identifying the demand, stating either that
the Applicant:
a) Has used the advance payment for purposes other than the costs of mobilization in respect of the
Works; or

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the
amount which the Applicant has failed to repay.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a
certi-cate from the Beneficiary's bank stating that the advance payment referred to above has been
credited to the Contractor on its account number at .

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance
payment repaid by the Contractor as speci-ed in copies of interim statements or payment certi-cates
which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of
the interim payment certi- cate indicating that ninety (90) percent of the Accepted Contract Amount, less
provisional sums, has been certi-ed for payment, or on the dayof ,2 ,.whichever is earlier. Consequently,
any demand for payment under this guarantee must be received by us at this of-ce on or before that
date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months]
[one year], in response to the Bene-ciary's written request for such extension, such request
to be presented to the Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]




Note: All italicized text (including footnotes) is for use in preparing this form and shall be
deleted from the -nal product.

1The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance payment
as specified in the Contract.

2Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for
completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be

in writing and must be made prior to the expiration date established in the guarantee




FORM NO. 8 — RETENTION MONEY SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]
Beneficiary: [Insert name and Address of Procuring Entity]

Date: [Insert date of issue]

Advance payment guarantee no. [Insert guarantee reference humber]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. We have been informed that [insert name of Contractor, which in the case of a joint venture shall
be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No.
_[insert reference number of the contract] dated with the Beneficiary, for the execution of [insert name
of contract and brief description of Works]

(hereinafter called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains
moneys up to the limit set forth in the Contract (“the Retention Money”), and that when the Taking
Over Certificate has been issued under the Contract and the -first half of the Retention Money has
been certified for payment, and payment of [insert the second half of the Retention Money] is to be
made against a Retention Money guarantee.

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary
any sum or sums not exceeding in total an amount of [insert amount in figures] _ ([insert amount in
words ]): upon receipt by us of the Beneficiary's complying demands supported by the Beneficiary's
statement, whether in the demand itself or in a separate signed document accompanying or identifying
the demand, stating that the Contractor is in breach of its obligation(s) under the Contract, without
your needing to prove or showgrounds for your demand or the sum specified there in.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a
certificate from the Beneficiary's bank stating that the second half of the Retention Money as referred
to above has been credited to the Contractor on its account number at [insert name and address of
Applicant's bank].

5. This guarantee shall expire no later than the.................... Day of..ccevivvnnnnnnnn. 2 2, and any
demand for payment under it must be received by us at the office indicated above on or before that
date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months]
[one year], in response to the Beneficiary's written request for such extension, such request
to be presented to the Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted
from the final product.
1The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.

2Insert a date that is twenty-eight days after the expiry of retention period after the actua Icompletion date of the contract. The Procuring Entity
should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension
of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.



FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be
submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted,
and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement.

Tender Reference No.:

no] Name of the Tender Title/Description:

to:

[insert identification

[insert name of the assignment]

[insert complete name of Procuring Entity]

In response to the requirement in your noti-cation of award dated_[insert date of noti-cation of award] to
furnish additional information on bene-cial ownership: [select one option as applicable and delete

the options that are not applicable]

I) We here by provide the following beneficial ownership information.

Details of all Beneficial Owners % of % of voting Whether a person | Whether a
sharesa rights a directly or indirectly | person directly or
person person holds a right to | indirectly
holds in holds in the appoint or remove a | exercises
the company member of the board | significant
company of directors of the | influence or
Directly or company or an | control over the
indirectly equivalent governing | Company

body of the (tenderer) (Yes /
Tenderer (Yes / No) No)
Full Name Directly------ Directly......... 1.Having the right to |1.Exercises
P E— % | ... % of voting| @ppoint a majority of | significant
National of shares | rights the board of the | influence or
identity card directors or an| control over the
1. | number or _ equivalent governing | Company body of

Passport Indirectly--------- body of  the| the Company

number Indirectly----| - Tenderer: Yes ---—- (tenderer)

Personal | |- % | % of No----

ITentiﬁcation of shares \{Ot'ng 2.Is this right held | Yes----- No----

Number rights directly or

(where indirectly?: 2.1s this influence

applicable) orcontrol

Nationality ) exercised

- Direct........c......... directly or

Date of birth indirectly?

[da/mmyyyyy]

Postal address _ Direct..............

Residential address INIF@CL. ..o )

Indirect............

Telephone number

Email address

Occupation
or
profession




Details of Beneficial ownership



Details of all Beneficial Owners % of %o of voting Whether a person | Whether a
shares rights a directly or indirectly | person directly or
a person holds a right to | indirectly
person holds in the appoint or remove a | exercises
holds in company member of the board | significant
the of directors of the | influence or
company company or an | control over the
Directly or equivalent governing | Company
indirectly body of the (tenderer) (Yes /
Tenderer (Yes / No) No)
2. | Full Name Directly------ Directly......... 1.Having the right to | 1.Exercises
----- %| .......% of voting | appoint a majority of |  significant
National of shares rights the board of the| influence or
identity directors or an| control over the
card Indirectly--------- equivalent governing | Company  body
number or o body of the of the Company
. % of
Passport Indirectly---- votin Tenderer: Yes ----- (tenderer)
wumber || %| " h 9 No---- Yes ----- No----
of shares rights 2.Is this right held
Personal directly or 2.Is this influence
Identification indirectly?: or control
Number (where exercised
applicable) directly or
. indi ?
Nat|0na||ty(|es) DII’eCt .................. IndlreCtly'
- Direct..............
Date of birth
[dd/mm/yyyy] Indirect........o.o...... Indirect............
Postal address
Residential
address
Telephone
number
Email address
Occupation
or
profession
3.
e.t
.C

I1) Am fully aware that beneficial ownership information above shall be reported to the Public Procurement
Regulatory Authority together with other details in relation to contract awards and shall be maintained in
the Government Portal, published and made publicly available pursuant to Regulation 13(5) of the
Companies (Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this paragraph
Personally Identifiable Information in line with the Data Protection Act shall not be published or made
public). Note that Personally Identifiable Information (PII) is defined as any information that can be



used to distinguish one person from another and can be used to deanonymize previously anonymous
data. This information includes National identity card number or Passport number, Personal
Identification Number, Date of birth, Residential address, email address and Telephone number.

I11) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a
natural person who in relation to the company:

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;



(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or

(d) exercises significant influence or control, directly or indirectly, over the company.

IV) What is stated to herein above is true to the best of my knowledge, information and belief.



Name of the Tenderer *[insert complete name of the Tenderer]—

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete

name of person duly authorized to sign the Tender]
Designation of the person signing the Tender [insert complete title of the person signing the Tender]

Signature of the person named above [insert signature of person whose name and capacity are
shown above]

Date this .......cccoevvvinnnns [insert date of signing] day of [Insert month], [insert year]

Bidder Official Stamp



Public Procurement Regulatory Authority (PPRA)
KISM Towers, 6th Floor, Ngong Rd
P.O Box 58535- 00200, Nairobi Kenya

Telephone: +254 020 3244000, 2213106/7

Website: www.ppra.go.ke




